

16-009-01-00000-01-05-00	Webcam	NITESD-Elesta	Negotiated Procurement- Small Value Procurement (Sec. 53.9)	8-Aug-20	9-Oct-20	12-Oct-20	12-Oct-20	23-Oct-20	23-Oct-20	GAA	₱72,203.00	₱72,203.00	₱9,950.00	₱9,950.00
16-009-01-00000-01-05-00	Headphone/Ring Light	NITESD-Elesta	Negotiated Procurement- Small Value Procurement (Sec. 53.9)	8-Aug-20	9-Oct-20	12-Oct-20	12-Oct-20	19-Oct-20	19-Oct-20	GAA			₱53,250.00	₱53,250.00
16-009-01-00000-02-03-05	Record Book, 500/300 Pages	NITESD-NTTA	Shopping - Ordinary/ Regular Office Supplies & Eqpt. Section 52.1 (b)	11-Aug-20	21-Sep-20	22-Sep-20	22-Sep-20	28-Sep-20	28-Sep-20	GAA	₱2,341.00	₱2,341.00	₱2,180.00	₱2,180.00
16-009-01-00000-03-03-02	Ink/Toner, Canon/Ho	AS-GSD-RECORDS	Shopping - Ordinary/ Regular Office Supplies & Eqpt. Section 52.1 (b)	11-Aug-20	9-Sep-20	17-Sep-20	17-Sep-20	21-Sep-20	21-Sep-20	GAA	₱18,733.00	₱18,733.00	₱6,300.00	₱6,300.00
16-009-01-00000-03-03-02	Ink/Toner, Canon/Ho	AS-GSD-RECORDS	Shopping - Ordinary/ Regular Office Supplies & Eqpt. Section 52.1 (b)	11-Aug-20	9-Sep-20	17-Sep-20	17-Sep-20	23-Sep-20	23-Sep-20	GAA			₱5,397.00	₱5,397.00
16-009-01-00000-03-03-02	Supplies and Materials for Automotive	AS-GSD	Negotiated Procurement- Small Value Procurement (Sec. 53.9)	12-Aug-20	9-Oct-20	9-Oct-20	9-Oct-20	21-Oct-20	21-Oct-20	GAA	₱298,809.00	₱298,809.00	₱161,378.00	₱161,378.00
16-009-01-00000-03-03-02	Supplies and Materials for Automotive	AS-GSD	Negotiated Procurement- Small Value Procurement (Sec. 53.9)	12-Aug-20	9-Oct-20	9-Oct-20	9-Oct-20	22-Oct-20	22-Oct-20	GAA			₱64,428.00	₱64,428.00
16-009-01-00000-03-03-02	Supplies and Materials for Automotive	AS-GSD	Negotiated Procurement- Small Value Procurement (Sec. 53.9)	12-Aug-20	9-Oct-20	9-Oct-20	9-Oct-20	15-Oct-20	15-Oct-20	GAA			₱28,000.00	₱28,000.00
16-008-01-00000-03-03-02	TESDA Emblem (4)	AS-GSD	Negotiated Procurement- Small Value Procurement (Sec. 53.9)	18-Aug-20	8-Sep-20	9-Sep-20	9-Sep-20	2-Oct-20	2-Oct-20	GAA	₱50,000.00	₱50,000.00	₱39,520.00	₱39,520.00
16-009-01-00000-03-03-06	Ultra Card NC EO Mil Cr-80 (ROOS, Plain Cards)/Idp 5000 Ymfx	AS-HRMD	Negotiated Procurement- Small Value Procurement (Sec. 53.9)	3-Sep-20	28-Sep-20	28-Sep-20	28-Sep-20	1-Oct-20	1-Oct-20	GAA	₱186,900.00	₱186,900.00	₱130,830.00	₱130,830.00
16-009-01-00000-03-04-02	Purchase of Printer	FMS-BD	Shopping - Ordinary/ Regular Office Supplies & Eqpt. Section 52.1 (b)	13-Aug-20	16-Sep-20	17-Sep-20	17-Sep-20	18-Sep-20	18-Sep-20	GAA	₱13,762.00	₱13,762.00	₱7,300.00	₱7,300.00
16-009-01-00000-03-04-02	Purchase of Ms Office Home and Student 2019	FMS-BD	Shopping - Ordinary/ Regular Office Supplies & Eqpt. Section 52.1 (b)	13-Aug-20	16-Sep-20	17-Sep-20	17-Sep-20	23-Sep-20	23-Sep-20	GAA			₱5,000.00	₱5,000.00
16-009-01-00000-03-04-02	Disinfectant Spray	FMS-BD	Shopping - Ordinary/ Regular Office Supplies & Eqpt. Section 52.1 (b)	13-Aug-20	16-Sep-20	17-Sep-20	17-Sep-20	18-Sep-20	18-Sep-20	GAA	₱10,833.00	₱10,833.00	₱9,800.00	₱9,800.00
16-009-01-00000-03-04-02	Air Purifier/uv Sterilizer S90k	FMS-BD	Negotiated Procurement- Small Value Procurement (Sec. 53.9)	30-Sep-20	6-Nov-20	10-Nov-20	10-Nov-20	18-Nov-20	18-Nov-20	GAA	₱30,433.00	₱30,433.00	₱9,000.00	₱9,000.00
16-009-01-00000-02-02-01	Toner HP CE285Ac, Black	PLO-PIAD	Shopping - Ordinary/ Regular Office Supplies & Eqpt. Section 52.1 (b)	15-Aug-20	28-Sep-20	28-Sep-20	28-Sep-20	2-Oct-20	2-Oct-20	GAA	₱16,017.00	₱16,017.00	₱4,000.00	₱4,000.00
16-009-01-00000-02-02-01	Printer Ink Epson T6641, Black	PLO-PIAD	Shopping - Ordinary/ Regular Office Supplies & Eqpt. Section 52.1 (b)	15-Aug-20	28-Sep-20	28-Sep-20	28-Sep-20	30-Sep-20	30-Sep-20	GAA			₱2,380.00	₱2,380.00
16-009-01-00000-02-03-03	Communication Equipment and Device	NITESD-TRDD	Negotiated Procurement- Small Value Procurement (Sec. 53.9)	3-Sep-20	9-Oct-20	12-Oct-20	12-Oct-20	26-Oct-20	26-Oct-20	GAA			₱50,000.00	₱50,000.00
16-009-01-00000-02-03-03	4G Portable Hotspot Device	NITESD-TRDD	Negotiated Procurement- Small Value Procurement (Sec. 53.9)	3-Sep-20	9-Oct-20	12-Oct-20	12-Oct-20	21-Oct-20	21-Oct-20	GAA			₱6,870.00	₱6,870.00
16-009-01-00000-02-03-03	4G Portable Hotspot Device	NITESD-TRDD	Negotiated Procurement- Small Value Procurement (Sec. 53.9)	3-Sep-20	9-Oct-20	12-Oct-20	12-Oct-20	23-Oct-20	23-Oct-20	GAA			₱1,200.00	₱1,200.00
16-009-01-00000-02-03-03	Communication Equipment and Device	NITESD-TRDD	Negotiated Procurement- Small Value Procurement (Sec. 53.9)	3-Sep-20	16-Nov-20	19-Nov-20	19-Nov-20	7-Dec-20	7-Dec-20	GAA			₱65,976.00	₱65,976.00
16-009-01-00000-02-03-03	Communication Equipment and Device	NITESD-TRDD	Negotiated Procurement- Small Value Procurement (Sec. 53.9)	3-Sep-20	16-Nov-20	19-Nov-20	19-Nov-20	26-Nov-20	26-Nov-20	GAA			₱17,295.00	₱17,295.00
16-009-01-00000-02-03-03	Communication Equipment and Device	NITESD-TRDD	Negotiated Procurement- Lease of Real Property and Venue (Sec. 53.10)	3-Sep-20	16-Nov-20	19-Nov-20	19-Nov-20	3-Dec-20	3-Dec-20	GAA			₱11,200.00	₱11,200.00
16-009-01-00000-02-01-02	Desktop Computer	ROMC-MITD	Shopping - Ordinary/ Regular Office Supplies & Eqpt. Section 52.1 (b)	25-Sep-20	13-Oct-20	14-Oct-20	14-Oct-20	21-Oct-20	21-Oct-20	GAA	₱121,667.00	₱121,667.00	₱100,582.00	₱100,582.00
16-009-01-00000-03-03-02	Electrical Supplies and Material	AS-GSD	Negotiated Procurement- Small Value Procurement (Sec. 53.9)	18-Aug-20	9-Oct-20	12-Oct-20	12-Oct-20	15-Oct-20	15-Oct-20	GAA	₱76,487.00	₱76,487.00	₱21,950.00	₱21,950.00
16-009-01-00000-03-03-02	Electrical Supplies and Material	AS-GSD	Negotiated Procurement- Small Value Procurement (Sec. 53.9)	18-Aug-20	9-Oct-20	12-Oct-20	12-Oct-20	5-Nov-20	5-Nov-20	GAA			₱10,532.50	₱10,532.50
16-009-01-00000-03-03-02	Electrical Supplies and Material	AS-GSD	Negotiated Procurement- Small Value Procurement (Sec. 53.9)	18-Aug-20	9-Oct-20	12-Oct-20	12-Oct-20	15-Oct-20	15-Oct-20	GAA			₱1,440.00	₱1,440.00
16-009-01-00000-03-03-02	Construction Supplies and Materials	AS-GSD	Negotiated Procurement- Small Value Procurement (Sec. 53.9)	19-Aug-20	9-Oct-20	12-Oct-20	12-Oct-20	4-Nov-20	4-Nov-20	GAA	₱272,935.00	₱272,935.00	₱73,082.00	₱73,082.00

16-009-01-00000-06-00-00	Laptop Computer	CLGUS-ODDG	Shopping - Ordinary/ Regular Office Supplies & Eqpt. Section 52.1 (b)	8-Sep-20						9-Oct-20	12-Oct-20	12-Oct-20	7-Dec-20	7-Dec-20	GAA	₱215,525.00	₱215,525.00			₱210,000.00	₱210,000.00
16-009-01-00000-02-00-00	Air Purifier	PP-ODDG	Negotiated Procurement- Small Value Procurement (Sec. 53.9)	23-Sep-20						13-Oct-20	14-Oct-20	14-Oct-20	23-Oct-20	23-Oct-20	GAA	₱75,733.00	₱75,733.00			₱69,950.00	₱69,950.00
16-009-01-00000-02-00-00	UPS / Storage File Box	PP-ODDG	Shopping - Ordinary/ Regular Office Supplies & Eqpt. Section 52.1 (b)	3-Oct-20						18-Nov-20	19-Nov-20	19-Nov-20	11-Dec-20	11-Dec-20	GAA	₱11,653.00	₱11,653.00			₱4,600.00	₱4,600.00
16-009-01-00000-02-00-00	Printer Ink HP 680 Black/Tricolor	PP-ODDG	Shopping - Ordinary/ Regular Office Supplies & Eqpt. Section 52.1 (b)	3-Oct-20						18-Nov-20	19-Nov-20	19-Nov-20	20-Nov-20	20-Nov-20	GAA					₱5,040.00	₱5,040.00
16-009-01-00000-02-03-05	Office Equipment Supplies and Consumables	NITESD-NTTA	Shopping - Ordinary/ Regular Office Supplies & Eqpt. Section 52.1 (b)	24-Sep-20						26-Oct-20	26-Oct-20	26-Oct-20	30-Oct-20	30-Oct-20	GAA	₱72,328.00	₱72,328.00			₱50,640.00	₱50,640.00
16-009-01-00000-03-03-02	Electrical Supplies and Equipment	AS-GSD	Negotiated Procurement- Small Value Procurement (Sec. 53.9)	10-Sep-20						28-Sep-20	28-Sep-20	28-Sep-20	28-Oct-20	28-Oct-20	GAA	₱90,057.00	₱90,057.00			₱57,000.00	₱57,000.00
16-009-01-00000-03-03-03	Gigabit Wi-Fi Router	AS-PD	Negotiated Procurement- Small Value Procurement (Sec. 53.9)	21-Sep-20						6-Oct-20	7-Oct-20	7-Oct-20	9-Oct-20	9-Oct-20	GAA	₱14,999.00	₱14,999.00			₱13,850.00	₱13,850.00
16-009-01-00000-03-03-02	Door Push Bar Panic Exit Device	AS-GSD	Negotiated Procurement- Small Value Procurement (Sec. 53.9)	10-Sep-20						9-Oct-20	12-Oct-20	12-Oct-20	23-Oct-20	23-Oct-20	GAA	₱58,029.00	₱58,029.00			₱50,400.00	₱50,400.00
16-009-01-00000-02-03-03	Electrical Supplies and Equipment	NITESD-GTC	Negotiated Procurement- Small Value Procurement (Sec. 53.9)	8-Sep-20						9-Oct-20	12-Oct-20	12-Oct-20	15-Oct-20	15-Oct-20	GAA	₱5,460.00	₱5,460.00			₱3,422.00	₱3,422.00
16-009-01-00000-01-06-00	Ink Epson 001, B/M/C/Y	ODG-HRDI	Shopping - Ordinary/ Regular Office Supplies & Eqpt. Section 52.1 (b)	25-Sep-20						20-Oct-20	20-Oct-20	20-Oct-20	23-Oct-20	23-Oct-20	GAA	₱19,199.00	₱19,199.00			₱12,950.00	₱12,950.00
16-009-01-00000-02-02-02	Mobile Pedestal	PLO-PND	Negotiated Procurement- Small Value Procurement (Sec. 53.9)	3-Oct-20						28-Sep-20	28-Sep-20	28-Sep-20	24-Nov-20	24-Nov-20	TF 101	₱3,033.00	₱3,033.00			₱2,800.00	₱2,800.00
16-009-01-00000-02-02-02	Water Dispenser	PLO-PND	Negotiated Procurement- Small Value Procurement (Sec. 53.9)	18-Sep-20						9-Oct-20	9-Oct-20	9-Oct-20	28-Oct-20	28-Oct-20	GAA	₱5,167.00	₱5,167.00			₱5,000.00	₱5,000.00
16-009-01-00000-02-02-02	IT Equipment & Supplies	PLO-PND	Negotiated Procurement- Small Value Procurement (Sec. 53.9)	3-Oct-20						9-Dec-20	9-Dec-20	9-Dec-20	11-Dec-20	11-Dec-20	TF 101	₱22,089.00	₱22,089.00			₱5,030.00	₱5,030.00
16-009-01-00000-02-02-02	IT Equipment & Supplies	PLO-PND	Negotiated Procurement- Small Value Procurement (Sec. 53.9)	3-Oct-20						9-Dec-20	9-Dec-20	9-Dec-20	21-Dec-20	21-Dec-20	TF 101					₱2,376.00	₱2,376.00
16-009-01-00000-02-02-02	IT Equipment & Supplies	PLO-PND	Negotiated Procurement- Small Value Procurement (Sec. 53.9)	3-Oct-20						9-Dec-20	9-Dec-20	9-Dec-20	29-Dec-20	29-Dec-20	TF 101					₱1,375.00	₱1,375.00
16-009-01-00000-02-02-02	Office Supplies	PLO-PND	Shopping - Ordinary/ Regular Office Supplies & Eqpt. Section 52.1 (b)	22-Sep-20						14-Oct-20	16-Oct-20	16-Oct-20	20-Oct-20	20-Oct-20	GAA	₱76,233.00	₱76,233.00			₱25,600.00	₱25,600.00
16-009-01-00000-02-02-02	Office Supplies	PLO-PND	Shopping - Ordinary/ Regular Office Supplies & Eqpt. Section 52.1 (b)	22-Sep-20						14-Oct-20	16-Oct-20	16-Oct-20	21-Oct-20	21-Oct-20	GAA					₱7,870.00	₱7,870.00
16-009-01-00000-02-02-02	Office Supplies	PLO-PND	Shopping - Ordinary/ Regular Office Supplies & Eqpt. Section 52.1 (b)	22-Sep-20						14-Oct-20	16-Oct-20	16-Oct-20	28-Oct-20	28-Oct-20	GAA					₱666.00	₱666.00
16-009-01-00000-01-02-00	Office Supplies and Materials	ROMO-SMD	Shopping - Ordinary/ Regular Office Supplies & Eqpt. Section 52.1 (b)	25-Sep-20						22-Oct-20	22-Oct-20	22-Oct-20	29-Oct-20	29-Oct-20	GAA	₱28,288.00	₱28,288.00			₱20,150.00	₱20,150.00
16-009-01-00000-01-02-00	Office Supplies and Materials	ROMO-SMD	Shopping - Ordinary/ Regular Office Supplies & Eqpt. Section 52.1 (b)	25-Sep-20						22-Oct-20	22-Oct-20	22-Oct-20	30-Oct-20	30-Oct-20	GAA					₱1,500.00	₱1,500.00
16-009-01-00000-01-02-00	Office Supplies and Materials	ROMO-SMD	Shopping - Ordinary/ Regular Office Supplies & Eqpt. Section 52.1 (b)	25-Sep-20						22-Oct-20	22-Oct-20	22-Oct-20	26-Oct-20	26-Oct-20	GAA					₱1,695.00	₱1,695.00
16-009-01-00000-01-02-00	Office Supplies and Materials	ROMO-SMD	Shopping - Ordinary/ Regular Office Supplies & Eqpt. Section 52.1 (b)	25-Sep-20						22-Oct-20	22-Oct-20	22-Oct-20	30-Oct-20	30-Oct-20	GAA					₱515.00	₱515.00
16-009-01-00000-03-03-06	Plaque of Recognition for Model Employee 2019	AS-HRMD	Negotiated Procurement- Small Value Procurement (Sec. 53.9)	22-Sep-20						9-Oct-20	13-Oct-20	13-Oct-20	10-Nov-20	10-Nov-20	GAA	₱10,667.00	₱10,667.00			₱4,800.00	₱4,800.00
16-009-01-00000-03-03-06	Purified Drinking Water 3000 Bottle	AS-HRMD	Negotiated Procurement- Small Value Procurement (Sec. 53.9)	10-Sep-20						28-Sep-20	28-Sep-20	28-Sep-20	1-Oct-20	1-Oct-20	GAA	₱104,500.00	₱104,500.00			₱68,500.00	₱68,500.00
16-009-01-00000-03-03-02	Replacement/Installation of Elevator Parts (Pe 2)	AS-GSD	Negotiated Procurement- Small Value Procurement (Sec. 53.9)	1-Oct-20						28-Oct-20	29-Oct-20	29-Oct-20	4-Nov-20	4-Nov-20	GAA	₱13,421.00	₱13,421.00			₱13,420.60	₱13,420.60
16-009-01-00000-03-03-02	Replacement/Installation of Elevator Parts (Pe 1)	AS-GSD	Negotiated Procurement- Small Value Procurement (Sec. 53.9)	1-Oct-20						28-Oct-20	29-Oct-20	29-Oct-20	4-Nov-20	4-Nov-20	GAA	₱27,000.00	₱27,000.00			₱26,537.47	₱26,537.47

ON-GOING PROCUREMENT ACTIVITIES

16-009-01-00000-03-03-00	Supply, Delivery, and Installation of Modular Partitions and Mobile Pedestal for 5th and 6th floors of the TESDA Central Office Administration Building	AS	Public Bidding	16-Sep-20	22-Sep-20	29-Sep-20	13-Oct-20	16-Oct-20													Commission on Audit, Philippine Chamber of Commerce and Industry, Philippine Institute for Supply Management, Philippine Jesuit Prison Service Real Life Foundation Inc	22-Sep-20		22-Sep-20	22-Sep-20	30-Oct-20		
16-009-01-00000-02-03-05	Procurement of Learning Systems for three (3) existing Innovation Centers of TESDA	NITESD	Public Bidding	16-Oct-20	9-Nov-20	24-Nov-20	9-Dec-20	16-Dec-20													Commission on Audit, Philippine Chamber of Commerce and Industry, Philippine Institute for Supply Management, Philippine Jesuit Prison Service Real Life Foundation Inc	10-Nov-20		10-Nov-20	10-Nov-20	23-Jan-21		
16-009-01-00000-03-03-00	Provision of Photocopying Services for the TESDA Central Office (January 1, 2021 - December 31, 2021)	AS-OD	Public Bidding	16-Dec-20	23-Dec-20																Commission on Audit, Philippine Chamber of Commerce and Industry, Philippine Institute for Supply Management, Philippine Jesuit Prison Service Real Life Foundation Inc	23-Dec-20		23-Dec-20	23-Dec-20	18-Dec-20		
16-009-01-00000-03-03-00	Provision of Janitorial Services Requirements for TESDA Central Office for FY 2021	AS	Public Bidding	16-Dec-20	23-Dec-20																Commission on Audit, Philippine Chamber of Commerce and Industry, Philippine Institute for Supply Management, Philippine Jesuit Prison Service Real Life Foundation Inc	23-Dec-20		23-Dec-20	23-Dec-20	18-Dec-20		
16-009-01-00000-03-03-00	Provision of Security Services Requirements for TESDA Central Office for FY 2021	AS	Public Bidding	16-Dec-20	23-Dec-20																Commission on Audit, Philippine Chamber of Commerce and Industry, Philippine Institute for Supply Management, Philippine Jesuit Prison Service Real Life Foundation Inc	23-Dec-20		23-Dec-20	23-Dec-20	18-Dec-20		
16-009-01-00000-01-02-00	Procurement of Starter Toolkits for the Implementation of FY 2020 Universal Access to Quality Tertiary Education Act (UAQTEA) Single/Bundled Programs - Garments and Textiles Sector	RCMO-SMD	Public Bidding	Oct 1, 5 & 13, 2020	20-Oct-20	28-Oct-20	16-Nov-20	23-Nov-20	Nov-Dec												Commission on Audit, Philippine Chamber of Commerce and Industry, Philippine Institute for Supply Management, Philippine Jesuit Prison Service Real Life Foundation Inc	22-Oct-20		22-Oct-20	22-Oct-20	18-Dec-20		

16-009-01-00000-01-02-00	Procurement of Starter Toolkits for the Implementation of FY 2020 Universal Access to Quality Tertiary Education Act (UAQTEA) Single/Bundled Programs - Electrical and Electronics Sector	ROMO-SMD	Public Bidding	Oct 1, 5 & 13, 2020	19-Oct-20	27-Oct-20		16-Nov-20	23-Nov-20	Nov-Dec						₱49,202,541.12	₱49,202,541.12													Commission on Audit, Philippine Chamber of Commerce and Industry, Philippine Institute for Supply Management, Philippine Jesuit Prison Service, Real Life Foundation Inc	22-Oct-20		22-Oct-20	22-Oct-20	18-Dec-20
16-009-01-00000-01-02-00	Procurement of Starter Toolkits for the Implementation of FY 2020 Special Training for Employment Program (STEP) - Processed Food and Beverages Sector	ROMO-SMD	Public Bidding	Oct 1, 5 & 13, 2020	19-Oct-20	27-Oct-20		16-Nov-20	23-Nov-20	Nov-Dec						₱13,702,181.68	₱13,702,181.68												Commission on Audit, Philippine Chamber of Commerce and Industry, Philippine Institute for Supply Management, Philippine Jesuit Prison Service, Real Life Foundation Inc	21-Oct-20		21-Oct-20	21-Oct-20	18-Dec-20	
16-009-01-00000-01-02-00	Procurement of Starter Toolkits for the Implementation of FY 2020 Special Training for Employment Program (STEP) - Metals and Engineering Sector	ROMO-SMD	Public Bidding	Oct 1, 5 & 13, 2020	19-Oct-20	27-Oct-20		16-Nov-20	23-Nov-20	Nov-Dec						₱131,716,918.45	₱131,716,918.45												Commission on Audit, Philippine Chamber of Commerce and Industry, Philippine Institute for Supply Management, Philippine Jesuit Prison Service, Real Life Foundation Inc	21-Oct-20		21-Oct-20	21-Oct-20	18-Dec-20	
16-009-01-00000-01-02-00	Procurement of Starter Toolkits for the Implementation of FY 2020 Special Training for Employment Program (STEP) - Garments and Textile Sector	ROMO-SMD	Public Bidding	Oct 1, 5 & 13, 2020	19-Oct-20	27-Oct-20		16-Nov-20	23-Nov-20	Nov-Dec						₱26,018,575.11	₱26,018,575.11												Commission on Audit, Philippine Chamber of Commerce and Industry, Philippine Institute for Supply Management, Philippine Jesuit Prison Service, Real Life Foundation Inc	21-Oct-20		21-Oct-20	21-Oct-20	18-Dec-20	
16-009-01-00000-01-02-00	Procurement of Starter Toolkits for the Implementation of FY 2020 Special Training for Employment Program (STEP) - Agriculture, Forestry and Fishery Sector	ROMO-SMD	Public Bidding	Oct 1, 5 & 13, 2020	16-Oct-20	29-Oct-20		16-Nov-20	23-Nov-20	Nov-Dec						₱119,938,561.97	₱119,938,561.97												Commission on Audit, Philippine Chamber of Commerce and Industry, Philippine Institute for Supply Management, Philippine Jesuit Prison Service, Real Life Foundation Inc	21-Oct-20		21-Oct-20	21-Oct-20	18-Dec-20	
16-009-01-00000-01-02-00	Procurement of Starter Toolkits for the Implementation of FY 2020 Special Training for Employment Program (STEP) - Electrical and Electronics Sector	ROMO-SMD	Public Bidding	Oct 1, 5 & 13, 2020	16-Oct-20	29-Oct-20		16-Nov-20	23-Nov-20	Nov-Dec						₱43,897,023.04	₱43,897,023.04												Commission on Audit, Philippine Chamber of Commerce and Industry, Philippine Institute for Supply Management, Philippine Jesuit Prison Service, Real Life Foundation Inc	21-Oct-20		21-Oct-20	21-Oct-20	18-Dec-20	

16-009-01-00000-01-02-00	Procurement of Starter Toolkits for the Implementation of FY 2020 Universal Access to Quality Tertiary Education Act (UAQTEA) Single/Bundled Programs - Processed Food and Beverages Sector	ROMO-SMD	Public Bidding	Oct 1, 5 & 13, 2020	20-Oct-20	28-Oct-20		16-Nov-20	23-Nov-20	Nov-Dec					₱7,434,677.91	₱7,434,677.91					Commission on Audit, Philippine Chamber of Commerce and Industry, Philippine Institute for Supply Management, Philippine Jesuit Prison Service, Real Life Foundation Inc	22-Oct-20		22-Oct-20	22-Oct-20	18-Dec-20		
16-009-01-00000-01-02-00	Procurement of Starter Toolkits for the Implementation of FY 2020 Universal Access to Quality Tertiary Education Act (UAQTEA) Single/Bundled Programs - Automotive and Land Transportation Sector	ROMO-SMD	Public Bidding	Oct 1, 5 & 13, 2020	19-Oct-20	27-Oct-20		16-Nov-20	23-Nov-20	Nov-Dec					₱56,070,883.19	₱56,070,883.19					Commission on Audit, Philippine Chamber of Commerce and Industry, Philippine Institute for Supply Management, Philippine Jesuit Prison Service, Real Life Foundation Inc	22-Oct-20		22-Oct-20	22-Oct-20	18-Dec-20		
16-009-01-00000-01-02-00	Procurement of Starter Toolkits for the Implementation of FY 2020 Universal Access to Quality Tertiary Education Act (UAQTEA) Single/Bundled Programs - Agriculture, Forestry and Fishery Sector	ROMO-SMD	Public Bidding	Oct 1, 5 & 13, 2020	19-Oct-20	27-Oct-20		16-Nov-20	23-Nov-20	Nov-Dec					₱66,497,504.72	₱66,497,504.72					Commission on Audit, Philippine Chamber of Commerce and Industry, Philippine Institute for Supply Management, Philippine Jesuit Prison Service, Real Life Foundation Inc	22-Oct-20		22-Oct-20	22-Oct-20	18-Dec-20		
16-009-01-00000-01-02-00	Procurement of Starter Toolkits for the Implementation of FY 2020 Universal Access to Quality Tertiary Education Act (UAQTEA) Single/Bundled Programs - Electrical and Electronics Sector	ROMO-SMD	Public Bidding	Oct 1, 5 & 13, 2020	19-Oct-20	27-Oct-20		16-Nov-20	23-Nov-20	Nov-Dec					₱49,202,541.12	₱49,202,541.12					Commission on Audit, Philippine Chamber of Commerce and Industry, Philippine Institute for Supply Management, Philippine Jesuit Prison Service, Real Life Foundation Inc	22-Oct-20		22-Oct-20	22-Oct-20	18-Dec-20		
16-009-01-00000-01-02-00	Procurement of Starter Toolkits for the Implementation of FY 2020 Special Training for Employment Program (STEP) - Processed Food and Beverages Sector	ROMO-SMD	Public Bidding	Oct 1, 5 & 13, 2020	19-Oct-20	27-Oct-20		16-Nov-20	23-Nov-20	Nov-Dec					₱13,702,181.68	₱13,702,181.68					Commission on Audit, Philippine Chamber of Commerce and Industry, Philippine Institute for Supply Management, Philippine Jesuit Prison Service, Real Life Foundation Inc	21-Oct-20		21-Oct-20	21-Oct-20	18-Dec-20		
16-009-01-00000-01-02-00	Procurement of Starter Toolkits for the Implementation of FY 2020 Special Training for Employment Program (STEP) - Metals and Engineering Sector	ROMO-SMD	Public Bidding	Oct 1, 5 & 13, 2020	19-Oct-20	27-Oct-20		16-Nov-20	23-Nov-20	Nov-Dec					₱131,716,918.45	₱131,716,918.45					Commission on Audit, Philippine Chamber of Commerce and Industry, Philippine Institute for Supply Management, Philippine Jesuit Prison Service, Real Life Foundation Inc	21-Oct-20		21-Oct-20	21-Oct-20	18-Dec-20		

16-009-01-00000-01-02-00	Procurement of Starter Toolkits for the Implementation of FY 2020 Special Training for Employment Program (STEP) - Garments and Textile Sector	ROMO-SMD	Public Bidding	Oct 1, 5 & 13, 2020	19-Oct-20	27-Oct-20		16-Nov-20	23-Nov-20	Nov-Dec					₱26,018,575.11	₱26,018,575.11							Commission on Audit, Philippine Chamber of Commerce and Industry, Philippine Institute for Supply Management, Philippine Jesuit Prison Service, Real Life Foundation Inc	21-Oct-20		21-Oct-20	21-Oct-20	18-Dec-20		
16-009-01-00000-01-02-00	Procurement of Starter Toolkits for the Implementation of FY 2020 Special Training for Employment Program (STEP) - Agriculture, Forestry and Fishery Sector	ROMO-SMD	Public Bidding	Oct 1, 5 & 13, 2020	16-Oct-20	26-Oct-20		16-Nov-20	23-Nov-20	Nov-Dec					₱119,938,561.97	₱119,938,561.97							Commission on Audit, Philippine Chamber of Commerce and Industry, Philippine Institute for Supply Management, Philippine Jesuit Prison Service, Real Life Foundation Inc	21-Oct-20		21-Oct-20	21-Oct-20	18-Dec-20		
16-009-01-00000-01-02-00	Procurement of Starter Toolkits for the Implementation of FY 2020 Special Training for Employment Program (STEP) - Electrical and Electronics Sector	ROMO-SMD	Public Bidding	Oct 1, 5 & 13, 2020	16-Oct-20	26-Oct-20		16-Nov-20	23-Nov-20	Nov-Dec					₱43,897,023.04	₱43,897,023.04							Commission on Audit, Philippine Chamber of Commerce and Industry, Philippine Institute for Supply Management, Philippine Jesuit Prison Service, Real Life Foundation Inc	21-Oct-20		21-Oct-20	21-Oct-20	18-Dec-20		
16-009-01-00000-01-02-00	Procurement of Starter Toolkits for the Implementation of FY 2020 Special Training for Employment Program (STEP) - General Infrastructure Sector	ROMO-SMD	Public Bidding	Oct 1, 5 & 13, 2020	16-Oct-20	26-Oct-20		16-Nov-20	23-Nov-20	Nov-Dec					₱45,658,939.46	₱45,658,939.46							Commission on Audit, Philippine Chamber of Commerce and Industry, Philippine Institute for Supply Management, Philippine Jesuit Prison Service, Real Life Foundation Inc	21-Oct-20		21-Oct-20	21-Oct-20	18-Dec-20		
16-009-01-00000-01-02-00	Procurement of Starter Toolkits for the Implementation of FY 2020 Special Training for Employment Program (STEP) - Tourism Sector	ROMO-SMD	Public Bidding	Oct 1, 5 & 13, 2020	16-Oct-20	26-Oct-20		16-Nov-20	23-Nov-20	Nov-Dec					₱102,998,800.47	₱102,998,800.47							Commission on Audit, Philippine Chamber of Commerce and Industry, Philippine Institute for Supply Management, Philippine Jesuit Prison Service, Real Life Foundation Inc	21-Oct-20		21-Oct-20	21-Oct-20	18-Dec-20		
16-009-01-00000-01-02-00	Procurement of Starter Toolkits for the Implementation of FY 2020 Special Training for Employment Program (STEP) - Automotive and Land Transportation Sector	ROMO-SMD	Public Bidding	Oct 1, 5 & 13, 2020	16-Oct-20	26-Oct-20		16-Nov-20	23-Nov-20	Nov-Dec					₱21,919,146.85	₱21,919,146.85							Commission on Audit, Philippine Chamber of Commerce and Industry, Philippine Institute for Supply Management, Philippine Jesuit Prison Service, Real Life Foundation Inc	21-Oct-20		21-Oct-20	21-Oct-20	18-Dec-20		

