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Preface

These Philippine Bidding Documents (PBDs) for the procurement of
Infrastructure Projects (hereinafter referred to also as the “Works”) through
Competitive Bidding have been prepared by the Government of the Philippines for use
by all branches, agencies, departments, bursaus, offices, or insirumentalities of the
government, including government-owned and/or -controlled corporations,
government financial institutions, state universities and colleges, local government
units, and autonomous regional government. The procedures and practices presented
in this document have been developed through broad experience, and are for
mandatory use in projects that are financed in whole or in part by the Government of
the Philippines or any foreign government/foreign or international financing institution
in accordance with the provisions of the 2016 revised Implementing Rules and
Regulations (IRR) of Republic Act (RA) No. 9184.

The PBDs are intended as a model for ad _measurements (unit prices or unit
rates in a bill of gquantities) types of contract, which are the most common in Works
contracting.

The Bidding Documents shall clearly and adequately define, among others: (i)
the objectives, scope, and expected outputs and/or results of the proposed contract;
(ii) the eligibility requirements of Bidders; (iii) the expected contract duration; and (iv}
the obligations, duties, and/er functions of the winning Bidder.

Care should be taken to check the relevance of the provisions of the PBDs
against the requirements of the specific Works to be procured. If duplication of a
subject is inevitable in other sections of the document prepared by the Procuring
Entity, care must be exercised to avoid contradictions between clauses dealing with
the same maiter.

Moreover, each section is prepared with notes intended only as information for
the Procuring Entity or the person drafting the Bidding Documents. They shall not be
included in the final documents. The following general directions should be obgerved
when using the documents:

a. All the documents listed in the Table of Contents are normally required
for the procurement of Infrastructure Projects. However, they should be
adapted as necessary to the circumstances of the particular Project.

b. Specific details, such as the "name of the Procuring Entity” and "address
for bid submission,” should be furnished in the Instructions to Bidders,
Bid Data Sheet, and Special Conditions of Contract. The final
documents should contain neither blank spaces nor options.

c. This Preface and the footnotes or notes in italics included in the [nvitation
to Bid, BDS, General Conditions of Contract, Special Conditions of
Contract, Specifications, Drawings, and Bill of Quantities are not part of
the text of the final document, although they contain instructions that the
Procuring Entity should strictly follow.



The cover shouid be modified as required to identify the Bidding
Documents as to the names of the Project, Contract, and Procuring
Entity, in addition to date of issue.

Modifications for specific Procurement Project details shouid be
provided in the Special Conditions of Contract as amendments to the
Conditions of Contract. For easy completion, whenever reference has
to be made to specific clauses in the Bid Data Sheet or Special
Conditions of Contract, these terms shall be printed in bold typeface on
Sections | (Instructions to Bidders) and il {General Conditions of
Contract), respectively.

For guidelines on the use of Bidding Forms and the procurement of
Foreign-Assisted Projects, these will be covered by a separate issuance
of the Government Procurement Policy Board.
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Glossary of
Terms, Abbreviations, and Acronyms

ABC — Approved Budget for the Contract.
ARCC - Allowable Range of Contract Cost.
BAC - Bids and Awards Committee.

Bid — A signed offer or proposal to undertake a contract submitted by a bidder in
response to and in consonance with the requirements of the bidding documents. Also
referred to as Proposal and Tender. (2016 revised IRR, Section 5{c])

Bidder — Refers to a contractor, manufacturer, supplier, distributor and/or consultant
who submits a bid in response to the requirements of the Bidding Documents. (2016
revised IRR, Section 5[d])

Bidding Documents = The documents issued by the Procuring Entity as the bases
for bids, furnishing all information necessary for a prospective bidder to prepare a bid
for the Goods, Infrastructure Projects, andfor Consulting Services required by the
Procuring Entity. (2016 revised IRR, Section 5[e])

BIR — Bureau of Intemal Revenue.
BSP - Bangko Sentral ng Pilipinas.
CDA ~ Cooperative Development Authority.

Consulfing Services — Refer to services for Infrastructure Projects and other types
of projects or activities of the GOP requiring adequate extemal technical and
professional expertise that are beyond the capability and/or capacity of the GOP to
undertake such as, but not limited to: (i) advisory and review services; {ii) pre-
investment or feasibility studies; (iii) design; (iv} construction supervision; (v)
management and related services; and (vi) other technical services or special studies.
(2016 revised IRR, Section 5[i])

Contract — Refers to the agreement entered into between the Procuring Entity and
the Supplier or Manufacturer or Distributor or Service Provider for procurement of
Goods and Services; Contractor for Procurement of Infrastructure Projects; or
Consultant or Consulting Firm for Procurement of Consulting Services; as the case
may be, as recorded in the Contract Form signed by the parties, including all
attachments and appendices thereto and all documents incorporated by reference
therein.

Contractor ~ is a natural or juridical entity whose proposal was accepied by the
Procuring Entity and to whom the Contract to execute the Work was awarded.
Contractor as used in these Bidding Documents may likewise refer to a supplier,
distributor, manufacturer, or consultant.



CPI = Consumer Price Index.
DOLE - Department of Labor and Employment.
DT - Department of Trade and Industry.

Foreign-funded Procurement or Foreign-Assigsted Project — Refers to
procurement whose funding source is from a foreign government, foreign or
intermational financing institution as specified in the Treaty or International or Executive
Agreement. (2016 revised IRR, Section 5[b]}.

GFI — Government Financial Institution.
GOCC — Government-owned and/or —controlled corporation.

Goods — Refer to all items, supplies, materials and general support services, except
Consulting Services and Infrastructure Projects, which may be needed in the
transaction of public businesses or in the pursuit of any government undertaking,
project or activity, whether in the nature of equipment, fumiture, stationery, materials
for construction, or personal property of any kind, including non-personal or
contractual services such as the repair and maintenance of equipment and fumiture,
as well as trucking, hauling, janitorial, security, and related or analogous services, as
well as procurement of materials and supplies provided by the Procuring Entity for
such services. The term “related” or "analogous services” shall include, but is not
limited to, lease or puichase of office space, media adverlisements, health
maintenance services, and other services essential to the operation of the Procuring
Entity. (2016 revised IRR, Section 5[r])

GOP - Government of the Philippines.

Infrastructure Projects — Include the construction, improvement, rehabilitation,
demolition, repair, restoration or maintenance of roads and bridges, railways, airports,
seaports, communication facilities, civil works components of information technology
projects, imrigation, flood control and drainage, water supply, sanitation, sewerage and
solid waste management systems, shore protection, energy/power and electrification
facilities, national buildings, school buildings, hospital buildings, and other refated
construction projects of the government. Also referred to as ¢ivif works or works. (2016
revised IRR, Section 5{u])

LGUs - Local Government Units.

NFCC - Net Financial Contracting Capacity.

NGA —~ National Government Agency.

PCAB - Philippine Contractors Accreditation Board.

PhiIlGEPS - Philippine Government Electronic Procurement System,



Procurement Project — refers to a specific or identified procurement covering goods,
infrastructure project or consulting services. A Procurement Project shall be described,
detailed, and scheduled in the Project Procurement Management Plan prepared by
the agency which shall be consolidated in the procuring entity's Annual Procurement
Plan. (GPPB Circular No. 6-2019 dated 17 July 2019)

PSA = Philippine Statistics Authority.

SEC - Securities and Exchange Commission.

SLCC - Single Largest Completad Contract.

UN - United Nations.



Section I. Invitation to Bid



Republic of the Philippines
TECHNICAL EDUCATION AND SKILLS DEVELOPMENT
AUTHORITY
ISO 2001: 2015 Certificd

INVITATION TO BID FOR CONSTRUCTION OF REGIONAL TVET INNOVATION
CENTER FOR TESDA REGION IV-B AT PUERTO PRINCESA SCHOOL OF ARTS
AND TRADES (PPSAT)

1. The Technical Education and Skills Development Authority (TESDA),
through the General Appropriations Act (GAA) FY 2023 Continuing
Appropriations intends to apply the sum of Forty Million Pesos
(P40,000,000.00) being the Approved Budget for the Contract (ABC) to
payments under the contract for Construction of Regional TVET Innovation
Center for TESDA Region IV-B at Puerto Princesa School of Arts and
Trades (PPSAT). Bids received in excess of the ABC shall be automatically
rejected at bid opening.

2. The TESDA now invites bids for the above Procurement Project. Completion of
the Works is reguired within two hundred forty (240} calendar days from
receipt of the winning bidder of the Notice to Proceed. Bidders should have
compieted a contract similar to the Project. The description of an eligible bidder
is contained in the Bidding Documents, particularly, in Section Il {(Instructions
to Bidders).

3. Bidding will be conducted through open competitive bidding procedures using
non-discretionary “pass/fail’ criterion as specified in the 2016 revised
Implementing Rules and Regulations (IRR) of Republic Act (RA) No. 9184,

4. Interested bidders may obtain further information from TESDA and inspect the
Bidding Documents at the address given below during office hours from 8:00
a.m. to 5:00 p.m. starting 31 January 2024.

5. A complete set of Bidding Documents may be acquired by interested bidders
beginning 31 January 2024 from the given address and website(s) below and
upon payment of the applicable fees for the Bidding Documents, pursuant to
the latest Guidelines issued by the GPPB, in the amount of Twenty-Five
Thousand Pesos (P25,000.00). The Procuring Entity shall allow the bidder to
present its proof of payment for the fees in person.

It may also be downloaded free of charge from the websites of TESDA
(https:/tesda.qov.ph/About/TESDA/149) and PhiGEPS. However, only
those who have paid the cost of Bidding Documenis before the submission of
their bids will be allowed to bid.

6. The TESDA will hold a Pre-Bid Conference on 07 February 2024 at 2:00 p.m.
at the Gabriela Silang Room, 2™ Floor, TESDA Women's Center, Gate 1,
TESDA Complex, Building 2, East Service Road, South Luzon Expressway
(SLEX), Fort Bonifacio, Taguig City which shall be open to prospective
bidders.

East Service Road, South Luzon Expressway (SLEX), Fort Borifacio, Taguig Cityl1630
Land Line: (+€32) 8888-5641 10 46 CP Mumber: {#63) S17-4704370 {text only) Telefax No.: {+832) 8823.2454




10.

-k
-

12.

For the Pre-Bid Conference, bidders are encouraged to send their authorized
technical representatives or personnel who are familiar with the bidding
requirements and who will prepare the documents for the bidder to minimize
errors in the preparation of bids. The bidders’ representalive shall carefully
consider all the discussions during the Pre-Bid Conference and be guided by
them in the preparation of bids.

Bids musl be duly received by the BAC Secretariat through manual submission
at the office address indicated below on or before 20 February 2024 at 9:00
a.m. Online submission is not yet available. Late bids shail not be accepted.

All bids must be accompanied by a bid security in any of the acceptable forms
and in the amount stated in ITB Clause 16.

Bid opening shall be on 20 February 2024, 10:00 a.m. at the Gabriela Silang
Room, 2" Floor, TESDA Women's Center, Gate 1, TESDA Complex,
Building 2, Eas! Service Road, South Luzon Expressway (SLEX), Fort
Bonifagio, Taguig City. Bids will be opened in the presence of the bidders
representatives who choose to attend the activity.

For the Opening of Bids, bidders are required to send one {1) authorized
lechnical representative or personnel who is familiar with the bidding
requirements and who prepared the documents for the bidder, The bidders’
representative shall response to the queries during the meeting if ever there will
be relative the document/s of the bidder.

The TESDA reserves the right to reject any and all bids, declare a failure of
bidding, or not award the contract at any time prior to contract award in
accordance with Sections 356 and 41 of the 2016 revised IRR of RA Ng, 9184,
without thereby incurring any liability to the affected bidder or bidders,

. For{urther information, please refer to:

ARCADIA CRESELDA P. BALINAS

Head, BAC Secretariat

3" Floor, Procurement Division

TESDA Administration Building

East Service Road, South Luzon Expressway (SLEX)
Fort Bonifacio, Taguig City 1630

Telefax: (02) 8893-8296

E-mail. bacsecretatiai@lesda.gov.ph

You may visit hitps:/www.tesda.gov.ph/About/ TESDA/ 143 for downloading ot
Bidding Documents.

Date of Issue' 30 January 2024,

ENICETC D. BERTIZ Il
BAC Chairperson o



Section Il. Instructions to Bidders



Scope of Bid

The Procuring Entity, TESDA wishes to raceive Bids for the Construction of
Regional TVET Innovation Center for TESDA Region IV-B at Puerto
Princesa School of Arts and Trades (PPSAT) with identification number
TESDA-CO-2024-03.

The Procurement Project (referred to herein as “Project”) is for the construction
of Works, as described in Section VI (Specifications).

Funding Information

2.1. The GOP through the source of funding as indicated below for the
Construction of Regional TVET Innovation Center for TESDA
Region IV-B at Puerto Princesa School of Arts and Trades (PPSAT)
in the amount of Forty Miltion Pesos (P 40,000,000.G0).

2.2. The source of funding is the General Appropriations Act (GAA) FY 2023,

Bidding Requirements

The Bidding for the Project shall be govermned by all the provisions of RA No.
9184 and its 2016 revised IRR, including its Generic Procurament Manual and
associated policies, rules and regulations as the primary source thereof, while
the herein clauses shall serve as the secondary source thereof.

Any amendments made to the IRR and other GPPB issuances shal be
applicable only to the ongoing posting, advertisement, ar invitation to bid by the
BAC through the issuance of a supplemental or bid bulletin.

The Bidder, by the act of submitting its Bid, shall be deemed to have inspected
the site, determined the general characteristics of the contracted Works and the
conditions for this Project, such as the location and the nature of the work; (b)
climatic conditions; (¢) transportation facilities; (¢} nature and condition of the
terrain, geological conditions at the site communication facilities, requirements,
location and availability of construction aggregates and other materials, labor,
water, electric power and access roads; and (d) other factors that may affect
the cost, duration and execution or implementation of the contract, project, or
work and examine all instructions, forms, terms, and project requirements in the
Bidding Documents.

Corrupt, Fraudulent, Collusive, Coercive, and Obstructive
Practices

The Procuring Entity, as well as the Bidders and Contractors, shall observe the
highest standard of ethics during the procurement and execution of the
contract. They or through an agent shall not engage in corrupt, fraudulent,
collusive, coercive, and obstructive practices defined under Annex “I” of the

i



2016 revised IRR of RA No. 9184 or other integrity violations in competing for
the Project.

Eligible Bidders

5.1. Only Bids of Bidders found to be legally, technically, and financially
capable will be evaluated.

5.2. The Bidder must have an experience of having compieted a Single
Largest Completed Contract (SLCC) that is similar to this Project,
equivalent to at least fifty percent (50%) of the ABC adjusted, if
necessary, by the Bidder to current prices using the PSA’s CPI, except
under conditions provided for in Section 23.4.2.4 of the 2016 revised IRR
of RA No. 9184,

A contract is considered to be "similar” to the contract to be bid if it has
the major categories of work stated in the BDS.

5.3. For Foreign-funded Procurement, the Procuring Entity and the foreign
government/foreign or international financing institution may agree on
another track record requirement, as specified in the Bidding Document
prepared for this purpose.

5.4, The Bidders shall comply with the eligibility criteria under Section 23.4.2
of the 2016 IRR of RA No. 9184,

Origin of Associated Goods

There is no restriction on the origin of Goods other than those prohibited by a
decision of the UN Security Council taken under Chapter VIl of the Charter of
the UN.

Subcontracts
7.1. The Procuring Entity has prescribed that: Subcontracting is not allowed.

7.2. Subcontracting of any portion of the Project does not relieve the
Contractor of any liability or obligation under the Contract. The Supplier
will be responsible for the acts, defaults, and negligence of any
subcontractor, its agents, servants, or workmen as fully as if these were
the Contractor's own acts, defaults, or negligence, or those of its agents,
servants, or workmen.

Pre-Bid Conference

The Procuring Entity will hold a pre-bid conference for this Project on
07 February 2024 at 2:00 p.m., at the Gabriela Silang Room, 2nd Floor,
TESDA Women’s Center, Gate 1, TESDA Complex, Building 2, East
Service Road, South Luzon Expressway (SLEX), Fort Bonifacio, Taguig
City as indicated in paragraph 6 of the IB.

3



10.

11.

Clarification and Amendment of Bidding Documents

Prospective bidders may request for clarification on and/or interpretation of any
part of the Bidding Documents. Such requests must be in writing and received
by the Procuring Entity, either at its given address or through electronic mail
indicated in the IB, at least ten {10) calendar days before the deadline set for
the submission and receipt of Bids.

Documents Comprising the Bid: Eligibility and Technical
Components

10.1.

10.2.

10.3.

10.4.

10.5.

The first envelope shall contain the eligibility and technical documents of
the Bid as specified in Section IX. Checklist of Technical and
Financial Documents.

if the eligibility requirements or statements, the bids, and all other
documents for submission to the BAC are in foreign language other than
English, it must be accompanied by a transiation in English, which shall
be authenticated by the appropriate Philippine foreign service
establishment, post, or the equivalent office having jurisdiction over the
foreign bidder's affairs in the Philippines. For Contracting Parties to the
Apostile Convention, only the franslated documents shall be
authenticated through an apostille pursuant to GPPB Resoiution No. 13-
2019 dated 23 May 2018. The English translation shall govern, for
purposes of interpretation of the bid.

A valid PCAB License is required, and in case of joint ventures, a valid
special PCAB License, and registration for the iype and cost of the
contract for this Project. Any additional type of Contractor license or
permit shall be indicated in the BDS.

A List of Contractor's key personnel (e.g., Project Manager, Project
Engineers, Materials Engineers, and Foremen) assigned to the contract
to be bid, with their complete qualification and experience data shall be
provided. These key personnet must meet the required minimum years
of experience set in the BDS.

A List of Contractor's major equipment units, which are owned, leased,
and/or under purchase agreements, supported by proof of ownership,
certification of availability of equipment from the equipment
lessorfvendor for the duration of the project, as the case may be, must
meet the minimum requirements for the contract set in the BDS.

Documents Comprising the Bid: Financial Component

11.1.

The second bid envelope shall contain the financial decuments for the
Bid as specified in Section IX. Checklist of Technical and Financial
Documents.



12.

13.

14.

15.

11.2. Any bid exceeding the ABC indicated in paragraph 1 of the IB shall not
be accepted.

11.3. For Foreign-funded procurement, a ceiling may be applied to bid prices
provided the conditions are met under Section 31.2 of the 2016 revised
IRR of RA No. 9184.

Alternative Bids

Bidders shall submit offers that comply with the requirements of the Bidding
Documents, including the basic technical design as indicated in the drawings
and specifications. Unless there is a value engineering clause in the BDS,
alternative Bids shall not be accepted.

Bid Prices

13.1 Alt bid prices for the given scope of work in the Project as awarded shali
be considered as fixed prices, and therefore not subject to price
escalation during contract implementation, except under extraordinary
circumstances as determined by the NEDA and approved by the GPPB
pursuant to the revised Guidelines for Contract Price Escalation
guidelines.

13.2 The proposed bill of quantities cannot be amended, and all markups,
including those for indirect costs, must maintain their percentage values,
thus cannot be changed.

Bid and Payment Currencies

14.1. Bid prices may be quoted in the local currency or tradeable currency
accepted by the BSP at the discretion of the Bidder. However, for
purposes of bid evaiuation, Bids denominated in foreign currencies shall
be converted to Philippine currency based on the exchangs rate as
published in the BSP reference rate bulletin on the day of the bid
opening.

14.2. Payment of the contract price shall be made in Philippine Pesos.

Bid Security

15.1. The Bidder shall submit a Bid Securing Declaration or any form of Bid
Sactirity in the amount indicated in the BDS, which shall be not less than
the percentage of the ABC in accordance with the schedule in the BDS.

15.2. The Bid and bid security shall be valid until 19 June 2024. Any bid not
accompanied by an acceptable bid security shall be rejected by the
Procuring Entity as non-responsive.



16.

Sealing and Marking of Bids

Each Bidder shail submit one copy of the first and second components of its
Bid.

The Procuring Entity may request additional hard copies andfor electronic
copies of the Bid. However, failure of the Bidders to comply with the said
request shall not be a ground for disqualification.

if the Procuring Entity allows the submission of bids through online submission
to the given website or any other electronic means, the Bidder shall submit an
electronic copy of its Bid, which must be digitally signed. An electronic copy that
cannot be opened oris corrupted shall be considered non-responsive and, thus,
automatically disqualified.

As for the sealing and marking of the envelopes, the Bidder may use the
following guides:

¢ Bidders shall enclose their original eligibility and technical documents
described in ITB Clause 10 and 11 in one sealed envelope marked
"ORIGINAL - TECHNICAL COMPONENT", and the original of their financial
component in another sealed envelope marked "ORIGINAL - FINANCIAL
COMPONENT", sealing them all in an outer envelope marked "ORIGINAL
BID",

e Each copy of the first and second envelopes shall be similarly sealed duly
marking the inner envelopes as "COPY NO. - TECHNICAL COMPONENT"
and "COPY NO. — FINANCIAL COMPONENT" and the outer envelope as
"COPY NO. ", respectively. These envelopes confaining the original and the
copies shall then be enclosed in one single envelope.

e The original and the number of copies of the Bid as indicated in the Bid Data
Sheet (BDS) shall be typed or written in ink and shall be signed by the
Bidder or its duly authorized representative/s.

o All envelopes shall:

contain the name of the contract to be bid in capital letters;

bear the name and address of the Bidder in capital letters;

be addressed to the Procuring Entity's BAC;

bear the specific identification of this bidding process indicated in the
ITB Clause 1; and

bear a waming "DQO NOT OPEN BEFORE..." the date and time for the
opening of bids, in accordance with Paragraph 7 of the Invitation to Bid.

¢ o Q0

o}

¢ The failure of the bidder to use the abovementioned guides in the sealing
and marking of the envelopes shall not be grounds for disgualification.

e |In the final packaging of the bid, each bidder must submit one (1) copy of
the first and second components of its Bid. The Procuring Entity requests

14

*



two (2) additional hard copies of the Bid. However, failure of the Bidders to
comply with the said request shall not be a ground for disqualification.

The duplicates - copies 1 and 2 - must include the same documents as that
of the original set of documents. However, if a bidder opts to submit cash
as its bid security, copies 1 and 2 need not contain photocopies of the same,
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17.

18.

19.

20.

Deadline for Submission of Bids

The Bidders shall submit on the specified date and time and either at its physical
address or through online submission as indicated in paragraph 7 of the IB.

Opening and Preliminary Examination of Bids

18.1. The BAC shall open the Bids in public at the time, on the date, and at
the place specified in paragraph 9 of the IB. The Bidders' representatives
who are present shall sign a register evidencing their attendance. In case
videoconferencing, webcasting or other similar technologies will be
used, attendance of participants shall likewise be recorded by the BAC
Secretariat.

In case the Bids cannot be opened as scheduled due to justifiable
reasons, the rescheduling requirements under Section 29 of the 2016
revised IRR of RA No. 9184 shall prevail.

18.2. The preliminary examination of Bids shall be governed by Section 30 of
the 2016 revised IRR of RA No. 9184,

Detailed Evaluation and Comparison of Bids

19.1. The Procuring Entity's BAC shall immediately conduct a detailed
evaluation of all Bids rated “passed” using non-discretionary pass/fail
criteria. The BAC shall consider the conditions in the evaluation of Bids
under Section 32.2 of 2016 revised |IRR of RA No. 8184,

19.2. If the Project allows partial bids, all Bids and combinations of Bids as
indicated in the BDS shall be received by the same deadline and opened
and evaluated simultaneously so as to determine the Bid or combination
of Bids offering the lowest calculated cost to the Procuring Entity. Bid
Security as required by ITB Clause 15 shall be submitted for each
contract (lot) separately.

19.3. In all cases, the NFCC computation pursuant to Section 23.4.2.6 of the
2016 revised IRR of RA No. 9184 must be sufficient for the total of the
ABCs for all the lots participated in by the prospective Bidder.

Post Qualification

Within a non-extendible period of five (5} calendar days from receipt by the
Bidder of the notice from the BAC that it submitted the Lowest Calculated Bid,
the Bidder shall submit its latest income and business tax returns filed and paid
through the BIR Electronic Filing and Payment System (efPS), and other
appropriate licenses and permits required by law and stated in the BDS.

16



21.

Signing of the Contract

The documents required in Section 37.2 of the 2016 revised IRR of RA No,

9184 shall form part of the Contract. Additional Conftract documents are
indicated in the BDS.



Section lll. Bid Data Sheet



Bid Data Sheet

iTB
Clause

5.2

For this purpose, contracts similar to the Project refer to contracts which
have the same major categories of work, which shall be contract
involving General Buijlding Construction.

71

The Procuring Entity has prescribed that subcontracting is not allowed.

10.3

Valid and current Philippine Contractors Accreditation Board (PCAB)
License with Classification/Category in General Building with
Minimum License Category “AA” and Minimum Size Range “Large A",
to bid for the Construction of Regional TVET Innovation Center for
TESDA Region IV-B at Puerto Princesa School of Arts and Trades
(PPSAT) (hereinafter referred to as the "WORKS"). The PCAB license
must indicate “PCAB registered coniractor for Government Projects.”

10.4

The key personnel must meet the required minimum years of experience
set below:

Key Personnel Years of Qualifications/Documents Required
Experience
Required
One (1} Project 5 - Licensed Engineer / Architect
Manager - Curriculum Vitae,

- Valid and Current Professional ldentification
Card issued by the Professional Regulation

Commission (PRC}

One (1) Project 5 - Licensed Civil Engineer/Architect

Engineer/ - Employment Cerificate

Architect - Curriculum Vitae, Valid and Current
Professional Identification Card issued by
PRC.

One (1) Electrical 5 - Licensed Etectrical Engineer

Engireer - Gurriculum Vitae,

- Certificate of Employment

- Valid and Current Professional ldentification
Card issued by PRC.

Ore (1) Material 3 - Curriculum Vitas,

Engineer - Certificate of Employment

- Valid and Current Professicnal ldentification
Card issued by PRC.

Safety Officar 5 = Currlculum Vitae,
- Certificate of Employment
~ Valid Cenrtificate in Occupational and Health
Safety Course.
Foreman 5 - Curriculum Vitae,

- Employment Certificate or TESDA National
Certificate (NC H)

Skilled Labors 2 - Employment Certificate or TESDA National
Certificate (NC 1)
Unskilled Labor N/A N/A




ITB
Clause

10.5

The Contractor shall provide the following minimum equipment as

applicable:
. . Minimum
No., Equipment Capacity No. of Units
1 Backhoe w/ Breaker 0.80 cu.m. 2
2 | Bulldozer* 1.50 cu.m. 2
3 | Motorized Road Grader G710A 2
4 | Dump Truck 12 cu. Yard 2
5 Minor Toals for Excavation Lot 2
& | Plate Compactor 5Hp 2
7 Minor Tools for Embankment Lot 2
Flexible shaft 2
type 2" head ¢
8 | Concrete Vibrator with 5 amperes
gasoline drive
unit
9 | Minor Tools for Concreting Lot 2
10 | Bar Bender Thrae phase 2
11 | Bar Cutter Single phase 2
12 | Minor Tools for Steel Works Lot 2
13 | Bagger Mixer 4-6 cu. Ft./min 2
14 | Minor Tools for Masonry Lot 2
15 ScaﬁoidipgiH-frames and Set 3
accessories
, . Electric
16 | Welding Machine driven/500 amp
Miner Tools for Doors and 2
17 Windows Lot
18 | Minor Tools for Tile Works Lot 2
19 | Minor Tools for Painting Works Lot 2
20 | Minor Tools for Floor Finish Lot 2
21 | Minor Tools for Ceiling Works Lot 2
22 | Cutting Outfit 2
23 | Minor Tools for Canopy Works Lot 2
24 rfater Pump, 100 mm suction 1800 Ipm 3
29 | Generator Set 301-350 kw 2
. 7' reach, 9" sid,
26 | Chainsaw biade 3
97 Air Compressor w/ 2 jack 5
hammer
28 | Electric Jack Hammar
*- optional

Note: The bidder may choose the following options fo identify the status of (he
equipment:

1. Proof of ownership to be included in the Technical Proposal; or

2. lLease Agreement hetween lessor and lessee and Proof of Ownership of the
Lessor to be included in the Technical Proposal; or

20




ITB
Clause

3. Purchase Agreement betwsen the bidder and the owner. Certification of
availabiiity of equipment from the vendor for the duration of the project

Equipment pledged to this project shall not be pledged to another
construction project if doing so will delay its completion.

However, such eguipment will be permitted as long as it does not conflict
with the schedule of the construction project.

12

Not applicable.

13.2

The bidders are not allowed to change on any numerical values or
percentages shown on the Bill of Quantities, which is attached as Annex
IIBI!-

15.1

The bid security shall be in the form of a Bid Securing Declaration or
any of the following forms and amounts:

a, The amount of not less than two percent (2%) of the ABC of each lot,
if bid security is in cash, cashier's/manager’s check, bank
draft/guarantee or irrevacable letter of credit;

b. The amount of not less than five percent (5%) of the ABC of each lot
if bid security is in Surety Bond.

16

Each Bidder shall submit one copy of the first and second components
of its Bid.

The Procuring Entity requests two (2) additional hard copies of the Bid.
However, failure of the Bidders to comply with the said request shall not
be a ground for disquaiification.

The duplicates - copies 1 and 2 - must include the same documents as
that of the original set of documents. However, if a bidder opts to submit
cash as its bid security, copies 1 and 2 need not contain photocopies of
the same.

19.2

Partial bid is not allowed. The infrastructure project is packaged in a
single lot and the lot shall not be divided into sub-lots for the purpose of
bidding, evaluation, and contract award.

20

* Proof of ongoing/outstanding contracts as identified in the Statement
of Ongoing Contracts Awarded but Not Yet Started Contracts, which
shall include a copy of any verifiable document(s) such as but not
limited to the following: (a) Notice of Award; (b) Contract/s or
Furchase QOrder/s; {(c) Notice to Proceed; and (d) Cerlificate of
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ITB
Clause

accomplishments signed by the Owner or Owner's Project Engineer
or in case the project was just awarded or still in the mobilization
stage, a cerlification in lisu of the certificate of accomplishment
signed by the QOwner or Owner's Project Engineer should be
submitted.

Proof of completion of the single largest contract as identified in the
Statement of Single Largest Completed Contract, which shall include
a copy of any verifiable document(s) such as but not limited to the
following: {a) Contract/s or Purchase Order/s; (b) corresponding
Sales Invoice/s; (c) Official Receipt/Cash Receipt/Collection Receipt;
(d) Owner's Certificate of Performance Evaluation; (e) Contractor's
Performance Evaluation System (CPES) rating sheet with at least
satisfactory rating.

o Latest Annual Income Tax Returns (BIR Form 1701 or 1702) as
filed through the Electronic Filing and Payment System (eFPS).

e Either of the foliowing:

o Value Added Tax Retumns (Forms 2550M and 2550Q)
covering the previous six (6) months prior to the submission
and opening of bids as filed thru eFPS; or

o Percentage Tax Retumns {Form 2551M) covering the previous
six (6) months prior to the submission and opening of bids as
filed thru eFPS

Pursuant to BIR Revenue Regulations No. 03-2005 dated 16
February 2005.

A Vatlid and updated PhIlGEPS Certificate of Registration (Platinum
Membership), as well as an updated list of eligibility documents as
specified in Annex “A” of said Certificate of Registration. If the said
Certificate of Registration is no longer valid during the post-
qualification, the bidder must submit an updated one.

For verification purposes, the documents listed in Annex “A” of the
PhIlGEPS Certificate of Registration (Platinum Membership) must be
submitted,

Submission of evidences as proof of compliance with the bidder's
actual offer, if applicable.

Documents submitted during post-qualification as part of post-
qualification documents must be certified by the authorized
representative to be true copy/ies of the original.
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ITB
Clause

¢ The veracity of the subscribed Omnibus Sworn Statement submitted
in accordance with Sec. 25.3 of the 2016 IRR of RA 9184 may be
subject to verification. If found to be non-compliant, this shall serve
as ground for post-disqualification as specified in GPPB Circular No.
01-2008 dated 7 March 2008.

21

The following documents shall be submitted by the winning bidder within
ten (10) calendar days from receipt of the Notice of Award (NOA):

1) Construction Schedule and S-curve;

2) Manpower Schedule;

3) Construction Methods

4} Equipment Utilization Schedule;

5) Construction Safety and Health Program approved by the
Department of Labor and Employment (DOLE) (evidence of
submission as received by DOLE is acceptable); and

8) Program Evaluation and Review Technique (PERT)/Critical Path
Method (CPM)

Likewise, the following documents shall be submitted by the winning
bidder within ten {10) calendar days from receipt of the Notice to Proceed
(NTP):

1) Gantt Chart;

2) S-Curve;

3) Critical Path Method and Program Evaluation Review Technique
(CPM/PERT);

4) Construction Logistic Plan;

5) Manpower Utilization Schedule;

6) Equipment Utilization Schedule;

7) Daywork Labor Schedule;

8) Daywork Plan/Equipment Schedule;

9) Daywork Materials Schedule;

10) Organizational Chart;

11) Construction Method;

12) Construction Safety and Health program approved by DOLE;

13) Ofther necessary documents as requested by TESDA.
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Section IV. General Conditions of Contract
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Scope of Contract

This Contract shall inciude all such items, although not specifically mentioned,
that can be reasonably inferred as being required for its completion as if such
items were expressly mentioned herein. All the provisions of RA No. 9184 and
its 2016 revised IRR, including the Generic Procurement Manual, and
associated issuances, constitute the primary source for the terms and
conditions of the Contract, and thus, applicable in contract implementation.
Herein clauses shall serve as the secondary source for the terms and
conditions of the Contract.

This is without prejudice to Sections 74.1 and 74.2 of the 2016 revised IRR of
RA No. 9184 allowing the GPPB to amend the IRR, which shall be applied to
all procurement activities, the advertisement, posting, or invitation of which
were issued after the effactivity of the said amendment.

Sectional Completion of Works

If sectional completion is specified in the Special Conditions of Contract
{SCC), references in the Conditions of Contract to the Works, the Completion
Date, and the Intended Completion Date shall apply to any Section of the Works
(other than references to the Completion Date and Intended Completion Date
for the whole of the Works).

Possession of Site

3.1 The Procuring Entity shall give possession of all or paris of the Site fo
the Contractor based on the schedule of delivery indicated in the SCC,
which corresponds to the execution of the Works. If the Contractor
suffers delay or incurs cost from failure on the part of the Procuring Entity
to give possession in accordance with the terms of this clause, the
Procuring Entity's Representative shall give the Contractor a Contract
Time Extension and certify such sum as fair to cover the cost incurred,
which sum shall be paid by Procuring Entity.

3.2 If possession of a portion is not given by the above date, the Procuring
Entity will be deemed to have delayed the start of the relevant activities.
The resuiting adjustments in contract time to address such delay may be
addressed through contract extension provided under Annex “E” of the
2016 revised IRR of RA No. 9184,

The Contractor’s Obligations

The Contractor shall employ the key personnel named in the Schedule of Key
Personnel indicating their designation, in accordance with ITB Clause 10.3 and
specified in the BDS, to carry out the supervision of the Works.
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The Procuring Entity will approve any proposed replacement of key personnel
only if their relevant qualifications and abilities are equal to or better than those
of the personnel listed in the Schedule.

Performance Security

5.1.  Within ten (10) calendar days from receipt of the Nolice of Award from
the Procuring Entity but in no case later than the sighing of the contract
by both parties, the successful Bidder shall furnish the performance
security in any of the forms prescribed in Section 39 of the 2016 revised
IRR.

5.2. The Contractor, by entering into the Contract with the Procuring Entity,
acknowledges the right of the Procuring Entity to institute action pursuant
to RA No. 3688 against any subcontractor be they an individual, firm,
partnership, corporation, or association supplying the Contractor with
labor, materials and/or equipment for the performance of this Contract.

Site Investigation Reports

The Contractor, in preparing the Bid, shall rely on any Site Investigation Reports
referred to in the SCC supplemented by any information cobtained by the
Contractor.

Warranty

7.1. In case the Contractor fails to undertake the repair works under Section
62.2.2 of the 2016 revised IRR, the Procuring Entity shall forfeit its
performance security, subject its property(ies) to attachment or
garnishment proceedings, and perpetually disgualify it from participating
in any public bidding. All payables of the GOP in his favor shall be offset
to recover the costs.

7.2. The warranty against Structural Defects/Failures, except that
occasioned-on force majeure, shall cover the period from the date of
issuance of the Cerlificate of Final Acceptance by the Procuring Entity.
Specific duration of the warranty is found in the SCC.

Liability of the Contractor

Subject to additional provisions, if any, set forth in the SCC, the Contractor's
liability under this Contract shall ba as provided by the laws of the Republic of
the Philippines.

If the Contractor is a joint venture, all partners to the joint venture shall be jointly
and severally liable to the Procuring Entity.
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10.

1.

12.

13.

Termination for Other Causes

Contract termination shall be initiated in case it is determined prima facie by the
Procuring Entity that the Contractor has engaged, before, or during the
implementation of the contract, in unlawful deeds and behaviors relative to
contract acquisition and implementation, such as, but not limited to corrupt,
fraudulent, collusive, coercive, and obstructive practices as stated in ITB
Clause 4.

Dayworks

Subject to the guidelines on Variation Order in Annex “E” of the 2016 revised
IRR of RA No. 9184, and if applicable as indicated in the SCC, the Dayworks
rates in the Contractor's Bid shall be used for small additional amounts of work
only when the Procuring Entity's Representative has given written instructions
in advance for additional work to be paid for in that way.

Program of Work

11.1. The Contractor shall submit to the Procuring Entity's Representative for
approval the saild Program of Work showing the general methods,
arrangements, order, and timing for all the activities in the Works. The
submissions of the Program of Work are indicated in the SCC.

11.2. The Contractor shall submit to the Procuring Entity's Representative for
approval an updated Program of Work at intervals no longer than the
period stated in the SCC. If the Contractor does not submit an updated
Program of Work within this period, the Pracuring Entity's Representative
may withhold the amount stated in the SCC from the next payment
certificate and continue to withhold this amount until the next payment
after the date on which the overdue Program of Work has been
submitted.

Instructions, Inspections and Audits

The Contractor shall permit the GOP or the Procuring Entity to inspect the
Contractor's accounts and records relating to the performance of the Contractor
and to have them audited by auditors of the GOP or the Procuring Entity, as
may be required.

Advance Payment

The Procuring Entity shall, upon a written request of the Contractor which shall
be submitted as a Contract document, make an advance payment to the
Contractor in an amount not exceeding fifteen percent (15%) of the total
contract price, to be made in lump sum, or at the most two installments
according to a schedule specified in the SCC, subject to the requirements in
Annex “E” of the 2016 revised IRR of RA No. 9184,
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14.

16.

Progress Payments

The Contractor may submit a request for payment for Work accomplished.
Such requests for payment shall be verified and certified by the Procuring
Entity’s Representative/Project Engineer. Except as otherwise stipulated in the
SCC, materials and equipment delivered on the site but not completely put in
place shall not be included for payment.

Operating and Maintenance Manuals

15.1. If required, the Contractor will provide “as built" Drawings and/or
operating and maintenance manuals as specified in the SCC.

15.2. if the Contractor does not provide the Drawings and/or manuals by the
dates stated above, or they do not receive the Procuring Entity’s
Representative's approval, the Procuring Entity's Representative may
withhold the amount stated in the SCC from payments due to the
Contractor.
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Section V. Special Conditions of Contract

29



Special Conditions of Contract

GCC
Clause

1 The Scope of Works of the winning Bidder/Contractor on the general
requirements of the centract for permits and clearances shall not be
limited to its processing but also the signing and sealing of plans and
other pertinent documents such as but not limited to building permits and
other permits required for the construction of the facility.

2 The intended completion date is within two hundred forty (240) calendar
days from receipt of the Nofice tc Proceed.

To ensure the completion of the project within the construction scheduie
and validity of the budget, nightshift, overtime and holiday work are
encouraged subject to the request from the Contractor and approval by
TESDA.

4.1 No further instructions,

6 The Contractor shall conduct a site visit on TESDA PPSAT for their own
verification of the lot and shall attach a certificate of appearance from
TESDA PPSAT following their site visitation.

7.2 1. The Contractor shall issue a Certificate of Warranty to TESDA;

2. The warranty shall commence upon receipt of the Certificate of
Acceptance for two (2} years and effective under a warranty period
based on current industry standard or existing rules and regulations
whichever is applicable;

3. Provision for construction materials with warranties above two {(2)
years must be itemized and completed with its specifications upon a
written document separately;

4. Defects Liability Period:

One {1) year from project completion up to final acceptance by the
Procuring Entity

5. Warranty Period Against Structural Defects/Failures:

Permanent Structures; Fifteen {15) years
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GCC
Clause

6. The response time for technical assistance shalt be within twenty-four

{24) hours from receipt of Notice of Advice for uncompleted works,
repairs, or modifications; and

7. TESDA’s Project Manager Unit or its duly authorized representative

shell be notified in case of any changes in the office address and
contact details of the Contractor.

10

Day and night shifts are applicable at the rate shown in the Contractor’s
original Bid.

11.1

The Contractor shali submit the Program of Work to the Procuring Entity’s
Representative within seven (7) calendar days of delivery of the Notice
of Award.

11.2

The amount to be withheld for late submission of an updated Program of
Work is tan percent (10%) of the amount of the next billing process.

13

TESDA may, upon written request by the Contractor, make an advance
payment or mobilization fund not exceeding Fifteen Percent (15%) of the
contract amount upon submission of an irrevocable letter of credit or bank
guarantee issued by a Universal or Commercial Bank.

14

Materials and equipment delivered on the site but not completely put in
place shall be included for payment.

The Contractor shall not claim additional payments or damages for any
delay or extra expense caused by encountering construction or materials
other than the anticipated of different from those indicated. Payment for
such costs as specified in the contract document, provided that the
cumulative amount of the variation order does not exceed ten percent
(10%) of the original project cost,

In consideration of the works to be performed, TESDA shall pay the
Contractor the contract amounts inclusive of all applicable taxes.

Mode of Payment shall he ONLY through Progress Billing. Progress
Billing shall be based on the following percentages of actual work
accomplished as indicated in the Statement of Work Accompiished
(SWA), S-Curve and progress photos to be submitted by the Contractor,
verified and certified by TESDA's Project Management Unit or TESDA's
authorized representative/Project Engineer:

1. Progress Billing No. 1: 230%
2. Progress Billing No. 2: 220%
3. Progress Billing No. 3: 220%
4. Final Billing: 100%
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Clause

Fina! Billing/Payment shall not be executed by TESDA prior approval of
the following:

+ As-Built Plans {Signed and Sealed by respective professionals of
each field). The submission of the As-Built Plans shall be within
Ten Calendar Days (10CD) after the release of the Project
Completion Certificate to the TESDA's Project Management Unit;
Certificate of Completion;

Statement of Work Accomplished (SWA);
Contractor’s Affidavit of Payment to Laborer & Materialmen; and
Progress Photos (Before, On-going, After)

Progress Payments are subject to retentions of Ten Percent (10%)}
referred to as "Retention Money". Such retentions shall be based on the
Total Amount Due to the Contractor prior to the deduction and shall be
retained from every progress payment until fifty percent (50%) of the
value of the works, determined by TESDA are completed. If after fifty
percent (50%) completion, the work is salisfactorily done and on
schedule, no additional retention shall be made, otherwise, the ten
percent (10%) retention shall be imposed.

Progress Payments shall be adjusted by the following applicable:
Cumulative Value of the work previously certified and paid for;
Portion of the advance payment to be recouped for the period;
Retention Money;

Amount to cover third party liabilities if any; and,

Amount to cover uncorrected discovared defects in the works.

awh =

All billings shall be constanily be supported by key plans of
accomplishment claimed, photographs, summary of test resulis, and
other supporting documents as may require by TESDA or its duly
authorized representative.

TESDA, however, reserves the right to withhold payment in case TESDA
has claim against the Contractor's works or poor workmanship.

Any costing and payment to the Contractor for all approved variation
orders executed and completed to the project shall be in accordance with
contract implementation guidelines for the procurement of infrastructure
project as stated in Annex E of the 2016 Revised Implementing Rules and
Regulation (RIRR) of Republic Act (RA) No. 9184;

15.1

The submission of “As Built” Drawings/Plan, which are signed and sealed
by Licensed Engineers/Professionals, shall be submitted in hard copies
and e-copies (in cad format) within ten (10) calendar days after project
completion.
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Clause

15.2

The amount to be withheld for failing to produce “as built” drawings and/or
operating and maintenance manuals by the date required is one percent
(1%) of the final contract price,

i3




Section VI. Specifications
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Technical Specifications

Bidders must state here either “Comply” or any equivalent term in the column
“Bidder's Statement of Compliance” against each of the individual parameters of each
“Specification.”

Specifications Bidder's
Statement of
Compliance

EXPECTED OUTPUT

}
i
!
i
i
i

One (1) concrete two-storey with roof deck Regional TVET
Innovation Center for TESDA Region iV-B at Puerto Princesa
School of Arts and Trades (PPSAT) constructed in accordance
with the approved detailed architectural, engineering designs,
program of works and other technical plans.

PROJECT DESCRIPTION

The project refers to the construction of Regional TVET Innovation
Center for TESDA Region |V-B at PPSAT with the following
description:

a. The said innovation center has two floors and each floor has an
area approximately of 500 sq.m.

b. The proposed facilities for this project include meeting room,
hot & cold kitchen Areas, display area, multipurpose hall, hotel
type reoms and laundry area, learning resource area, computer
room for research and development, lecture room, trainer's
room and among others.

¢. Facilities for utilities are electrical room and CCTV/security room
and among others. Other spaces include building
administration office, front desk, receplion area, lobby,
archive/supplies, bar café, etc.

d. This two-storey with roof deck facility will provide the platforms
for innovative and authentic learning for learners to achieve
higher level competencies, practice 21st century skills and
develop entrepreneurial competencies. The proposed
innovation center building is located inside the compound at
Rafols Road, Sta. Monica, Puerto Princesa City, Palawan.
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Specifications

Bidder’s
Statement of
Compliance

SCOPE OF WORK

¢ The Centractor shall study carefully the scope of work and
satisfy himself as to the full extent, character, and nature of the
Works to be performed.

® The enlisted item of works is the Program of Works (POW) that
comprises the construction and completion of PPSAT
Innovation Center, which generally include and limited to the

following:
ITEM

NO. DESCRIPTION

A. | Facilities for the Engineer

A.1 | Temporary Facilities

B. | Cther General Requirements

B.1 | Occupational Safety and Health Program

B.2 | Project Billboard

B.3 | Permits and Clearances

“C. | Mobilization and Demobilization

C.1 | Mobilization and Demobilization

D. | Earthworks

D.1 | Structure Excavation, Common Soil

D.2 | Embankment from Structure Excavation

D.3 | Embankment from Common Borrow by Equipment

D.3 | Gravel Bedding

D.5 | Soil Poisoning

- E. | Goncrete Works (4000 psi) - Ready Mix Concrete (14
days)

E.1 | Structural Concrete (Footing, Canopy and Slab on Fill,
Footing Tie Beam, Column, Suspended Slab,
Girder/Beam, Stairs,Wall footing, Concrete Pole )

E.2 | Ramp on Fill with tactile block/strip

F. | Rehar Works ' o

F.1 | Reinforcing Steel Bar, Grade 40

F.2 | Reinforcing Steel Bar, Grade 60

G. | Formworks

G.1 | Installation and Remaoval of Fermworks

H. | Masonry Works

H.1 [ Masonry ( 100 mm CHB) - Interior wall

H.2 { Masonry (150 mm CHB) - Exterior wall and wall footing

H.3 | Plain Cement Piastar Finish

H.4 | Floor Topping

Ceiling and Carpentry Works
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Specifications

Bidder's
Statement of
Compliance

Accoustical Panel Ceiling framed with metal framing
system painted color as per approved

.2 | Hardiflex Ceiling Framed with Metal framing system
painted color as per approved
ITEM
NO. DESCRIPTION
J. | Painting Works
J.1 [ Masonry Painting - Exterior wall ( 3 Coats)
J.2 | Masonry Painting - Interior wall (3 Coats)
J.3 | Masonry Painting - Ceiling (3 Coats)
-~ K. | Waterproofing .
K.1 | Waterproofing CemenUquwd Base (3 Coats) -
Roofdeck and Toilet
L. [ Tile Works .
L.1 [ 600 mm X 800 mm Unglazed Tiles
L.2 | 300 mm X 600mm Glazed Wall Tiles
L.3 {600 mm x 600 mm Gramte Tiles
M. | Signage
M.1 | TESDA Signage
N. | Doors
N.1 | Double swing glass door mth complete accessories (D-
01)
N.2 | Stainless steel shutter/Roll-up door (D-02)
N.3 | Double swing glass door with complete accessories (D-
03)
N.4 | Single swing glass door with complete accessories (D-
04)
N.5 | Single swing wood panel door with complete
accessoties (D-05)
N.6 | Single swing wood panel door with clear glass peep
area with complete accessories (D-08)
N.7 | Single swing wood panel door with complete
accessories (D-07)
N.8 [ Single swing wood panel door with complete
accessories (D-08)
N.9 | Single swing meial louvered door with complete
accessories (D-09)
N.10 | Single swing uPvc flush door with complete accessories
(D-10)
N.11 | Singie swing uPvc flush door with complete accessories

(D-11)
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N.12

Toilet Parition plastic laminated door with complete
accessories (D-12)

N.13

N.14

Single Swing Pre-Fabricated Steel door with complete
accessories (D-13)

Single swing uPve flush door with complete accessories
(D-14)

ITEM
NO. DESCRIPTION
Q | Windows (Tempered Giass 6mm thk)
0.1 | Fixed glass panel (3000mm x 3600mm}) (W-01)
0.2 | Mixed awning and fixed window (2400mm x 600mm)
(W-02)
0.3 | Mixed awning and fixed window (3000mm x 600mm)
(W-03)
0.4 [ Awning window {1200mm x 600mm) (W-04)
0.5 | Awning window {600mm x 600mm) (W-05)
0.6 | Awning window (1800mm x 600mm) (W-06)
0.7 | Awning window (1800mm x 1200mm) (W-07)
0.8 [ Awning window (1200mm x 1200mm} (W-08)
0.9 | Louvered window {1000mm x 600mm) (W-09)
0.10 | Mixed awning and fixed window (1800 x 600mm} (W-10)
Q.11 | Mixed awning and fixed seamless window (1800mm X
600mm) (W-11)
0.12 | Fixed glass panel (3000mm x 4200mm) (W-12)
P Glass wall (Tempered Glass 12mm thk)
P.1 | Exterior glass walt
P.2 | Interior glass wall
@ [ Canopy for Main Entrance """
Q.1 | Strut
Q.2 ! Truss
Q.3 | Aluminum cladding with Metal Structure Accessories
with roof gutter
R | TESDA - Symbol (Aluminum Composite Panel)
R.1 | Aluminum Composite panel with complete accessories
S Plumnlng WOrks ' '
S.1 | Catch Basin, CHB
5.2 | Sewer Line Works
S.3 | Storm Drain and Downspout
S.4 | Septic Vault
S.5 | Plumbing Fixtures
5.6 | Cold Water Lines

3%
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S.7 | Water tank
- T Electrical work

T.1 | Lighting and Small Power Loads

T.2 | Panelboard Assemblies and Distribution System

T.3 | Fire Alarm & Public Address Systems

T.4 | Voice/Data Systems

T.5 | Security/CCTV System

T.6 | Grounding and Lightning Protection.

T.7 | Cables, Conduits and Fitlings

U Other works

U.1 | Brise Solell/Sun Breakers

U.2 | Column Cladding (FIVE Columns)

U.3 | Stair Ladder to Roof Slab

U4 | Composite Stair with perimeter fence in baicony

U.5 | Railings for fire exit, entry porch and stairs

U.8 | Polycarbonate Roofing for fire exit

U.7 | HPL Toilet Partitioner and Urinal Partitioner (Brown)

U.8 | Aluminum Perforated sheet at Fire exit

U.9 | Canal with Grater

U.10 | Stamp concrete finish

¢ On the permits and clearances, the winning bidder must sign
and seal the building permit plans, as well as the other
necessary documents, before submitting them to the local
government units (LGUs) for processing. All original certified
copies of this project must be collected by the TESDA Focal of
the project for safekeeping.

® The items of works as stated above are part of the Program of
Works (POW) contract, which includes the construction and
completion of the contract for PPSAT Innovation Center. This,
however, will be subject to inspection for validation and
compliance by representatives/personnel of the approved
TESDA Inspection Team.

RESPONSIBILITIES OF THE CONTRACTOR

1. The CONTRACTOR shall be responsible for the completion
of ail works stated in the scope of works, drawings/plans and
technical specifications at the scheduled timeline with the
highest level of workmanship and in compliance with the latest
adition of the DPWH Standard Specifications for Public Wark
Structures and other pertinent laws and standards both local
and international as may be necessary;
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. The CONTRACTOR shall manage, supervise, and finish the

Project to its satisfactory completion in accordance with the
technical plans and specifications and contract approved by
the Head of Procuring Entity, TESDA, or any duly authorized
representatives with first-class workmanship;

. The CONTRACTOR shall complete the project within the

approved construction schedule including weekdays (after
office hours), holidays, Saturdays, and Sunday/s upon
issuance of the Notice to Proceed from TESDA;

. |f deemed necessary and in order to shorten the completion

of the project, the CONTRACTOR may resort also to nightshift
on regular working days including holidays;

. The CONTRACTOR shall visit the site and thoroughly inspect

existing facilities and properly consider, in the preparation of
the supply and installation, how such conditions will affect the
work indicated in the Plans, Specifications, and Contract.
Failure to do so will in no way relieve the CONTRACTOR of
the responsibility for furnishing labor, materials, and
equipment required;

. The CONTRACTOR shall be responsible for any loss or

damage that may be incurred upon the properties of TESDA
during the performance of the work service or for injury to any
person caused by the unreasonable or negligent act or
omission of the CONTRACTOR or its workers, whether such
action is intentional or not;

. The CONTRACTOR shall coordinate with the TESDA

regarding the scheduling of delivery and installation of all
owner-furnished materials and equipment  during
construction;

. Tha CONTRACTOR shall ensure that the materials to be

used for the construction are of good quality and subject to
inspection by TESDA,;

. The CONTRACTOR shall only use materials in accordance to

the standards of the Bureau of Research and Standards of
the Department of Public Works and Highways (DPWH) and
the Department of Trade and Industry (DTI);

10.The CONTRACTOR shall provide soil filling, grading and

other soil protection measures of the building and other
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elements of the site, in response to the resuits of soil testing
and materials testing;

11.The CONTRACTOR shall construct sidewalks and curb
cutouts, paving, driveways, parking slots, and, walkways
within the project site as identified in the Program of Work
(POW) but only limited to its SOW,

12. The CONTRACTOR shall provide protection or relocation of
existing trees affected by construction, if any;

13.The CONTRACTOR shall adopt a procedure to mitigate the
effects to the environment due to demolition, repair, painting,
and other activities,

14.The CONTRACTOR shall follow guidelines related to the fight
against COVID-19 issued by the Inter-Agency Task Force,
DPWH, City/Municipal Government, and other offices,
agencies, and departments of the Republic of the Philippines;

15.The CONTRACTOR shall test and commission all
mechanical, electrical, electronics, and plumbing/sanitary
systems that have been installed to provide the TESDA a high
level of assurance that all systems are installed in a
prescribed manner and in accordance with DPWH guidelines
on testing equipment and procedures;

16.The CONTRACTOR shall provide all necessary equipment
personnel, instruments, documents, and others to carry out
specified tests and shall submit to TESDA such results;

17. TESDA's representative shall be entitled, during the
manufacture, fabrication, or preparation of materials to be
used in the project, to inspect and test these materials and the
plant or planis where these materials are being manufactured,
fabricated, and/or prepared;

18.f the materials are being manufactured, fabricated, or
prepared in workshops or places other than those of the
CONTRACTOR, the CONTRACTOR must obtain permission
far the TESDA’s representative to carry out inspection and
testing in those workshops or places. Such inspection or
testing will not release the CONTRACTOR from any
obligation under the contract;
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19.The CONTRACTOR shall turmn-over of all manuals,
certificates, and the warranties of installed materials,
equipment, tools, appurtenances, or related items as
necessary;

20.The CONTRACTOR shall follow the quality control
procedures defined by the PROJECT for the construction in
accordance with the PROJECT guidelines and shall receive
the proper certificates of acceptance for sections of the works
or whole of the works as provided for in the contract
documents as issued by TESDA,;

21.The CONTRACTOR shall prepare and implement a
Construction Safety and Heaith Program including PPE and
Traffic Management Pian at all times;

22.TESDA shall in no manner be answerable or accountable for
any accident and injury which may occur to any worker or
personnel of the CONTRACTOR during the performance of
the work services mentioned herein whether the injuries or
accidents occurred inside or outside the premises of the
TESDA, or any loss or damage whatsoever and shall save the
TESDA harmless therefrom;

23.The CONTRACTOR shall supply and submit the following
documents to TESDA prior to the commencement of the
PROJECT:

23.1 Gantt Chart;

23.2 S-Curve;

23.3 Critical Path Method and Program Evaluation
Review Technique (CPM/PERTY);

23.4 Construction Logistic Plan;

23.5 Manpower Utilization Scheduie;

23.6 Equipment Utilization Schedule;

23.7 Daywork Labor Schedule;

23.8 Daywork Plan/Equipment Schedule;

23.9 Daywork Materials Schedule;

23.10 Organizational Chart;

23.11 Construction Method;

23.12 Construction Safety and Health program
approved by DOLE;

23.13 Other necessary documentis as requested by
TESDA,
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24. The CONTRACTOR shall secure all necessary Building
Pemits, Fees as Applicable, and Clearances prior to
construction;

25.The CONTRACTOR shall submit the following Minimum
Required Construction Plans / Drawings such as Building
Permit Plans {Construction Drawings) Scaled — 24" x 38~
Signed and Sealed Plans (10 Sets blue print / white print),
Minimum 1:100 scale for architectural plans. Other details
shali follow standard scale for permit application, AutoCAD /
DWG files.

25.1 Site Development Plan

25.2 Architectural Design

25.3 Engineering Design and Standard Engineering
Computations:

Structural

Mechanical

Electrical

Electronics / Auxttiary

Plumbing and Sanitary

Fire Protection

~0a0TD

26.The CONTRACTOR, as part of the requirements, must submit
pictures taken before, ongeing, and after the construction
during progress billing and final billing.

27.The CONTACTOR shall prepare and submit as-built plans
upon the complstion of the project or as required by TESDA.

28.The CONTRACTOR shall submit every last day of every last
week of each month a Monthly Status Report composed of
the following attachments and shall be addressed to the duly
authorized representative of TESDA:

26.1 Statement of Work Accomplished,;
26.2 S-Curve; and
26.3 Progress Photos

29.The Project Engineer of the CONTRACTOR shall coordinate
closely with the authorized representative of TESDA to
mitigate risks related to the works to be undertaken;

30.The CONTRACTOR shall hold at least two (2) coordination
meetings in a month to ensure that works are undertaken
properly and on time. Any special meeting requested by
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TESDA or any if's duly authorized representatives shall be
hosted by the CONTRACTOR,;

31.The CONTRACTOR shall route the construction log book for
reference;

32.The CONTRACTOR shall prepare shop drawings for approval
only, if necessary, in actual construction, also such shop
drawings with form part of the requirements for progress
payments if considered as additional work;

33. Ifthe CONTRACTOR identifies errors or discrepancies in the
design or document which has been previously submitted,
reviewed and approved, the CONTRACTOR shall
immediately notify TESDA or its duly authorized personnel;

34.The CONTRACTOR shall prepare and submit a proposed
cost estimate for the additional works due to the changes,
errors, and discrepancies in the design within a reasonable
period of time;

35, Under no circumstances shall a CONTRACTOR procesd to
commence work under any Change Order or Extra Work
Order unlass it has been approved by the TESDA,;

36.Changes in design and construction requirements shall be
limited only to those that have not been anticipated in the
contract documents prior to contract signing and approval.
The following guidelines shall govern the approval for change
or variation orders:

a. Change orders resulting from design errors,
omissions, of non-conformance with the
performance specifications and parameters and
the contract documents by the CONTRACTOR
shall be implemented by the CONTRACTOR at
no additional cost to the project; and

b. Provided that the CONTRACTOR suffers delay
and/or incurs costs due to changes or errors in
the project performance specifications and
parameters, the contractor shall be entitled to
either one of the following:
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i. An extension of time for any such delays
under Section 10 of Annex "E" of R-1RR
(RA 9184); or

ii. Original project cost.

37 However, under any of the following conditions, the
procuring entity's representative/Project Engineer may,
subject to the availability of funds and within the limits of
the delegated authority, allow the immediate start of
work under any Change Order or Extra Work Order:

a. In the event of an emergency where the
prosecution of the work is urgent to avoid
detriment to public service, or damage to life
and/or property; andfor

b. When time is of the essence Recltification of

punch-listing works to be inspected and issued by
TESDA;

c. Any  errors, omissions, inconsistencies,
inadequacies, or failure submitted by the
contractor that does not comply with the
requirements shall be rectified, resubmitted, and
reviewed at the contractor's cost.

d. The CONTRACTOR shall address problems as
observed and immediately shall submit a
schedule for the commissioning process which is
integrated into the construction schedule;

38.In claiming for any Variation Order, the CONTRACTOR shall
adhere to the governing rules stated at the ANNEX E of the
2016 Revised IRR of the RA 9184 and TESDA shalt pay the
CONTRACTOR accordingly, provided that the cumulative
amount of the additional work does not exceed the ten percent
(10%) of the original contract;

39.The CONTRACTOR shall be held liable for the structural
defects and/or failure of the completed project for permanent
structures/buildings as specified in the RA 8184 and its
implementing rules and regulations;

40.TESDA shall checkfinspect the CONTRACTOR's works upon
every submission of Statement of Work Accomplishment
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(SOWA), and shall notify the CONTRACTOR of any defects
that are found;

41.The CONTRACTOR shall immediately correct/repair the
notified defect/s at the CONTRACTOR's expense and without
additional costs to the original contract amount;

42.Where the contractor refuses or fails to satisfactorily complete
the work within the spscified contract time, plus any time
extension duly granted and is hereby in default under the
contract, the CONTRACTOR shall pay the procuring entity for
liquidated damages, and not by way of penalty, an amount,
as provided in the conditions of contract, equal to at least one-
tenth {1/10) of one (1) percent of the cost of the unperformed
portion of the works for every day of delay;

43. TESDA shall have the authority to suspend the work wholly or
partly by written order or such period as may be deemsad
necessary due to force majeure or any fortuitous events or for
failure on the part of the CONTRACTOR to carry out valid
orders given by TESDA or to perform any provisions of the
contract or due to adjustment of plans to suit office conditions
as found necessary during construction;

44 No employsr-employee relationship shall arise between the
CONTRACTOR and/or its workers on one hand and TESDA
on the other;

45.The CONTRACTOR shall at all times follow ali the provisions
stated in the 2016 Revised Implementing Rules and
Regulations (IRR) of RA 9184, GPPB-related guidelines, and
other infrastructure standards implemented by the Republic of
the Philippines; and

46.The CONTRACTOR shall provide their own project utilities
such as water, electricity and all necessities that will be used
for the project. If they will be tapping the connection of their
utilities to TESDA other facilities on site, they shall provide
payment for the utilities that they had used and shall
coordinate with the TESDA Resident Engineer for proper
assistance.

IMPLEMENTATION PROVISIONS

. General Implementation Provision
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. Program Of Works (POW). As previously indicated, POW
are not the only limitation for the project. The Contractor
shall first review the “Approved Drawings”, product data,
samples and similar submittals for compliance with the Bid
Document and shall submit one (1) compliant shop drawing,
product data, sample and similar submittal for review of
TESDA PROJECT MANAGEMENT TEAM. Electronic
copies of CAD Drawings of the Contract Drawings will not
be provided by TESDA PROJECT MANAGEMENT UNIT for
Contractor's use in preparing submittals.

. PERT CPM. This shall be prepared as a fully developed,
horizontal bar chart type Contractor's construction program
or in PERT CPM Method. It shall be submitted within ten
(10) calendar days of the date established from the Notice
To Proceed (NTP) date. This will act as the projected
schedule of activities for the project.

. Work Stage. indicate important stages of construction for
each major portion of the Work, including testing and
installation.

. Periodic On-Site Visits. Site visitation for verification and

answering of queries regarding plans & specifications from
the TESDA PROJECT MANAGEMENT TEAM shall only
commence upon the letter of request by the Contractor.
However, in some instances that the Resident Engineer has
limitation on the query and it can only be verified on-site,
TESDA PROJECT MANAGEMENT TEAM assigned Focal
must take action,

. Distribution. Following response to the initial submittal, print
and distribute copies to the TESDA PROJECT
MANAGEMENT TEAM, Contractors, and other parties
required to comply with scheduled dates. Post copies in the
Project meeting room and through the Resident Engineer,
site office.

¢ Daily Construction reports. This includes the recording
of the following information concerning events at the site,
and submit duplicate copies to the Residant Engineer at
weekly intervals.

¢ Shop Drawings. This shall be prepared by the Contractor
if there where unclear matiers on the plans and
specifications of the project. It will be submitted to the
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Resident Engineer to be forwarded to the assigned
Focal on the TESDA PROJECT MANAGEMENT TEAM.

Il. Specific Implementation provision
A. Facilities for the Engineer

It specifies the requirements for temporary services and
facilities, including utilities, construction and support
facilities, security and protection, subject to the approval of
the TESDA PPSAT and the Resident Enginesr with the
clearance of the assigned Focal on the TESDA PROJECT
MANAGEMENT TEAM.

B. Other General Requirements
a. Qcecupational Safety and Health Program.

A safety action plan on-site must be strictly implemented
on the project site. lfs goal shall priority the safety
precautions and prevention of accidents and harm to
people.

b. Project Billboard. TESDA has specificized its standard
project biliboard and COA hillboard. Upon NTP to the
Contractor, they shall provide a letter of request fo the
Resident Engineer forwarding to TESDA PROJECT
MANAGEMENT TEAM for them to be given the standard
format. The printing shall be cared out by the
Contractor.

¢. Permits and Clearances. The winning bidder must sign
and seal the building permit plans, as well as the other
necessary documents, before submitting them to the
local government units (LGUs} for processing. All
original certified copies of this project must be collected
by the TESDA Focal of the project for safekeeping.

C. Mobilization and Demobilization

a. Mobilization. The CONTRACTOR upon receipt of the
Notice-to-Proceed (NTF) shall immediately mobilize and
transport his equipment, materials and labor forces to
the site.

b. Demobilization. Upon completion of the scope of works
on the contract for the project, removal of the temporary
facilities and clearing of the site shall be properly
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executed and must be clear and acceptable to the
TESDA PROJECT MANAGEMENT TEAM. All of which
shall be coordinated with the Resident Engineer for
proper documentation,

D. Earthworks

a. Structural excavation. This Scope of work shall consist
necessary excavation for the foundation of building
structure and Grade tie beams.

b. Embankment. This shall consist the construction of
embankment in accordance with the detailed
specification and in conformity with lines, grades and
dimension shown on the Approved Plans.

E. Concrete Works (4000 psi) - Ready Mix Concrete (14
days)

a. This Scope of work shall consist of furnishing all labor,
materials, equipment and other incidentals placing and
finishing concrete in all structure in accordance with this
specification and conforming te the lines, grades and
dimensions shown on the Plans.

b. Concrete shall consist of mixture of Portland Cement,
fine aggregate, coarse aggregate, admixture when
specified, and water mixed in the proportions specified
or approved by the TESDA PROJECT MANAGEMENT
TEAM.

F. Rebar Works

This Scope of work shall consist of furnishing all labor,
materials, equipment and other Iincidentals, bending,
fabricating and placing of steel reinforcement of the type,
size, shape, and grade required in accordance with this
specification and conformity with the requirements shown
on Plans.

G. Formworks

This Scope of work shall consist of designing, constructing
and removing forms and falsework to temporarily support
concrate, girders and other structural elements until the
structure is completed to the point it can support itself.
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. Masonry Works

This Scope of work shall supply all specified concrste
blocks, and mortars complete with all necessary reinforcing
steel, ties, lintels, grout, accessories and all expertise,
supervision, labor, layout, equipment, tools, and
miscellaneous items required for a complete masonry job in
accordance with Plans and specification.

Ceiling and Carpentry Works

This Scope of works of this type shall all conform and vary
on actual dimensions on the site. Samples for testing
materials shall be forwarded to Resident Engineer for
evaluation and approval of TESDA PROJECT
MANAGEMENT TEAM.

. Painting Works

This Scope of works of this type shall all conform and vary
on actual dimensions on the site. Samples for testing
materials shall be forwarded to Resident Engineer for
evaluation and approval of TESDA PROJECT
MANAGEMENT TEAM.

. Waterproofing

This Scope of works of this type shall all conform and vary
on actual dimensions on the site. Sampies for testing
materials shall be forwarded to Resident Engineer for
evaluation and approvalt of TESDA PROJECT
MANAGEMENT TEAM.

. Tile Works

This Scope of works of this type shall ali conform and vary
on actual dimensions on the site. Samples for testing
materials shall be forwarded to Resident Engineser for
evaluation and approval of TESDA PROJECT
MANAGEMENT TEAM.

. Signage

This Scope of works of this type shall all conform and vary
on actual dimensions on the site. Samples from the
Contractor's specialty supplier shall be forwarded to
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Resident Engineer for evaluation and approval of TESDA
PRQJECT MANAGEMENT TEAM.

N. Doors

This Scope of works shall include supply of materals and
instaflation of doors. Its approval along with the
manufacturer's description and technical specification
documents shall be checked and to be approved by the
TESDA PROJECT MANAGEMENT TEAM. Submission
shall be ahead of time o avoid delays. Non approval of
materials by the procuring entity shall mean no delivery and
no instaliation to be made.

0. Windows (Tempered Glass 6mm thk)

This Scope of works shall include supply of materials and
installation of windows. Its approval along with the
manufacturer's description and technical specification
documents shall be checked and to be approved by the
TESDA PROJECT MANAGEMENT TEAM. Submission
shall be ahead of time to avoid delays. Non approval of
materiails by the procuring entity shall mean no delivery and
no installation to be made.

P. Glass wall (Tempered Glass 12mm thk)

This Scope of works shall be approved by TESDA
PROJECT MANAGEMENT TEAM. The products or service
of proposed manufacturer, suppliers and installers by the
Contractor, and will be based upon its submission of its
qualifications. Also, mock ups for this will be conducted to
test its performance prior for its approval of visual aspects
has been cobtained.

Q. Canopy for Main Entrance

This Scope of works of this type shall all conform and vary
on actual dimensions on the site. Samples for testing
materials shall be forwarded to Resident Engineer for
evaluation and approval of TESDA PROJECT
MANAGEMENT TEAM.

R. TESDA - Symbol (Aluminum Composite Panel)
a. This Scope of Work shail consist of signs of type, size

and design shown on the approved drawings. Do not
scale construction documents for dimensions. Verify
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dimensions and coordinate with field conditions. Notify
TESDA RESIDENT ENGINEER for discrepancies or
changes needed to satisfy the reguirements of the
construction to be reported to TESDA PROJECT
MANAGEMENT TEAM.

b. This Scope of works of this type shall all conform and
vary on actual dimensions on the site. Samples from the
Contractor's specialty supplier shall be forwarded to
Resident Engineer for evaluation and approval of
TESDA PROJECT MANAGEMENT TEAM.

S. Plumbing Works

This Scope of work shall consist of furnlshing all labor,
materials, equipment and other incidentals to be used in
the installation of sewer line, water line, septic tank details
and other fixtures to be installed inside the building as
specified on the plans & specifications and shall be
forwarded to TESDA PROJECT MANAGEMENT TEAM
from the Resident Engineer prior to its approval upon
installation.

T. Electrical work

a. This Scope of work shaill construct all electrical and
power supply system of the building in accordance with
the plans & specifications and shall be forwarded to
TESDA PROJECT MANAGEMENT TEAM from the
Resident Engineer prior to its approval upon installation.

b. Fire Alarm & Public Address System; Voice/Data
Systems; Security/CCTV System; and Grounding &
Lighting Protection. This scope of works must be closely
coordinated with the Resident Engineer to address all
of its concern to TESDA PROJECT MANAGEMENT
TEAM.

U. Other works

This Scope of works of this type shall all conform and vary
on actual dimensions on the site. Samples from the
Contractor's specialty supplier shall be forwarded to
Resident Engineer for evaluation and approval of TESDA
PROJECT MANAGEMENT TEAM.
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IMPLEMENTATION ARRANGEMENT

1. PROJECT MANAGEMENT UNIT

1.
2.

o

©w®N

Provide overall moenitering of the project status;
Recommend approval/disapproval of
variations/supplemental/change orders/extra work orders
based on technical evaluation of Project Engineering
Team for the Director General’s approval;

The Project Engineering Section to evaluate and
racommend to the Project Manager for endorsement to
Project Director the processing of payments for progress
and final billings in the form of Statement of Work
Accomplishment & with attach photo documentation
submifted by the Regional Director;

Approve inspection report prepared by the Project
Engineering Team;

Monitor implementation of the project according to
approved technical plans and specifications;

Review and recommend approvalfdisapproval of request
for variations, extra work and/or supplemental work;

Act on request for inspection;

Coordinate closely with the TESDAs’ Resident Engineers;
Evaluate Final Completion Report;

10 Conduct spot inspection and monitoring as needed; and
11. Perform other tasks and functions relevant to the projects.

2. REGIONAL DIRECTOR

1.
2.

4.

5.

Monitor the on-site implementation of the project;
Provides recommendations to the PMU issues and
concerns that may arise during construction
implementation;

Endorses to the PMU Request for Approval (RFAs) /
Information (RFIs) / Clarifications on Detailed
Architecturai and Engineering Plans / Variation Orders
such as Change Orders and Extra Work Orders / Contract
Time Extension;

Endorses to the PMU processing of payments for progress
and final billings; and

Perform other tasks and function relevant to the project,

TH PROJECT SITE ADMINISTRATORS

1. Supervise and direct the TTI| Resident Engineer;

53




Specifications

Bidder's
Statement of
Compliance

Monitor and evaluate the following reports as submitted
by the Designated TT| Resident Engineer;

2.1 Monthly Progress;

2.2 Weekly Status;

2.3Billing;

2.4 Request for variation/change/extra works,
2.5 Inspection and Acceptance;

2.6 Final Completion,; and

2.7 Other related reports.

Aftend to concerns by the contractor that facilitates
implementation of the project such as but not limited to
requirements of building permit application, clearances
and others;

Through the Regional Diractor, recommends request for
inspection on billing to PMU;

Conduct coordinated meetings with the contractors as
required; and

Perform other tasks and functions relevant to the
projects.

DESIGNATED TTI RESIDENT ENGINEERS

1.

© N

Monitor the day to day implementation and progress of the
project;

2. Assist the Contractor in securing permits and clearances;
3.
4. Monitor the contractor adherence to Construction Safety

Check compliance to technical plans and specifications;

and Health Program,;

. Coordinate with Project Site Administrator and PMU on

techhical aspect of the project that needs action;
Evaluate billing progress report prepared by the Contraclor;
Conduct inspection with the inspection team;

. Prepare Statement of Work Accomplished (SWA) and all

required attachments for billing purposed,;

. Prepare and submit the following reports to PMU and copy

fumnish the TTI Project Site Administrator and the Regional
Office (RO):
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Monthly Progress;

Weekly Status;

Billing;

Request for variation/change/extra works;
Inspection and Acceptance,

Final Completion; and

Other related reports.

ARV NN S

10.Perform other relatad tasks and functions relevant to the
projects,

1.

MISCELLANEOUS PROVISIONS

The Contractor shall conforrm with the Environment
Management System (EMS) being practiced by several
government agencies in accordance with 1ISO 14001-2015 by
providing the foliowing:

1.1 A list of pre-identified Environmental Aspects and Impacts
and the corresponding operational control or crisis
response procedures in cases of emergency situations shall
be submitted to the TESDA Resident Engineer or its duly
authorized representative three (3) days after the receipt of
the Notice to Proceed,

1.2 All supplies and materials to be brought inside TESDA
premises shall be environment friendly (if applicable) and
bear the corresponding Material Safety Data Sheet
(MSDS);

1.3 All toxic and hazardous materials necessary for the
completion of the project shall be properly labelled with
MSDS and placed in a secondary containment, which shall
be located at the safest place in the working area; and

1.4 All toxic and hazardous wastes generated shall be properly
turnover to the Materials Recovery Facility (MRF) of the
project site for the inventory and subsequent disposition
enlisting the services of authorized treater/transporter.

The Contractor shall ensure to take all the necessary
precautions for the public safety of his employees and workers
in site. The Contractor shall at all times require his workers to
wear Personal Protective Equipment (PPEs) such as hard
hats, safety boots and goggies, uniforms or other safety gear
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and identification cards to prevent accidents and for proper
identification;

3. The contractor shall provide all the necessary safeguards,
warning signs, and all safety precautions for all workers and
third parties during progress of the work;

4. The Contractor shall strictly prohibit the use of polystyrene
foam, such as Styrofoam, and plastic in the working area;

5. The Contractor shall put up and maintain adequate protection
of all its works from damages and shall protect the property and
equipment whether owned or rented by TESDA, as well as all
materials furnished and delivered to it by TESDA from damage.
Injury, or loss arising in connection with this Project until final
acceptance of the Project by TESDA,

6. The Contractor shall take all adequate and necessary
measures to protect the Project, TESDA's property and
personnel, and other TESDA contractors and agents at the site
and, at inconvenience to ownersfoccupiers of land, and the
general public at or adjacent to the site when performing the
Project;

7. The Contractor shall comply with all existing laws, decrees,
ordinances, acts and regulations of the Philippines that may
affect the contract in any way, including the express and implied
warrantless and liabilities which may be found therein; and

8. The Contractor shall comply with all existing laws and pertinent
local legislation, executive and administrative orders, together
with all implementing rules and regulations issued by the
Department of Labor and Employment (DOLE) and other
relevant governmental authorities.

SITE VISIT AND SITE CONDITION

The CONTRACTOR shall be deemed to have visited, inspected
and examined the Site and allow for all cost and expenditures
arising out of and/or in connection with the Site surroundings and
restrictions including but without limitation to the following:

1. Nature, character, and conditions of the Site and the
existing and adjoining buildings including the sub-sail
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conditions and the site levels upon which the Wors are to
be carried out;

2. Access and ingress and/or egress available to the Site;

3. Local conditions which may affect the Works;

4. Tidal floods, local and site drainage;

5. Extent of storage space and working space available;

6. Storage of Materials, position of stores, site office, and
Plant;

7. Location of existing services;

8. Nearest point from which electricity and water supplies can

be connecled;

9. Risk of damage to existing buildings and adjacent to or
abutting the Site, or risk of injury to the occupiers, users of,
or persons employed on such property whether or not it is
in the ownership of TESDA,;

10.Ground conditions, the sub-soil thereunder, and the water
level;

11.0btaining all necessary information as to all risks and
contingencies relating to the carrying out of the Works on
the Site; and,

12, Any other Site conditions and restrictions which may affect
labor and materials, and extent and practicability of safaty
provisions and temporary works in connection with the
Works.

' The CONTRACTOR shall not be entitled to any additional payment

or extension of the Time for Completion arising out of and in
connection with any of the above.

SITE INVESTIGATION REPORT

A copy of the soil test resuit for the Works of the procuring entity
can be examined by the CONTRACTOR. Such
information/documents are made available for the
CONTRACTOR'’S information shall serve to assist the
CONTRACTOR in the preparation of his bid.

Where results of sub-surface investigations and topographical
information are supplied to the CONTRACTOR, they shall in no
way relieve the contractor of his responsibilities in obtaining all
necessary or relevant information on the nature of the Site
including all topographical, soil, and sub-surface conditions made
available by the TESDA.

it shall be at the CONTRACTOR'S sole obligation and
responsibility 1o assess the topographical, soil, and sub-surface
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conditions including carrying-cut any additional site, soil, sub-
surface investigations as deemed necessary. All cost arising out
of or in connection with such investigations shall be borne by the
CONTRACTOR. Where the CONTRACTOR undertakes such soil
investigation, the CONTRACTOR shall notify TESDA and provide
TESDA with two (2) copies of the results without charge.

If no such request for additional site, soil. And/or sub-surface
investigations were made, the CONTRACTOR shall be deemed
to have accepted that the soil investigation results are an accurate
reprasentation of the actual topographical, soil, sub-surface
conditions. The CONTRACTOR shall not be entitled by any claim
whatsoever for additional payment.

APPROVAL OF SITE OFFICE AND TEMPORARY BUILDING
1. Upon receipt of the Notice to Proceed (NTP). the TESDA or

the Procuring Entity shall give possession of all or parts of the
Project Site to the CONTRACTOR,;

2. The temporary buildings, with their contents, shall be
maintained in clean and neat condition.

3. The CONTRACTOR'S proposal for the design, construction,
and location of the site offices and temporary buildings inside
the vicinity of TESDA shall be submitted within two (2) weeks
of the commencement date to the assigned Resident Enginger
for approval.

4. The CONTRACTOR shall allow for the altering, shifting, and
adapting of the temporary buildings from time to time as
required by the Resident/Project Engineer.

5. All temporary buildings shall be dismantled and removed by
the CONTRACTOR for the Site, leaving the Site clean and tidy
condition within two (2} weeks of receipt of an instruction from
the Resident Engineer for the remaoval of the said buildings.

TEMPORARY HOARDING, PROJECT SIGNBOARDS AND THE
LIKE

1. The CONTRACTOR shall design, supply, and construct and
maintain any signage, signboards, temporary hoardings, and
gates around the site boundaries including mandatory
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signage, signboards, protective hoardings required by relevant
Authorities, all to the requirements of the Resident Engineer.

2. The CONTRACTOR shall hoard up areas where incomplete
works remain in progress, including putting up barricades,
warhing signs, painting, and directional signs to prevent the
public from entering the "Work Areas”;

3. The CONTRACTOR shall provide and allow adequate lighting
to all the covered walkways, project signboard and hoardings
between 7:00PM to 7:00AM daily;

4. The CONTRACTOR shall include ali cost and expenses in this
connection including payment of fees and charges to the
relevant Authorities, opening of utilities account, and the
transfer of an existing account to his own name, where
applicable;

5. From time to time as may be necessary, alter, shift and adapt
all or any of the abovementioned works and clear away on
completion.

TEMPORARY LIGHTING, POWER, WATER AND OTHER
CLEARANCES

1. The CONTRACTOR shall provide at his own expense all
necessary temporary lighting, electrical power, and water
supply required for the Works;

2. The CONTRACTOR shall employ a licensed and/or registered
electrician and /or licensed/registered plumber to install and
maintain all temporary lighting, power, and water utilities
respectively on the Site;

3. All temporary lighting, electrical power, and water supplies
shall be obtained from an approved source and shall comply
with relevant standards and codes of practice for the
raspective installations;

4, The CONTRACTOR shall provide necessary clearances or
fencing protection, and waring precautions to avoid damages
for the installed temporary utilities;

5. The CONTRACTOR shall alter, adapt, and remove all
temporary instailation as and when directed by the Resident
Engineer and make good thereafter,
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6. Where water is likely to be discharged into roadsides drains,
the CONTRACTOR shall construct silt-traps or settling tanks,
or other means of removing sediments;

7. The CONTRACTOR shall pay all fees and charges to the
relevant Authorities as required.

VICLATIONS OF THE TERMS AND CONDITIONS

1. The CONTRACTOR shall hold TESDA free from any and ali
claims, liabilities, losses and suits arising from the Contractor's
services, or the acts, omissions, or conduct of all persons
employed or allowed by the CONTRACTOR to participate or
assist in the performance or its obligations under this Project;

. TESDA shall have the right to declare this agreement
rescinded and terminated after due notice upon failure of the
CONTRACTOR as may be warranted by the circumstances,
including forfeiture of performance bond and/or the filing of
appropriate administrative, civil, or criminal charges against
responsible persons; and,

. If the CONTRACTOR shall violate any terms and conditions of
this Project, or shall reject to perform any of their work, duties,
functions, responsibilities or obligations stipulated herein, or
for any other causes shall not carry the task in acceptable
manner, and by reason thereof, TESDA suffers damages or
losses, the CONTRACTOR, shall be assessed a penalty in the
form of liqguidated damages in the amount of at least equal to
1/10 of 1% of the cost of the unperformed portion for every day
delay.

| hereby certify that the statement of compliance to the foregoing technical
specifications are true and correct, otherwise, if found to be false either during bid
evaluation or post-qualification, the same shall give rise to automatic
disqualification of our bid.

Name of Signature over Printed
Company/Bidder Name of Authorized
Representative
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Section VIl. Drawings

Please refer to Annex "A" for the Approved Plans and Drawings or
download the materials in PDF format from the TESDA website
(https://tesda.gov.ph/About/TESDA/149).

| hereby commit to comply with all of the Approved Plans and Drawings on
Annex “A”.

Name of Signature over Printed Name of Date
Company/Bidder Authorized Representative
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Section VIll. Bill of Quantities

Please refer to Annex "B" for the Detailed Estimates of Proposed
Works and Bill Of Quantities

| hereby commit to comply with all of the Detailed Estimates of Proposed
Works and Bill of Quantities on Annex “B”.

Name of Signature over Printed Name of Date
Company/Bidder Authorized Representative
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Enwords - fesos T b wOrES + Pates !
54 Septic Vauh Leo = i figuran: pp : In figures: Php :
In word ; Peses 0 words : Pacos
55 Ptumbing Fodures Lo Lc I Mguree: b : n g Php :
L1 He L H Inv waaids : Pesas ;
56 Cotd water Lines Loy L+ I B P < In Pguses Php ;




inwords . Pesos : En word : Pasos :
57 Water tank 100 s In figures: Php : In figures: Phy :
T JEtectrienl werk

In words : Pasos : In words : Pasas:
T Lighting and Small Power Losds. 1.00 ls tn figuras: Php : In figuras: Php

Fwordy : Pesos : Tnwedds : Pesas
T2 Fanalboand Assemblias end Distribution System 106 Ls I figurns: bhy ¢ In Figuras: Php ¢

n wornds : Pesos ¢ Inwards : Pesos:
13 Fire Alarm & Public Address Systems 100 s In figures: Php : Ins Figures: Php

in words : Pros : In words : Pasas:
T4 Vosite/Date Systems 1.004 ls tn figures: Php ; Infigures: Php :

In'words : Fetos n words : Pesos :
15 | Security/CCTY System 100 Ly n figures: Php : In figeros: Php:

Inwords | Pasos : o wards : Posac
15 1G andl Pr 1.081 L In figures: Php : Infiguray: Php:

Inwords ; Pesos @ Inwards | Pesos ;
7 Cables, Conduits aned Fitungs 100 Is i Pgarers: Phy - tn figurns: Php

u Otfvey works

I wonds 1 Pasos Inwords : Pesos :
ua |Brln SalellfSun dreaken 100 ls i Aigaras: Php ¢ tn figures: Php :

I wonds : Pesos tnwords : Pasos :
u.z Cotumn {1adding | 5 Cokemna) 5.00 #a ey flgares: Pl : tn Figeres: Php @

I words : Pasos : Inwords ; Pasos :
v Stalr Laddar ta Roof Slab 100 is in figures: Pho: in figuras: Php:

Imwords : Pesot In wnds | Posas :

- " . Bal

uA Sl with p fence In Y 100 L¥ Jn figures: Php : In figures: Pl -

inwords ; Peses Inwortds : Pasoa:
us Rallings for fire exlt, entry porch and statrs 105 00 L In Figures; Php ! I figuras: Php:

In words : Paso : Inwords : Pesos :
ue Polycerbandte Rocling for frs exit lsmﬁ 3.m tn Bgurer: Phy In Frgures: Php :

In werrds @ Pascs @ Inwords : Pasos :
wr HPY. Tollet Partitionar end Lirinal Pastitiorss (Brown) 35.00 5q.m In figuras: Php - Iy figutans: Pha ©

In wonds : Pasos : In words ; Posos ;
ua Aluminum Perforated shewel st Pire exit 1.00] Is In figures: Phg : In figuras: Php :

1 wonds < Fozos tnwords : Pesen ;
ug Canzl with Gratar 100 l= tn figutes: Php : In figures: Php :

In wards : Pezos : Iey wesrdy. 7 Pesos
U1 Stam conerate finlsh 50 a.m I figures: Pho : o Rigures: Phis :
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Project Censtruction of Reglonal inngnation Center for TESDA Reglon [V-8 a1 Puerto
Proncesa School of Ars and Trades [(PPSAT)

Lncatlan St Montca, Pusrto Princess, Palawsn

Targat Start Date
Appropriatie Totz} Praject Duration
S SUBMITTED ]
ITEM WO, CQUANTITY UNT  ——raroosT

) H00|_ oo
E. X
B. 1 Ly
5 1 L3
1
b2
=5
L13
05

Sh'uttu l:oncrete ng,Canopy d Stab on R, Footing Tte Bearn, Column,
£l Sl.ls anded Slab, GlrderfBaam batrs, Wall focting, Concrets Pole }

Ramp on wit -..-’-'I
F Hahar Work
nmsteefkr,m
‘?‘ ording Steel Bar, Grade &0
s I tlonandRemlofFummrks
H [MasonTy Worl
H. orry { 100 nem CHE) -
H3 Wasonry {150 mm GHE) - Exmﬂorwaﬂandmll'
H.3 Flaln Cement Plaster Fimsh
HA foor Topping
Celllng and Carpenry Worky
Accoustical Penel Colllng framed with mata mm:wsternpanuurupar
tl l"‘| ngmm Metal Framing sy ] ok id pty AP
K i ry - Exterbor watl{ 3 Coats]
12 ason Psinlin - Interior wall | 3 Coats)
j \aso '. i s- Ceil ng 3CHB

ng 1= Jliquid Baxe [4 Coals) - Rooldeck and Tollek

&0 X Gt v Unglored Vies

: 500 rmim X 600mm Glazed Wall Tiles
L. GO0 rmrm x 600 mim Grarive 11
A o
M. “i Ij Inage
i uI:Ie SWing glass docr With compraie accessonies U-Ud)
10-03]
83 With complete dctessorles
07
125 {0-08]
ortes tD-09
. [0-10]
. TWith {13
N.13 'I&EPammﬁasuchmlmuddowwlﬂ'l complete accessories {D-12
[KE ?nglasmgl'r&raﬁmﬁiaﬁm p!‘éﬁac:ﬂ'a{'ﬁfigl
14 _ aswinguhn:ﬂush dwrm oTe actessories [0-14)
thik)

X [1]
1.00 s
1 l.s
a l.s
K]
Is

¥ Foriical work
T4 Ughting and $mall Power Loads

e




T.2

Panelboard Assemblies and Cistribartion System

Fre Afarm & Public Address Systems

T.4 'olce/Data Systams

1.5 [Security/CCTV System

T.8 rounding ard Lightning Protection,

A [-2bles, Condults and Fithin

1 Dther works —

[\ [Brise Sclell/aun Breake: 1 s
). o 5 Columns) E ea
L) 3 lair Ladder to Raof S12b . s
.4 [Composite Stair with perimeter fence In bal 1.00 [
[J.5 Fellings Tar fire eat, entry porth and stalrs 165, m
1133 Folycarbonate Hioofing for fire exit is sq.m
O HFL Tollet Pertitioner and Urinal Partitloner {Hrown) 1]
[VE |Afuminum Perforated shest 2t Fire £x1 5
Ll.! Cznal with Grater 1, [E]
0. p Tinish -m
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PROJECT:  Construction of Regional Innovation Canter for TESDA Reglon IV-B at Pusrto Proncesa School of Arts and
Trades (PPSAT)
SUBJECT: Approved Budget for the Contract {ABC)
LOCATION: Sta. Monica, Pierto Princesa, Palawean
DATE:
ITEM TOTAL COST
Facilittes for the Engineer
Other Genaral Requiremants

Mobilization and Demobilization

O p P P

Earthworks

Concrete Werks (4000 psi) - Ready Mix Concrete
(14 days)}

m

n

Rebar Works

Formworks

r o

Masonry Works

Ceiling and Carpentry Works

=

Painting Works
Waterproofing
Tile Works
Signage

o £ B r &

Windows {Tempered Glass 6mm thk)

o

Glass wall (Temperad Glass 12mm thk)
Cenopy for Main Entrance
TESDA - Symbaol {Aluminum Composite Panal)

Plumbing Works

4 ® A P

Electrical work

e

Othar works

TOTAL CONSTRUCTION COST

TOTAL ESTIMATED COST
SAY
Price/Sq.M.



Section IX. Checklist of Technical and
Financial Documents
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Checklist of Technical and Financial
Documents
. TECHNICAL COMPONENT ENVELOPE
Class “A” Documents
Legal Documents

o (a) Valid PhilGEPS Registration Certificate (Platinum Membership) (all
pages) in accordance with Section 8.5.2 of the IRR;

Technical Documenis

o (b) Statement of the prospective bidder of all its ongeing government and
private contracts, including contracts awarded but not yet started, if any,
whether similar or not similar in nature and complexity to the contract to
be bid; and

o (c) Statement of the bidder's Single Largest Completed Contract (SLCC)

similar to the contract to be bid, except under conditions provided under
the rules; and

(d) Owner's Certificate of Acceptance or Constructors Performance
Evaluation System (CPES) Rating; and

o (e) Philippine Contractors Accreditation Board (PCAB) License;

or
Special PCAB License in case of Joint Ventures and registration for the
type and cost of the contract to be bid; and

o (f) Original copy of Bid Security. If in the form of a Surety Bond, submit also

a certification issued by the Insurance Commission;

or

Original copy of Notarized Bid Securing Declaration; and
(g) Project Requirements, which shall include the following:

0 a. Organizational chart for the contract to be bid,

u] b. List of contractor's key personnel (e.g., Project Manager, Project
Engineers, Materials Engineers, and Foremen), to be assigned {o the
contract to be bid, with their complete qualification and experience
data;

m] c. List of contractor's major equipment units, which are owned, leased,
and/or under purchase agreements, supported by proof of ownership
or certification of availability of equipment from the equipment
lessor/vendor for the duration of the project, as the case may be; and

rn {h} Original duly signed Omnibus Sworn Statement (OSS);
and if applicable, QOriginal Notarized Secretary's Certificate in case of
a corporation, partnership, or cooperative; or Original Special Power of
Attomey of all members of the joint venture giving full power and
authority to its officer to sign the OSS and do acts to represent the
Bidder.



Financial Documents
o (i) The prospective bidder's computation of Net Financial Contracting

Capacity (NFCC};

Class “B"” Documents
a () Ifapplicable, duly signed joint venture agreement (JVA) in accordance
with RA No. 4566 and its IRR in case the joint venture is already in
existence;

or
duly notarized statements from all the potential joint venture partners

stating that they will enter intc and abide by the provisions of the JVA
in the instance that the bid is successful.

1. FINANCIAL COMPONENT ENVELOPE
o (k) Original of duly signed and accomplished Financial Bid Form; and

Other documentary requirements under RA No. 9184
o () Original of duly signed Bid Prices in the Biil of Quantities; and

o {m) Dulyaccemplished Detailed Estimates Form, including a summary shee
indicating the unit prices of construction materials, labor rates, anc
equipment rentals used in coming up with the Bid; and

o (n) Cash Flow by Quarter.

Note:

1. In case of inconsistency between the Checklist of Technical and Financial Documents for
bidders and the provisions in the Instructions to Bidders, Bid Data Sheet and
Specifications, the instructions to Bidders, Bid Data Sheet and Specifications shall prevail.

2. In orderto facilitate efficiency in evaluating alf the documents submitled by the prospective
bidder/supplier, we encourage alil prospective bidders to put fabs in alf documents to be
submitted with the same number as indicated in this Checklist of Technical and Financial

Document
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STATEMENT OF (i) ONGOING CONTRACTS (ii) AWARDED BUT NOT YET STARTED CONTRACTS

This is to certify that fcompany) has the following ongoing and awarded but not yet started contracts:
Name of a. Owner's Name Nature Bidder's Role a. Date Awarded ' % of Value of Qutstanding
Contract/ b. Address of Work b. Date Started - Accomplishment Works / Undeliverad
Project Cost | ¢. Telephone Nos. Description a7, | ¢. Date of Completion ~ Planned Actual Portion
Government
Private
Total Cost

Name and Signature of Date

Authorized Representative

“Instructions:
a) State ali ongoing contracts including those awarded buf not yet started (govemment and private contracts which may be simifar or not simifar to the project cafled for

bidding) as of:
i. The day before the deadline of submission of bids.
b) if there is no ongoing contract including awarded but not ye! starded as of the aforementioned period, state none or equivalent term.
¢) The total amount of the ongoing and awarded but not yet started contracts should be consistent with those used in the Net Financial Contracting Capacity (NFCC) in

case an NFCC is submitted as an eligibility document.
d) "Name of Conlract”. indicate here the Nature/ Scope of the Contract for easier tracking of the entries/ representation.
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STATEMENT OF SINGLE LARGEST COMPLETED CONTRACT SIMILAR TO THE CONTRACT TO BE BID

This is to cerlify that {company) has the following completed contracts within five (5) years prior to the date of submission
and receipt of bids, a contract similar o the Project
Name of | a. Owner's Name Nature of Work |  Bidder's Role a. Amount at Award a. Date Awarded
Contract | b, Address Description % b. Amount at Completion b. Date Started
¢. Telephone Nos. ¢. Duration <. Date of Completion

Name and Signature of Date
Authorized Representative

* Instructions:
a) Cut-off date as of:
(i} Up to the day before the deadline of submission of bids.
b) In the column under "Dates” indicate the dates of Delivery/ End-user’s Acceptance and Official Receipt
¢) "Name of Contract”. indicate here the Nature/ Scope of the Contract for the Pracuring Entily ta determine the relevance of the entry with the Fracurement at hand.
d) Copy of any of the following documents must be altached to this Statement;
1. Constructor's Certificate of Performance Evaluation Systern (CPES) Final Rating which must be Satisfactory; or
2. Certificate of Acceptance; or
3. Owner's Certificate of Completion
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(Bidder’s Client’s Company Letterhead)

CERTIFICATE OF PERFORMANCE EVALUATION

This is to certify that {NAME OF BIDDER) has contracted and
performed with our company/ agency the Name of Contract/Works .

Based on our evaluation on quality of service delivered, time management,
management and suitability of personnel, contract administration and management,

and provision of regular progress reports, we Qive NAME OF BIDDER a
rating of:

I:l EXCELLENT

[:] VERY SATISFACTORY

I:I SATISFACTORY

D POOR

This Certfification shall form part of the Technical Dacumentary Requirements in line
with (NAME OF BIDDER) participation for Construction of Regional TVET
Innovation Center for TESDA Region IV-B at Puerto Princesa School of Arts and
Trades (PPSAT)

Issued this day of in , Philippines,

Name of Company (Bidder's Client) Signature over Printed Name of
Authorized Representative

Addrass E-mail Address

Tel./Fax No.
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Bid Securing Declaration Form
[shall be submitted with the Bid if bidder opts to provide this form of bid security]

REPUBLIC OF THE PHILIPPINES)
CITY OF )8.5.

BID SECURING DECLARATION
Project Identification No.: finsert number]

To: [insert name and address of the Procuring Entity]

iWe, the undersigned, declare that:

1.

IMe understand that, according to your conditions, bids must be supported by a Bid
Security, which may be in the form of a Bid Securing Declaration.

’'We accept that: (a) l/we will be automatically disqualified from bidding for any
procurement contract with any procuring entity for a period of two (2) years upon receipt
of your Blacklisting Order; and, (b) If'we will pay the applicable fine provided under Section
6 of the Guidelines on the Use of Bid Securing Declaration, within fifteen (15) days from
receipt of the written demand by the procuring entity for the commission of acts resulting
to the enforcement of the bid securing declaration under Sections 23.1(b), 34.2, 40.1 and
69.1, except 69.1(f),of the IRR of RA No. 9184; without prejudice to other legal action the
govemment may undertake.

iWe understand that this Bid Securing Declaration shall cease to be valid on the following
circumstances:

a. Upon expiration of the bid validity period, or any extension thereof pursuant to your
request;

b. | am/we are declared insligible or post-disqualified upon receipt of your notice to such
effect, and (i) ifwe faited to timely file a request for reconsideration or (i) l/we filed a
waiver to avail of said right; and

¢. |am/we are declared the bidder with the Lowest Caiculated Responsive Bid, and I/we
have furnished the performance security and signed the Contract.

IN WITNESS WHEREOF, |MWe have hereunto set mylour hand/s this day of fmonth]
frear] at fplace of execution].

[insert NAME QOF BIDDER OR ITS AUTHORIZED
REPRESENTATIVE]
[insert signatory’s legal capacity]
Affiant

[Jurat]

[Format shall be based on the latest Rules on Notarial Practice]

Pursuant to GPPB Resalution No. 16-2020 dated 16 September 2020
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QUALIFICATION OF KEY PERSONNEL PROPOSED TO BE ASSIGNED TO THE CONTRACT

Business Name

Business Address

Project
Manager

Project Engineer/
Architect

Electrical
Engineer

Material
Engineer

Safety
Qfficer

Foreman

Skilled
tabor

Name

Address

Date of Birth

Employed since

Experience

Educsation

~ || 0y N =

PRC License (as
applicable)

Note: Kindly attach the-documents required in Instructions to Bidders (ITB) Clause 10.4 under Section Il (Bid Data Sheet) of the Bidding

Documents.

Submitted by

Designaticn

Date

(Printed Name and Signature}
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LIST OF EQUIPMENT, OWNED, OR LEASED AND/OR UNDER PURCHASE AGREEMENTS, PLEDGED TO THE

PROPOSED CONTRACT
Business Name
Business Address
PROOF OF
CAPACITY!
MODEL/ PLATE | MOTOR NO./ OWNERSHIP/
DESCRIPTION YEAR PERF%IIQZI\;ANCE! NO. BODY NO. LOCATION | CONDITION LESSOR OR
VENDOR

A. Owned
i.
ii.
iii.
B, Leased

iil.

C. Under Purchase
| Agreements

m
i

Submitted by

Designation

Date

(Printed Name and Signature)
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BIO-DATA

PERSONAL DATA
Name _ _
Date of Birth
Nationality

Marital Status
Permanent Address

EDUCATIONAL QUALIFICATIONS

EDUCATION ; SCHOOL/INSTITUTION INCLUSIVE DATES

Primary i
]

Secondary
Tertiary :
Post Grad. i

PROFESSIONAL QUALIFICATIONS

Membership in Professional Institutions:

NAME OF INSTITUTION ADDRESS

Work Experiences (Listed in descending chronological order)

Present/Most Recent Assignment:

INCLUSIVE COMPANY POSITION!/ BRIEF
DATES DESIGNATION DESCRIPTION OF
DUTIES AND

RESPONSIBILITIES

Note: For Licensed Engineers/Architects, please attach a certified true copy of
valid and current copy of the PRC license.

CERTIFIED TRUE AND CORRECT:

(NAME AND SIGNATURE)
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OMNIBUS SWORN STATEMENT (REVISED)
[shall be submitted with the Bid]

REPUBLIC OF THE PHILIPPINES )
CITY/MUNICIPALITY OF ) S.S.

AFFIDAVIT

t, [Name of Affiant), of legal age, [Civil Status), [Nationality], and residing at [Address
of Affiant], after having been duly sworn in accordance with law, do hereby depose
and state that:

1.

[Select one, delete the other.]

[If a sole proprietorship:j | am the sole proprietor or authorized representative of
[Name of Bidder] with office address at {address of Bidder];

[if a partnership, corporation, cooperative, orjoint venture:J1 am the duly authorized
and designated representative of [Name of Bidder] with office address at [address
of Bidder);

. [Select one, delete the other:}

{if a sole proprietorship:] As the owner and sole proprietor, or authorized
representative of [Name of Bidder], | have full power and authority to do, execute
and perform any and all acts necessary to participate, submit the bid, and to sign
and execute the ensuing contract for [Name of the Project] of the [Name of the
Procuring Entity], as shown in the attached duly notarized Special Power of
Attorney,

[If a partnership, corporation, cooperative, or joint venture:J 1 am granted full power
and authority to do, execute and perform any and all acts necessary to participate,
submit the bid, and to sign and execute the ensuing contract for [Name of the
Project] of the [Name of the Procuring Entity], as shown in the attached [state title
of attached document showing proof of authorization (e.g., duly notarized
Secretary’s Certificate, Board/Partnership Resolution, or Special Power of
Attorney, whichever is applicable;)];

[Name of Bidder] is not “blacklisted” or barred from bidding by the Government of
the Philippines or any of its agencies, offices, corporations, or Local Govemment
Units, foreign government/foreign or international financing institution whose
blacklisting rules have been recognized by the Government Procurement Policy
Board, by itself or_by relation, membership, association, affiliation, or
controlling interest with another blacklisted person or entity as defined and

provided for in the Uniform Guidelines on Blacklisting:

Each of the documents submitted in satisfaction of the bidding requirements is an
authentic copy of the original, complete, and all statements and information
provided therein are true and correct;

[Name of Bidder] is authorizing the Head of the Procuring Entity or its duly
authorized representative(s) to verify all the documents submitted;
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6.

10.

[Select one, delete the rest.]

[If a sole proprietorship:] The owner or sole proprietor is not related to the Head of
the Procuring Entity, members of the Bids and Awards Committee (BAC), the
Technical Working Group, and the BAC Secretariat, the head of the Project
Management Office or the end-user unit, and the project consultants by
consanguinity or affinity up to the third civil degree;

[If a partnership or cooperative:] None of the officers and members of fName of
Bidder] is related to the Head of the Procuring Entity, members of the Bids and
Awards Committee (BAC), the Technical Working Group, and the BAC Secretariat,
the head of the Project Management Office or the end-user unit, and the project
consultants by consanguinity or affinity up to the third civil degree;

[if a corporation or joint venture;] None of the officers, directors, and controlling
stockholders of [Name of Bidder] is related to the Head of the Procuring Entity,
members of the Bids and Awards Committee (BAC), the Technical Working Group,
and the BAC Secretariat, the head of the Project Management Office or the end-
user unit, and the project consultants by consanguinity or affinity up to the third civil
degree;

. [Name of Bidder] complies with existing labor laws and standards; and

. [Name of Bidder] is aware of and has undertaken the responsibilities as a Bidder

in compliance with the Philippine Bidding Documents, which includes:

a. Carefully examining all of the Bidding Documents;,

b. Acknowledging all conditions, local or otherwise, affecting the implementation
of the Contract;

c. Making an estimate of the facilities available and needed for the contract to be
bid, if any; and

d. Inquiring or securing Supplemental/Bid Bulletin(s) issued for the [Name of the
Praject].

[Name of Bidder] did not give or pay directly or indirectly, any commission, amount,
fee, or any form of consideration, pecuniary or otherwise, to any person or official,
personnel or representative of the govemment in relation to any procurement
project or activity.

In case advance payment was made or given, failure to perform or deliver
any of the obligations and undertakings in_the contract shall be sufficient
grounds to constitute criminal liability for Swindling (Estafa} or the
commission of fraud with_unfaithfulness or abuse of confidence through
misappropriating or converting any payment received by a person or entity
under an obligation_involving the duty to deliver certain qoods or services,
to the prejudice of the public and the government of the Philippines pursuant
to Article 315 of Act No. 3815 s. 1930, as amended, or the Revised Penal
Code.
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IN WITNESS WHEREOF, | have hereunto set my hand this __ day of __, 20__ at
. Philippines.

[insert NAME OF BIDDER ORITS
AUTHORIZED REPRESENTATIVE]
[insert signatory’s legal capacity]

Affiant

[Jurat]
[Format shall be based on the latest Rules on Notarial Practice]

“The ientification card shall be at laast one of the accaptable proofs of identity as identified under the provisions of the 2014
Rules an Notarial Practice

"Sge. 12 Compatent Evidence of ldentity — The phrase “compelent svidence of idanlily” refers to the identification of
an fndividual based on:

At least ane current ideniification document issued by an official agency baaring the pholograph and signature
of the individual such az but not limited o, passpart, drivar's license, Professionsal Regulations Commission
1D, Nativna! Bureau of Investigation clearance, police claarance, pastal 1D, voter's ID, Barangay certification,
Government Service and Insurance Systam (GSIS) e-card, Sociaf Security System (S55) card, Phithaalth
card, senior oiizen card, Overseas Workers Welfare Administration (OWWA) ID, OFW 1D, sseman's bock,
alien certificate of registration/immigrant certificate of registration, government office I, certification from the
National Council for the Weffare of Disabled Persons (NCWDP), Department of Social Welfare and
Devefopment (DSWD) cedification;

The Board Resclition or Secrefary's Cerlificale referring o the said Board Resolulion desinating the bidder's authorzed
reprasentativa and signalory naed not specifically indicale the particular projact whara such authority is given provided thal the
said autharlty covers activities by TESDA,
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JOINT VENTURE AGREEMENT

KNOW ALL MEN BY THESE PRESENTS:

This JOINT VENTURE AGREEMENT {hereinafter referred to as the "Agreement”),
entersd into this day of 20__ at City, Philippines
by and among:

. a domestic corporation duly organized, registered and
existing under and by virtue of the laws of the Republic of the Philippines, with office
address at , represented by its ,

L

, hereinafter referred to as " :

-and -

. a domestic corporation duly organized, registered

and existing under and by virtue of the laws of the Republic of the Philippines, with

office address at , represented by its
, , hereinafter referred to as

H ",

- and —

a foreign corporation organized and existing under
and by virtue of the laws of . represented by iis
) , hereinafter referred to as

o ",

{Henceforth collactively referred to as the "Parties™)
WITNESSETH: That
WHEREAS, the Technical Education and Skills Development Authority (TESDA) has

recently published an Invitation to Appty for Eligibility and to Bid for the Supply and
Delivery of for the :

WHEREAS, the parties have agreed to pool their resources togsther to form the *
Joint Venture", hereinafter referred to as the Joint Venture, under
the laws of the Philippines, for the purpose of participating in the abovementioned
procurement of TESDA-CO;

NOW, THEREFORE, for and in consideration of the foregoing premises and tha
covenants hereto set forth, the Parties have agreed as follows:
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ARTICLE |
ORGANIZATION OF THE JOINT VENTURE

SECTION 1. Formation — The Parties do hereby agree and bind themselves to
establish, form and organize a Joint Venture pursuant to the laws of the Republic of
the Philippines, in order for the JV to carry on the purposes and objectives for which it
is created;

SECTION 2. Name — The name and style under which the JV shall be conducted is

1

SECTION 3. Principal Place of Business — The JV shall maintain its principal place
of business at ;

SECTION 4. Preparation and Documentation — The Parties shall secure andfor
execute such certifications, documents, deeds and instruments as may be required by
the laws of the Republic of the Philippines for the realization of the JV and in
compliance with the Project. Further, they shall do all other acts and things requisite
for the continuation of the JV pursuant to applicable laws;

SECTION 5. The Joint Venture shall be represented by the in all
biddings, related procurement transactions and other official dealings that it shall enter
into with the TESDA-CO and third parties, such transactions to include, among others,
the submission of eligibility documents, bids, registration documents obtaining bonds,
performing the principal contract in the event that the contract is awarded in favor of
the Joint Venture, receipt of payment for goods delivered, and similar and related
activities.

SECTION 6. The period of the Joint Veniure shalt begin upon execution of this
Agreement and shall continue until the complete performance of its contractual
obligations to TESDA-CO, as described in Article Il hereof, or upon its termination for
material breach of any term or condition of this Agreement, by service of a written
statement in Engiish on the other Party, not less than 90 days prior to the intended
date termination

ARTICLE i
PURPOSE

SECTION 1. The primary purpose of the Joint Venture is to participate in the public
bidding to be conducted by the TESDA-CO Bids and Awards Committee for the supply
and delivery of for the

SECTION 2. If the above-described contract/s is/are awarded to the Joint Venture, the
Joint Venture shall undertake the performance thereof to TESDA-CQ, and such other
incidental activities necessary for the completion of its contractual obligations.
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ARTICLE 1li
SOLIDARY LIABILITY OF THE PARTIES

SECTION 1. In the performance of the contract/s that may be awarded to the Joint
Venture by the TESDA-CO, and all other related activities/obligations, as described in
Article il hereof, - the Parties bind themselves jointly and solidarily, in the concept of
solidarily debtors, subject to the right of reimbursement, as provided in the relevant
provisions of the Civil Code of the Philippines.

ARTICLE IV
CONTRIBUTION AND OTHER ARRANGEMENTS
SECTION |. Contribution — The Parties shall contribute the amount of
{Php ) to support the financial requirements of

the Joint Venturs, in the foliowing proportion:

A - P .00
B. - P_.00
TOTAL P .00

Additional contributions to the Joint Venture shall be made as may be required for
contract implementation. In addition, shall contribute any labor and contract
management requirements.

SECTION 2. Profit Sharing— The share of the Parties to the JV from any profit derived
or obtained from the implementation and execution of the Project shall be distributed

pro rata to each, in accordance with the contribution and rescurces each has provided
io the JV;

SECTION 3. Liquidation and Distributions — Any sum remaining after deducting from
the total of all moneys or benefits received for the performance of the contract, all costs
incurred by the JV after award of the contract for the Project pursuant to the accounting
practices established for the JV, shall be distributed in accordance with the relative
balances in the accounts of each Party pursuant to Sec.1 of this Aricle upon
completion, final accounting, termination and liquidation of the JV. in the event of
liguidation and termination of JV, and after taking into account the shares of the Parties
in all income, gain, deductions, expenses, and losses, should the account of a Party
contain a negative balance, such Party shall contribute cash to the JV sufficient to
restore the said balance to zero;

SECTION 4. Sharing of Burden of a Net Loss — in case a net loss is incurred,

additional contributions shall be made by the Parties in accordance with their
respective shares.

78



ARTICLE V
MISCELLANEQUS PROVISIONS

SECTION 1. The provisions of the Instructions to Bidders, Supplemental Bid Bulletin,
and other bidding documents issued by the TESDA-CO in relation to the contract
described in Article Il hereof, shall be deemed incorporated in this Agreement and
made an integrat part thereof.

SECTION 2. This Agreement shall be binding upon and inure to the benefit of the
Parties and their respective-successors and assigns.

SECTION 3. The Parties herein are duly represented by their authorized officers.

SECTION 4. Governing Law - This Agreement shall be governed by and construed
according to the laws of the Republic of the Philippines. Venue of any court action
arising from this Agreement shall be exclusively laid before the proper court of the
Philippines.

iN WITNESS WHEREOF, the parties have set their hands and affixed their signatures
on the date and place first above-stated.

Signed in the Presence of:
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ACKNOWLEDGMENT

REPUBLIC OF THE PHILIPPINES )
CITY/MUNICIPALITY OF }S.8.
PROVINCE OF (in the case of Municipality)

BEFORE ME, a Notary Public for and in the City/Municipality of (indicate
also the Province in the case of Municipality , this day of month &
year) _personally appeared the following:

Name ID Name, Number and Validity Date

Known to me and to me known to be the same persons who executed the
foregeoing instrument and they acknowledge to me that the same is their free and
voluntary act and deed and that of the corporation(s) they represent.

This instrument refers to a Joint Venture Agreement consisting of
pages, including the page on which this Acknowledgement is written, and signed by
the parties and their instrumental witnesses.

WITNESS MY HAND AND NOTARIAL SEAL on the place and on the date first
above written,

NAME OF NOTARY PUBLIC
Serial No. of Commission
Notary Public for until
Roll of Atiorneys No.
PTR No. [ date issued], [place issued]
IBP No. [ date issued], [place issued]
Doc. No.
Page No.
Book No.
Series of
Noke:

"Sec. 12. Competent Evidence of |dentity — The phrase “competent avidence of [dentity” refers to the identification of an individual
based cn:

At least one current identification document issued by an offical agency bearlng the photograph and signature of the individual
such as bul not Imited to, passport, driver's license, Professional Regulafions Commission 1D, Mational Bureau of Investigation
clearance, police clearance, postal 1D, voter's 1D, Barangay certification, Government Service and Insurance System (GSIS) e
card, Social Security System (88S5) card, Phliheslth card, senior ciizen card, Oversaas Workers Welfara Administration (OWWA,)
1D, OFW |D, seaman's book, aften certificate of registrationfimmigrant certificate of registration, government office ID, cartification
from the Nationa!l Gouncll for the Welfara of Disabled Persons (NCGWDP), Department of Social Welfare and Development
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Performance Securing Declaration (Revised)

[it used as an alternative performance security but it is not required to be submitted with the

Bid, as it shalf be submitted within ten (10) days after receiving the Notice of Award]

REPUBL!IC OF THE PHILIPPINES)

CITY OF

}S.S.

PERFORMANCE SECURING DECLARATION

Invitation to Bid: [Insert Reference Number indicated in the Bidding Documents]
To: [Insert name and address of the Procuring Entity}

I/We, the undersigned, declare that:

1.

I'We understand that, according to your conditions, to guarantee the faithful
performance by the supplier/distributor/manufacturer/contracter/consultant of
its obligations under the Contract, i/we shall submit a Performance Securing
Declaration within a maximum pericd of ten (10} calendar days from the receipt
of the Notice of Award prior to the signing of the Contract.

. I/We accept that: l/we will be automatically disqualified from bidding for any
procurement contract with any procuring entity for a period of one {1} year for
the first offense, or two (2) years for the second offense, upon receipt of your
Blacklisting Order if I/We have violated my/our obligations under the Contract,

. We understand that this Performance Securing Declaration shall cease to be
valid upon:

a. issuance by the Procuring Entity of the Certificate of Final Acceptance,

subject to the following conditions:
i.  Procuring Entity has no claims filed against the contract awardee;
ii. It has no claims for labor and materials filed against the contractor;
and
iii.  QOther terms of the contract; or

. raplacement by the winning bidder of the submitted PSD with a performance

security in any of the prescribed forms under Section 39.2 of the 2016
revised IRR of RA No. 9184 as raquired by the end-user.

IN WITNESS WHEREOQF, I/We have hereunto set my/our hand/s this day of
[month] {year] at [place of execution).

{Insert NAME OF BIDDER OR ITS
AUTHORIZED REPRESENTATIVE]
{Insert signatory’s legal capacity]

Affiant

[Jurat]

[Format shall be based on the latest Rules on Notarial Practice]
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Contract Agreement Form for the

Procurement of Infrastructure Projects (Revised)

[not required to be submitted with the Bid, but it shall be submitted within ten (10) days after
receiving the Notice of Award]

CONTRACT AGREEMENT
THIS AGREEMENT, made this finsert date] day of finsert month], finsert year] between
[name and address of PROCURING ENTITY] (hereinafter called the “Entity") and fname ana
address of Contractor] (hereinafter called the “Contractot”).

WHEREAS, the Entity is desirous that the Contractor execute [name and identification
number of contraci] (hereinafter called "the Works") and the Entity has accepted the Bid for
[contract price in words and figures in specified currency] by the Contractor for the execution
and completion of such Works and the remedying of any defects thersin.

NOW THIS AGREEMENT WITNESSETH AS FOLLOWS:

1. Inthis Agreement, words and expressions shall have the same meanings as are
respectively assigned to them in the Conditions of Contract hereinafter referred
to.

2. The following documents as required by the 2016 revised Implementing Rules
and Regulations of Republic Act No. 9184 shall be deemed to form and be read
and construed as part of this Agreement, viz.:

a. Philippine Bidding Documents (PBDs);
i. Drawings/Plans;
i. Specifications;
ii.  Bill of Quantities;
iv. General and Special Conditions of Contract;
v. Supplementatl or Bid Bulletins, if any;

b, Winning bidder's bid, including the Eligibility requirements, Technical and
Financial Proposals, and all other documents or statements submitted,

Bid form, including all the documents/statements contained in the Bidder's bidding
envelopes, as annexes, and all other documents submitted (e.g., Bidder's
response to request for clanfications on the bid), including corrections to the bid, if
any, resulting from the Procuring Entity’s bid evaluation;

¢. Performance Security;
d, Notice of Award of Contract and the Bidder's conforme thereto; and

e. Other contract documents that may he required by existing laws and/or the
Procuring Entity concerned in the PBDs. Winning bidder agrees that
additional contract documents or information prescribed by the GPPB
that are subsequently required for submission after the contract
execution, such as the Notice to Proceed, Variation Orders, and
Warranty Security, shall likewise form part of the Contract.
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In consideration for the sum of ffotal contract price in words and figuresf or such

other sums as may be ascerlained, [Named of the bidder] agrees to [stale the
object of the contract] in accordance with his/het/its Bid.

The [Name of the procuring entily] agrees to pay the above-mentioned sum in
accordance with the terms of the Bidding.

IN WITNESS whereof the parties thereto have caused this Agreement to be executed
the day and year first before written.

finsert Name and Signature]

[insert Name and Signature)
[Insert Signatory's Legal Capacity]

[insert Signatory’s Legal Capacity]
for:

for: [Insert Name of Supplier}

{Insert Procuring Entity]

Acknowiledgment
[Format shall be based on the latest Rules on Notarial Practice]
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Bid Form for the Procurement of Infrastructure Projects
[shall be submitted with the Bid]

BiD FORM
Date :
Project ldentification No. :

To: [name and address of Procuring Entity]

Having examined the Philippine Bidding Documents (PBDs) including the
Supplemental or Bid Bulletin Numbaers finsert numbers], the receipt of which is hereby
duly acknowledged, we, the undersigned, declare that:

a.

We have no reservation to the PBDs, including the Supplemental or Bid
Bulletins, for the Procurement Project: finsert name of contract];

We offer to execute the Works for this Contract in accordance with the
FBDs;

The total price of our Bid in words and figures, excluding any discounts
offered below is: finsert information],

The discounts offered and the methodology for their application are: [insert
information];

The total bid price includes the cost of all taxes, such as, but not limited to:
[specify the applicable laxes, e.g. (i) value added tax (VAT), (i) income tax,
(iii) local taxes, and (iv) other fiscal levies and duties], which are itemized
herein and reflected in the detailed estimates,

Qur Bid shall be valid within the a period stated in the PBDs, and it shall
remain binding upon us at any time before the expiration of that period;

If our Bid is accepted, we commit to obtain a Performance Security in the
amount of finsert percentage amount] percent of the Contract Price for the
due performance of the Contract, or a Performance Securing Declaration in
lisu of the the allowable forms of Performance Security, subject to the terms
and conditions of issued GPPB guidelines’ for this purpose;

We are not participating, as Bidders, in more than one Bid in this bidding
process, other than altemative offers in accordance with the Bidding
Documents;

We understand that this Bid, together with your written acceptance thereof
included in your notification of award, shall constitute a binding contract

: currently based on GPPB Resolution No. 09-2020
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Name:

Legal Capacity:
Signature:
Duly authorized to sign the Bid for and behalf of:

Date:

between us, until a formal Contract is prepared and executed; and

We understand that you are not bound to accept the Lowest Calculated Bid
or any other Bid that you may receive,

. We likewise certify/confirn that the undersigned, is the duly authorized

representative of the bidder, and granted full power and authority to do,
execute and perform any and ail acts necessary to participate, submit the
bid, and to sign and execute the ensuing contract for the [Name of Project]
of the [Name of the Procuring Entity].

We acknowledge that failure to sign each and every page of this Bid Form,
including the Bill of Quantities, shall be a ground for the rejection of our bid.
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