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Preface 

 
This Bidding Document for the Procurement of Works has been prepared by Technical Education and 
Skills Development Authority and is based on the Standard Bidding Document for the Procurement of 
Works–Small Contracts (SBD Works-Small) issued by the Asian Development Bank dated December 
2021. 
 
ADB’s SBD Works-Small has the structure and the provisions of the Master Procurement Document 
entitled “Bidding Documents for the Procurement of Works–Small Contracts”, prepared by multilateral 
development banks and other public international financial institutions except where ADB-specific 
considerations have required a change. 
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A. General  

1. Scope of Bid 1.1 In connection with the Invitation for Bids (IFB) indicated in the Bid Data 
Sheet (BDS), the Employer, as indicated in the BDS, issues this Bidding 
Document for the procurement of the Works as specified in Section 6 
(Employer’s Requirements). The name, identification, and number of 
contracts of this bidding are provided in the BDS. 

 
1.2 Throughout this Bidding Document, 

(a) the term “in writing” means communicated in written form and 
delivered against receipt;  

(b) except where the context requires otherwise, words indicating the 
singular also include the plural and words indicating the plural also 
include the singular; and 

(c) “day” means calendar day. 

2. Source of Funds 2.1 The Borrower or Recipient (hereinafter called “Borrower”) indicated in 
the BDS has applied for or received financing (hereinafter called “funds”) 
from the Asian Development Bank (hereinafter called “ADB”) toward the 
cost of the project named in the BDS. The Borrower intends to apply a 
portion of the funds to eligible payments under the contract(s) for which 
this Bidding Document is issued. 

 2.2 Payments by ADB will be made only at the request of the Borrower and 
upon approval by ADB in accordance with the terms and conditions of 
the Financing Agreement between the Borrower and ADB (hereinafter 
called “Financing Agreement”), and will be subject in all respects to the 
terms and conditions of that Financing Agreement. No party other than 
the Borrower shall derive any rights from the Financing Agreement or 
have any claim to the funds. 

3. Fraud and 
Corruption  

3.1 ADB requires Borrowers (including beneficiaries of ADB-financed 
activity) and their personnel, as well as firms and individuals participating 
in an ADB-financed activity, including but not limited to, Bidders, 
Suppliers, and Contractors, agents, subcontractors, subconsultants, 
service providers, subsuppliers, manufacturers (including their 
respective officers, directors, employees and personnel) under ADB-
financed contracts to observe the highest standard of ethics during the 
procurement and execution of such contracts in accordance with ADB’s 
Anticorruption Policy (1998, as amended from time to time). In 
pursuance of this policy, ADB 

(a) defines, for the purposes of this provision, the terms set forth below 
as follows: 

(i) “corrupt practice” means the offering, giving, receiving, or 
soliciting, directly or indirectly, anything of value to influence 
improperly the actions of another party; 

(ii) “fraudulent practice” means any act or omission, including a 
misrepresentation, that knowingly or recklessly misleads, or 
attempts to mislead, a party to obtain a financial or other 
benefit or to avoid an obligation; 

(iii) “coercive practice” means impairing or harming, or 
threatening to impair or harm, directly or indirectly, any party 



1-4 Section 1: Instructions to Bidders 

 

Design and build of Regional TVET Innovation Center (RTIC) of Region IX (Zamboanga) including Rehabilitation/ Renovation/Repair of 
TTI's existing facilities 

or the property of the party to influence improperly the 
actions of a party;  

(iv) “collusive practice” means an arrangement between two or 
more parties designed to achieve an improper purpose, 
including influencing improperly the actions of another party;  

(v) “abuse” means theft, waste, or improper use of assets 
related to ADB-related activity, either committed intentionally 
or through reckless disregard; 

(vi) “conflict of interest” means any situation in which a party has 
interests that could improperly influence that party’s 
performance of official duties or responsibilities, contractual 
obligations, or compliance with applicable laws and 
regulations; and 

(vii) “integrity violation" is any act, as defined under ADB’s 
Integrity Principles and Guidelines (2015, as amended from 
time to time), which violates ADB’s Anticorruption Policy, 
including (i) to (vi) above and the following: obstructive 
practice, violations of ADB sanctions, retaliation against 
whistleblowers or witnesses, and other violations of ADB's 
Anticorruption Policy, including failure to adhere to the 
highest ethical standard. 

(b) will reject a proposal for award if it determines that the Bidder 
recommended for award or any of its officers, directors, 
employees, personnel, subconsultants, subcontractors, service 
providers, suppliers or manufacturers has, directly or through an 
agent, engaged in corrupt, fraudulent, collusive, coercive, or 
obstructive practices or other integrity violations in competing for 
the Contract;  

(c) will cancel the portion of the financing allocated to a contract if it 
determines at any time that representatives of the Borrower or of 
a beneficiary of ADB financing engaged in corrupt, fraudulent, 
collusive, coercive, or obstructive practices or other integrity 
violations during the procurement or the execution of that 
contract, without the Borrower having taken timely and 
appropriate action satisfactory to ADB to remedy the situation, 
including by failing to inform ADB in a timely manner at the time 
they knew of the integrity violations; 

(d) will impose remedial actions on a firm or an individual, at any time, 
in accordance with ADB’s Anticorruption Policy and Integrity 
Principles and Guidelines, including declaring ineligible, either 
indefinitely or for a stated period of time, to participate1 in ADB-
financed, -administered, or -supported activities or to benefit from 
an ADB-financed, -administered, or -supported contract, 
financially or otherwise, if it at any time determines that the firm or 
individual has, directly or through an agent, engaged in corrupt, 
fraudulent, collusive, coercive, or obstructive practices or other 
integrity violations; and 

 

 
1  Whether as a Contractor, Subcontractor, Consultant, Manufacturer or Supplier, or Service Provider; or in any other capacity (different 

names are used depending on the particular Bidding Document).  
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(e) will have the right to require that a provision be included in bidding 

documents and in contracts financed, administered, or supported 
by ADB, requiring Bidders, suppliers, and contractors, 
consultants, manufacturers, service providers and other third 
parties engaged or involved in ADB-related activities, and their 
respective officers, directors, employees and personnel, to permit 
ADB or its representative to inspect the site and their assets, 
accounts and records and other documents relating to the bid 
submission and contract performance and to have them audited 
by auditors appointed by ADB. 

 3.2 All Bidders, consultants, contractors, suppliers, manufacturers, service 
providers, and other third parties engaged or involved in ADB-related 
activities, and their respective officers, directors, employees and 
personnel, are obliged to cooperate fully in any investigation when 
requested by ADB to do so. As determined on a case by case basis by 
ADB, such cooperation includes, but is not limited to, the following: 

(a) being available to be interviewed and replying fully and truthfully 
to all questions asked; 

(b) providing ADB with any items requested that are within the party’s 
control including, but not limited to, documents and other physical 
objects; 

(c) upon written request by ADB, authorizing other related entities to 
release directly to ADB such information that is specifically and 
materially related, directly or indirectly, to the said entities or 
issues which are the subject of the investigation; 

(d) cooperating with all reasonable requests to search or physically 
inspect their person and/or work areas, including files, electronic 
databases, and personal property used on ADB activities, or that 
utilizes ADB’s Information and Communications Technology (ICT) 
resources or systems (including mobile phones, personal 
electronic devices, and electronic storage devices such as 
external disk drives); 

(e) cooperating in any testing requested by ADB, including but not 
limited to, fingerprint identification, handwriting analysis, and 
physical examination and analysis; and 

(f) preserving and protecting confidentiality of all information 
discussed with, and as required by, ADB. 
 

 3.3 All Bidders, consultants, contractors and suppliers require their officers, 
directors, employees, personnel, agents to shall ensure that, in its 
contracts with its subconsultants, Subcontractors and other third parties 
engaged or involved in ADB-related activities, such subconsultants, 
Subcontractors and other third parties similarly are obliged to cooperate 
fully in any investigation when requested by ADB to do so. 

 3.4 The Employer hereby puts the Bidder on notice that the Bidder or any 
Joint Venture partner of the Bidder (if any) may not be able to receive 
any payments under the Contract if the Bidder or any of its Joint Venture 
partners, as appropriate, is, or is owned (in whole or in part) by a person 
or entity subject to applicable sanctions. 
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 3.5 Furthermore, Bidders shall be aware of the provisions of GCC 28.3 and 
73.2 (i). 

 

4. Eligible Bidders 

 

 

4.1 A Bidder may be a natural person, private entity, or government-owned 

enterprises subject to ITB 4.5-or any combination of them with a formal 
intent to enter into an agreement or under an existing agreement in the 
form of a Joint Venture. In the case of a Joint Venture: 

(a) all partners shall be jointly and severally liable; and  

(b) the Joint Venture shall nominate a Representative who shall have 
the authority to conduct all business for and on behalf of any and all 
the parties of the Joint Venture during the bidding process and, in 
the event the Joint Venture is awarded the Contract, during contract 
execution. 

 4.2 A Bidder, and all parties constituting the Bidder, shall have the 

nationality of an eligible country, in accordance with Section 5 (Eligible 
Countries). A Bidder shall be deemed to have the nationality of a country 
if the Bidder is a citizen or is constituted, incorporated, or registered, and 
operates in conformity with the provisions of the laws of that country. 
This criterion shall also apply to the determination of the nationality of 
proposed Subcontractors or Suppliers for any part of the Contract 
including related services. 

 

 4.3 A Bidder shall not have a conflict of interest. All Bidders found to have a 
conflict of interest shall be disqualified.  A Bidder may be considered to 
be in a conflict of interest with one or more parties in this bidding process 
if any of, including but not limited to, the following apply:  

(a) they have controlling partners in common; or 

(b) they receive or have received any direct or indirect subsidy from any 
of them; or 

(c) they have the same legal representative for purposes of this bid; or 

(d) they have a relationship with each other, directly or through common 
third parties, that puts them in a position to have access to material 
information about or improperly influence the Bid of another Bidder, 
or influence the decisions of the Employer regarding this bidding 
process; or 

(e) a Bidder participates in more than one bid in this bidding process, 
either individually or as a partner in a Joint Venture, except for 
alternative offers permitted under ITB 13 of the Bidding Document. 
This will result in the disqualification of all Bids in which it is involved. 
However, subject to any finding of a conflict of interest in terms of 
ITB 4.3 (a)–(d) above, this does not limit the participation of a Bidder 
as a Subcontractor in another Bid or of a firm as a Subcontractor in 
more than one Bid; or  

(f) a Bidder, Joint Venture partner, associates, parent company, or any 
affiliated entity, participated as a Consultant in the preparation of the 
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design or technical specifications of the works that are the subject 
of the Bid; or 

(g) a Bidder was affiliated with a firm or entity that has been hired (or is 
proposed to be hired) by the Employer or Borrower as Engineer for 
the Contract; or 

(h) a Bidder would be providing goods, works, or nonconsulting 
services resulting from or directly related to consulting services for 
the preparation or implementation of the project specified in the BDS 
ITB 2.1 that it provided or were provided by any affiliate that directly 
or indirectly controls, is controlled by, or is under common control 
with that firm; or 

(i) a Bidder that has a financial or familial relationship with staff of the 
Employer including project implementing/executing agency, or of a 
recipient of a part of the loan who: (i) are directly or indirectly 
involved in the preparation of the bidding documents or 
specifications of the contract, and/or the bid evaluation process of 
such contract; or (ii) would be involved in the implementation or 
supervision of such contract unless the conflict stemming from such 
relationship has been resolved in a manner acceptable to ADB 
throughout the procurement process and execution of the contract. 

 4.4 A firm will not be eligible to participate in any procurement activities 
under an ADB-financed, -administered, or -supported project while 
under temporary suspension or debarment by ADB pursuant to its 
Anticorruption Policy (see ITB 3), whether such debarment was directly 
imposed by ADB, or enforced by ADB pursuant to the Agreement for 
Mutual Enforcement of Debarment Decisions. A bid from a temporarily 
suspended or debarred firm will be rejected and such bid may be in 
breach of debarment conditions, thereby subject to further ADB’s 
investigation.  

 4.5 Government-owned enterprises in the Borrower’s country shall be 
eligible only if they can establish that they (i) are legally and financially 
autonomous, (ii) operate under commercial law, and (iii) are not a 
dependent agency of the Borrower. 

 4.6 A Bidder shall not be under suspension from Bidding by the Employer 
as the result of the execution of a Bid–Securing Declaration. 

 4.7 Bidders shall provide such evidence of their continued eligibility 
satisfactory to the Employer, as the Employer shall reasonably request. 

 4.8 Bidders shall be excluded if, by an act of compliance with a decision of 
the United Nations Security Council taken under Chapter VII of the 
Charter of the United Nations, the Borrower’s country prohibits any 
import of goods from, or payments to, a particular country, person or 
entity in respect of goods or services originating in that country. Where 
the Borrower’s country prohibits payments to a particular person or entity 
or for particular goods or services by such an act of compliance, that firm 
shall be excluded. 
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5. Eligible Materials, 
Equipment, and 
Services 

5.1 The materials, equipment, and services to be supplied under the 
Contract shall have their origin in eligible source countries as defined in 
ITB 4.2 above and all expenditures under the Contract will be limited to 
such materials, equipment, and services. At the Employer’s request, 
Bidders may be required to provide evidence of the origin of materials, 
equipment, and services. 

 5.2 For purposes of ITB 5.1 above, “origin” means the place where the 
materials and equipment are mined, grown, produced, or manufactured, 
and from which the services are provided. Materials and equipment are 
produced when, through manufacturing, processing, or substantial or 
major assembling of components, a commercially recognized product 
results that differs substantially in its basic characteristics or in purpose 
or utility from its components. 

 

B. Contents of Bidding Document 

6. Sections of 
Bidding Document 

6.1 The Bidding Document consists of Parts I, II, and III, which include all 
the sections indicated below, and should be read in conjunction with any 
addenda issued in accordance with ITB 8. 

PART I Bidding Procedures 
Section 1    Instructions to Bidders (ITB) 
Section 2    Bid Data Sheet (BDS) 
Section 3    Evaluation and Qualification Criteria (EQC) 
Section 4    Bidding Forms (BDF) 
Section 5    Eligible Countries (ELC) 

 
PART II Requirements 

Section 6    Employer’s Requirements (ERQ) 

 
PART III Conditions of Contract and Contract Forms 

Section 7    General Conditions of Contract (GCC) 
Section 8    Particular Conditions of Contract (PCC) 
Section 9    Contract Forms (COF) 

 6.2 The IFB issued by the Employer is not part of the Bidding Document. 

 6.3 The Employer is not responsible for the completeness of the Bidding 
Document and their addenda, if they were not obtained directly from the 
source stated by the Employer in the IFB. 

 6.4 The Bidder is expected to examine all instructions, forms, terms, and 

specifications in the Bidding Document. Failure to furnish all information 
or documentation required by the Bidding Document may result in the 
rejection of the bid. 

7. Clarification of 

Bidding 
Document, Site 
Visit, Pre-Bid 
Meeting 

7.1 A prospective Bidder requiring any clarification on the Bidding Document 

shall contact the Employer in writing at the Employer’s address indicated 
in the BDS or raise his inquiries during the pre-bid meeting if provided 
for in accordance with ITB 7.4. The Employer will respond in writing to 
any request for clarification, provided that such request is received prior 
to the deadline for submission of bids, within a period given in the BDS. 
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The Employer shall forward copies of its response to all Bidders who 
have acquired the Bidding Document in accordance with ITB 6.3, 
including a description of the inquiry but without identifying its source. 
Should the Employer deem it necessary to amend the Bidding 
Document as a result of a request for clarification, it shall do so following 
the procedure under ITB 8 and ITB 22.2. 

 7.2 The Bidder is advised to visit and examine the Site of Works and its 
surroundings and obtain for itself, on its own risk and responsibility, all 
information that may be necessary for preparing the Bid and entering 
into a contract for construction of the Works. The costs of visiting the 
Site shall be at the Bidder’s own expense. 

 7.3 The Bidder and any of its personnel or agents will be granted permission 
by the Employer to enter its premises and lands for the purpose of such 
visit, but only upon the express condition that the Bidder, its personnel, 
and agents will release and indemnify the Employer and its personnel 
and agents from and against all liability in respect thereof, and will be 
responsible for death or personal injury, loss of or damage to property, 
and any other loss, damage, costs, and expenses incurred as a result 
of the inspection. 

  7.4 The Bidder’s designated representative is invited to attend a pre-bid 
meeting, if provided for in the BDS. The purpose of the meeting will be 
to clarify issues and to answer questions on any matter that may be 
raised at that stage. 

 7.5 The Bidder is requested to submit any questions in writing, to reach the 
Employer not later than 1 week before the meeting. 

 7.6 Minutes of the pre-bid meeting, including the text of the questions raised, 
without identifying the source, and the responses given, together with 
any responses prepared after the meeting, will be transmitted promptly 
to all Bidders who have acquired the Bidding Document in accordance 
with ITB 6.3. Any modification to the Bidding Document that may 
become necessary as a result of the pre-bid meeting shall be made by 
the Employer exclusively through the issue of an addendum pursuant to 
ITB 8 and not through the minutes of the pre-bid meeting. 

 7.7 Nonattendance at the pre-bid meeting will not be a cause for 
disqualification of a Bidder. 

8. Amendment of 
Bidding Document 

8.1 At any time prior to the deadline for submission of Bids, the Employer 
may amend the Bidding Document by issuing addenda.  

 8.2 Any addendum issued shall be part of the Bidding Document and shall 
be communicated in writing to all who have obtained the Bidding 
Document from the Employer in accordance with ITB 6.3. 

 8.3 To give prospective Bidders reasonable time in which to take an 
addendum into account in preparing their Bids, the Employer may, at its 
discretion, extend the deadline for the submission of Bids, pursuant to 
ITB 22.2. 
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C. Preparation of Bids 

9. Cost of Bidding 9.1 The Bidder shall bear all costs associated with the preparation and 
submission of its Bid, and the Employer shall in no case be responsible 
or liable for those costs, regardless of the conduct or outcome of the 
bidding process. 

10. Language of Bid 10.1 The Bid, as well as all correspondence and documents relating to the 
bid exchanged by the Bidder and the Employer, shall be written in the 
language specified in the BDS. Supporting documents and printed 
literature that are part of the Bid may be in another language provided 
they are accompanied by an accurate translation of the relevant 
passages in the language specified in the BDS, in which case, for 
purposes of interpretation of the Bid, such translation shall govern. 

11. Documents 

Comprising the 
Bid 

11.1 The Bid shall comprise the following: 

(a) Letter of Bid; 

(b) completed Schedules, in accordance with ITB 12 and ITB 14, or as 
stipulated in the BDS; 

(c) Bid Security or Bid-Securing Declaration, in accordance with ITB 19; 

(d) alternative Bids, at Bidder’s option and if permissible, in accordance 
with ITB 13; 

(e) written confirmation authorizing the signatory of the Bid to commit 
the Bidder, in accordance with ITB 20.2; 

(f) documentary evidence in accordance with ITB 17, establishing the 
Bidder’s qualifications to perform the contract;  

(g) Technical Proposal in accordance with ITB 16; 

(h) any other document required in the BDS. 

11.2 In addition to the requirements under ITB 11.1, Bids submitted by a Joint 
Venture shall include a copy of the Joint Venture Agreement entered 
into by all partners. Alternatively, a Letter of Intent to execute a Joint 
Venture Agreement in the event of a successful Bid shall be signed by 
all partners and submitted with the Bid, together with a copy of the 
proposed agreement. 

12. Letter of Bid and 
Schedules 

12.1 The Letter of Bid, Schedules, and all documents listed under Clause 11, 
shall be prepared using the relevant forms in Section 4 (Bidding Forms), 
if so provided. The forms must be completed without any alterations to 
the text, and no substitutes shall be accepted. All blank spaces shall be 
filled in with the information requested and as required in the BDS. 

13. Alternative Bids 13.1 Unless otherwise indicated in the BDS, alternative Bids shall not be 

considered.  

 13.2 When alternative times for completion are explicitly invited, a statement 

to that effect will be included in the BDS, as will the method of evaluating 
different times for completion. 

 13.3 When specified in the BDS pursuant to ITB 13.1, and subject to ITB 13.4 
below, Bidders wishing to offer technical alternatives to the requirements 
of the Bidding Document must first price the Employer’s design as 
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described in the Bidding Document and shall further provide all 
information necessary for a complete evaluation of the alternative by the 
Employer, including drawings, design calculations, technical 
specifications, breakdown of prices, and proposed construction 
methodology, and other relevant details. Only the technical alternatives, 
if any, of the lowest evaluated Bidder conforming to the basic technical 
requirements shall be considered by the Employer. 

 13.4 When specified in the BDS, Bidders are permitted to submit alternative 

technical solutions for specified parts of the Works. Such parts will be 
identified in the BDS and described in Section 6 (Employer’s 
Requirements). The method for their evaluation will be stipulated in 
Section 3 (Evaluation and Qualification Criteria). 

14. Bid Prices and 
Discounts 

14.1 The prices and discounts quoted by the Bidder in the Letter of Bid and 
in the Schedules shall conform to the requirements specified below. 

 14.2 The Bidder shall submit a bid for the whole of the works described in ITB 
1.1 by filling in prices for all items of the Works, as identified in Section 
4 (Bidding Forms). In case of admeasurement contracts, the Bidder shall 
fill in rates and prices for all items of the Works described in the Bill of 
Quantities. Items against which no rate or price is entered by the Bidder 
will not be paid for by the Employer when executed and shall be deemed 
covered by the rates for other items and prices in the Bill of Quantities. 
Unit rates and prices for all items of the Works described in the Bill of 
Quantities shall be expressed in positive values. If unit rates and prices 
are expressed in negative values, the bid will be rejected. 

 14.3 The price to be quoted in the Letter of Bid shall be the total price of the 
Bid, excluding any discounts offered. Absence of the total bid price in 
the Letter of Bid may result in the rejection of the Bid. 

 14.4 The Bidder shall quote any discounts and the methodology for their 

application in the Letter of Bid, in accordance with ITB 12.1. 

 14.5 The prices shall be either fixed or adjustable as specified in the BDS.  

(a) In the case of Fixed Price, prices quoted by the Bidder shall be fixed 
during the Bidder’s performance of the contract and not subject to 
variation on any account. A Bid submitted with an adjustable price 
will be treated as nonresponsive and rejected.  

(b) In the case of Adjustable Price, prices quoted by the Bidder shall be 
subject to adjustment during performance of the contract to reflect 
changes in the cost elements such as labor, material, transport, and 
contractor’s equipment in accordance with the provisions of the 
Conditions of Contract. A Bid submitted with a fixed price will be 
treated as nonresponsive and be rejected.  The Bidder shall furnish 
the indexes and weightings for the price adjustment formulas in the 
Tables of Adjustment Data included in Section 4 (Bidding Forms) 
and the Employer may require the Bidder to justify its proposed 
indexes and weightings. Any bid that omits indexes and weightings 
shall be subject to clarification with the Bidder.  
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 14.6 If so indicated in ITB 1.1, bids are invited for individual contracts or for 
any combination of contracts (packages). Bidders wishing to offer any 
price reduction for the award of more than one Contract shall specify in 
their bid the price reductions applicable to each package, or 
alternatively, to individual Contracts within the package. Price reductions 
or discounts shall be submitted in accordance with ITB 14.4, provided 
the Bids for all contracts are submitted and opened at the same time.  

 14.7 All duties, taxes, and other levies payable by the Contractor under the 

Contract, or for any other cause, as of the date 28 days prior to the 
deadline for submission of bids, shall be included in the rates and prices 
and the total bid price submitted by the Bidder. 

15. Currencies of Bid 

and Payment 
15.1 The currency(ies) of the Bid and payment shall be as specified in the 

BDS. 

 15.2 Bidders may be required by the Employer to justify, to the Employer’s 

satisfaction, their local and foreign currency requirements, and to 
substantiate that the amounts included in the prices shown in the 
appropriate form(s) of Section 4, in which case a detailed breakdown of 
the foreign currency requirements shall be provided by Bidders. 

16. Documents 
Comprising the 
Technical 
Proposal 

16.1 The Bidder shall furnish a Technical Proposal including a statement of 

work methods, equipment, personnel, schedule, environmental, health 

and safety (EHS) management commensurate with the proposed scope 

of works, EHS Code of Conduct, and any other information as stipulated 

in Section 4 (Bidding Forms), in sufficient detail to demonstrate the 

adequacy of the Bidders’ proposal to meet the work requirements and 

the completion time.   

17. Documents 

Establishing the 
Qualifications of 
the Bidder 

17.1 To establish its qualifications to perform the Contract in accordance with 

Section 3 (Evaluation and Qualification Criteria) the Bidder shall provide 
the information requested in the corresponding information sheets 
included in Section 4 (Bidding Forms). 

 17.2 Domestic Bidders, individually or in Joint Ventures, applying for eligibility 

for domestic preference shall supply all information required to satisfy 
the criteria for eligibility as described in ITB 33. 

18. Period of Validity 
of Bids 

18.1 Bids shall remain valid for the bid validity period specified in the BDS. 
The bid validity period starts from the date fixed for the bid submission 
deadline date prescribed by the Employer in accordance with ITB 22.1. 
A bid valid for a shorter period shall be rejected by the Employer as 
nonresponsive. 
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 18.2 In exceptional circumstances, prior to the expiration of the bid validity 
period, the Employer may request Bidders to extend the period of validity 
of their Bids. The request and the responses shall be made in writing. If 
a bid security is requested in accordance with ITB 19, it shall also be 
extended 28 days beyond the deadline of the extended validity period. 
A Bidder may refuse the request without forfeiting its bid security. A Bidder 
granting the request shall not be required or permitted to modify its Bid. 

19. Bid Security/Bid-

Securing 
Declaration 

19.1 Unless otherwise specified in the BDS, the Bidder shall furnish as part 

of its Bid, in original form, either a Bid-Securing Declaration or a bid 
security as specified in the BDS. In the case of a bid security, the amount 
and currency shall be as specified in the BDS.  

 19.2 If a Bid-Securing Declaration is required pursuant to ITB 19.1, it shall 

use the form included in Section 4 (Bidding Forms). The Employer will 
declare a Bidder ineligible to be awarded a Contract for a specified 
period of time, as indicated in the BDS, if the Bid-Securing Declaration 
is executed 

 19.3 If a bid security is specified pursuant to ITB 19.1, the bid security shall 
be, at the Bidder’s option, in any of the following forms: 

(a) an unconditional bank guarantee (hard copy of the bank guarantee 
or in the form of SWIFT message MT760), or  

(b) an irrevocable letter of credit, or 

(c) a cashier’s or certified check. 

 

all from a reputable source from an eligible country as described in 
Section 5 (Eligible Countries).  In the case of a bank guarantee, the bid 
security shall be submitted either using the Bid Security Form included 
in Section 4 (Bidding Forms) or another form acceptable to the 
Employer. The form must include the complete name of the Bidder. The 
bid security shall be valid for 28 days beyond the original validity period 
of the bid, or beyond any period of extension if requested under ITB 
18.2.  

 19.4 Unless otherwise specified in the BDS, any Bid not accompanied by a 
substantially compliant bid security or Bid-Securing Declaration, if one 
is required in accordance with ITB 19.1, shall be rejected by the 
Employer as nonresponsive.  

 19.5 If a bid security is specified pursuant to ITB 19.1, the bid security of 
unsuccessful Bidders shall be returned promptly upon the successful 
Bidder’s furnishing of the performance security pursuant to ITB 44.  

 19.6 If a bid security is specified pursuant to ITB 19.1, the bid security of the 
successful Bidder shall be returned promptly once the successful Bidder 
has signed the Contract and furnished the required performance 
security.  

 19.7 The bid security may be forfeited or the Bid-Securing Declaration 
executed, if 
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(a) notwithstanding ITB 24.3, a Bidder withdraws its bid during the 
period of bid validity specified by the Bidder on the Letter of Bid, 
except as provided in ITB 18.2; or 

(b) the successful Bidder fails to  

(i) sign the Contract in accordance with ITB 43; 

(ii) furnish a performance security in accordance with ITB 44; 

(iii) accept arithmetical corrections in accordance with ITB 31; or 

(iv) furnish a domestic preference security, if applicable, in 
accordance with ITB 44.3. 

 19.8 If the bid security is required as per ITB 19.1, the bid security of a Joint 
Venture shall be in the name of the Joint Venture that submits the Bid. 
If the Joint Venture has not been legally constituted at the time of 
bidding, the bid security shall be in the name of any or all of the Joint 
Venture partners. If the Bid-Securing Declaration is required as per ITB 
19.1, the Bid-Securing Declaration of a Joint Venture shall be in the 
name of the Joint Venture that submits the Bid. If the Joint Venture has 
not been legally constituted at the time of bidding, the Bid-Securing 
Declaration shall be in the names of all future partners as named in the 
letter of intent mentioned in ITB 4.1.   

20. Format and 
Signing of Bid 

20.1 The Bidder shall prepare one original set of the documents comprising 
the Bid as described in ITB 11 and clearly mark it “ORIGINAL.” 
Alternative Bids, if permitted in accordance with ITB 13, shall be clearly 
marked “ALTERNATIVE.” In addition, the Bidder shall submit copies of 
the Bid in the number specified in the BDS, and clearly mark each of 
them “COPY.” In the event of any discrepancy between the original and 
the copies, the original shall prevail.  

 20.2 The original and all copies of the Bid shall be typed or written in indelible 
ink and shall be signed by a person duly authorized to sign on behalf of 
the Bidder. This authorization shall consist of a written confirmation as 
specified in the BDS and shall be attached to the Bid. The name and 
position held by each person signing the authorization must be typed or 
printed below the signature. If a Bidder submits a deficient authorization, 
the Bid shall not be rejected in the first instance. The Employer shall 
request the Bidder to submit an acceptable authorization within the 
number of days as specified in the BDS. Failure to provide an acceptable 
authorization within the period stated in the Employer’s request shall 
cause the rejection of the Bid. If either the Letter of Bid or the Bid-
Securing Declaration (if applicable) is not signed, the Bid shall be 
rejected. 

 20.3 Any amendments such as interlineations, erasures, or overwriting shall 

be valid only if they are signed or initialed by the person signing the Bid. 

D. Submission and Opening of Bids 

21. Sealing and 
Marking of Bids 

21.1 Bidders shall submit their Bids as specified in the BDS. Procedures for 
submission, sealing, and marking are as follows: 



Section 1: Instructions to Bidders 1-15 

Design and build of Regional TVET Innovation Center (RTIC) of Region IX (Zamboanga) including Rehabilitation/ Renovation/Repair of 
TTI's existing facilities 

(a) Bidders submitting Bids by mail or by hand shall enclose the original 
and each copy of the Bid, including alternative Bids, if permitted in 
accordance with ITB 13, in separate sealed envelopes, duly marking 
the envelopes as “ORIGINAL,” “ALTERNATIVE,” and “COPY.” 
These envelopes containing the original and the copies shall then 
be enclosed in one single envelope. The rest of the procedure shall 
be in accordance with ITB 21.2 and ITB 21.3. 

(b) Bidders submitting Bids electronically shall follow the electronic bid 
submission procedures specified in the BDS. 

 21.2 The inner and outer envelopes shall 

(a) bear the name and address of the Bidder; 

(b) be addressed to the Employer as provided in BDS 22.1; 

(c) bear the specific identification of this bidding process indicated in 
BDS 1.1; and 

(d) bear a warning not to open before the time and date for bid opening. 

 21.3 If all envelopes are not sealed and marked as required, the Employer 
will assume no responsibility for the misplacement or premature opening 
of the Bid. 

22. Deadline for 
Submission of 
Bids 

22.1 Bids must be received by the Employer at the address and no later than 
the date and time indicated in the BDS.  

 22.2 The Employer may, at its discretion, extend the deadline for the 
submission of Bids by amending the Bidding Document in accordance 
with ITB 8, in which case all rights and obligations of the Employer and 
Bidders previously subject to the deadline shall thereafter be subject to 
the deadline as extended. 

23. Late Bids 23.1 The Employer shall not consider any Bid that arrives after the deadline 
for submission of bids, in accordance with ITB 22. Any Bid received by 
the Employer after the deadline for submission of Bids shall be declared 
late, rejected, and returned unopened to the Bidder. 

24. Withdrawal, 
Substitution, and 
Modification of 
Bids  

24.1 A Bidder may withdraw, substitute, or modify its Bid after it has been 
submitted by sending a written notice, duly signed by an authorized 
representative, and shall include a copy of the authorization in 
accordance with ITB 20.2 (except for withdrawal notices, which do not 
require copies). The corresponding substitution or modification of the 
Bid must accompany the respective written notice. All notices must be 

(a) prepared and submitted in accordance with ITB 20 and ITB 21 
(except for withdrawal notices, which do not require copies), and in 
addition, the respective envelopes shall be clearly marked 
“WITHDRAWAL,” “SUBSTITUTION,” “MODIFICATION;” and 
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(b) received by the Employer prior to the deadline prescribed for 
submission of Bids, in accordance with ITB 22. 

 24.2 Bids requested to be withdrawn in accordance with ITB 24.1 shall be 
returned unopened to the Bidders. 

 24.3 No Bid may be withdrawn, substituted, or modified in the interval 
between the deadline for submission of Bids and the expiration of the 
period of bid validity specified by the Bidder on the Letter of Bid or any 
extension thereof.   

25. Bid Opening 25.1 The Employer shall open the Bids in public at the address, on the date, 
and time specified in the BDS in the presence of Bidders` designated 
representatives and anyone who choose to attend. Any specific 
electronic bid opening procedures required if electronic bidding is 
permitted in accordance with ITB 21.1, shall be as specified in the BDS. 

 25.2 First, envelopes marked “WITHDRAWAL” shall be opened and read out 
and the envelope with the corresponding Bid shall not be opened, but 
returned to the Bidder. No bid withdrawal shall be permitted unless the 
corresponding withdrawal notice contains a valid authorization to 
request the withdrawal and is read out at bid opening. Next, envelopes 
marked “SUBSTITUTION” shall be opened and read out and exchanged 
with the corresponding Bid being substituted. The substituted Bid shall 
not be opened, but returned to the Bidder. No bid substitution shall be 
permitted unless the corresponding substitution notice contains a valid 
authorization to request the substitution and is read out at bid opening. 
Envelopes marked “MODIFICATION” shall be opened and read out with 
the corresponding Bid. No bid modification shall be permitted unless the 
corresponding modification notice contains a valid authorization to 
request the modification and is read out at bid opening. Only envelopes 
that are opened and read out at bid opening shall be considered further. 

 25.3 All other envelopes shall be opened one at a time, reading out the name 
of the Bidder; the Bid Price(s), including any discounts and alternative 
bids and indicating whether there is a modification; the presence of a bid 
security or Bid-Securing Declaration, if required; and any other details 
as the Employer may consider appropriate. Only discounts and 
alternative offers read out at bid opening shall be considered for 
evaluation. Unless otherwise specified in the BDS, all pages of the Letter 
of Bid and Schedules are to be initialed by at least three representatives of 
the Employer attending the bid opening. No Bid shall be rejected at bid 
opening except for late Bids, in accordance with ITB 23.1. 

 25.4 The Employer shall prepare a record of the bid opening that shall 
include, as a minimum, the name of the Bidder and whether there is a 
withdrawal, substitution, or modification; the Bid Price, per contract if 
applicable, including any discounts and alternative offers; and the 
presence or absence of a bid security or a Bid-Securing Declaration, if 
one was required. The Bidders’ representatives who are present shall 
be requested to sign the record. The omission of a Bidder’s signature on 
the record shall not invalidate the contents and effect of the record. A 
copy of the record shall be distributed to all Bidders who submitted Bids 
on time, and posted online when electronic bidding is permitted. 
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E. Evaluation and Comparison of Bids 

26. Confidentiality 26.1 Information relating to the examination, evaluation, comparison, and 
postqualification of Bids and recommendation of contract award, shall 
not be disclosed to Bidders or any other persons not officially concerned 
with such process until the publication of Contract award. 

 26.2 Any attempt by a Bidder to influence the Employer in the evaluation of 
the Bids or Contract award decisions may result in the rejection of its 
Bid.   

 26.3 Notwithstanding ITB 26.2, from the time of bid opening to the time of 
Contract award, if any Bidder wishes to contact the Employer on any 
matter related to the bidding process, it may do so in writing. 

27. Clarification of 
Bids 

 

27.1 To assist in the examination, evaluation, and comparison of the bids, 
and qualification of the Bidders, the Employer may, at its discretion, ask 
any Bidder for a clarification of its Bid. Any clarification submitted by a 
Bidder that is not in response to a request by the Employer shall not be 
considered. The Employer’s request for clarification and the response 
shall be in writing. No change in the prices or substance of the Bid shall 
be sought, offered, or permitted, except to confirm the correction of 
arithmetic errors discovered by the Employer in the evaluation of the 
Bids, in accordance with ITB 31. 

 27.2 If a Bidder does not provide clarifications of its Bid by the date and time 
set in the Employer’s request for clarification, its Bid may be rejected. 

28. Deviations, 
Reservations, and 
Omissions 

28.1 During the evaluation of Bids, the following definitions apply: 

(a) “Deviation” is a departure from the requirements specified in the 
Bidding Document; 

(b) “Reservation” is the setting of limiting conditions or withholding from 
complete acceptance of the requirements specified in the Bidding 
Document; and 

(c) “Omission” is the failure to submit part or all of the information or 
documentation required in the Bidding Document. 

29. Determination of 
Responsiveness  

29.1 The Employer’s determination of a Bid’s responsiveness is to be based 
on the contents of the Bid itself, as defined in ITB 11. 

 29.2 A substantially responsive Bid is one that meets the requirements of the 

Bidding Document without material deviation, reservation, or omission. 
A material deviation, reservation, or omission is one that, 

(a) if accepted, would: 

(i) affect in any substantial way the scope, quality, or 
performance of the Works specified in the Contract; or 

(ii) limit in any substantial way, inconsistent with the Bidding 
Document, the Employer’s rights or the Bidder’s obligations 
under the proposed Contract; or 
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(b) if rectified, would unfairly affect the competitive position of other 
Bidders presenting substantially responsive Bids. 

 29.3 The Employer shall examine the technical aspects of the Bid submitted 
in accordance with ITB 16, Technical Proposal, in particular, to confirm 
that all requirements of Section 6 (Employer’s Requirements) have been 
met without any material deviation, reservation, or omission. 

 29.4 If a Bid is not substantially responsive to the requirements of the Bidding 
Document, it shall be rejected by the Employer and may not 
subsequently be made responsive by correction of the material 
deviation, reservation, or omission. 

30. Nonmaterial 
Nonconformities 

30.1 Provided that a Bid is substantially responsive, the Employer may waive 
any nonconformities in the Bid that do not constitute a material deviation, 
reservation, or omission. 

 30.2 Provided that a Bid is substantially responsive, the Employer may 

request that the Bidder submit the necessary information or 
documentation, within a reasonable period of time, to rectify nonmaterial 
nonconformities in the Bid related to documentation requirements. 
Requesting information or documentation on such nonconformities shall 
not be related to any aspect of the price of the Bid. Failure of the Bidder 
to comply with the request may result in the rejection of its Bid. 

 30.3 Provided that a Bid is substantially responsive, the Employer shall rectify 
quantifiable nonmaterial nonconformities related to the Bid Price. To this 
effect, the Bid Price may be adjusted, for comparison purposes only, to 
reflect the price of a missing or non-conforming item or component. The 
adjustment shall be made using the methods indicated in Section 3 
(Evaluation and Qualification Criteria). 

31. Correction of 
Arithmetical 
Errors 

31.1 Provided that the Bid is substantially responsive, the Employer shall 
correct arithmetical errors on the following basis: 

(a) Only for admeasurement contracts, if there is a discrepancy 
between the unit price and the total price that is obtained by 
multiplying the unit price and quantity, the unit price shall prevail and 
the total price shall be corrected, unless in the opinion of the 
Employer there is an obvious misplacement of the decimal point in 
the unit price, in which case the total price as quoted shall govern 
and the unit price shall be corrected. 

(b) If there is an error in a total corresponding to the addition or 
subtraction of subtotals, the subtotals shall prevail and the total shall 
be corrected.  

(c) If there is a discrepancy between the bid price in the Summary of 
Bill of Quantities and the bid amount in item (c) of the Letter of Bid, 
the bid price in the Summary of Bill of Quantities will prevail and the 
bid amount in item (c) of the Letter of Bid will be corrected. 

(d) If there is a discrepancy between words and figures, the amount in 
words shall prevail, unless the amount expressed in words is related 
to an arithmetic error, in which case the amount in figures shall 
prevail subject to (a), (b) and (c) above. 
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 31.2 If the Bidder that submitted the lowest evaluated bid does not accept the 
correction of errors, its bid shall be disqualified and its bid security may 
be forfeited or its Bid-Securing Declaration executed. 

32. Conversion to 

Single Currency  
32.1 For evaluation and comparison purposes, the currency(ies) of the Bid 

shall be converted into a single currency as specified in the BDS.    

33. Domestic 

Preference 

33.1 Unless otherwise specified in the BDS, domestic preference shall not 

apply. 

34. Subcontractors 34.1 Unless otherwise stated in the BDS, the Employer does not intend for 

the contractor to execute any specific elements of the Works through 
nominated Subcontractors. 

34.2 If Subcontractors are proposed for any of the key activities listed in 
Section 3 (Evaluation and Qualification) Criteria 2.4.2, they shall be 
considered as “Specialist Subcontractors” and shall meet qualification 
requirements for the relevant key activities. 

35. Evaluation and 
Comparison of 
Bids 

35.1 The Employer shall use the criteria and methodologies listed in this 
Clause. No other evaluation criteria or methodologies shall be permitted. 

 35.2 To evaluate a Bid, the Employer shall consider the following: 

(a) the bid price, excluding Provisional Sums and the provision, if any, 
for contingencies in the Summary Bill of Quantities for 
admeasurement contracts, or Schedule of Prices for lump sum 
contracts, but including Daywork items, where priced competitively; 

(b) price adjustment for correction of arithmetic errors in accordance 
with ITB 31.1; 

(c) price adjustment due to discounts offered in accordance with ITB 
14.4; 

(d) converting the amount resulting from applying (a) to (c) above, if 
relevant, to a single currency in accordance with ITB 32; 

(e) adjustment for nonmaterial nonconformities in accordance with ITB 
30.3;  

(f) assessment whether the bid is abnormally low in accordance with 
ITB 36; and 

(g) application of all the evaluation factors indicated in Section 3 
(Evaluation and Qualification Criteria). 

 35.3 The estimated effect of the price adjustment provisions of the Conditions 
of Contract, applied over the period of execution of the Contract, shall 
not be taken into account in bid evaluation. 

 35.4 If this Bidding Document allows Bidders to quote separate prices for 

different contracts, and to award multiple contracts to a single Bidder, 
the methodology to determine the lowest evaluated price of the contract 
combinations, including any discounts offered in the Letter of Bid, is 
specified in Section 3 (Evaluation and Qualification Criteria). 
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 35.5 The Employer shall compare all substantially responsive Bids to 
determine the lowest evaluated Bid, in accordance with ITB 35.2. 

36. Abnormally Low 
Bids 

36.1 An abnormally low bid is one where the bid price, in combination with other 
elements of the bid, appears to be so low that it raises concerns as to the 
capability of the Bidder to perform the contract for the offered bid price. 

36.2 When the offered bid price appears to be abnormally low, the Employer 
shall undertake a three-step review process as follows: 

(a) identify abnormally low costs and unit rates by comparing them with 
the engineer’s estimates, other substantially responsive bids, or 
recently awarded similar contracts;  

(b) clarify and analyze the bidder’s resource inputs and pricing, 
including overheads, contingencies and profit margins; and  

(c) decide whether to accept or reject the bid. 

36.3 With regard to ITB 36.2 (b) above, the Employer will seek a written 
explanation from the bidder of the reasons for the offered bid price, 
including a detailed analysis of costs and unit prices, by reference to the 
scope, proposed methodology, schedule, and allocation of risks and 
responsibilities. This may also include information regarding the 
economy of the manufacturing process; the services to be provided, or 
the construction method to be used; the technical solutions to be 
adopted; and any exceptionally favorable conditions available to the 
bidder for the works, equipment or services proposed. 

36.4 After examining the explanation given and the detailed price analyses 
presented by the bidder, the Employer may: 

(a) accept the bid, if the evidence provided satisfactorily accounts for 
the low bid price and costs, in which case the bid is not considered 
abnormally low; 

(b) accept the bid, but require that the amount of the performance 
security be increased at the expense of the bidder to a level 
sufficient to protect the Employer against financial loss. The amount 
of the performance security shall generally be not more than 20% of 
the contract price; or 

(c) reject the bid if the evidence provided does not satisfactorily account 
for the low bid price, and make a similar determination for the next 
ranked bid, if required. 

37. Unbalanced or 

Front-Loaded Bids 

37.1 If the Bid, which results in the lowest evaluated Bid Price, is seriously 

unbalanced or front-loaded in the opinion of the Employer, the Employer 
may require the Bidder to produce detailed price analyses for any or all 
items of the Bill of Quantities, to demonstrate the internal consistency of 
those prices with the construction methods and schedule proposed, as 
well as the pricing and sources of materials, equipment and labor. 

37.2 After the evaluation of the information and detailed price analyses 
presented by the Bidder, the Employer may as appropriate: 

(a) accept the Bid; or  
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(b) accept the Bid, but require that the total amount of the Performance 
Security be increased at the expense of the Bidder to a level 
sufficient to protect the Employer against financial loss in the event 
of default of the successful Bidder under the Contract subject to ITB 
44.2; or  

(c) reject the Bid and make a similar determination for the next ranked 
bid. 

38. Qualification of 

the Bidder 

38.1 The Employer shall determine to its satisfaction whether the Bidder that 

is selected as having submitted the lowest evaluated and substantially 
responsive Bid meets the qualifying criteria specified in Section 3 
(Evaluation and Qualification Criteria). 

 38.2 The determination shall be based upon an examination of the 

documentary evidence of the Bidder’s qualifications submitted by the 
Bidder, pursuant to ITB 17.1. Unless permitted in the BDS, the 
determination shall not take into consideration the qualifications of other 
firms such as the Bidder’s subsidiaries, parent entities, or affiliates. 

 38.3 An affirmative determination shall be a prerequisite for award of the 
Contract to the Bidder. The Employer reserves the right to reject the bid 
of any bidder found to be in circumstances described in GCC 73.2(c). A 
negative determination shall result in disqualification of the Bid, in which 
event the Employer shall proceed to the next lowest evaluated bid to 
make a similar determination of that Bidder’s qualifications to perform 
satisfactorily. 

39. Employer’s Right 

to Accept Any Bid, 
and to Reject Any 
or All Bids 

39.1 The Employer reserves the right to accept or reject any Bid, and to annul 

the bidding process and reject all Bids at any time prior to contract 
award, without thereby incurring any liability to Bidders. In case of 
annulment, all Bids submitted and specifically, bid securities, shall be 
promptly returned to the Bidders. 

40. Notice of Intention 
for Award of 
Contract 

40.1 If Standstill provisions apply as specified in the BDS, the standstill period 
shall be defined in the BDS to specify the duration subsequent to 
notification of intention for award of contract (before making the actual 
contract award) within which any unsuccessful bidder can challenge the 
proposed award. 

F. Award of Contract 

41. Award Criteria 41.1 The Employer shall award the Contract to the Bidder whose offer has 
been determined in line with ITB 35 to ITB 37 above, to be the lowest 
evaluated Bid and is substantially responsive to the Bidding Document, 
provided further that the Bidder is determined to be qualified to perform 
the Contract satisfactorily. 

42. Notification of 
Award  

42.1 Prior to the expiration of the period of bid validity and upon expiry of the 
standstill period specified in ITB 40.1, or upon satisfactory resolution of 
a complaint filed within standstill period, if applicable, the Employer shall 
transmit the Notification of Award through issuance of Letter of 
Acceptance using the form included in Section 9 (Contract Forms) to the 
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successful Bidder, in writing, that its Bid has been accepted. At the same 
time, the Employer shall also notify all other Bidders of the results of the 
bidding. 

42.2 Unless standstill period applies, upon notification of award through 

issuance of Letter of Acceptance, unsuccessful Bidders may request in 
writing to the Employer for a debriefing seeking explanations on the 
grounds on which their Bids were not selected. The Employer shall 
promptly respond in writing and/or in a debriefing meeting to any 
unsuccessful Bidder who, after publication of contract award, requests 
a debriefing. 

42.3 Until a formal contract is prepared and executed, the notification of 
award through issuance of Letter of Acceptance shall constitute a 
binding Contract. 

 42.4 Within 2 weeks of the award of contract or expiry of the standstill period, 

where such period applies, or, if a complaint has been filed within the 
standstill period, upon receipt of ADB’s confirmation of satisfactory 
resolution of the complaint, the borrower shall publish in an English 
language newspaper or widely known and freely accessible website the 
results identifying the bid and lot or package numbers, as applicable and 
the following information:  

(a) name of each Bidder who submitted a Bid;  

(b) bid prices as read out at bid opening;  

(c) name and evaluated prices of each Bid that was evaluated;  

(d) name of Bidders whose bids were rejected and the reasons for their 
rejection; and  

(e) name of the winning Bidder, and the price it offered, as well as the 
duration and summary scope of the contract awarded. 

43. Signing of 

Contract 

43.1 Promptly after notification, the Employer shall send the successful 

Bidder the Contract Agreement. 

 43.2 Within 28 days of receipt of the Contract Agreement, the successful 

Bidder shall sign, date, and return it to the Employer. 

44. Performance 
Security 

44.1 Within 28 days of the receipt of notification of award through issuance 
of Letter of Acceptance from the Employer, the successful Bidder shall 
furnish the performance security in accordance with the Conditions of 
Contract, subject to ITB 36 and ITB 37, using for that purpose the 
Performance Security Form included in Section 9 (Contract Forms), or 
another form acceptable to the Employer. If the bank issuing 
performance security is located outside the Employer’s country, it shall 
be counter-guaranteed or encashable by a bank in the Employer’s 
country. 

 44.2 Failure of the successful Bidder to submit the abovementioned 

performance security or to sign the Contract Agreement shall constitute 
sufficient grounds for the annulment of the award and forfeiture of the 
bid security or execution of the Bid-Securing Declaration. In that event, 
the Employer may award the Contract to the next lowest evaluated 
Bidder whose offer is substantially responsive and is determined by the 
Employer to be qualified to perform the Contract satisfactorily. 
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 44.3 The above provision shall also apply to the furnishing of a domestic 
preference security, if so required. 

45. Bidding-Related 
Complaints 

45.1 The procedures for dealing with Bidding-Related Complaints arising out 
of this bidding process are specified in the BDS.  
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Section 2: Bid Data Sheet    
 

 

A.  General   

ITB 1.1 The number of the Invitation for Bids (IFB) is: CW302/A - Design and build of 

Regional TVET Innovation Center (RTIC) of Region IX (Zamboanga) including 
Rehabilitation/ Renovation/Repair of TTI's existing facilities 

ITB 1.1 The Employer is: Technical Education and Skills Development Authority 
(TESDA) 

ITB 1.1 The name of the bidding process is: Design and build of Regional TVET 

Innovation Center (RTIC) of Region IX (Zamboanga) including Rehabilitation/ 
Renovation/Repair of TTI's existing facilities 

The identification number of the bidding process is: CW302/A 

The number and identification of lots comprising this bidding process is: None 

ITB 2.1 The Borrower is: Republic of the Philippines  

ITB 2.1 The name of the Project is: Supporting Innovation in the Philippine Technical 
and Vocational Education and Training System Project 

 

 

B.  Contents of Bidding Documents 

ITB 7.1 For clarification purposes only, the Employer’s address is: 

Attention: Ms. Jela Mae Arcano 
Head, BAC-B Secretariat 
 
Street address: East Service Road, South Luzon Expressway (SLEX), Fort 
Bonifacio 

Floor/Room number: TESDA Administration Building 

City: Taguig City 

ZIP code: 1630 

Country: Philippines 

Telephone:  0288938296  

Fax: None  

E-mail: bacsecretariat_siptvets@tesda.gov.ph    

mailto:bacsecretariat_siptvets@tesda.gov.ph
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Requests for clarification should be received by the Employer no later than: 14 
days prior to deadline for submission of bids. 

ITB 7.4 A Pre-Bid meeting shall take place.  

Date: 31 March 2025 

Time:  10:00 AM 

Place: virtual through Zoom 

• Meeting ID: 971 8059 3398 

• Meeting Passcode: 280553 

 
A site visit conducted by the Employer will be organized with details provided 
below: 
 
Date: 10 April 2025 
Time: 10:00 AM 
Location: RTC Zamboanga Peninsula 
 
Guidelines for the site visit: 
 

1. Please confirm your participation to the site visit on or before 08 April 2025 
by sending an email to bacsecretariat_siptvets@tesda.gov.ph.  

 

2. Only a maximum of two (2) representatives per each Bidder shall be allowed 
to participate in the site visit. 

 

3. Please arrive on time. The schedule provided shall be strictly observed. 
 

4. The costs of visiting the Site shall be at the Bidders’ own expense. 
 

5. Bidders’ representatives must bring with them identification cards or IDs to 

be allowed entry in the site. 
 

6. Bidders’ representatives must wear appropriate Personal Protective 
Equipment (“PPE”) during the site visit. 

 

7. Bidders may raise clarifications during the site visit where responses may be 
provided verbally by the Employer’s representatives on site. However, the 
Bidders are still required to formalize these clarifications made during the site 
visit (regardless of whether a verbal response was given) in writing to be 
responded to by the Employer in accordance with ITB 7.1.  

 

8. While Bidders are allowed to take photos at site, these shall only be limited 

to the areas / locations/ related scope of works for the proposed construction 
or rehabilitation / renovation.  

 

9. We encourage Bidders to bring their own drinking water in tumblers and 
avoid using single-use plastic bottles. Staying hydrated during the site visit 
is important. 

 

10. For coordination at the site, please contact Ms. Jela Mae Arcano at 

+639190092526. 

mailto:bacsecretariat_siptvets@tesda.gov.ph
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C.  Preparation of Bids 

ITB 10.1 The language of the Bid is: English 

ITB 11.1 (b) In accordance with ITB 12 and ITB 14, the following schedules shall be submitted 
with the bid, including the Activity Schedule for lump sum contracts:  

1. Proposed key personnels with CVs and supporting documents (see Form 
PER-1 and PER-2) 

2. Schedule of Equipment (see Form EQU) 
3. Site Organization 
4. Proposed Method Statements for Design and Construction 
5. Proposed Mobilization Schedule 
6. Proposed Construction Schedule 
7. Proposed Outline for the Site-Specific Environmental Management Plan 

(SSEMP) and Site Health and Safety Management Plan (SHSMP) 

ITB 11.1 (h) The Bidder shall submit with its Bid the following additional documents:  

1. Copy of valid PCAB License for Philippine contractors; Foreign 
contractors may submit either (a) proof of PCAB license application or 
(b) letter of intent to apply for a PCAB license if awarded the Contract.  

2. Certificate of Appearance (evidence of site visit) 

ITB 12.1 The units and rates in figures entered into the Activity Schedule should be 

typewritten or if written by hand, must be in print form. Activity Schedule not 
presented accordingly may be considered nonresponsive. 

ITB 13.1 Alternative bids shall not be permitted. 

ITB 13.2 Alternative times for completion shall not be permitted. 

ITB 13.4 Alternative technical solutions shall be permitted for the following parts of the 
Works: None 

ITB 14.5 The prices quoted by the Bidder shall be fixed during the performance of the 
Contract.   

ITB 15.1 The prices shall be quoted by the bidder and shall be paid in: Philippine Peso 

ITB 18.1 The bid validity period shall be 120 days. 

ITB 19.1 The Bidder shall furnish a Bid-Securing Declaration. 

ITB 19.2 The ineligibility period will be two (2) years. 

ITB 19.4 Subject to the succeeding sentences, any bid not accompanied by Bid-Securing 

Declaration shall be rejected by the Employer as nonresponsive. If a Bidder 
submits a Bid-Securing Declaration that (i) deviates in form, content , and/or period 



         2-4                                                                                                                                                          Section 2: Bid Data Sheet

 
  

Design and build of Regional TVET Innovation Center (RTIC) of Region IX (Zamboanga) including Rehabilitation/ Renovation/Repair of 
TTI's existing facilities 

of validity or (ii) does not provide sufficient identification of the Bidder (including, 
without limitation, failure to indicate the name of the Joint Venture or, where the 
Joint Venture has not yet been constituted, the names of all future Joint Venture 
Partners), the Employer shall request the Bidder to submit a compliant Bid-
Securing Declaration within 7 days of receiving such a request. Failure to provide 
a compliant Bid-Securing Declaration within the prescribed period of receiving such 
a request shall cause the rejection of the Bid. 

ITB 20.1 In addition to the original Bid, the number of copies is: one (1) printed copy 
(“COPY”) and one (1) electronic copy saved in a universal serial bus (USB) 

ITB 20.2 The written confirmation of authorization to sign on behalf of the Bidder shall 

consist of: An organizational document, board resolution or its equivalent, or 
power of attorney specifying the representative’s authority to sign the Bid on behalf 
of, and to legally bind, the Bidder. If the Bidder is an intended or an existing Joint 
Venture, the power of attorney should be signed by all partners and specify the 
authority of the named representative of the Joint Venture to sign on behalf of, and 
legally bind, the intended or existing Joint Venture. If the Joint Venture has not yet 
been formed, also include evidence from all proposed Joint Venture partners of 
their intent to enter into a Joint Venture in the event of a contract award in 
accordance with ITB 11.2. 

ITB 20.2 The Bidder shall submit an acceptable authorization within fourteen (14) days. 

 

D.  Submission and Opening of Bids 

ITB 21.1 Bidders shall submit their Bids by mail or by hand. 

ITB 21.1 (b) Electronic bidding submission procedures shall be: not applicable 

ITB 22.1  For bid submission purposes only, the Employer’s address is:  

Attention: Ms. Jela Mae Arcano 
Head, BAC-B Secretariat 

Street address: East Service Road, South Luzon Expressway (SLEX), Fort 

Bonifacio 

Floor/Room number: TESDA Administration Building 

City: Taguig City 

ZIP code: 1630 

Country: Philippines 

The deadline for bid submission is: 

Date: 9 May 2025 

Time: 12:00 NN (Philippine Standard Time) 

ITB 25.1 The bid opening shall take place at:  

Street address: TESDA Central Office, East Service Road, South Luzon 

Expressway (SLEX), Fort Bonifacio 
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Floor/Room number: PMO Conference Room, PEVOTI (Building 3) 

City: Taguig 

Country: Philippines 

Date: 9 May 2025 

Time: 1:30 PM (Philippine Standard Time) 

ITB 25.1 Electronic bid opening procedure shall be as follows: not applicable 

ITB 25.3 The Letter of Bid and Schedules shall be initialed by three (3) representatives of 
the Employer attending the Bid opening. 

 

E.  Evaluation and Comparison of Bids 

ITB 32.1 Not applicable. 

ITB 33.1 Domestic preference shall not apply.  

ITB 34.1 The Employer does not intend for the contractor to execute any specific elements 

of the Works through nominated subcontractors. 

ITB 38.2 The qualifications of other firms such as the Bidder’s subsidiaries, parent entities, 

or affiliates shall not be permitted. 

ITB 40.1 Standstill provisions shall not apply. 

 

F.  Award of Contract 

ITB 45.1 The procedures for Bidding-Related Complaints are referenced in the Procurement 

Regulations for ADB Borrowers (Appendix 7). The Bidder should submit its 
complaint following these procedures, in writing, to: 

For the attention: DDG Felizardo R. Colambo 

Title/position: Chairperson, Bids and Awards Committee 

Employer: Technical Education and Skills Development Authority 

E-mail address: bacsecretariat_siptvets@tesda.gov.ph     

 

mailto:bacsecretariat_siptvets@tesda.gov.ph
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1. Evaluation 

In addition to the criteria listed in ITB 35.2 (a)–(f), other relevant factors are as follows: 

 

1.1 Adequacy of Technical Proposal 

Evaluation of the Bidder’s Technical Proposal will include an assessment of the Bidder’s 
technical capacity to successfully implement the contract considering its proposed site 
organization, method statement, mobilization, and construction schedule (to be described by 
the Bidder in sufficient detail to demonstrate the adequacy of its work methods, scheduling, 
and material sourcing) including the extent to which they are presented in a consistent manner 
and comply with requirements stipulated in Section 6 (Employer’s Requirements) without 
material deviation, reservation, or omission.  

Material omissions and noncompliance with the construction schedule and the method 
statements shall be grounds for rejection of the bid. 

Noncompliance with equipment and personnel requirements described in Section 6 
(Employer’s Requirements) shall not normally be a ground for bid rejection, and such 
noncompliance will be subject to clarification during bid evaluation and rectification prior to 
contract award. 

 

1.2 Completion Time 

An alternative Completion Time shall not be permitted. 

 

1.3 Technical Alternatives 

Technical alternatives shall not be permitted. 

 

1.4 Specialist Subcontractors 

Only the specific experience of Specialist Subcontractors for key activities specified in criterion 
2.4.2 Construction Experience in Key Activities will be considered. The experience of Specialist 
Subcontractors in contracts of similar size and nature, and their financial resources shall not 
be added to those of the Bidder for purposes of qualification of the Bidder. 

 

1.5 Quantifiable Nonconformities and Omissions 

Subject to ITB 14.2 and ITB 35.2, the evaluated cost of quantifiable nonconformities including 
omissions, is determined as follows: 

Pursuant to ITB 30.3, the cost of all quantifiable nonmaterial nonconformities shall be 
evaluated, including omissions in Daywork where competitively priced but excluding omission 
of prices in the Bill of Quantities. The Employer will make its own assessment of the cost of 
any nonmaterial nonconformities and omissions for the purpose of ensuring fair comparison of 
bids. 
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1.6 Domestic Preference 

Domestic preference does not apply. 

 
 

1.7 Other Criteria 

 

1.7.1 Site-Specific Environmental Management Plan (SSEMP) and Site Health and Safety 
Management Plan (SHSMP);  

Any bid not accompanied by proposed outlines for SSEMP and SHSMP may be rejected by 
the Employer as nonresponsive. If a Bidder submits a SSEMP/SHSMP that is not 
commensurate with the risks and impacts of the proposed works and activities in the bidding 
document, the Employer shall issue a request for clarification to request for further information 
from the Bidder. The Bidder must submit the requested information within five (5) working 
days of receiving such a request. Failure to provide a satisfactory response to the request for 
further information within the prescribed period of receiving such a request may cause the 
rejection of the Bid. 

 

1.7.2 Sustainable Procurement 

The following sustainable procurement technical requirements will be evaluated on a pass/fail 
basis. Failure to meet any of the following requirements will result in mandatory rejection of the 
bid. 
 
Not applicable. 

 

1.7.3 Life Cycle costs (for Financial Evaluation) 

Life cycle costing shall not apply. 

 

1.8 Multiple Contracts 

Not applicable. 
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2. Qualification 

2.1 Eligibility 

 

Criteria Compliance Requirements Documents 

Requirement Single Entity 

Joint Venture 
Submission 

Requirements All Partners 
Combined 

Each       
Partner 

One         
Partner 

2.1.1   Nationality 

Nationality in accordance with 
ITB 4.2. 

Must meet 
requirement 

Must meet 
requirement 

Must meet 
requirement 

Not 
applicable 

Forms 

 ELI – 1; ELI – 2 

with attachments 

2.1.2 Conflict of Interest 

No conflicts of interest in 

accordance with ITB 4.3. 

Must meet 
requirement 

Must meet 
requirement 

Must meet 
requirement 

Not 
applicable 

Letter of Bid 

2.1.3 ADB Eligibility 

Not having been declared 
ineligible by ADB, as described 
in ITB 4.4. 

Must meet 
requirement 

Must meet 
requirement 

Must meet 
requirement 

Not 
applicable 

Letter of Bid 

2.1.4 Government-Owned Enterprise 

Bidder required to meet 
conditions of ITB 4.5. 

Must meet 
requirement 

Must meet 
requirement 

Must meet 
requirement 

Not 
applicable 

Forms                  
ELI - 1, ELI - 2 with 

attachments 

 

2.1.5 United Nations Eligibility 

Not having been excluded by an 
act of compliance with a United 
Nations Security Council 
resolution in accordance with 
ITB 4.8. 

Must meet 
requirement 

Must meet 
requirement 

Must meet 
requirement 

Not 
applicable 

Letter of Bid 
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2.2 Historical Contract Nonperformance 

 

2.2.1    History of Nonperforming Contracts 
 

Nonperformance of a contracta 

did not occur as a result of 
contractor default since 1 
January 2022  

Must meet 
requirement 

Must meet 
requirement 

Must meet 

requirementb 

Not 
Applicable 

Form CON-1 

a  Nonperformance, as decided by the Employer, shall include all contracts where (a) nonperformance was not challenged by the 

contractor, including through referral to the dispute resolution mechanism under the respective contract, and (b) contracts that were 
so challenged but fully settled against the contractor. Nonperformance shall not include contracts where Employers decision was 
overruled by the dispute resolution mechanism. Nonperformance must be based on all information on fully settled disputes or 
litigation, i.e. dispute or litigation that has been resolved in accordance with the dispute resolution mechanism under the respective 
contract and where all appeal instances available to the Bidder have been exhausted. 

b This requirement also applies to contracts executed by the Bidder as Joint Venture partner. 

 

2.2.2    Suspension Based on Execution of Bid-Securing Declaration 
 

Not under suspension based on 
execution of a Bid-Securing 
Declaration pursuant to ITB 4.6. 

Must meet 
requirement  

Must meet 
requirement 

Must meet 
requirement  

Not 
applicable 

Letter of Bid 

 

 

Criteria Compliance Requirements Documents 

Requirement 
Single 
Entity 

Joint Venture 
Submission 

Requirements All Partners 
Combined 

Each 
Partner 

One 
Partner 

Criteria Compliance Requirements Documents 

Requirement 
Single 
Entity 

Joint Venture 
Submission 

Requirements All Partners 
Combined 

Each 
Partner 

One 
Partner 
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2.2.1  Pending Litigation and Arbitration 

 

Pending litigation and arbitration criterion shall apply.  

All pending litigation, arbitration, 

or other material events 
impacting the net worth and/or 
liquidity of the bidder,  if any, 
shall be treated as resolved 
against the Bidder and so shall 
in total not represent more than . 
50% percent of the Bidder’s net 
worth calculated as the 
difference between total assets 
and total liabilities. 

Must meet 
requirement  

Not 
applicable 

Must meet 
requirement  

Not 
applicable 

Form CON - 1 

 
 
 

2.2.4  Declaration: Environmental, Health and Safety Past Performance 

 

Declare any contracts that have 

been suspended or terminated 
and/or performance security 
called by an employer for 
reasons related to the non-
compliance of any 
environmental compliance, and, 
health and safety contractual 
obligations in the past five years. 

Must make 
the 

declaration. 
If the bidder 

proposes 
Specialist 

Sub-
contractor/s 
to meet EQC 
2.4.2, those 
Specialist 

Sub-
contractor/s 
must also 
make the 

declaration 

Not 
applicable 

Each partner 
must make 

the 
declaration. 
If the bidder 

proposes 
Specialist 

Sub-
contractor/s 
to meet EQC 
2.4.2, those 
Specialist 

Sub-
contractor/s 
must also 
make the 

declaration 

Not 
applicable 

Form CON-2 

 

 
  

Criteria Compliance Requirements Documents 

Requirement 
Single 
Entity 

Joint Venture 
Submission 

Requirements All Partners 
Combined 

Each 
Partner 

One 
Partner 

Criteria Compliance Requirements Documents 

Requirement 
Single 
Entity 

Joint Venture 
Submission 

Requirements All Partners 
Combined 

Each 
Partner 

One 
Partner 
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2.3  Financial Situation  

 

2.3.1 Historical Financial Performance 

 

Criteria Compliance Requirements Documents 

Requirement Single Entity 

Joint Venture 
Submission 

Requirements All Partners 
Combined 

Each       
Partner 

One         
Partner 

Submission of audited financial 
statements or, if not required by 
the law of the Bidder’s country, 
other financial statements 
acceptable to the Employer, for 
the last three (3) years (2021-
2023) to demonstrate the 
current soundness of the 
Bidder’s financial position. As a 
minimum, the Bidder's net worth 
for the last year, calculated as 
the difference between total 
assets and total liabilities should 
be positive. 

Must meet 
requirement 

Not 
applicable 

Must meet 
requirement 

Not 
applicable 

Form FIN - 1    with 
attachments 

 

2.3.2 Average Annual Construction Turnover 

 

Criteria Compliance Requirements Documents 

Requirement Single Entity 

Joint Venture 
Submission 

Requirements All Partners 
Combined 

Each       
Partner 

One         
Partner 

Minimum average annual 

construction turnover of 

PHP177,000,000, calculated as 

total certified payments received 
for contracts in progress or 
completed for years 2018, 2019, 
2022 and 2023, 2024 

Must meet 
requirement 

Must meet 
requirement 

Must meet 

 25%  

 of the 
requirement 

Must meet  

40% 

of the 
requirement 

Form FIN - 2 
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2.3.3 Financial Resources 

If the bid evaluation process and the decision for the award of the Contract takes more than 1 year from the 
date of bid submission, Bidders may be asked to resubmit their current contract commitments and latest 
information on financial resources supported by latest audited accounts or audited financial statements, or 
if not required by the law of the Bidder’s country, other financial statements acceptable to the Employer, 
and the Bidders’ financial capacity, will be reassessed on this basis. 

 

Criteria Compliance Requirements Documents 

Requirement 
Single 
Entity 

Joint Venture Submission 
Requirements All Partners 

Combined 
Each    

Partner 
One     

Partner 

For Single Entities 
The Bidder must demonstrate that its 
financial resources defined in FIN - 3, 
less its financial obligations for its 
current contract commitments defined 
in FIN - 4, meet or exceed the total 
requirement for the Subject Contract of 
PHP 30 million. 

Must meet 
requirement 

Not 
applicable 

Not 
applicable 

Not 
applicable 

Form FIN – 3 and 

Form FIN – 4 

For Joint Ventures 
(1) One partner must demonstrate 

that its financial resources defined 
in FIN - 3, less its financial 
obligations for its own current 
contract commitments defined in 
FIN - 4, meet or exceed its 
required share of 40% from the 
total requirement for the Subject 
Contract. 

 
AND 

Not 
applicable 

Not 
applicable 

Not 
applicable 

Must meet 
requirement 

Form FIN – 3 and 

 Form FIN – 4 

(2) Each partner must demonstrate 
that its financial resources defined 
in FIN - 3, less its financial 
obligations for its own current 
contract commitments defined in 
FIN - 4, meet or exceed its 
required share of 25% from the 
total requirement for the Subject 
Contract. 

AND 

Not 
applicable 

Not 
applicable 

Must meet 
requirement 

Not 
applicable 

Form FIN – 3 and  
Form FIN – 4 

(3) The Joint Venture must 
demonstrate that the combined 
financial resources of all partners 
defined in FIN - 3, less all the 
partners’ total financial obligations 
for the current contract 
commitments defined in FIN - 4, 
meet or exceed the total 
requirement for the Subject 
Contract of PHP 30million. 

Not 
applicable 

Must meet 
requirement 

Not 
applicable 

Not 
applicable 

Form FIN – 3 and  
Form FIN – 4 
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2.4 Design and Construction Experience 

2.4.1 Contracts of Similar Size and Nature  

 

Criteria Compliance Requirements Documents 

Requirement Single Entity 

Joint Venture 
Submission 

Requirements All Partners 
Combined 

Each       
Partner 

One         
Partner 

 

Participation as a contractor, 
Joint Venture partner, or 
Subcontractor, in at least one 
(1) contract that has been 
satisfactorily and substantially 
completed within the last five (5) 
years and that are similar to the 
proposed works, where the 
value of the Bidder’s 
participation under each contract 
exceeds PHP106 million. The 
similarity of the Bidder’s 
participation shall be based on 
the requirements in Section 6 of 
this bidding document. 

 

Must meet 
requirement 

Not 
applicable 

Not 
applicable 

Must meet 
requirement 

Form EXP – 1 

 
Attachments: 

 
1. Signed 

Contract 
Agreement,  
 
and 
 

2. Taking-Over 
Certificate, 
Certificate of 
Completion of 
the Works (or 
equivalent) or 
Performance 
Certificate. 

 
Note: If the 
documents are not in 
English, an accurate 
certified translation of 
these documents in 
English shall be 
provided. 
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2.4.2 Construction Experience in Key Activities  

2.4.2 (a) Must be complied with by the Bidder. In case of a Joint Venture Bidder, the Bidder or at least one 
of the partners must meet the requirement in the key activity. For contracts under which the Bidder 
participated as a Joint Venture partner, only the Bidder’s designated scope of works under the contracts 
shall be considered to meet this requirement.  

 

 Table A 

Criteria Compliance Requirements Documents 

Requirement Single Entity  Joint Venture  
Submission 

Requirements 

For the above or other contracts executed during the period stipulated in 2.4.1, a minimum 

construction experience in the following key activities:  

1 Design of a building or facility, 
at least two (2) storeys, with a 
minimum floor area of 2,000 
sq.m. 

Must meet 
requirement 

Must meet 
requirement1 

 

 

Form EXP – 2 

 
Attachments: 
 
1. Signed Contract 

Agreement, 
 
and 
 

2. Taking-Over 
Certificate, 
Certificate of 
Completion of 
the Works (or 
equivalent) or 
Performance 
Certificate. 

2 Construction and 

commissioning of a building or 
facility with a minimum floor area 
of 2,000 sq.m. 

Must meet 
requirement 

Must meet 
requirement 

 

 

Form EXP – 2 

Attachments: 
 
1. Signed Contract 

Agreement,  
 
and 
 

2. Taking-Over 
Certificate, 
Certificate of 
Completion of 
the Works (or 
equivalent) or 
Performance 
Certificate. 

 

 

 

 

 

 

 

 

 
1 In case of a joint venture bidder, at least one of the partners must have experience in the key activity if the bidder itself 

(not the subcontractor) will carry out the relevant activity. 
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2.4.3 Specific Experience in Managing Environmental, Health and Safety Aspects 

 

Criteria Compliance Requirements Documents 

Requirement 
Single Entity or Its 

Specialist 

Subcontractors 

Joint Venture or Its 

Specialist 

Subcontractors 

Submission 

Requirements 

For the contracts in 2.4.1 and 2.4.2 
above and/or any other contracts 
[substantially completed and under 
implementation] as prime contractor, 
Joint Venture partner, or 
Subcontractor between 1st January 
2022 and Bid submission deadline, 
experience in managing EHS risks 
and impacts in the following aspects:  

 

1. Construction or renovation of 

an infrastructure project 

 

Must meet requirements 

 

Each member must meet 
requirements 

Form EXP – 3 

 
Attachments: 
 
1. Signed 

Contract 
Agreement,  
 
and 
 

2. Taking-Over 
Certificate, 
Certificate of 
Completion of 
the Works (or 
equivalent) or 
Performance 
Certificate. 

 

2.5 Organizational Environmental, Health and Safety System 

 
2.5.1 Environmental, Health and Safety Certification 

Criteria Compliance Requirements Documents 

Requirement 
Single Entity or Its 

Specialist 

Subcontractors 

Joint Venture or Its 

Specialist 

Subcontractors 

Submission 

Requirements 

Availability of a valid ISO certification 
or internationally recognized 
equivalent (equivalency to be 
demonstrated by the Bidder), and 
applicable to the worksite: 

ISO 9001 or ISO 14001  

or equivalent 

Must meet requirements 

 

One member must meet 
requirements 

Copy of valid 
ISO Certificate 

 

Form EXP-4 
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2.5.2 Environmental, Health and Safety Documentation 

 

Criteria Compliance Requirements Documents 

Requirement 
Single Entity or Its 

Specialist 

Subcontractors 

Joint Venture or Its 

Specialist 

Subcontractors 

Submission 

Requirements 

Availability of in-house policies and 
procedures for EHS management 
compliant with Philippine laws, rules 
and regulations and government 
agency issuances. 

1. Health and Safety on worksites 
policy and related guidance. 

2. Local recruitment and EHS 
trainings of local 
staff/subcontractors/local 
partners; and 

3. Waste management practice. 

Must meet requirements 

 

One member must meet 
requirements 

 

Copy of in-
house EHS 

policy 

 

Form EXP-5 

 

 

2.5.3 Environmental, Health and Safety Dedicated Personnel 

 
Criteria Compliance Requirements Documents 

Requirement 
Single Entity or Its 

Specialist 

Subcontractors 

Joint Venture or Its 

Specialist 

Subcontractors 

Submission 

Requirements 

Availability of in-house personnel 
dedicated to EHS issues: 

1. Department of Labor and 
Employment (DOLE) Accredited 
Safety Officer 
 

2. Environmental Specialist 

Must meet requirements 

 

One member must meet 
requirements 

CVs of in-house 
personnel 

 

Form EXP-6 
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2.6 Valid PCAB License 

 
 

Criteria Compliance Requirements Documents 

Requirement 
Single Entity Joint Venture 

Submission 

Requirements 

At least be a PCAB License 
Category “AA”, Size Range 
“Medium B” contractor 
 
In case of Foreign Contractor, it may 
either submit (a) proof of PCAB 
license application or (b) letter of 
intent to apply for a PCAB license if 
awarded the Contract. 

Must meet requirements 

 

One member must meet 
requirements 

Copy of PCAB 
License 
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Letter of Bid 
 
-Note- 

The Bidder must accomplish the Letter of Bid on its letterhead clearly showing the Bidder’s complete name and address.

  

 Date:  ..................................................  

 OCB No.: ..................................................  

 Invitation for Bid No.:  ..................................................  
 
 
To: [insert complete name of the Employer] 

 
 

We, the undersigned, declare that:  

 
(a) We have examined and have no reservations to the Bidding Documents, including Addenda issued 

in accordance with Instructions to Bidders (ITB) Clause 8. 
 
(b) We acknowledge that we have read and understand ADB’s Anticorruption Policy (1998) and 

Integrity Principles and Guidelines (2015), both as amended from time to time. 
 

We offer to execute in conformity with the Bidding Documents the following Works:  ...................  
(c) The total price of our Bid, excluding any discounts offered in item (d) below is:  
  

(d) The discounts offered and the methodology for their application are as follows: [insert discounts and 

methodology for their application if any]  

 
(e) Our bid shall be valid for a period of [insert bid validity period as specified in ITB 18.1 of the BDS] days 

starts from the date fixed for the bid submission deadline in accordance with ITB 22.1, and it shall 
remain binding upon us and may be accepted at any time before the expiration of that period. 

 
(f) If our bid is accepted, we commit to obtain a performance security in accordance with the Bidding 

Document. 
 
(g) Our firm, including any Subcontractors or Suppliers for any part of the Contract, have nationalities 

from eligible countries in accordance with ITB 4.2.  
 
(h) We, our directors, key officers, key personnel, including any Subcontractors, consultants, 

subconsultants, manufacturers, service providers or Suppliers for any part of the contract, do not 
have any conflict of interest in accordance with ITB 4.3.  
 
If there is any conflict of interest, please state details: 
(i) Parties involved in the conflict of interest: __________ 
(ii) Details about the conflict of interest: _________ 

 

 [amount of local currency in words], [amount in figures]  
 

The total bid price from the Summary of Bill of Quantities for admeasurement contracts or Activity Schedule 

for lump sum contracts should be entered by the Bidder inside this box. Absence of the total bid price in the 

Letter of Bid may result in the rejection of the bid. 
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(i) We are not participating, as a Bidder, either individually or as partner in a Joint Venture, in more 
than one Bid in this bidding process in accordance with ITB 4.3(e), other than alternative offers 
submitted in accordance with ITB 13. 

 
(j) Our firm, Joint Venture partners, our respective direct and indirect shareholders, directors, key 

officers, key personnel, associates, parent company, affiliates or subsidiaries, including any 
Subcontractors, consultants, subconsultants, manufacturers, service providers or Suppliers for any 
part of the contract, are not subject to, or not controlled by any entity or individual that is subject to, 
a temporary suspension or a debarment imposed by the Asian Development Bank or a debarment 
imposed by the Asian Development Bank in accordance with the Agreement for Mutual 
Enforcement of Debarment Decisions between the Asian Development Bank and other 
development banks.1 

 
(k) Our firm, Joint Venture partners, our respective direct and indirect shareholders, directors, key 

officers, key personnel, associates, parent company, affiliates or subsidiaries, including any 
Subcontractors, consultants, subconsultants, manufacturers, service providers or Suppliers for any 
part of the contract, are not under ongoing investigation and/or sanctions proceedings by the Asian 
Development Bank or any multilateral development bank. 
 
If under ongoing investigation and/or sanction proceedings by the Asian Development Bank or any 
multilateral development bank, please state details: 
(i) Name of the multilateral development bank: __________ 
(ii) Reason for the ongoing investigation/allegations: __________ 

 
(l) Our firm, Joint Venture partners, our respective direct and indirect shareholders, directors, key 

officers, key personnel, associates, parent company, affiliates or subsidiaries, including any 
Subcontractors, consultants, subconsultants, manufacturers, service providers or Suppliers for any 
part of the Contract, are not temporarily suspended, debarred, declared ineligible, or  subject to any 
national and/or international sanctions by any country, any international organization, any 
multilateral development bank and other donor agency. 

 
If so temporarily suspended, debarred, declared ineligible, or  subject to any national and/or 
international sanctions by any country, any international organization, any multilateral development 
bank and other donor agency, please state details (as applicable to each Joint Venture partner, 
their respective direct or indirect shareholders, directors, key officers, key personnel, associate, 
parent company, affiliate, subsidiaries, Subcontractors, consultants, subconsultants, 
manufacturers, service providers and/or Suppliers): 
(i) Name of Institution: __________________ 
(ii) Period of the temporary suspension, debarment, ineligibility, or national or international 

sanction [start and end date]: ____________ 

(iii) Reason for the temporary suspension, debarment, ineligibility, or national or international 
sanction: ________________________ 

 
(m) Our firm, Joint Venture partners, associates, parent company, affiliates or subsidiaries, including 

any Subcontractors, consultants, subconsultants, manufacturers, service providers, Suppliers, key 
officers, directors and key personnel have never been charged or convicted with any criminal 
offense (including felonies but excluding misdemeanors) or infractions and/or violations of 
ordinance; nor charged or found liable in any civil or administrative proceedings in the last 10 years; 
or undergoing investigation for such, or subject to any criminal, civil or administrative orders, 
monitorship or enforcement actions. 

 
1 These institutions include African Development Bank, European Bank for Reconstruction and Development (EBRD), Inter-American 

Development Bank (IADB), and the World Bank Group. According to paragraph 9 of the Agreement, other international financial institutions 
may join upon the consent of all Participating Institutions and signature of a Letter of Adherence by the international financial institution 
substantially in the form provided (Annex B to the Agreement). Upon adherence, such international financial institution shall become a 
Participating Institution for purposes of the Agreement. Bidders are advised to check www.adb.org/integrity for updates. 

http://www.adb.org/integrity
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If so charged, convicted/found liable, under ongoing investigation, or subject to orders, monitorship 
or enforcement actions, please state details: 
(i) Nature of the offense, violation, proceedings, investigation, and/or monitorship or enforcement 

actions: __________________ 
(ii) Court, area of jurisdiction and/or the enforcement agency: __________________ 
(iii) Resolution [i.e. dismissed; settled; or convicted/duration of penalty]: __________________ 
(iv) Other relevant details [please specify]: ______________ 

 
(n) Our firm, Joint Venture partners, our respective direct and indirect shareholders, directors, key 

officers, key personnel, associates, affiliates or subsidiaries, including any Subcontractors, 
consultants, subconsultants, manufacturers, service providers or Suppliers, can make and receive 
electronic fund transfer payments through the international banking system or otherwise discharge 
the Employer’s obligation upon initiation of wire transfer. 

 
If unable to make or receive funds through the international banking system or otherwise discharge 
the Employer’s obligation upon initiation of wire transfer, please state the details: 
(i) Nature of the restriction: __________ 
(ii) Jurisdiction of the restriction: __________ 
(iii) Other relevant details: __________ 

 
(o) Our firm, Joint Venture partners, associates, parent company, affiliates or subsidiaries, including 

any Subcontractors, consultants, subconsultants, manufacturers, service providers or Suppliers, 
key officers, directors and key personnel are not from a country which is prohibited to export goods 
or services to, or receive any payments from the Employer’s country and/or are not prohibited to 
receive payments for particular goods or services by the Employer’s country by an act of compliance 
with a decision of the United Nations Security Council taken under Chapter VII of the Charter of the 
United Nations. 
 

(p) We understand that it is our obligation to notify the Employer of any changes in connection with the 
matters described in paragraphs (i), (k), (l), (m), (n), (o), (p) and (t) of this Letter of Bid.  
 

(q) [We are not a government-owned enterprise] / [We are a government-owned enterprise but meet 
the requirements of ITB 4.5].2 

 
(r) We have not been suspended nor declared ineligible by the Employer based on execution of a Bid-

Securing Declaration in accordance with ITB 4.6. 
 

(s) We have paid, or intend to pay, either directly or indirectly, the following commissions, gratuities, or 
fees with respect to the bidding process or execution of the Contract:3  
 

Name of Recipient Address Reason Amount 
 ........................................   .......................................   ...............................   ...................  
 ........................................   .......................................   ...............................   .................. . 

 
(t) We understand that this Bid, together with your written acceptance thereof included in your 

notification of award through the issuance of Letter of Acceptance, shall constitute a binding contract 
between us, until a formal contract is prepared and executed.  

 
(u) We understand that you are not bound to accept the lowest evaluated Bid or any other Bid that you 

may receive. 
 

 
2  Use one of the two options as appropriate. 
3  If none has been paid or is to be paid, indicate “None”. 
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(v) At any time following submission of our Bid,  we shall permit, and shall cause our Joint Venture 
partners, directors, key officers, key personnel, associates, parent company, affiliates or 
subsidiaries, including any Subcontractors, consultants, subconsultants, manufacturers, service 
providers or Suppliers for any part of the contract to permit ADB or its representative to inspect our 
site, assets, accounts and records and other documents relating to the bid submission and to have 
them audited by auditors appointed by ADB. We understand that failure of this obligation may 
constitute obstructive practice that may result in debarment and/or contract termination. 
 

(w) Regardless of whether the contract will be awarded to us, we shall preserve all accounts, records 
and other documents related to bid submission for at least 3 years from the date of submission of 
the bid or the period prescribed in applicable law, whichever is longer. 
 

(x) If we are awarded the contract, we shall preserve all accounts, records and other documents related 
to the procurement and execution of the contract for at least 5 years after completing the works 
contemplated in the relevant contracts or the period prescribed in applicable law, whichever is 
longer. 

 
(y) If our Bid is accepted, we commit to mobilizing key equipment and personnel in accordance with 

the requirements set forth in Section 6 (Employer’s Requirements) and our technical proposal, or 
as otherwise agreed with the Employer. 

 
(z) We certify on behalf of the Bidder, that the information provided in the bid has been fully reviewed, 

given in good faith, and to the best of our knowledge is true and complete. We understand that it is 
our obligation to inform the Employer of any changes to the information as and when it becomes 
known to us. We understand that any misrepresentation that knowingly or recklessly misleads, or 
attempts to mislead may lead to the automatic rejection of the Bid or cancellation of the contract, if 
awarded, and may result in remedial actions, in accordance with ADB’s Anticorruption Policy (1998, 
as amended to date) and Integrity Principles and Guidelines (2015, as amended from time to time). 

 
 

 

 

 

Name  ......................................................................................................................................................  

In the capacity of  ....................................................................................................................................  

Signed  .................................................................................................................................................... 
 ................................................................................................................................................................  

Duly authorized to sign the Bid for and on behalf of  ...............................................................................  

Date ........................................................................................................................................................ 

 ................................................................................................................................................................   
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Schedules 
 
 

Schedule of Payment Currencies 

 

 A B C D 

Name of Payment 
Currency 

Amount of 
Currency 

Rate of 
Exchange 
to Local 

Currency 

Local Currency 
Equivalent 
C = A x B 

Percentage of 
 Net Bid Price (NBP) 

 100xC  
NBP 

Local Currency 
  
 

 
1.00 

  

Net Bid Price 
    

 
100.00 

Provisional Sums 
Expressed in Local 
Currency 

 1.00  
 

BID PRICE 
   

 
 

 

 
-- Note -- 

Bid Price shall be quoted in Philippine Peso only. 
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Activity Schedule 
[Schedules of Prices – Lump Sum Contract] 

 

The Bidder shall indicate the list of major activities comprising the works and the number of measurement 
units consistent with the description of works, drawings, and specifications in Section 6 Employer’s 
Requirements. Each work item shall be described in sufficient detail to provide clear guidance to Employer 
with respect to the type of works, their scope and complexity, and compliance with the required standards.  

Bidders are required to enter the prices against each work item on a lump sum basis. Work items against 
which no lump sum price is entered by the Bidder will not be paid by the Employer when executed 
and shall be deemed covered by other work items against which the lump sum prices were entered. 
The sum of prices entered against each work item will represent the total bid price. 

The whole cost of complying with the provisions of the Contract (including compliance with laws and 
national/local rules and regulations, and requirements for environmental, social, safety, and labor standards) 
shall be included in the Items provided in the Activity Schedule, and where no Items are provided, the cost 
shall be deemed to be distributed among the Amounts for the related Items of Work. 
 
The format provided below is only an example, and the Contractor shall be responsible for formulating its 
own Schedule of Prices taking into account all the requirements under Section 6. Employer’s Requirements. 
The Bidder must sub-divide its Schedule of Prices to (1) Professional Fees; (2) General Requirements; 
(3) Construction of the New Building/TTIs; and (4) Renovation/Rehabilitation of Existing Facility. 
 

No. Description Unit Qty. 
Unit 
Price 

Total 

1 Professional Fees    [Subtotal] 

1.1 Detailed A&E Design / Professional Fee     

1.2 Site surveys, studies, investigations     

…n [Bidder is responsible to provide further details / 
breakdown per Design Strategy / Methodology 
proposed] 

    

2 General Requirements    [Subtotal] 

2.1 Permits     

2.2 Bonds and Insurances     

2.3 Health and Safety Requirements     

… Temporary Facility     

…n [Bidder is responsible to provide further details / 
breakdown per its preliminary conceptual design] 

    

3 Construction of the New Building/TTI m2 2,000-2100 [Subtotal] 

… [Bidder is responsible to provide further details / 
breakdown per its preliminary conceptual design] 

    

…      

…n      

4 Renovation / rehabilitation of existing facility refer to Section 6 for the general ítems for consideration  
[Subtotal] 

4.1  [Bidder to provide further details / breakdown]     

    4.1.1 [Bidder to provide further details / breakdown]     

4.2 [Bidder to provide further details / breakdown]     

…      

4.3 [Bidder to provide further details / breakdown]     

…      

…n [Bidder is responsible to provide further details / 
breakdown per its preliminary rehabilitation 
considerations as a result of its site visit] 
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Bid-Securing Declaration 

 
 

Date: [insert date (as day, month and year)] 

Bid No.: [insert number of bidding process] 

Alternative No.: [insert identification No if this is a bid for an alternative] 

 
To: [insert complete name of the Employer] 

 
We, the undersigned, declare that:  
  
We understand that, according to your conditions, bids must be supported by a Bid-Securing Declaration. 

 
We accept that we will automatically be suspended from being eligible for bidding in any contract with the 
Borrower for the period of time of [insert the number of months or years indicated in ITB 19.2 of the BDS] starting on the 

date that we receive a notification from the Employer, if we are in breach of our obligation(s) under the bid 
conditions, because we 

 
(a) have withdrawn our Bid during the period of bid validity specified in the Letter of Bid; or 

 
(b) do not accept the correction of errors in accordance with the Instruction to Bidders (hereinafter “the 

ITB”); or 
 

(c) having been notified of the acceptance of our Bid by the Employer during the period of bid validity, (i) fail 
or refuse to execute the Contract, if required, (ii) fail or refuse to furnish the Performance Security, in 
accordance with the ITB, or (iii) fail or refuse to furnish the Domestic Preference Security, if required. 
 

We understand this Bid-Securing Declaration shall expire if we are not the successful Bidder, upon the earlier 
of (i) our receipt of your notification to us of the name of the successful Bidder; or (ii) 28 days after the 
expiration of our Bid. 

 
Signed: [insert signature of person whose name and capacity are shown] 

 
In the capacity of [insert legal capacity of person signing the Bid-Securing Declaration] 

 
Name: [insert complete name of person signing the Bid-Securing Declaration] 

   
Duly authorized to sign the bid for and on behalf of [insert complete name of the bidder] 

 
Dated on ____________ day of __________________, _______  
 

Corporate Seal [where appropriate]   

  



4-10                                                                                                                                                                        Section 4: Bidding Forms  

Design and build of Regional TVET Innovation Center (RTIC) of Region IX (Zamboanga) including Rehabilitation/ Renovation/Repair of 
TTI's existing facilities 

Technical Proposal 
 
Personnel 
 
 
Form PER – 1: Proposed Personnel 
Bidder should provide the details of the proposed personnel and their experience record in the relevant 
Information Forms below for each candidate: 
 

1. Construction / Project Manager 

 Name  

 
Firm/Company 

2. Site / Project Engineer 

 Name  

 Firm/Company 

3. Architectural Design Manager 

 Name  

 Firm/Company 

4. Architect (Architecture In-Charge of Construction) 

 Name  

 Firm/Company 
 

5. Structural Design Engineer 

 Name  

 Firm/Company 
 

6. Electrical Design Engineer 

 Name  

 Firm/Company 
 

7. Mechanical Engineer 

 Name  

 Firm/Company 
 

8. Quantity Surveyor 
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 Name  

 Firm/Company 
 

9. Sanitary Engineer 

 Name  

 Firm/Company 
 

10. Environment Specialist 

 Name 

 Firm/Company 
 

11. Health and Safety Officer 

 Name  

 Firm/Company 
 

12. Quality Assurance and Quality Control Engineer 

 Name  

 Firm/Company 
 

13. CAD Operators (Draftsmen) 1 

 Name  

 Firm/Company 
 

14. CAD Operators (Draftsmen) 2 

 Name  

 Firm/Company 
 

 
 
-- Note -- 

All titles of positions will be as listed in Section 6 (Employer’s Requirements). 
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Form PER – 2:  Resume of Proposed Personnel   
 
The Bidder shall provide all the information requested below. Use one form for each position.  

 

 

Position 

 

Personnel 
information 

Full Legal Name  

 

Date of birth 

Known as Place of Birth 

Nationality Citizenship 

Type of Government ID 

 

Attach a copy of ID to this form 

ID number 

Professional qualifications 

 

 Total years of experience 

 Education 

 Membership in Professional Associations 

 Other Training  

Present 
employment 

Name of employer 

 

 Address of employer 

 

 Telephone 

 

Contact (manager / personnel officer) 

 Fax 

 

E-mail 

 Job title 

 

Years with present employer 

 
Summarize professional experience in reverse chronological order. Indicate particular technical and 
managerial experience relevant to the project. 

Relevant Technical 

Management Experience  

Name of assignment or project:   

  

Year:     

Location:      

Client:   

Main project 
features:   

  

Positions held:   

Activities performed:   
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Equipment 
 

Form EQU: Equipment 
 
The Bidder shall provide adequate information and details to demonstrate clearly that it has the capability to meet the equipment requirements 
indicated in Section 6 (Employer’s Requirements), using the Form below.  
 

Equipment 
Description 

Proposed 
Quantity 

Equipment Information 
 

Source of Equipment 
 

Current Status 
 

1. Backhoe 
w/ Breaker 

2 Name of Manufacturer: [indicate full 
name]  
 
Model and power rating: [insert 
information] 
 
Capacity: [indicate capacity] 
 
Year of manufacture: [insert 
information] 
 

 

Source: [specify if owned, co-
owned, leased, to-be-leased] 
 
Name of Owner / Lessor (if 
applicable): [indicate full name]  
 
Address of Owner: [indicate 
street/number/town or 
city/country] 

  
Contact Information: [indicate 
street/number/town or 
city/country] 
 
Details of lease/ rent/ 
manufacturing agreement (if 
applicable): [provide information]  

Current location: [provide specific 
location] 

 
 
Details of current commitments (if 
any): [provide information where 
deployed, until when, and date when 
equipment is available, write 
“immediately available” if equipment 
is readily available if awarded the 
contract]] 
 

 

2. Dump 
Truck 

2 Name of Manufacturer: [indicate full 
name]  
 
Model and power rating: [insert 
information] 
 
Capacity: [indicate capacity] 
 
Year of manufacture: [insert 
information] 
 

 

Source: [specify if owned, co-
owned, leased, to-be-leased] 
 
Name of Owner / Lessor (if 
applicable): [indicate full name]  
 
Address of Owner: [indicate 
street/number/town or 
city/country] 

  
Contact Information: [indicate 
street/number/town or 
city/country] 

Current location: [provide specific 
location] 

 
 
Details of current commitments (if 
any): [provide information where 
deployed, until when, and date when 
equipment is available, write 
“immediately available” if equipment 
is readily available if awarded the 
contract]] 
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Details of lease/ rent/ 
manufacturing agreement (if 
applicable): [provide information]  

3. Plate 
Compactor 

3 Name of Manufacturer: [indicate full 
name]  
 
Model and power rating: [insert 
information] 
 
Capacity: [indicate capacity] 
 
Year of manufacture: [insert 
information] 
 

 

Source: [specify if owned, co-
owned, leased, to-be-leased] 
 
Name of Owner / Lessor (if 
applicable): [indicate full name]  
 
Address of Owner: [indicate 
street/number/town or 
city/country] 

  
Contact Information: [indicate 
street/number/town or 
city/country] 
 
Details of lease/ rent/ 
manufacturing agreement (if 
applicable): [provide information]  

Current location: [provide specific 
location] 

 
 
Details of current commitments (if 
any): [provide information where 
deployed, until when, and date when 
equipment is available, write 
“immediately available” if equipment 
is readily available if awarded the 
contract]] 
 

 

4. Concrete 
Vibrator 

4 Name of Manufacturer: [indicate full 
name]  
 
Model and power rating: [insert 
information] 
 
Capacity: [indicate capacity] 
 
Year of manufacture: [insert 
information] 
 

 

Source: [specify if owned, co-
owned, leased, to-be-leased] 
 
Name of Owner / Lessor (if 
applicable): [indicate full name]  
 
Address of Owner: [indicate 
street/number/town or 
city/country] 

  
Contact Information: [indicate 
street/number/town or 
city/country] 
 
Details of lease/ rent/ 
manufacturing agreement (if 
applicable): [provide information]  

Current location: [provide specific 
location] 

 
 
Details of current commitments (if 
any): [provide information where 
deployed, until when, and date when 
equipment is available, write 
“immediately available” if equipment 
is readily available if awarded the 
contract]] 
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5. Bagger 
Mixer 

3 Name of Manufacturer: [indicate full 
name]  
 
Model and power rating: [insert 
information] 
 
Capacity: [indicate capacity] 
 
Year of manufacture: [insert 
information] 
 

 

Source: [specify if owned, co-
owned, leased, to-be-leased] 
 
Name of Owner / Lessor (if 
applicable): [indicate full name]  
 
Address of Owner: [indicate 
street/number/town or 
city/country] 

  
Contact Information: [indicate 
street/number/town or 
city/country] 
 
Details of lease/ rent/ 
manufacturing agreement (if 
applicable): [provide information]  

Current location: [provide specific 
location] 

 
 
Details of current commitments (if 
any): [provide information where 
deployed, until when, and date when 
equipment is available, write 
“immediately available” if equipment 
is readily available if awarded the 
contract]] 
 

 

6. Welding 
Machine 

3 Name of Manufacturer: [indicate full 
name]  
 
Model and power rating: [insert 
information] 
 
Capacity: [indicate capacity] 
 
Year of manufacture: [insert 
information] 
 

 

Source: [specify if owned, co-
owned, leased, to-be-leased] 
 
Name of Owner / Lessor (if 
applicable): [indicate full name]  
 
Address of Owner: [indicate 
street/number/town or 
city/country] 

  
Contact Information: [indicate 
street/number/town or 
city/country] 
 
Details of lease/ rent/ 
manufacturing agreement (if 
applicable): [provide information]  

Current location: [provide specific 
location] 

 
 
Details of current commitments (if 
any): [provide information where 
deployed, until when, and date when 
equipment is available, write 
“immediately available” if equipment 
is readily available if awarded the 
contract]] 
 

 

7. Water 
Pump 

3 Name of Manufacturer: [indicate full 
name]  
 
Model and power rating: [insert 
information] 
 
Capacity: [indicate capacity] 

Source: [specify if owned, co-
owned, leased, to-be-leased] 
 
Name of Owner / Lessor (if 
applicable): [indicate full name]  
 

Current location: [provide specific 
location] 

 
 
Details of current commitments (if 
any): [provide information where 
deployed, until when, and date when 
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Year of manufacture: [insert 
information] 
 
 

Address of Owner: [indicate 
street/number/town or 
city/country] 

  
Contact Information: [indicate 
street/number/town or 
city/country] 
 
Details of lease/ rent/ 
manufacturing agreement (if 
applicable): [provide information]  

equipment is available, write 
“immediately available” if equipment 
is readily available if awarded the 
contract]] 
 
 

8. Generator 
Set 

2 Name of Manufacturer: [indicate full 
name]  
 
Model and power rating: [insert 
information] 
 
Capacity: [indicate capacity] 
 
Year of manufacture: [insert 
information] 
 
 

Source: [specify if owned, co-
owned, leased, to-be-leased] 
 
Name of Owner / Lessor (if 
applicable): [indicate full name]  
 
Address of Owner: [indicate 
street/number/town or 
city/country] 

  
Contact Information: [indicate 
street/number/town or 
city/country] 
 
Details of lease/ rent/ 
manufacturing agreement (if 
applicable): [provide information]  

Current location: [provide specific 
location] 

 
 
Details of current commitments (if 
any): [provide information where 
deployed, until when, and date when 
equipment is available, write 
“immediately available” if equipment 
is readily available if awarded the 
contract]] 
 
 

9. Chain 
Saw 

3 Name of Manufacturer: [indicate full 
name]  
 
Model and power rating: [insert 
information] 
 
Capacity: [indicate capacity] 
 
Year of manufacture: [insert 
information] 
 
 

Source: [specify if owned, co-
owned, leased, to-be-leased] 
 
Name of Owner / Lessor (if 
applicable): [indicate full name]  
 
Address of Owner: [indicate 
street/number/town or 
city/country] 

  
Contact Information: [indicate 
street/number/town or 
city/country] 

Current location: [provide specific 
location] 

 
 
Details of current commitments (if 
any): [provide information where 
deployed, until when, and date when 
equipment is available, write 
“immediately available” if equipment 
is readily available if awarded the 
contract]] 
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Details of lease/ rent/ 
manufacturing agreement (if 
applicable): [provide information]  

10. Air 
Compressor 
with 2 
Jackhammer 

3 Name of Manufacturer: [indicate full 
name]  
 
Model and power rating: [insert 
information] 
 
Capacity: [indicate capacity] 
 
Year of manufacture: [insert 
information] 
 
 

Source: [specify if owned, co-
owned, leased, to-be-leased] 
 
Name of Owner / Lessor (if 
applicable): [indicate full name]  
 
Address of Owner: [indicate 
street/number/town or 
city/country] 

  
Contact Information: [indicate 
street/number/town or 
city/country] 
 
Details of lease/ rent/ 
manufacturing agreement (if 
applicable): [provide information]  

Current location: [provide specific 
location] 

 
 
Details of current commitments (if 
any): [provide information where 
deployed, until when, and date when 
equipment is available, write 
“immediately available” if equipment 
is readily available if awarded the 
contract]] 
 
 

11. Electric 
Jack Hammer 

2 Name of Manufacturer: [indicate full 
name]  
 
Model and power rating: [insert 
information] 
 
Capacity: [indicate capacity] 
 
Year of manufacture: [insert 
information] 
 
 

Source: [specify if owned, co-
owned, leased, to-be-leased] 
 
Name of Owner / Lessor (if 
applicable): [indicate full name]  
 
Address of Owner: [indicate 
street/number/town or 
city/country] 

  
Contact Information: [indicate 
street/number/town or 
city/country] 
 
Details of lease/ rent/ 
manufacturing agreement (if 
applicable): [provide information]  

Current location: [provide specific 
location] 

 
 
Details of current commitments (if 
any): [provide information where 
deployed, until when, and date when 
equipment is available, write 
“immediately available” if equipment 
is readily available if awarded the 
contract]] 
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 Site Organization 
 
The Bidder shall provide adequate information of its organization through a chart. The chart shall show the 
interrelationship of each team to one another. In case of a JV, the division of responsibilities among JV 
members must be clearly shown in the chart. The key personnel, their roles and names, must be reflected in 
the organizational charts. 
 

Organization Chart  – Design & Construction / Renovation Team 

Bidder’s response: 
 
 

A. Detailed Engineering & Design Team 
 
 

[insert chart; do not leave blank] 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

B. Construction Team 
 
 

[insert chart; do not leave blank] 
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Method Statements 
 

The method statement shall describe the Bidder’s approach in undertaking the design and construction/ and 
management of the Works with consideration on the schedule of completion of the project. 
 
 
METHOD STATEMENT 1 THE BIDDER’S APPROACH FOR DETAILED DESIGN WORKS 
 
The Method Statement shall, as a minimum, include the following details. Each section should provide clear 
and comprehensive responses to ensure alignment with the Employer’s requirements. 
 
A. Site Investigations, Surveys, and Studies. The bidder must provide a detailed list of all site 

investigations, surveys, and studies that will be conducted, ensuring consistency with Section 6 of the 
Bidding Documents, including timeline and schedule for carrying out these site investigations, surveys, 
and studies. Any omission as to required site investigations, surveys, and studies in Section 6 Employer’s 
Requirements may be grounds for rejection of the bid. 
 
Bidder’s Response: [insert response, do not leave blank] 

____________________________________________________________________________________________ 
____________________________________________________________________________________________ 
____________________________________________________________________________________________ 
____________________________________________________________________________________________ 
____________________________________________________________________________________________ 
____________________________________________________________________________________________ 
____________________________________________________________________________________________ 
____________________________________________________________________________________________ 
____________________________________________________________________________________________ 
____________________________________________________________________________________________ 
____________________________________________________________________________________________ 

 
 

B. Design Approach. The bidder must outline their approach to design works which shall include, as a 
minimum, approach and methodology in updating the schematic design in Section 6 Employer’s 
Requirements, and the detailed architectural and engineering design. A detailed design work schedule 
must be provided highlighting major milestones, submission and approval timelines. 
 
Bidder’s Response: [insert response, do not leave blank] 
____________________________________________________________________________________________ 
____________________________________________________________________________________________ 
____________________________________________________________________________________________ 
____________________________________________________________________________________________ 
____________________________________________________________________________________________ 
____________________________________________________________________________________________ 
____________________________________________________________________________________________ 
____________________________________________________________________________________________ 
____________________________________________________________________________________________ 
____________________________________________________________________________________________ 
____________________________________________________________________________________________ 

 
 

C. Sustainability and Green Design Features. The bidder must demonstrate their approach to incorporating 
sustainable building design. Please check design considerations provided in Section 6 Employer’s 
Requirements. 
 
Bidder’s Response: [insert response, do not leave blank] 
____________________________________________________________________________________________ 
____________________________________________________________________________________________ 
____________________________________________________________________________________________ 
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____________________________________________________________________________________________ 
____________________________________________________________________________________________ 
____________________________________________________________________________________________ 
____________________________________________________________________________________________ 
____________________________________________________________________________________________ 
____________________________________________________________________________________________ 
____________________________________________________________________________________________ 
____________________________________________________________________________________________ 

 
 

D. Climate-smart, gender-responsive, and accessible designs. The bidder must demonstrate their 
approach to incorporating climate-smart features, gender-responsive/inclusive and accessible designs. 
 
Bidder’s Response: [insert response, do not leave blank] 

____________________________________________________________________________________________ 
____________________________________________________________________________________________ 
____________________________________________________________________________________________ 
____________________________________________________________________________________________ 
____________________________________________________________________________________________ 
____________________________________________________________________________________________ 
____________________________________________________________________________________________ 
____________________________________________________________________________________________ 
____________________________________________________________________________________________ 
____________________________________________________________________________________________ 
____________________________________________________________________________________________ 

 
 
 
Note to bidders: Responses must be detailed, clear, and aligned with Section 6 of the Bidding Documents.
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METHOD STATEMENT 2 THE BIDDER APPROACH ON ENVIRONMENTAL, HEALTH, SAFETY AND 
SAFEGUARDS REQUIREMENTS 
 
The Method Statement shall, as a minimum, include the following details. Each section should provide clear 
and comprehensive responses to ensure alignment with the Employer’s requirements. 
 
 
A. Environmental Management Approach. The bidder must describe approach to minimizing environmental 

impacts during the design and construction phases. The response should address: 

• Contractor’s Environmental Management Plan outlining the following:  
o Workers’ accommodation/facilities plan 
o Occupational Health and Safety Management Plan 
o Emergency response plan 

o Waste management and disposal methods 
o Traffic Management Plan  
o Plan for mobilization (especially the turnover of land for construction), maintenance and 

de-mobilization of contractor’s facilities and equipment,  
• Compliance with environmental laws and regulations and securing necessary permits prior to 

construction of the Regional TVET Innovation Center;  

• Compliance with the National Building Code of the Philippines;  

• Pollution prevention measures (air, water, and soil protection) 

• Strategies to mitigate noise, dust, and emissions 

• Energy and water conservation strategies 
Environmental risks and proposed mitigations 

Note: Please read and refer to Annex F. Initial Environmental Examination 
 

Bidder’s Response: [insert response, do not leave blank] 
____________________________________________________________________________________________ 
____________________________________________________________________________________________ 
____________________________________________________________________________________________ 
____________________________________________________________________________________________ 
____________________________________________________________________________________________ 
____________________________________________________________________________________________ 
____________________________________________________________________________________________ 
____________________________________________________________________________________________ 
____________________________________________________________________________________________ 
____________________________________________________________________________________________ 
____________________________________________________________________________________________ 

 
B. Health and Safety Approach. The bidder must describe the approach to ensure health and safety of 

workers at site. 
 
Note: Please read and refer to all safety requirements in Section 6. Employer’s Requirements 
and Annex F. Initial Environmental Examination for mitigating measures on the hiring and mobilization of 
workers.  
 

 
Bidder’s Response: [insert response, do not leave blank] 

____________________________________________________________________________________________ 
____________________________________________________________________________________________ 
____________________________________________________________________________________________ 
____________________________________________________________________________________________ 
____________________________________________________________________________________________ 
____________________________________________________________________________________________ 
____________________________________________________________________________________________ 
____________________________________________________________________________________________ 
____________________________________________________________________________________________ 
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____________________________________________________________________________________________ 
____________________________________________________________________________________________ 

 

C. Safeguards Approach. The bidder must outline strategies to protect workers and surrounding communities 
from project-related risks.  As a minimum, the response should address: 

• Securing of permits and clearances from relevant government agencies including permits from the 
local government unit (LGU) if applicable, prior to construction;  

• Compliance with labor requirements on terms and conditions of wages and working time, labor 
accommodations and workers’ facilities;  

• Non-discrimination and equal opportunity; 

• Compliance with Republic Act. No. 6685 Section 1 as regards hiring of residents in the province, 
city and municipality where project is located; 

• Stakeholder engagement and complaint management including worker grievance mechanism  
 
Note: Please refer to ADB’s Social Safeguards Policy (2009) 
https://www.adb.org/sites/default/files/institutional-document/32056/safeguard-policy-statement-
june2009.pdf  

 
Bidder’s Response: [insert response, do not leave blank] 
____________________________________________________________________________________________ 
____________________________________________________________________________________________ 
____________________________________________________________________________________________ 
____________________________________________________________________________________________ 
____________________________________________________________________________________________ 
____________________________________________________________________________________________ 
____________________________________________________________________________________________ 
____________________________________________________________________________________________ 
____________________________________________________________________________________________ 
____________________________________________________________________________________________ 
____________________________________________________________________________________________ 

D. Climate Adaptation and Disaster Risk Reduction. The bidder must describe measures to incorporate 
climate resilience and disaster risk reduction in the project, including: 

• Flood and stormwater management strategies 

• Design adaptations for extreme weather events 

• Fire safety and prevention measures during construction 

• Earthquake-resistant design considerations 
 

Bidder’s Response: [insert response, do not leave blank] 
____________________________________________________________________________________________ 
____________________________________________________________________________________________ 
____________________________________________________________________________________________ 
____________________________________________________________________________________________ 
____________________________________________________________________________________________ 
____________________________________________________________________________________________ 
____________________________________________________________________________________________ 
____________________________________________________________________________________________ 
____________________________________________________________________________________________ 
____________________________________________________________________________________________ 
____________________________________________________________________________________________ 

 

 

 
Note to bidders: Responses must be detailed, clear, and aligned with Section 6 of the Bidding Documents. 

 

 

https://www.adb.org/sites/default/files/institutional-document/32056/safeguard-policy-statement-june2009.pdf
https://www.adb.org/sites/default/files/institutional-document/32056/safeguard-policy-statement-june2009.pdf
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METHOD STATEMENT 3 THE BIDDER’S APPROACH AND METHOD IN TEMPORARY TRAFFIC 
MANAGEMENT 
 
The Method Statement shall, as a minimum, include the following details. Each section should provide clear 
and comprehensive responses to ensure alignment with the Employer’s requirements. 
 
 
A. Traffic Management. The bidder must outline its overall approach to temporary traffic management on 

access roads and at site, including describing the specific temporary traffic control measures to be 
implemented. 

 
Bidder’s Response: [insert response, do not leave blank] 

____________________________________________________________________________________________ 
____________________________________________________________________________________________ 
____________________________________________________________________________________________ 
____________________________________________________________________________________________ 
____________________________________________________________________________________________ 
____________________________________________________________________________________________ 
____________________________________________________________________________________________ 
____________________________________________________________________________________________ 
____________________________________________________________________________________________ 
____________________________________________________________________________________________ 
____________________________________________________________________________________________ 

 

 
B. Traffic Safety Measures and Risk Management. The bidder must outline its strategy for ensuring the 

safety of road users and site personnel. As a minimum, this should include: 

• Site access to the people/community, pedestrian access, and traffic flow plans  

• Safety and protection measures 

• Emergency response protocols 

• Public awareness measures 

• Stakeholder coordination 

• Restoration of affected roads to pre-construction condition (if applicable) 

• Monitoring effectiveness of traffic management measures 
 

Bidder’s Response: [insert response, do not leave blank] 
____________________________________________________________________________________________ 
____________________________________________________________________________________________ 
____________________________________________________________________________________________ 
____________________________________________________________________________________________ 
____________________________________________________________________________________________ 
____________________________________________________________________________________________ 
____________________________________________________________________________________________ 
____________________________________________________________________________________________ 
____________________________________________________________________________________________ 
____________________________________________________________________________________________ 
____________________________________________________________________________________________ 

 

  
 
 

Note to bidders: Responses must be detailed, clear, and aligned with Section 6 of the Bidding Documents. 
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METHOD STATEMENT 4 THE BIDDER’S APPROACH AND METHOD IN RENOVATION / 
REHABILITATION OF EXISTING FACILITY 
 
The Method Statement shall, as a minimum, include the following details. Each section should provide clear 
and comprehensive responses to ensure alignment with the Employer’s requirements. 
 
A. Rehabilitation Approach and Timeline. The bidder must outline its overall approach to the rehabilitation 

of the existing facility. This should include a clear, step-by-step sequence of activities, along with a detailed 
timeline for the execution of each phase. The bidder should demonstrate an understanding of the project’s 
requirements and provide a methodology that ensures timely and efficient completion. 

 
Bidder’s Response: [insert response, do not leave blank] 
____________________________________________________________________________________________ 
____________________________________________________________________________________________ 
____________________________________________________________________________________________ 
____________________________________________________________________________________________ 
____________________________________________________________________________________________ 
____________________________________________________________________________________________ 
____________________________________________________________________________________________ 
____________________________________________________________________________________________ 
____________________________________________________________________________________________ 
____________________________________________________________________________________________ 
____________________________________________________________________________________________ 

 
 

Risk Management. The bidder must outline potential risks (i.e. vacating existing occupants, dismantling 
of any affected structures, planning and coordinating for relocation of any affected utilities, renovation 
during rainy, season etc.) and describe how these will be mitigated. Costs associated with clearing and/or 
relocation of affected structures or utilities, should be covered by the bidder.  
 
Bidder’s Response: [insert response, do not leave blank] 
____________________________________________________________________________________________ 
____________________________________________________________________________________________ 
____________________________________________________________________________________________ 
____________________________________________________________________________________________ 
____________________________________________________________________________________________ 
____________________________________________________________________________________________ 
____________________________________________________________________________________________ 
____________________________________________________________________________________________ 
____________________________________________________________________________________________ 
____________________________________________________________________________________________ 
____________________________________________________________________________________________ 
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METHOD STATEMENT 5 THE BIDDER’S APPROACH AND METHOD IN CONSTRUCTION OF NEW 
FACILITY 
 
The Method Statement shall, as a minimum, include the following details. Each section should provide clear 
and comprehensive responses to ensure alignment with the Employer’s requirements. 
 
A. Construction Approach and Timeline. The bidder must provide a high-level description of the 

construction methodology. Highlight key construction processes, innovative techniques, and strategies to 
ensure quality and sustainability. Emphasize how the work will be organized and streamlined for efficiency, 
including how site preparation, material procurement, and labor resources will be managed. 

 
Bidder’s Response: [insert response, do not leave blank] 

____________________________________________________________________________________________ 
____________________________________________________________________________________________ 
____________________________________________________________________________________________ 
____________________________________________________________________________________________ 
____________________________________________________________________________________________ 
____________________________________________________________________________________________ 
____________________________________________________________________________________________ 
____________________________________________________________________________________________ 
____________________________________________________________________________________________ 
____________________________________________________________________________________________ 
____________________________________________________________________________________________ 

 
 
Sequence of Activities. Outline the key phases of the project with a clear sequence of tasks to be 
undertaken. Please refer to Section 6. Employer’s Requirements. 
 
Bidder’s Response: [insert response, do not leave blank] 
____________________________________________________________________________________________ 
____________________________________________________________________________________________ 
____________________________________________________________________________________________ 
____________________________________________________________________________________________ 
____________________________________________________________________________________________ 
____________________________________________________________________________________________ 
____________________________________________________________________________________________ 
____________________________________________________________________________________________ 
____________________________________________________________________________________________ 
____________________________________________________________________________________________ 
____________________________________________________________________________________________ 

 

B. Risk Management. The bidder must outline potential risks and outline the strategies in place to 
mitigate these risks and ensure the project stays on track.  
 
Bidder’s Response: [insert response, do not leave blank] 
____________________________________________________________________________________________ 
____________________________________________________________________________________________ 
____________________________________________________________________________________________ 
____________________________________________________________________________________________ 
____________________________________________________________________________________________ 
____________________________________________________________________________________________ 
____________________________________________________________________________________________ 
____________________________________________________________________________________________ 
____________________________________________________________________________________________ 
____________________________________________________________________________________________ 
____________________________________________________________________________________________ 
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Mobilization Schedule 
 
The Bidder shall submit a mobilization schedule which shall consists of, but not limited to the following:   
 

1. Manpower schedule for 18 months 
 
Sample format. Bidder may also use its preferred format. 
 

 
 
 
 
 

2. Equipment schedule for 18months  
 
Sample format. Bidder may also use its preferred format. 
 

 
 
 
 
 

3. Schedule for the construction / establishment of Temporary Facility including temporary 
utilities (water, electric, communication, internet etc.) 

 
Bidder Response: [insert response, do not leave blank] 
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Design & Construction Schedule 
 

Bidder to submit a design and construction schedule in any format. 
 
The design and construction schedule shall be divided into the following key milestones: 
 

• Site studies, surveys and investigations 

• Design Works 

• Permitting Works 

• Site mobilization 

• Construction Period (for new facility) 

• Renovation Period (for existing facility) 

• Final Turnover of the facilities / Demobilization 
 

Environmental Management 

 
The requirements for Environmental Management during the construction of the Works are contained within 
Annex F (IEE Report) thereof. With reference to those documents, Bidders shall submit as part of the Technical 
Bid an outline Site Specific Environmental Management Plan (SSEMP) that demonstrates its full 
understanding of the Environmental Management requirements and sets out the Bidder’s proposals for the 
mitigation and management of the impact that the Works may have upon the environment. The outline SSEMP 
shall commence with the Bidder’s “Mission Statement” with respect to the environmental laws that are in place 
and the requirements of the Contract, and set down the Bidder’s commitment to conduct all work on the basis 
of “Minimum Impact”. The outline SSEMP shall also describe the policies and procedures that will be 
implemented throughout the course of the Works to ensure minimal impact on the environment and compliance 
with relevant environmental laws, rules and regulations. The outline SSEMP shall also identify those 
construction activities that potentially may adversely impact the environment and provide proposals for 
avoidance or mitigation of such impacts. The outline SSEMP shall also include the organizational structure for 
environmental management (including for the H&S). The information provided within the outline SSEMP shall 
form the basis for the Impacts Management Plan (EMP) and the Site-Specific Environmental Management and 
Monitoring Plan that are required within 45 days of the Commencement Date. If a generic Environmental 
Management Plan is submitted, the Bidder shall submit a schedule of changes necessary to the outline 
Environmental Management Plan that it intends to provide, to customize it for this project. The Bidder’s 
attention is drawn to the Evaluation Criteria within Section 3 (Evaluation and Qualification Criteria) and the 
Employer’s Requirements within Section 6 of the Bidding Documents. 
 

Health, Safety, Labor Management Requirements 

The Bidders’ attention is directed to the Evaluation Criteria within Section 3 (Evaluation and Qualification 
Criteria) and the Employer’s Requirements within Section 6 of the Bidding Documents, including requirements 
in DOLE Department Order No. 13 of 1998 and its procedural guidelines (as amended from time to time). As 
a part of the Technical Bid, Bidders shall provide an Outline Site Specific Health and Safety Management Plan 
(SHSMP) which is customized to this Project and shall demonstrate that it fully understands the objectives of 
those documents and has taken full cognizance of the requirements therein. The Outline of SHSMP shall 
include, but shall not be limited to the following: 1) Basic Policies for Health and Safety Management 2) 
Identification of specific accident risks in relation to the Works 3) Brief details of Safety Equipment and other 
provisions that will be available on Site, including proposals of Medical Facility 4) Outline Emergency Response 
Procedures which should include emergency drills/ preparedness plan 5) Organizational Structure for Health 
and Safety Management 6) Details of Health and Safety Monitoring and reporting system 7) Proposals for 
Safety Training and Education The Bidder shall also provide a specific COVID-19 risk management plan as a 
part of the Health and Safety Management Plan for pandemic situations in view of COVID-19 or other probable 
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similar conditions/restrictions that may arise. The Employer will take into account the quality of this specific 
plan attached to the Technical Proposal in its evaluation of the Adequacy of the Technical Proposal. This 
specific Plan shall cover the health and safety measures they will put in place on site in relation to COVID-19 
prevention and controls or other probable similar pandemic situations, including but not limited to, PPE 
requirements, site set up, training, induction and mobilization of new personnel, equipment and plants cleaning 
and other hazard management measures while undertaking site work activities, site visitors health and safety 
protocols, as well as the approach to the monitoring and reporting of the Plan. This Plan shall be fit for purpose 
for the particular construction works of this contract and be aligned with any relevant government regulations 
and guidelines on COVID-19 prevention and controls, as well as workplace safety requirements, or in the 
absence thereof, to international good practice guidelines. 
 



Section 4: Bidding Forms 4-29 

Design and build of Regional TVET Innovation Center (RTIC) of Region IX (Zamboanga) including Rehabilitation/ Renovation/Repair of 
TTI's existing facilities 

Environmental, Health and Safety Code of Conduct for Contractor’s Personnel Form 

 
Note to Bidder 

The minimum content of the EHS Code of Conduct form as set out by the Employer shall not be substantially modified. However, 

the Bidder may add requirements as appropriate, including to take into account Contract-specific issues/risks.   

 

The Bidder shall initial and submit the EHS Code of Conduct form as part of its bid. 

ENVIRONMENTAL, HEALTH AND SAFETY CODE OF CONDUCT FOR CONTRACTOR’S PERSONNEL 

We are the Contractor, [enter name of Contractor].  We have signed a contract with [enter name of Employer] for 

[enter description of the Works]. These Works will be carried out at [enter the Site and other locations where the Works 

will be carried out]. Our contract requires us to implement measures to address environmental, health and 

safety risks related to the Works. 

This EHS Code of Conduct is part of our measures to deal with environmental, health and safety risks related 

to the Works.  It applies to all our staff, labourers and other employees at the Works Site or other places 

where the Works are being carried out.  It also applies to the personnel of each subcontractor and any other 

personnel assisting us in the execution of the Works.  All such persons are referred to as “Contractor’s 

Personnel” and are subject to this EHS Code of Conduct. 

This EHS Code of Conduct identifies the behavior that we require from all Contractor’s Personnel.  

Our workplace is an environment where unsafe, offensive, abusive or violent behavior will not be tolerated 

and where all persons should feel comfortable raising issues or concerns without fear of retaliation. 

REQUIRED CONDUCT 

Contractor’s Personnel shall: 

1. carry out his/her duties competently and diligently; 

2. comply with this EHS Code of Conduct and all applicable laws, regulations and other requirements, 
including requirements to protect the health, safety and well-being of other Contractor’s Personnel and 
any other person;  

3. maintain a safe working environment including by: 

(a) ensuring that workplaces, machinery, equipment and processes under each person’s 

control are safe and without risk to health;  

(b) wearing required personal protective equipment;    

(c) using appropriate measures relating to chemical, physical and biological substances and 

agents; and 

(d) following applicable emergency operating procedures. 

4. report work situations that he/she believes are not safe or healthy and remove himself/herself from a 
work situation which he/she reasonably believes presents an imminent and serious danger to his/her life 
or health; 

5. treat other people with respect, and not discriminate against specific groups such as women, people with 
disabilities, migrant workers or children; 

6. report violations of this EHS Code of Conduct; and 
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7. not retaliate against any person who reports violations of this EHS Code of Conduct, whether to us or 
the Employer, or who makes use of the grievance mechanism for Contractor’s Personnel or the project’s 
Grievance Redress Mechanism.  

 

RAISING CONCERNS  

If any person observes behavior that he/she believes may represent a violation of this EHS Code of Conduct, 

or that otherwise concerns him/her, he/she should raise the issue promptly. This can be done by call [  ]  to 

reach the Contractor’s hotline (if any) and leave a message. 

The person’s identity will be kept confidential, unless reporting of allegations is mandated by the country 

law. Anonymous complaints or allegations may also be submitted and will be given all due and appropriate 

consideration. We take seriously all reports of possible misconduct and will investigate and take appropriate 

action. We will provide warm referrals to service providers that may help support the person who experienced 

the alleged incident, as appropriate.  

 

CONSEQUENCES OF VIOLATING THE ENVIRONMENTAL, HEALTH AND SAFETY CODE OF 

CONDUCT 

Any violation of this EHS Code of Conduct by Contractor’s Personnel may result in serious consequences, 

up to and including termination and possible referral to legal authorities. 

 

FOR CONTRACTOR’S PERSONNEL: 

I have received a copy of this EHS Code of Conduct written in a language that I comprehend.  I understand 

that if I have any questions about this EHS Code of Conduct, I can contact [enter name of Contractor’s contact 

person(s) with relevant experience)] requesting an explanation.   

 

Name of Contractor’s Personnel: [insert name]     

Signature: __________________________________________________________ 

Date: [day month year]: _______________________________________________ 

 

Countersignature of authorized representative of the Contractor: 

Signature: ________________________________________________________ 

Date: [day month year]: ______________________________________________ 
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Bidder’s Qualification 

To establish its qualifications to perform the contract in accordance with Section 3 (Evaluation and 

Qualification Criteria) the Bidder shall provide the following information requested in the corresponding 
Information Sheets. 
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Form ELI – 1: Bidder’s Information Sheet 

 

Bidder’s Information 

 Information of the Bidder 

If the Bidder is a 
subsidiary or branch, 

information of any parent 
company/companies 

Names 

Full legal name(s) 

  

Full trading name(s) (if 
any) 

  

 

Addresses 

Registered 

address(es) 

  

Trading address(es)   

Postal address(es) (if 

different from trading 
address) 

  

Type of organization 
  

Country of 

constitution/incorporation/registration 

  

Year of constitution/incorporation/ 
registration 

  

Corporate or registration number 
  

In case of a Joint Venture, legal name 
of each partner 

  

Bidder’s authorized representative 

(name, address, telephone number(s), fax 
number(s), e-mail address) 

 

Attached are copies of the following documents. 

1) In case of a single entity, articles of incorporation or constitution and company incorporation/registration of the legal entity named 
above, in accordance with ITB 4.1 and ITB 4.2. 

2) Authorization to represent the firm or Joint Venture named above, in accordance with ITB 20.2. 
3) In case of a Joint Venture, a letter of intent to form a Joint Venture or Joint Venture agreement, in accordance with ITB 4.1. 
4) In case of a government-owned enterprise, any additional documents not covered under 1 above required to comply with ITB 4.5. 
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Form ELI - 2: Joint Venture Information Sheet 

Each partner of the Joint Venture and Specialist Subcontractor must fill out this form separately. 

Joint Venture / Specialist Subcontractor Information 

Bidder’s legal name 
 

 

Information of Joint Venture 
Partner or Specialist 
Subcontractor 

If any Joint Venture Partner 
or Specialist Subcontractor 
is a subsidiary or branch, 
information of any parent 
company/companies 

Names  

Full legal name(s) 
  

Full trading name(s) 
(if any) 

  

Addresses 

Registered 

address(es) 

  

Trading address (es)   

Postal address (es) 
(if different from 
trading address) 

  

Type of organization   

Country of 

constitution/incorporation/ 
registration 

  

Year of 

constitution/incorporation/ 
registration 

  

Corporate or registration number 
  

Joint Venture Partner’s or 
Specialist Subcontractor’s 
authorized representative 
information 

(name, address, telephone number(s), fax 
number(s), e-mail address) 

 

Attached are copies of the following documents.      

1) Articles of incorporation or constitution and company incorporation/registration of the legal entity named above, in accordance 
with ITB 4.1 and ITB 4.2. 

2) Authorization to represent the firm named above, in accordance with ITB 20.2. 
3) In the case of a government-owned enterprise, documents establishing legal and financial autonomy and compliance with 

commercial law, in accordance with ITB 4.5. 
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Form CON - 1: Historical Contract Nonperformance 

Each Bidder must fill out this form in accordance with Criteria 2.2.1 and 2.2.3 of Section 3 (Evaluation 
and Qualification Criteria) to describe any history of nonperforming contracts and pending litigation or 
arbitration formally commenced against it.  

In case of a Joint Venture, each Joint Venture Partner must fill out this form separately and provide the Joint 
Venture Partner’s name: 

Joint Venture Partner: ___________________ 

Table 1: History of Nonperforming Contracts 

Choose one of the following: 

❑ No nonperforming contracts. 

❑ Below is a description of nonperforming contracts involving the Bidder (or each Joint Venture partner if Bidder is a Joint 
Venture). 

Year Description 

Amount of 
Nonperformed Portion 

of Contract  
(PHP equivalent) 

Total Contract 
Amount (PHP 

equivalent) 

[insert year] Contract Identification: [indicate complete 

contract name/ number, and any other 

identification] 

Name of Employer: [insert full name] 
Address of Employer: [insert 

street/city/country] 

Reason(s) for nonperformance: [indicate main 

reason(s)] 

[insert amount] [insert amount] 

Table 2: Pending Litigation and Arbitration 
 Choose one of the following: 

❑ No pending litigation, arbitration or any other material events impacting the net worth and/or liquidity of the bidder. 

❑ Below is a description of all pending litigation, arbitration involving the Bidder or any other material events impacting the 
net worth and/or liquidity of the bidder (or each Joint Venture partner if Bidder is a Joint Venture).  

Year Matter in Dispute  

Value of 
Pending 

Claim in PHP 
Equivalent 

Value of 
Pending Claim 

as a 
Percentage of 

Net Worth 

[insert 
year] 

Contract Identification, as applicable: [indicate complete contract 

name/ number, and any other identification] 
Name of Employer, parties involved in the material events 
impacting the net worth and/or liquidity of the bidder: [insert full 

name] 
Address of Employer, parties involved in the material events 
impacting the net worth and/or liquidity of the bidder: [insert 

street/city/country] 
Matter of Dispute: [indicate full description of dispute] 

Party who initiated the dispute: [indicate “Employer” or “Contractor”] 

Status: [indicate status of dispute] 

[insert 
amount] 

[insert amount] 
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Form CON – 2: EHS Performance Declaration 

Each Bidder must fill out this form in accordance with Criterion 2.2.4 of Section 3 (Evaluation and Qualification 

Criteria). 

In case of a Joint Venture, each Joint Venture Partner must fill out this form separately and provide the Joint 
Venture Partner’s name: 

Joint Venture Partner:  ___________________ 

In case of a Specialist Subcontractors, each Specialist Subcontractor must fill out this form and provide the 
Specialist Subcontractor’s name: 

Specialist Subcontractor:  ___________________ 

Environmental and Health and Safety Performance Declaration  

in accordance with Section 3 (Evaluation and Qualification Criteria) 

 No suspension or termination of contract: An employer has not suspended or terminated a contract and/or 
called the performance security for a contract for reasons related to Environmental or Health and Safety 
performance since the date specified in Section 3 (Evaluation and Qualification Criteria), Criterion 2.5. 

 Declaration of suspension or termination of contract:  The following contract(s) has/have been suspended 
or terminated and/or Performance Security called by an employer(s) for reasons related to Environmental or 
Health and Safety performance since the date specified in Section 3 (Evaluation and Qualification Criteria), 
Criterion 2.5. Details are described below: 

 Declaration of request for replacement of Key Environment, Health and Safety Personnel:  The following 
contract(s) has/have experienced a request by the Employer to replace Environmental, Health and Safety 
Personnel for reasons related to Environmental or Health and Safety performance since the date specified in 
Section 3 (Evaluation and Qualification Criteria), Criterion 2.5. Details are described below: 

 Declaration of past fatality resulted from EHS issues on site:  The following contract(s) has/have 
experienced a fatality resulted from EHS issues on site since the date specified in Section 3 (Evaluation and 
Qualification Criteria), Criterion 2.5. Details are described below: 

Year Suspended or 
terminated 
portion of 
contract 

Contract Identification 

 

Total Contract Amount 
(current value, 

currency, exchange 
rate and PHP 
equivalent) 

[insert year] [insert amount 
and percentage] 

Contract Identification: [indicate complete contract name/ 
number, and any other identification] 

Name of Employer: [insert full name] 

Address of Employer: [insert street/city/country] 

Reason(s) for suspension or termination: [indicate main 
reason(s) e.g. discharge over environmental limit, workers 
did not have required health and safety permits to undertake 
high risk work, work carried out was not adhered to approved 
construction methodology and quality control plan] 

[insert amount] 

[insert year] [insert amount 

and percentage] 

Contract Identification: [indicate complete contract name/ 

number, and any other identification] 

Name of Employer: [insert full name] 

[insert amount] 
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Address of Employer: [insert street/city/country] 

Reason(s) for suspension or termination: [indicate main 
reason(s)] 

… … [list all applicable contracts] … 

Performance Security called by an employer(s) for reasons related to EHS performance 

Year Contract Identification 

Total Contract Amount 

(current value, 
currency, exchange 

rate and PHP 
equivalent) 

[insert year] Contract Identification: [indicate complete contract name/ number, and any 

other identification] 

Name of Employer: [insert full name] 

Address of Employer: [insert street/city/country] 

Reason(s) for suspension or termination: [indicate main reason(s) e.g. 
discharge over environmental limit, workers did not have required health and 
safety permits to undertake high risk work, work carried out was not adhered 
to approved construction methodology and quality control plan] 

[insert amount] 

   

Key EHS personnel replacement requested by the Employer for reasons related to EHS performance 

Year Contract Identification and Reasons 

Personnel 

replacement action 
and results 

[insert year] Contract Identification: [indicate complete contract name/ number, and any 

other identification] 

Name of Employer: [insert full name] 

Address of Employer: [insert street/city/country] 

Reason(s) for requesting for replacement: [indicate main reason(s)] 

[insert description] 

   

Fatality due to EHS issues on Site 

Year Contract Identification 
Follow-on actions 

taken by the 
contractor 

[insert year] Contract Identification: [indicate complete contract name/ number, and any 
other identification] 

Name of Employer: [insert full name] 

Address of Employer: [insert street/city/country] 

Description of fatality event:  

Causation: 

[insert description] 
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Form FIN - 1: Historical Financial Performance  

 

Each Bidder must fill out this form. 

In case of a Joint Venture, each Joint Venture Partner must fill out this form separately and provide the Joint 
Venture Partner’s name: 

Joint Venture Partner: ___________________ 

 

Financial Data for Previous three (3) Years [IN PHILIPPINE PESO] 

2021 2022 2023 

 
Information from Balance Sheet 

 

Total Assets (TA)    

Total Liabilities (TL)    

Net Worth =TA – TL    

Current Assets (CA)    

Current Liabilities (CL)    

Working Capital = CA - 
CL 

   

    

Most Recent 
Working Capital 

 
To be obtained for most recent year and carried 
forward to FIN - 3 Line 1; in case of Joint Ventures, to 
the corresponding Joint Venture Partner’s FIN - 3. 

 
Information from Income Statement 

 

Total Revenues     

Profits Before Taxes    

Profits After Taxes    

❑ Attached are copies of financial statements (balance sheets including all related notes, and income statements) for the last 3 years, 

as indicated above, complying with the following conditions. 

1) Unless otherwise required by Section 3 of the Bidding Document, all such documents reflect the standalone financial situation 
of the legal entity or entities comprising the Bidder and not the Bidder’s parent companies, subsidiaries, or affiliates. 

2) Historical financial statements must be audited by a certified accountant. 

3) Historical financial statements must be complete, including all notes to the financial statements. 

4) Historical financial statements must correspond to accounting periods already completed and audited (no statements for partial 
periods shall be requested or accepted). 
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Form FIN - 2: Average Annual Construction Turnover 

Each Bidder must fill out this form.  

The information supplied should be the Annual Turnover of the Bidder or each partner of a Joint Venture for 
the total certified payments received from the clients for contracts in progress or completed, converted to 
US dollars at the rate of exchange at the end of the period reported. 

In case of a Joint Venture, each Joint Venture Partner must fill out this form separately and provide the Joint 
Venture Partner’s name: 
 

Joint Venture Partner: ___________________  

Annual Turnover Data for the years indicated below (Construction only) 

Year 
Amount 

Currency 
Exchange  

Rate 
PHP 

Equivalent 

2018    

2019    

2022    

2023    

2024    

Average Annual Construction Turnover       

 



Section 4: Bidding Forms 4-39 

Design and build of Regional TVET Innovation Center (RTIC) of Region IX (Zamboanga) including Rehabilitation/ Renovation/Repair of 
TTI's existing facilities 

Form FIN – 3:  Availability of Financial Resources 

Bidder must demonstrate sufficient financial resources, usually comprising of Working Capital supplemented 

by credit line statements or overdraft facilities and others to meet the Bidder’s financial requirements for 

(a) its current contract commitments, and  

(b) the subject contract. 

In case of a Joint Venture, each Joint Venture Partner must fill out this form separately and provide the Joint 

Venture Partner’s name: 

Joint Venture Partner: ___________________  

Financial Resources 

No. Source of financing Amount (PHP) 

1 Working Capital (to be taken from FIN - 1) 
 

2 Credit Line
a
 

 

3 Other Financial Resources 
 

 Total Available Financial Resources 
 

 
a To be substantiated by a letter from the bank issuing the line of credit. 
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Form FIN- 4:  Financial Resources Requirement 

Bidders (or each Joint Venture partner) should provide information on their current commitments on all 

contracts that have been awarded, or for which a letter of intent or acceptance has been received, or for 
contracts approaching completion, but for which an unqualified, full completion certificate has yet to be 
issued. 
 
In case of a Joint Venture, each Joint Venture Partner must fill out this form separately and provide the Joint 
Venture Partner’s name: 

Joint Venture Partner: ___________________ 

Current Contract Commitments 

 

a Remaining outstanding contract values to be calculated from 28 days prior to the bid submission deadline (PHP 

equivalent based on the foreign exchange rate as of the same date).  

b Remaining contract period to be calculated from 28 days prior to bid submission deadline. 

  

No. 
Name of 
Contract 

Employer’s 
Contact 

(Address, Tel, 
Fax) 

Contract 
Completion Date 

Outstanding 
Contract  

Value 

(X) 
a
 

Remaining 
Contract 
Period in 

months (Y) 
 b

 

Monthly Financial 
Resources Requirement 

(X / Y) 

1       

2       

3       

4       

Total Monthly Financial Requirements for Current Contract Commitments PHP …………………. 
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Form FIN - 5: Self-Assessment Tool for Bidder’s Compliance to Financial Resources 
(Criterion 2.3.3 of Section 3) 

 
This form requires the same information submitted in Forms FIN - 3 and FIN - 4. All conditions of 
“Available Financial Resources Net of CCC ≥ Requirement for the Subject Contract” must be satisfied 
to qualify. 
 
Form FIN - 5A: For Single Entities 

For Single 

Entities: 

(A) 

Total Available 
Financial 

Resources from 
FIN – 3 

(B) 

Total Monthly Financial 
Requirement for Current 
Contract Commitments 

(CCC) from FIN – 4 
(C) 

Available Financial 
Resources Net 

of CCC 
D = (B - C) 

Requirement 
for the Subject 

Contract 
(E) 

Results:  
Yes or No 
[D must be 

greater than or 

equal to E] 
(F) 

 

_________ 

(Name of Bidder) 

 

 

 

 

 

 

 

PHP 30 million 

 

 

 

 
Form FIN - 5B: For Joint Ventures 

For Joint 
Ventures: 

(A) 

Total Available 
Financial 

Resources 
from FIN – 3  

(B) 

Total Monthly Financial 
Requirement for Current 
Contract Commitments 

(CCC) from FIN – 4 
(C) 

Available 
Financial 

Resources Net 
of CCC 

D = (B - C) 

Requirement 

for the Subject 
Contract 

(E) 

Results:  
Yes or No 

[D must be greater 

than or equal to E] 
(F) 

One Partner:      

 

____________ 

(Name of Partner) 

 

 

 

 

 

 

 

PHP 12 million 

 

 

Each Partner:      

 

_____________ 

(Name of Partner 1) 

 

 

 

 

 

 

 

PHP 7.5 million 

 

 

 

_____________ 

(Name of Partner 2) 

 

 

 

 

 

 

 

PHP 7.5 million 

 

 

 

_____________ 

(Name of Partner 3) 

 

 

 

 

 

 

 

PHP 7.5 million 

 

 

All partners  

combined 

 

∑ D
 
 = Sum of available financial resources net of 

current contract commitments for all partners  

 

∑ D  = _______ 

 

PHP 30 million 

 

 

 

- Note - 

Form FIN – 5 is made available for use by the bidder as a self-assessment tool, and by the Employer as an evaluation work 
sheet, to determine compliance with the financial resources requirement as stated in 2.3.3. Failure to submit Form FIN - 5 by 
the Bidder shall not lead to bid rejection. 
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Form EXP – 1:  Contracts of Similar Size and Nature 

 

Fill up one (1) form per contract. Each contract shall be supported by documents such as Signed Contract 
Agreement or Certificate of Completion of the Works. 

The exchange rate to be used to calculate the value of the contract for conversion to a specific currency 
shall be the selling rate of the Borrower’s Central bank on the date of the contract. 

Contract of Similar Size and Nature 

Contract  No . . . . . . of 

. . . . . 
Contract Identification 

Award Date Completion Date 

Total Contract Amount PHP 

If partner in a Joint 

Venture or 
Subcontractor, specify 
participation of total 
contract amount 

Percent of Total Amount 

Employer’s Name 

Address 

Telephone/Fax 
Number 

E-mail 

 

Description of the Similarity in Accordance with Criterion 2.4.1 of Section 3 (Evaluation and 

Qualification Criteria) 

 
Contract with value of 
at least PHP106 
million and involves a 
construction of new 
building or facility or 
a rehabilitation of an 
existing building or 
facility 
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Design and build of Regional TVET Innovation Center (RTIC) of Region IX (Zamboanga) including Rehabilitation/ Renovation/Repair of 
TTI's existing facilities 

Form EXP – 2(A):  Design Experience in Key Activities  

Fill up one (1) form per contract. Each contract shall be supported by documents such as Signed Contract 
Agreement or Certificate of Completion of the Works. 

Each Bidder must fill out this form. 

If complied by Specialist Subcontractor, each Specialist Subcontractor must fill out this form and provide 
the Specialist Subcontractor’s name: 

Specialist Subcontractor: ___________________ 

Contract with Similar Key Activities 

Contract  No . . . . . . of 
. . . . . 

Contract Identification 

Award Date Completion Date 

Total Contract Amount PHP 

If partner in a Joint 
Venture or 
Subcontractor, specify 
participation of total 
contract amount 

Percent of Total Amount 

Employer’s Name 

Address 

Telephone Number  

Fax Number 

E-mail 

 

Description of the Key Activities in Accordance with Criterion 2.4.2 of Section 3 (Evaluation and 
Qualification Criteria) 

 
Design of a building or 
facility, at least two (2) 
storeys, with a minimum 
floor area of 2,000 sq.m. 
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Form EXP – 2(B):  Construction Experience in Key Activities  

Fill up one (1) form per contract. Each contract shall be supported by documents such as Signed Contract 
Agreement or Certificate of Completion of the Works. 

Each Bidder must fill out this form. 

If complied by Specialist Subcontractor, each Specialist Subcontractor must fill out this form and provide 
the Specialist Subcontractor’s name: 

Specialist Subcontractor: ___________________ 

Contract with Similar Key Activities 

Contract  No . . . . . . of 
. . . . . 

Contract Identification 

Award Date Completion Date 

Total Contract Amount PHP 

If partner in a Joint 
Venture or 
Subcontractor, specify 
participation of total 
contract amount 

Percent of Total Amount 

Employer’s Name 

Address 

Telephone Number  

Fax Number 

E-mail 

 

Description of the Key Activities in Accordance with Criterion 2.4.2 of Section 3 (Evaluation and 
Qualification Criteria) 

 
Construction and 
commissioning of a 
building or facility with a 
minimum floor area of 
2,000 sq.m. 

 

Form EXP – 3: Specific Experience in Managing Environmental, Health and Safety Aspects 

Fill out one form per contract. 
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Each Bidder must fill out this form.  

In case of a Joint Venture, each Joint Venture Partner must fill out this form separately and provide the 
Joint Venture Partner’s name: 

Joint Venture Partner: _________   

 

1. Key Requirement no 1 in accordance with Criterion 2.4.3 of Section 3: ______________________ 

Contract Identification  

Award date  

Completion date  

Role in Contract 

 
Prime 

Contractor 

 

Member in  

JV  

 

Management 

Contractor 

 

Subcontracto

r  

 

Total Contract Amount 

 PHP  

Details of relevant experience 

 

 
2. Key Requirement no 2 in accordance with Criterion 2.4.3 of Section 3: ________________ 

 

3. Key Requirement no 3 in accordance with Criterion 2.4.3 of Section 3: ________________ 
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Form EXP – 4: Environmental, Health and Safety Certification 

 

Please provide the following information: 
 
Availability of the following valid ISO certification or internationally recognized equivalent (equivalency to 
be demonstrated by the Bidder), and applicable to the worksite: 
 

• Quality Management Systems ISO 9001; or 

• Environmental management certificate ISO 14001 or equivalent 

 

 

Form EXP – 5: Environmental, Health and Safety Documentation 

 

Please provide the following information: 

 
Availability of in-house policies and procedures acceptable to the Employer for EHS management: 
 
1. Existence of an Ethics Charter. 

 
2. Existence of a system for monitoring compliance with EHS commitments for the Bidder’s 

Subcontractors and all its partners. 
 

3. Existence of official company procedures for the management of the following relevant points: 
 

• Health and Safety on worksites policy and related guidance; 

• Local recruitment and EHS trainings of local staff/subcontractors/local partners; and 

• Waste management practice; 

 

Form EXP – 6: Environmental, Health and Safety Dedicated Personnel 

 

Please provide CV {Form PER-2] of the in-house personnel of the main contractor/Joint Venture partners 
for the EHS positions specified in Section 6 (Employer’s Requirements): 
 

• Department of Labor and Employment (DOLE) Accredited Safety Officer 

• Environmental Specialist 



Section 5: Eligible Countries 5-1 

Design and build of Regional TVET Innovation Center (RTIC) of Region IX (Zamboanga) including Rehabilitation/ Renovation/Repair of 
TTI's existing facilities 

 
Section 5: Eligible Countries 

 

 

This section contains the list of eligible countries.  

 
1. Afghanistan 
2. Armenia 
3. Australia 
4. Austria 
5. Azerbaijan 
6. Bangladesh 
7. Belgium 
8. Bhutan 
9. Brunei Darussalam 
10. Cambodia 
11. Canada 
12. People’s Republic of China 
13. Cook Islands 
14. Denmark 
15. Fiji 
16. Finland 
17. France 
18. Georgia 
19. Germany 
20. Hong Kong, China 
21. India 
22. Indonesia 
23. Ireland 
24. Israel 
25. Italy 
26. Japan 
27. Kazakhstan 
28. Kiribati 
29. Republic of Korea 
30. Kyrgyz Republic 
31. Lao People's Democratic Republic 
32. Luxembourg 
33. Malaysia 
34. Maldives 
35. Marshall Islands 

36. Federated States of Micronesia 
37. Mongolia 
38. Myanmar 
39. Nauru 
40. Nepal 
41. Netherlands 
42. New Zealand 
43. Niue 
44. Norway 
45. Pakistan 
46. Palau 
47. Papua New Guinea 
48. Philippines 
49. Portugal 
50. Samoa 
51. Singapore 
52. Solomon Islands 
53. Spain 
54. Sri Lanka 
55. Sweden 
56. Switzerland 
57. Taipei,China 
58. Tajikistan 
59. Thailand 
60. Timor-Leste 
61. Tonga 
62. Türkiye 
63. Turkmenistan 
64. Tuvalu 
65. United Kingdom 
66. United States 
67. Uzbekistan 
68. Vanuatu 
69. Viet Nam 
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Section 6: Employer’s Requirements 

I. BACKGOUND 

 
The Asian Development Bank (“ADB”) approved a $100.0 million loan to the 
Government of the Philippines (“GOP”) to finance the Supporting Innovation in 

the Philippine Technical and Vocational Education and Training System 
(“SIPTVETS”) Project. The project will support the modernization of the 

Philippines technical and vocational education and training (“TVET”) system, so 
it can respond effectively to an increasingly globalized, technology- and 
knowledge-driven market. It will improve the quality of skilling programs, 

upgrade training facilities and equipment, and build the capacity of trainers to 
impart the higher-level skills and competencies demanded by the job market. 

The project will help the Technical Education and Skills Development Authority 
(“TESDA”), the Philippine TVET agency, to undertake institutional reforms and 

forge stronger engagement between public TVET institutions and industry, 
thereby enhancing the employability of Filipino youth and workers. 
 

Impact, outcome and outputs. The SIPTVETS Project is aligned with the 
following impacts: global competitiveness and readiness of the Filipino mid-

level workforce strengthened, and TVET used more effectively as an instrument 
for social equity for workforce inclusion and poverty reduction. The Project will 

have the following outcome: access to quality TVET programs and employability 
of TVET graduates improved. The project will achieve this outcome by 
supporting the following outputs: (1) The Philippines skills development 

ecosystem modernized; (2) TVET training made more demand-driven and 
industry-led; (3) selected TESDA Technology Institutions (“TTIs”) upgraded 

and modernized into industry-responsive innovation centers; and (4) TESDA’s 
institutions capacity strengthened.  
 

SITPVETS' Regional TVET Innovation Center (“RTIC”). Under Output 3 
of the SIPTVETS Project, 17 TTIs will be upgraded and modernized, one for 

each region in the Philippines. For Region IX, RTC – Zamboanga Peninsula has 
been identified as one of the Project beneficiaries based on demand and supply 

considerations. 
 

I. OBJECTIVES 

 
The project aims to upgrade and modernize the RTC – Zamboanga Peninsula 

by implementing a climate-smart, gender-responsive, and accessible design, 
that will provide the platform for learning innovation in technical education and 

training, technology research and experimentation, enterprise education and 
training.  
 

The City of Zamboanga is a 1st class highly urbanized city in the Zamboanga 
Peninsula region of the Philippines, located on the southeastern coast of the 

island of Panay. According to the 2020 census, it has a population of 977,234 
people. It is the commercial and industrial center of the Zamboanga Peninsula 
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Region. The focus area of innovation for RTC – Zamboanga Peninsula is 
Mechatronics, Industrial Automation for Fish Processing, and 

Automation. 
 

The procurement and implementation of this contract package in accordance 

with the ADB Procurement Policy (Goods, Works, Non-consulting and 
Consulting Services) (2017, as amended from time to time) and ADB’s 

Procurement Regulations for ADB Borrowers (Goods, Works, Non-consulting 
and Consulting Services) (2017, as amended from time to time). 

 
II. EXPECTED OUTPUT 
 

The project is expected to deliver the following: 
 

1. Detailed design and construction of one (1) concrete 2-storey RTIC, 
constructed in accordance with the approved architectural and 
engineering design drawings, technical and materials specifications, and 

design objectives of Output No. 3 under the SIPTVETS project; and 
 

2. Rehabilitation / renovation of the RTC – Zamboanga Peninsula’s existing 
selected building and facilities. 

 
III. PROJECT DESCRIPTION    

 

The project refers to the Design and build of Regional TVET Innovation Center 
(RTIC) of Region IX (Zamboanga) including Rehabilitation/ Renovation/Rep air 
of TTI's existing facilities. The innovation center is proposed to have two (2) 
floors and one (1) mezzanine approximately with total floor area of 2,000.00 

- 2,100 square meters. It shall be designed to meet the proposed 
requirements of the project. The building is expected to be structurally sound 
to have a long possible lifespan, able to withstand adverse weather conditions, 

have green and sustainable design features, and architecturally attractive. 

 
This RTIC will offer higher level national certificate courses, diplomas, and joint 
programs with industry in emerging technologies, and to support applied 

research and development and business incubation. 
 

The proposed facilities for this project include Applied Research, Showcase and 
Display Area, Intelligent Warehousing Work / Demonstration Area, Research 

Laboratory, Prototyping Area, Meeting Area, Multi-disciplinary Fabrication 
workshop, Multi-function Hall, Incubation Rooms, Processing and Packaging 
Facility, Robotics Area, Researcher’s Lounge, Computer Room for Research and 

Development, Lecture Room, trainer’s room, among others.  
 

The facilities for utilities include Control Audio-Video Room, Telco Room, 
Electrical Room and CCTV/Security Room, Fire Control Center, Wash Room, 

among others. Other spaces include building Administration Office, Front Desk, 
Reception Area, Lobby, Archive/Supplies, Bar Café, etc. 
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The scope also includes the rehabilitation and renovation of existing structures 
/ buildings within RTC – Zamboanga Peninsula compound, which may include 

as required, structural retrofitting and upgrading of electrical and auxiliary, fire 
safety and protection, utilities, improvement of air circulation / ventilation and 
refurbishment of interior and exterior finishes. Please refer to Annex G. 

 
IV. PROJECT SITE 

 
1. Location 

 
The proposed innovation center and rehabilitation works will be at   RTC – 
Zamboanga Peninsula, Region 9: Talungon Drive, San Roque, 

Zamboanga City 
 

Address: Talungon Drive, San Roque Zamboanga City 

Coordinates: 655’54.7”N 12203’04.2”E (6.931673, 122.051153) 

 
2. Preliminary Investigations 

 

The DESIGN AND BUILD (“D&B”) CONTRACTOR shall conduct the necessary 
investigations as basis in the detailed design and rehabilitation/renovation 

works, to wit: 

a. Existing Boundaries 

b. Terrain, Line, and Grade Survey 
c. Location and Orientation of Facilities, Utilities 
d. Soil and Geotechnical Investigations 

e. Hydrological 
f. Hydraulic 

g. Seismic 
h. Existing Environmental Conditions 
i. Other Hazards in close proximity to or within the local vicinity of the site. 

 
V. PROJECT DURATION / SCHEDULE 

 
The project shall be completed following the milestones / schedules below. 

 

Milestones Schedule / Deadline  

1. Surveys, Geotechnical Report, Site 
Inspections and Updated Schematic 

Design Completed and Approved 

3 months (90 calendar days)  
from Notice to Proceed 

(“NTP”) 

2. Detailed Design Completed and 

Approved 

4 months (120 calendar 

days) from NTP 

3. Application of Permits Completed 5 months (150 calendar 
days) from NTP 

4. Construction Phase (Innovation 
Center and Rehabilitation) Completed 

17 months (510 calendar 
days) from NTP 

5. Post-Construction Activities 
Completed 

18 months (540 calendar 
days) from NTP 
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Contract Duration / Completion 
18 months  

(540 calendar days) 

 

The duration to complete the project is 18 months (540 calendar days) from 
issuance of the NTP. 

 
The D&B CONTRACTOR shall plan and manage his work to meet the milestones 
and completion targets. In case the D&B CONTRACTOR wishes to extend 

beyond the Normal Working Hours, the D&B Contractor shall be solely 
responsible for obtaining the necessary permits (whenever applicable), 

including but not limited to Third Party consents/permits,. The Employer 
assumes no liability arising out of the D&B CONTRACTOR’s requirement of 

extending his working hours beyond the Normal Working Hours. For avoidance 
of doubts, any premiums (night shift differentials, overtime pay, etc.) are the 
responsibility of D&B CONTRACTOR and considered embedded in the Contract 

Price, including payments for public holidays or special non-working days. 
 

VI. SITE VISIT AND SITE CONDITION 
 

The Bidder shall visit, inspect and examine the Site and include in its bid all 
costs and expenditures arising out of and/or in connection with the Site 
surroundings and restrictions including but without limitation to the following: 

 
a. Nature, character, and conditions of the Site and the existing and 

adjoining buildings including the sub-soil conditions and the site levels 
upon which the works are to be carried out; 

b. Access and ingress and/or egress available to the Site; 

c. Local conditions which may affect the Works; 
d. Tidal floods, local and site drainage; 

e. Extent of storage space and working space available; 
f. Storage of Materials, the position of stores, site office, and Plant; 

g. Location of existing services (sewage, waste management facilities) and 
assessment based on projected generation during and post- construction; 

h. Nearest point from which electricity and water supplies can be connected; 

Risk of damage to existing buildings and adjacent to or abutting the Site, 
or risk of injury to the occupiers, users of, or persons employed on such 

property whether or not it is in the ownership of TESDA; 
i. Ground conditions, the sub-soil thereunder, and the water level; 

j. Geologic and other natural hazards including climate change risks in the 
proposed project site;  

k. Obtaining all necessary information as to all risks and contingencies 

relating to the carrying out of the Works on the Site; and, 
l. Any other Site conditions and restrictions which may affect labor and 

materials, and the extent and practicability of safety provisions and 
temporary works in connection with the Works. 

 

All Bidders shall first visit and examine the site and verify and investigate the 
existing conditions as enumerated above, that may affect the works to be 

carried out. The Bidder is expected to submit proposed solutions of anticipated 
problems (if any) to the Employer and attach their certificate of appearance 
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issued by the center administrator of the beneficiary site as part of its technical 
bid. The letter request for site inspection may be submitted thru email at 

RTCZAMPEN@tesda.gov.ph and copy furnished 
bacsecretariat_siptvets@tesda.gov.ph. A joint site visit with the Employer 
and all the bidders who wish to attend will be organized and conducted on the 

date and time as provided in Section 2. Bid Data Sheet of the Bidding 
Documents. 

 
VII. SITE INVESTIGATION/SURVEY REPORTS 

 
It shall be the sole obligation and responsibility of the D&B CONTRACTOR to 
conduct and produce reports for the Preliminary Investigations enumerated in 

Clause VI (2) above. These surveys and investigations must be carried out only 
by qualified and competent persons / subcontractors. The Employer may 

require the D&B CONTRACTOR, at any time, to produce evidence of 
competence and qualification of the persons / subcontractors that carried out 
the survey and investigations.  

 
All costs arising out of or in connection with all surveys and investigations, 

including the reproduction of and submission of reports to the Employer, shall 
be borne by the D&B CONTRACTOR and shall be deemed included in its 

Accepted Contract Amount.  
 

VIII. GENERAL SCOPE OF WORKS 

 
The D&B CONTRACTOR shall design and construct a new multi-story innovation 

center that is responsive to the needs of the end users, satisfies the 
requirements for the operations of TESDA, increases the staff and student 

productivity, and is aesthetically elegant based on TESDA approved concept 
design. 
 

The design and construction of the new innovation center must adhere to the 
Philippines’ national building and structural code/s and shall integrate climate 

change resilience and green building features.  
 

It must also take into consideration climate factors such as the amount of 
rainfall, frequency and intensity of typhoons as well as wind and solar direction. 
In order to ensure sufficient natural light and ventilation to the building, 

adequate setbacks on all sides must be met. Owing to the necessity of providing 
vehicular access for material delivery, the setbacks must be in excess of those 

required by the law. 
 
The D&B CONTRACTOR shall also inspect the existing structures/building 

around the site and submit as-built plans. 
 

The renovation / rehabilitation/ repair works shall cover the rehabilitation works 
as described in Annex G. The D&B CONTRACTOR shall investigate whether 

the upgrading of existing water supply system, drainage, and sewerage system 
to meet environmental, electrical, and safety requirements are necessary. 
 

mailto:RTCZAMPEN@tesda.gov.ph
mailto:bacsecretariat_siptvets@tesda.gov.ph


Section 6: Employer’s Requirements   

 

Page 6 of 46 

 

6-6 

The D&B CONTRACTOR is expected to complete the design and construction / 
renovation or rehabilitation works, that is ready for use, occupancy and 

compliant with the latest Philippine Codes and Laws. The conceptual plans and 
initial site survey should serve only as a guide, subject to further site verification 
and detailing.  

 
IX. GENERAL REQUIREMENTS 

 
1. The D&B CONTRACTOR shall conduct / carry out the following 

general obligations: 
 

a. Survey and investigations as described in Clause VI(2); 

b. Confirmation of utility tapping points or outlets; 
c. Confirmation of existing Environmental Conditions; 

d. Participation as project focal and member in the Grievance Redress 
Mechanism (“GRM”); 

e. Traffic and access planning; and 

f. Consultation and securing of clearances from government agencies 
and other key stakeholders. 

 
2. All materials, finishes, and equipment to be installed shall conform to the 

latest standards, and shall be subject to approval of the Project Manager 
via Request for Approval (RFA). The D&B CONTRACTOR is required to 
submit 2-3 actual samples, and quotations, with brands, specifications, and 

brochures attached to the RFA. The D&B CONTRACTOR is also required to 
submit shop drawings and mock-ups of all finishes and specialty works 

before fabrication and installation. 
 

3. The D&B CONTRACTOR, with the written approval of Project Manager can 
improve and revise the initial conceptual plans (see Annex A)  to be code 
compliant, or where necessary due to results of the survey and 

investigations. Such improvement and revisions shall  not exceed the  D&B 
CONTRACTOR’s Accepted Contract Amount. 

 
4. The D&B CONTRACTOR shall observe the intent of the conceptual plans 

(see Annex A), initial material specifications (see Annex C), and space matrix 
(see Annex B),  as a guide and basis for the D&B CONTRACTOR detailed 
design works. 

 
5. The D&B CONTRACTOR shall submit the following Minimum Required 

Construction Plans / Drawings such as Building Permit Plans (Construction 
Drawings) Scaled – 24” x 36” Signed and Sealed Plans (10 Sets blue print / 
white print), Minimum 1:100 scale for architectural plans, or in sets and 

scale as required by the Local Government Unit (“LGU”). Other details shall 
follow the standard scale for permit application, AutoCAD / DWG files with 

the following: 
 

a. ARCHITECTURAL DESIGN 
 

1) Front Page 
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2) Site Development Plan 
3) Floor Plans 

4) Roof Plan / Roof Deck Plan 
5) Elevations 
6) Sections 

7) Bay Sections 
8) Reflected Ceiling Plan (Exterior) 

9) Wall Elevations 
10) Door and Windows Schedule (Exterior) 

11) Schedule of Finishes (Exterior) 
12) Toilet Details 
13) Stair Details 

14) Railing Details 
15) Miscellaneous Details 

16) Technical Specifications 
 

b. ARCHITECTURAL INTERIORS / INTERIOR DESIGN 

 
1) Proposed Furniture Layout or Floor Plan 

2) Floor Pattern and Wall Finishes Plan 
3) Reflected Ceiling Plan (Interior) 

4) Wall Elevations 
5) Section Details (For Accent Walls) 
6) Built-in Furniture Details 

7) Toilet Details 
8) Miscellaneous Details 

9) Doors and Windows Schedule (Interior) 
10) Technical Specifications (Materials) 

11) Interior Perspectives 
 

c. SITE DEVELOPMENT PLAN 

 
1) Reference Plan 

2) Setting out Plan 
3) Levels Plan 

4) Materials Plan 
5) Drainage Plan 
6) Irrigation Plan 

7) Lighting Plan 
8) Tree Planting Plan 

9) Shrub Planting Plan 
10) Softscape Details 
11) Softscape Palette 

12) Tile Setting out Plan 
 

d. ENGINEERING DESIGN 
 

1) Structural (S- Complete Plan) 
a) Construction Notes 
b) Foundation Plan 
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c) Floor Framing Plans 
d) Roof Framing Plan 

e) Sections 
f) Typical Detail of Footing 
g) Schedule of Footing 

h) Typical Detail of Beams and Girders 
i) Schedule of Beams and Girders 

j) Schedule of Columns 
k) Typical Detail / Elevations of Columns 

l) Schedule of Steel Column, Beams, Girders 
m) Cistern Tank 
n) Septic Tank 

o) Elevator / Escalator Pit 
p) Miscellaneous Details 

 
2) Plumbing and Sanitary (P – Complete Plan) 

a) General Notes, Legend, Vicinity Map, Miscellaneous 

Details 
b) Water Distribution Layout 

c) Sanitary and Vent Layout 
d) Storm Drainage for Water Distribution 

e) Isometric Diagram for Water Distribution 
f) Isometric Diagram for Sanitary and Vent 
g) Isometric for Storm Drainage 

h) Site Development Plan Water Distribution 
i) Site Development Plan Storm Drainage 

 
3) Mechanical (M – Complete Design) 

a) Mechanical  
b) General Notes, Legend 
c) Equipment Schedule 

d) A/C and Ventilation System Layout 
e) Miscellaneous Details 

f) Sections 
g) Generator Plan 

h) ACCU/FCU Schematic Riser Diagram 
i) Mounting Details 

 

4) Fire Protection (FP – Complete Plans) 
a) General Notes, Legend 

b) Equipment Schedule 
c) Fire Hose Cabinet and Fire Extinguisher 
d) Sprinkler Head Tabulation 

e) Fire Protection System Riser Diagram 
f) Fire Pump and Jockey Pump Location and Elevation 

g) Fire Protection System Layout 
h) Miscellaneous Details 

 
5) Electrical (EE – Complete Plans) 

a) General Notes, Specifications 
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b) Site Development Plan 
c) One Line Diagram 

d) Load Schedule 
e) Power Layout 
f) Lighting Layout 

g) Equipment Layout 
h) Design Analysis, Short Circuit Calculation, Voltage Drop 

Calculation 
i) Miscellaneous Details 

j) Permanent Power Application Requirements (Local) 
 

6) Electronics / Auxiliary (EA – Complete Plans) 

a) Fire Detection and Alarm System 
b) General Notes, Specifications 

c) Fire Detection and Alarm System Layout 
d) Riser Diagram 
e) Miscellaneous Details 

f) Closed Circuit TV (CCTV) 
g) General Notes, Specifications 

h) CCTV Layout 
i) CCTV Riser Diagram 

j) Miscellaneous Details 
k) Structured Cabling 
l) General Notes, Specifications 

m) Structured Cabling Layout 
n) Riser Diagram 

o) Public Address (PA) 
p) General Notes, Specifications 

q) PA Layout 
r) PA Riser Diagram 
s) Miscellaneous Details 

t) Door Access 
u) General Notes, Specifications 

v) Door Access Layout 
w) Door Access Riser Diagram 

x) Miscellaneous Details 
 

e. STANDARD ENGINEERING CALCULATIONS 

 
1) Structural 

a) Structural Analysis 
b) Structure 

i. Load Diagrams (SLD, Live Load, Line Load) 

ii. Structural Framing showing frame size (Beam, 
Columns, Slabs, and Shear Wall if any) 

c) Concrete Design 
i. Column Design (PMM Ratio, Ties Requirement) 

ii. Beam Design (Flexural Requirement, Shear 
Check and Deflection) 

iii. Slab Design (Flexural Requirement, Deflection) 
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iv. Foundation Design (Punching Check, Flexural 
Requirement 

v. Shear Wall (DC Ratio, Shear Check) 
d) Specifications and Calculations – Design Parameters 

(Material Specifications, Loading, Seismic Parameters) 

 
2) Plumbing 

a) Equipment Schedule – Included in plan for Building 
Permit 

b) Water Demand Calculation – For Utility Application 
c) Elevated Tank Sizing (Internal Reference) 
d) Cistern Tank Sizing (Internal Reference) 

e) Pump Calculation (Internal Reference) 
i. Transfer Pump (GPM, TDH, HP Rating 

Calculation) 
ii. Booster Pump (GPM, TDH, HP Rating 

Calculation) 

iii. Hot Water Circulation Pump (GPM, TDH and HP 
Rating Calculation) 

f) Hot Water Storage Tank Sizing (Internal Reference) 
g) Grease Interceptor 

h) Septic Tank 
 

3) Mechanical 

a) Cooling Load Calculation (As reference for FCU Sizing) 
b) Ventilation / Airflow Calculation (As reference for Sizing 

of Supply/Exhaust Fans, Pressurization blowers) 
c) Generator Design Details, if any (Required for Building 

Permit Application) 
 

4) Fire Protection 

a) Sprinkler System Hydraulic Calculation (As Reference, 
Used for Sizing of Pumps, Fire Tank, Piping) 

b) Fire Pump Sizing (GPM, TDH, HP Calculation) 
c) Fire Tank Sizing 

 
5) Electrical 

a) Load Schedule – Included in the Plans 

i. Riser Diagram (As Reference for Load Schedule) 
ii. Protective Device Sizing 

iii. Wire Sizing 
iv. Conduit Sizing 

b) Short Circuit Calculation – For Building Permit 

c) Voltage Drop Calculation – For Building Permit 
d) Design Analysis – For Building Permit 

e) Generator Sizing (KW/KVA) – Internal Reference 
f) Protection Coordination – Internal Reference 

g) Load Flow Analysis – Internal Reference 
h) Ard Flash Analysis – Internal Reference 
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6) Electronics / Auxiliary 
 

a) Fire Detection and Alarm System 
 

i. Battery and Voltage Drop Calculation – For 

Internal Reference (If Necessary) 

• 24 Hours of Standby Power 

• 5 Minutes General Alarm 
• 15 Minutes Voice Systems of Partial Initial 

Notification 

• For a Number of Years, Table 14.4.3.2 In 
NFPA 72 stated that batteries had to be 
replaced within five (5) years of the 
manufacture date. “Replace batteries in 

accordance with the recommendations of 
the alarm equipment manufacturer or when 

the recharged battery voltage or current 
fails below the manufacturer’s 

recommendations”. 

• Add all no alarm current draw (from the 
control unit, annunciators, detectors, 
addressable control modules, etc.) x 
24hours 

ii. Add all Alarm Current (from the Control Unit, 
Annunciators) 

 
b) Bill Of Quantities, Detailed Unit Price Analysis, and 

Specifications 
 

All documents, plans, calculations shall be signed and sealed, and 

accompanied by valid PRC ID and PTRs up to Building Permit and Occupancy 
Permit applications. 

 
The D&B CONTRACTOR shall check with office of Building Official of the LGU 

for the required minimum number of sets of drawings / calculations for 
Building Permit, Permanent Power and Occupancy Permit applications. 
 

All drawings, Construction Drawings, Bill of Quantities, and Specifications by 
the D&B CONTRACTOR shall undergo the review and approval of the Project 

Manager. 
   

6. The D&B CONTRACTOR has the responsibility to process, apply, pay, and 
secure necessary construction and operations permits and fees as required 
by the local government units for the preparation, implementation, 

completion, and occupation of the facilities. The permits and fees to be 
processed and secured by the D&B CONTRACTOR shall include but are not 

limited to the following: 
 

a) Barangay Clearance; 

b) Zoning, Locational Clearance including necessary surveys; 
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c) Civil Aviation Authority of the Philippines (“CAAP”) Permit; 
d) Building Permit; 

e) Fire Safety Evacuation Clearance and Inspection Fencing Permit; 
f) Excavation and Ground Preparation Permit; 
g) Certificate of Final Electrical Inspection; 

h) Building Occupancy Permit; 
i) Contractor’s Tax; 

j) Fire Inspection / Fire Safety Inspection Certificate; 
k) Green Building Certificate/s; 

l) Temporary and Permanent Power Connection (Service Provider); 
m) Temporary and Permanent Water and Sewer Connection (Service 

Provider); and 

n) Other Necessary Permits and Fees, Testing and Commissioning. 
 

7. The D&B CONTRACTOR shall be responsible for the completion of all works 
stated in the scope of works, drawings/plans, and technical specifications at 
within the Intended Completion Date, with the highest level of workmanship 

and in compliance with the latest edition of the DPWH Standard 
Specifications for Public Work Structures and other pertinent laws and 

standards both local and international as may be necessary. 
 

8. The D&B CONTRACTOR shall manage, supervise, and finish the Project to 
its satisfactory completion in accordance with the technical plans and 
specifications and contract, or any duly authorized representatives with first-

class workmanship. 
 

9. The D&B CONTRACTOR shall conduct training programs for its employees 
and subcontractors to raise awareness and prevent all forms of bullying, 

discrimination, misconduct, and harassment, including sexual harassment, 
as well as promote cultural sensitivity and a respectful work environment. 
The D&B Contractor shall further ensure that the dignity, rights and culture 

of any Indigenous Peoples (IPs) employed under the Project are upheld and 
protected.  

 
10. The D&B CONTRACTOR shall complete the project within the within the 

Intended Completion Date from issuance of the Notice to Proceed. 
 

11. The D&B CONTRACTOR shall visit the site and thoroughly inspect existing 

facilities and properly consider, in the preparation of the supply and 
installation, how such conditions will affect the work indicated in the Plans, 

Specifications, and Contract. Failure to do so will in no way relieve the D&B 
CONTRACTOR of the responsibility for furnishing labor, materials, and 
equipment in accordance with the approved Program.  

 
12. The D&B CONTRACTOR shall be responsible for any loss or damage that 

may be incurred upon the properties of TESDA during the performance of 
the work service or for injury to any person caused by the unreasonable or 

negligent act or omission of the D&B CONTRACTOR or its workers, whether 
such action is intentional or unintentional. 
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13. The D&B CONTRACTOR shall ensure that the materials to be used for the 
construction are of good quality and subject to inspection by the Project 

Manager and/or its authorized representative. 
 

14. The D&B CONTRACTOR shall only use materials in accordance to the 

standards of the Bureau of Research and Standards of the Department of 
Public Works and Highways (DPWH) and the Department of Trade and 

Industry (DTI). 
 

15. The D&B CONTRACTOR shall provide soil filling, grading and other soil 
protection measures of the building and other elements of the site, in 
response to the results of soil testing and materials testing. 

 
16. The D&B CONTRACTOR shall construct sidewalks and curb cutouts, paving, 

driveways, parking slots, and, walkways within the project site. 
 

17.  The D&B CONTRACTOR shall provide protection or relocation of existing 

trees affected by construction, if any. 
 

18. The D&B CONTRACTOR shall adopt a procedure to mitigate the effects to 
the environment due to demolition, repair, painting, and other activities. 

 
19. The D&B CONTRACTOR shall follow guidelines related to the protection 

against COVID-19 issued by the Inter-Agency Task Force, DPWH, 

City/Municipal Government, and other offices, agencies, and departments 
of the Republic of the Philippines as may be issued from time to time. 

 
20. The D&B CONTRACTOR shall test and commission all mechanical, electrical, 

electronics, and plumbing/sanitary systems that have been installed to 
provide TESDA a high level of assurance that all systems are installed in a 
prescribed manner and in accordance with DPWH guidelines on testing 

equipment and procedures; 
 

21. The D&B CONTRACTOR shall provide all necessary equipment personnel, 
instruments, documents, and others to carry out specified tests and shall 

submit to TESDA such results. 
 

22. The Project Manager and/or his/her authorized representative shall be 

entitled, during the manufacture, fabrication, or preparation of materials to 
be used in the project, to inspect and test these materials and the plant or 

plants where these materials are being manufactured, fabricated, and/or 
prepared.  

 

23. If the materials are being manufactured, fabricated, or prepared in 
workshops or places other than those of the D&B CONTRACTOR, the D&B 

CONTRACTOR must obtain permission for the Project Manager and/or 
his/her authorized representative to carry out inspection and testing in those 

workshops or places. Such inspection or testing will not release the D&B 
CONTRACTOR from any obligation under the contract. 
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24. The D&B CONTRACTOR shall turn-over of all manuals, certificates, and the 
warranties of installed materials, equipment, tools, appurtenances, or 

related items as necessary; 
 

25. The D&B CONTRACTOR shall implement quality control procedures in 

accordance with acceptable industry practice, and shall receive the proper 
certificates of acceptance for the whole of the works as provided for in the 

Contract. 
  

26. The D&B CONTRACTOR shall prepare and implement a Site-Specific 
Construction Safety and Health Program including Personal Protective 
Equipment (PPE) and Traffic Management Plan at all times. 

 
27. TESDA shall in no manner be answerable or accountable for any accident 

and injury which may occur to any worker or personnel of the D&B 
CONTRACTOR during the performance of the work, whether the injuries or 
accidents occurred inside or outside the premises of the TESDA, or any loss 

or damage whatsoever and shall save the TESDA harmless therefrom. 
 

28. The D&B CONTRACTOR shall supply and submit the following documents to 
TESDA prior to the start of construction activities: 

 
a. Gantt Chart; 
b. S-Curve; 

c. Construction Logistic Plan; 
d. Critical Path Method and Program Evaluation Review Technique 

(CPM/PERT); 
e. Updated Manpower Utilization Schedule; 

f. Updated Equipment Utilization Schedule; 
g. Construction Logistics Plan; 
h. Daywork Labor Schedule; 

i. Daywork Plan/Equipment Schedule; 
j. Daywork Materials Schedule; 

k. Updated Organizational Chart; 
l. Updated Construction Method; 

m. Construction Safety and Health program approved by DOLE; and 
n. Other necessary documents as requested by TESDA. 

 

29. The D&B CONTRACTOR must attach progress photos taken prior to, during, 
and after the construction, in its progress billing and final billing. 

 
30. The D&B CONTRACTOR shall prepare and submit as-built plans upon the 

completion of the project or as required by TESDA. 

 
31. The D&B CONTRACTOR shall submit five (5) days after the end of each 

calendar month, a Monthly Progress Report, composed of the following 
attachments and addressed to the Project Manager. 

 
a. Statement of Work Accomplished; 
b. Updated S-Curve; and 
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c. Progress Photos 
 

32. The D&B CONTRACTOR shall coordinate closely with the Project Manager 
and/or his/her authorized representative to prevent and/or mitigate risks 
related to the works to be undertaken. 

 
33. The D&B CONTRACTOR shall hold at least two (2) coordination meetings in 

a month to ensure that works are undertaken properly and on time. Any 
special meeting requested by the Project Manager  shall be accommodated 

and hosted by the D&B CONTRACTOR. 
 

34. The D&B CONTRACTOR shall route the construction log book for reference. 

 
35.  If the D&B CONTRACTOR identifies errors or discrepancies in the design or 

document which has been previously submitted, reviewed and approved, 
the D&B CONTRACTOR shall immediately notify the Project Manager or its 
duly authorized personnel. 

 
36. The D&B CONTRACTOR shall prepare and submit a proposed cost estimate 

for the additional works due to the changes, errors, and discrepancies in 
the design within a reasonable period of time. 

 
37. Under no circumstances shall the D&B CONTRACTOR proceed to commence 

work under any Change Order or Extra Work Order unless it has been 

approved by the Project Manager. 
 

38. TESDA shall check/inspect the D&B CONTRACTOR's works upon every 
submission of Statement of Work Accomplishment (“SOWA”), and shall 

notify the D&B CONTRACTOR of any defects. 
 

39. The D&B CONTRACTOR shall immediately correct/repair the notified 

defect/s at the D&B CONTRACTOR’s expense and without additional costs. 
 

X. OTHER REQUIREMENTS 
 

1. The D&B CONTRACTOR shall incorporate green designs and use f 
sustainable materials in this project. Proper building and spatial orientation, 
strategic building envelop designs, lighting and acoustics and natural 

lighting and ventilation shall be considered. 
 

2. The D&B CONTRACTOR shall take into considerations climate factors such 
as amount of rainfall, frequency and intensity of typhoons as well as wind 
and solar direction. To ensure sufficient natural light and ventilation to the 

building, lawful and adequate setbacks on all sides shall be complied and 
considered. 

 
3. The D&B CONTRACTOR shall conform with the Environment Management 

System (EMS) being practiced by government agencies in accordance with 
ISO 14001-2015 by providing the following: 
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a. A list of pre-identified Environmental Aspects and Impacts and the 
corresponding operational control or crisis response procedures in 

cases of emergency situations shall be submitted upon submission of 
the Site Survey Investigations and Preliminary Designs. 
 

b. All supplies and materials to be brought inside TESDA premises shall 
be environment friendly and bear the corresponding Material Safety 

Data Sheet. 
 

c. All toxic and hazardous materials necessary for the completion of the 
project shall be properly labeled with MSDS and placed in secondary 
containment which shall be located at the safest place in the working 

area. 
 

d. All toxic and hazardous waste generated shall be properly turnover 
to the Materials Recovery Facility (MRF) of the project site for the 
inventory and subsequent disposition enlisting the services of 

authorized treater/transporter. 
 

4. The D&B CONTRACTOR shall take into account the following environmental 
aspects at various stages of the project. 

 
a. Liquid Effluents 

 

1) Effluents should be treated well to the standards prescribed by 
the DENR and in accordance with local water pollution control 

issued by the LGU. 
2) Soil permeability studies should be made prior to effluent 

discharge, and steps should be taken to prevent percolation 
and ground water contamination. 

3) Deep well burial of toxic effluents should not be resorted to as 

it can result in re-surfacing and ground water contamination. 
4) Conservation and re-use of water must be implemented. 

5) Effective management of storm water quantity and quality 
during construction to avoid erosion and contamination of 

water bodies. 
 

b. Air Pollution 

 
1) The emission levels of pollutants should conform to the 

pollution control standards and adequate control equipment 
should be installed for minimizing emission. 

2) Dusty areas, building material stacks should be sprayed with 

water, particularly during hot windy weather. 
3) Combustion engine vehicles must have official valid emission 

certifications. 
 

c. Solid Wastes 
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1) The site for waste disposal should be checked to verify 
permeability so that leachates do not percolate into the ground 

water or water bodies. 
2) Waste materials such as packaging etc. shall be removed by 

truck (covered and/or watered) to LGU official disposal site. 

 
d. Noise Pollution 

 
Adequate measure should be taken for control or noise and 

vibration so that it remains under permissible limit. 
 

e. Occupational Safety and Health 

 
1) Proper precautionary measures for adopting occupational 

safety and health standards should be taken. 
2) Proper housekeeping and cleanliness should be maintained. 
3) Workers will be required to wear filter mask, eye protection, 

and earmuffs whenever necessary. 
 

f. Transport System 
 

1) Proper parking spaces should be provided for the trucks and 
other vehicles to avoid any congestions of blocking of roads 

2) Care has to be taken to avoid spillage of chemicals or substance 

on roads or inside the site. Proper road safety signs both inside 
and outside the site should be displayed for avoiding road 

accidents 
 

g. Vegetal Cover 
 
1) Care should be taken to maintain existing trees and vegetation 

and plant new trees as per the landscape design at strategic 
locations 

2) Steep slopes will have minimal clearance of vegetation and 
replanted as a priority 

 
h. Disaster Planning 

 

Disaster planning should be done to meet any emergency 
situation arising due to fire, explosion, sudden leakage of gas, 

etc. Firefighting equipment and other safety appliances should 
be kept ready for use during such emergencies. The D&B 
CONTRACTOR must also have proper facility for the first aid 

and should have tie-up with hospital in case of emergencies. 
 

i. Unanticipated Environmental Impacts 
 

Where unanticipated environmental risks or impacts become 
apparent during the Contract, the Contractor is required to 
update the SSEMP/CEMP/DAED IEE to outline the potential 
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impacts to site works and associated mitigation measures for 
the Project Manager’s approval. The unanticipated impacts 

shall be reported to TESDA in writing.  
 

5. The D&B CONTRACTOR shall, upon completion and approval of the Detailed 

Architectural and Engineering Design (“DAED”), submit a detailed Site 
Specific Environmental Management Plan (“SSEMP”) for the Project 

Manager’s no objection showing it intends to comply with environmental 
laws and regulations and other specific requirements prescribed in the 

Contract, addressing all the monitoring and mitigation measures set forth 
in the IEE Report (see Annex F) and the Environmental Management Plan 
(“EMP”). Works shall not commence on Site until the no objection 

of SSEMP and IEE has been obtained from the Project Manager. 
Such acceptance by the Project Manager shall not relieve the D&B 

CONTRACTOR of any his obligations or responsibilities under the Contract. 
 

6. The D&B CONTRACTOR shall (a) establish an operational system for 

managing environmental impacts, (b) comply with the approved SSEMP 
and IEE and any corrective or preventive actions set out in safeguards 

monitoring reports that TESDA will prepare from time to time to monitor 
the implementation of the project EMP through the SSEMP/CEMP/DED IEE, 

(c) allocate the budget required to ensure that such measures, 
requirements and actions are carried out, (d) submit monthly 
progress reports on the SSEMP’s implementation the compliance to the 

Project Manager. 
 

7. The D&B CONTRACTOR shall ensure and take all the necessary precautions 
for the public safety of his employees and workers in site. The D&B 

CONTRACTOR shall at all times require his workers to wear PPEs such as 
hard hats, safety boots and goggles, uniforms or other safety gear and 
identification cards to prevent accidents and for proper identification. 

 
8. The D&B CONTRACTOR shall ensure that its employees and subcontractors 

observe the highest ethical standards and refrain from any form of bullying, 
discrimination, misconduct and harassment, including sexual harassment. 

The D&B CONTRACTOR shall take appropriate action against any 
employees or subcontractors, including suspension or termination of 
employment or sub-contract in compliance and in accordance with labor 

and/or special laws, if any form of unethical or inappropriate behavior was 
identified. 

 
9. The D&B CONTRACTOR shall conduct training programs for its employees 

and subcontractors to raise awareness on and prevent any form of bullying, 

discrimination, misconduct, and harassment including sexual harassment, 
and to promote a respectful work environment. 

 
10. The D&B CONTRACTOR shall keep an up-to-date record of its employees 

and subcontractors who have attended and completed such training 
programs and provide such records to the Project Manager at its first 
written request. 
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11. The D&B CONTRACTOR shall provide all the necessary safeguards, warning 

signs, and all safety precautions for all workers and third parties during 
progress of the work. 
 

12. The D&B CONTRACTOR shall strictly prohibit the use of polystyrene foam, 
such as Styrofoam, and plastic in the working area. 

 
13. The D&B CONTRACTOR shall put up and maintain adequate protection of 

all its works from damages and shall protect the property and equipment 
whether owned or rented by TESDA, as well as all materials furnished and 
delivered to it by TESDA from damage.  

 
14. The D&B CONTRACTOR shall take all adequate and necessary measures to 

protect the Project, TESDA’s property and personnel, and other TESDA 
Contractors and agents at the site and, at inconvenience to 
owners/occupiers of land, and the general public at or adjacent to the site 

when performing the Project. 
 

15. The D&B CONTRACTOR shall comply with all existing laws, decrees, 
ordinances, acts, and regulations of the Philippines that may affect the 

contract in any way, including express and implied warrantless and liabilities 
which may be found therein. 

 

16. The D&B CONTRACTOR shall comply with all existing laws and pertinent 
local legislation, executive and administrative orders, together with all 

implementing rules and regulations issued by the Department of Labor and 
Employment (DOLE) and other relevant governmental authorities, as 

amended from time to time.   
 
XI. SUBMITTALS AND DELIVERABLES 

 
The D&B CONTRACTOR shall submit a Detailed Architectural Concept, Detailed 

Architectural and Engineering Design, Construction Plans, Structural Design 
Report, Monthly Progress Report, and all reports as required by this Section. All 

submittals are subject for review by the Project Manager and/or his/her 
authorized representative. 
 

1. General Codes and Standards 
 

The Works under this Section shall be completed according to the 
requirements of the latest Philippine Codes, Laws, and Ordinances. Nothing 
contained in these specifications, or shown in the conceptual drawings shall 

be construed as to conflict with the national and local ordinances or laws 
governing the installation of the Work/Project. All such laws, codes, and 

ordinances are hereby made part of these Specifications. The D&B 
CONTRACTOR is required to meet the requirements thereof. 

 
The design, specifications and methodology shall conform to, but shall not 
be limited to the following standards set by the: 
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a. National Building Code of the Philippines (NBCP, PD 1096) 

b. Philippine Green Building Code, June 2015 Edition (A referral code of 
NBCP) 

c. National Structural Code of the Philippines, (NSCP), Latest Edition; 

With applicable US Standards, as applicable: 
i. American Institute of Steel Corporation (AISC)  

ii. American Concrete Institute (ACI) 
iii. American Iron and Steel Institute (AISI) 

iv. American Welding Society (AWS) 
v. American Society for Testing and Materials (ASTM) 

d. Revised Fire Code of the Philippines (RA 9514) Philippine Electrical 

Code, Latest Edition 
e. Philippine Mechanical Code, Latest Edition 

f. Revised Plumbing Code of the Philippines (RA 1378),  
g. BP 344 or Accessibility Law and its Latest and Amended   

Implementing Rules and Regulation (IRR) 

h.  Sanitation Code of the Philippines, Latest Edition 
i.  Applicable National and Local Regulations and Ordinances 

j.  Republic Act 6716 about Rainwater Collection System 
k.  The Water Code of the Philippines (PD 1067) 

 
2. Site Investigations, Surveys, Reports Prior to Updated Schematic Design 

Stage, which include Actual Site Verification – location, As-built dimensions, 

floor elevations and other pertinent data on existing buildings and 
improvements (roads, parking areas, mature trees and existing utility lines 

(e.g., water, power, telephone, internet, drainage, sewer, etc.). 
 

3. ARCHITECTURAL CONCEPT (Update Schematic) 
 
The D&B CONTRACTOR shall submit to TESDA an Updated Architectural 

Concept within (60) calendar days upon receipt of the NTP, which include 
but not necessarily limited to the following: 

 
a. Updated Site Development Plan 

b. Rendered Exterior Perspectives (4 sides) 
c. Updated Floor Plans (scaled, complete with dimensions) 
d. Elevations 

e. Rendered Cross and Longitudinal Sections 
f. Rendered Interior Perspectives of the following: 

i. Main Lobby and Main Building 
ii. Workshop Areas 
iii. Incubation Rooms 

iv. Display / Showcase Area 
v. Mezzanine  

vi. Typical Meeting Room 
vii. Typical Rest Room 

viii. Aerial Perspective of the main Building 
ix. Tabulated Summary of Floor Area of the Proposed Project 
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x. Updated List of documentation of areas for rehabilitation / 
renovation of existing structures/building within the TTI 

proposed scope of work 
xi. Soft Copies in CAD and Sketch Up file minimum 2017 

version, JPG/PNG file for perspectives 

xii. Printed Copies in A3   
 

4. DAED and Construction Plans for The Construction of RTIC And 
Rehabilitation of Existing Structures / Buildings Within The TTI 

 
The D&B CONTRACTOR shall submit the DAED following the value 
engineering and upon the approval of Detailed Architectural Concept, which 

include but is not limited to the following minimum requirements and/or as 
prescribed by the Local Building Official of the LGU. 

 
a. Architectural Plans 
 

a) Site Development Plans 
b) Floor Plans with Furniture (as prescribed in the space matrix and 

equipment list) 
c) Elevations of All Sides 

d) Building Sections 
e) End Bay Sections 
f) Reflected Ceiling Plans 

g) Schedule of Doors and Windows 
h) Floor Covering Layout 

i) Finishes Schedule 
j) Elevator Elevation 

k) Elevator Shaft Details 
l) Stair Details 
m) Roof Slab Plan and Roof Plan (if applicable) 

n) Canopy Details 
o) Vehicle Driveway / Ramp Details 

p) Pedestrian Ramp Details 
q) Wall Façade Details 

r) Main Building Electrical-Mechanical-Auxiliary Plan 
s) Main Lobby Blow-up Plan including Ceiling Plan, Elevations, and 

Sections 

t) Conference Room, Meeting Room, Incubation Room Blow-up 
Plan Including Ceiling Plan, Elevations and Sections 

u) Main Building Furniture Layout Plan with Schedule of Office 
Furniture 

v) Comfort Rooms, Toilets and Pantry Blow-up Detailed Plan 

w) Other Architectural Miscellaneous Details 
 

b. Structural And Civil Plans 
 

a) Foundation Plan and Details 
b) Slab on Grade Plans and Details 
c) Floor Framing Plan and Details 
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d) Roof Deck Framing Plans 
e) Roof Framing Plans and Details 

f) Footing, Columns, Slab, Beams and Girder Details 
g) Shear Wall Details 
h) Schedule of Reinforcement 

i) Structural General Designs and General Notes 
j) Other Structural Details 

 
c. Electrical Plans 

 
a) Electrical General Notes, Legends/ Symbols and Specifications 
b) Lighting Layout Plans 

c) Power and Convenience Outlet Layout Plans 
d) Grounding System Layout Plans 

e) Schedule of Loads 
f) Single Line Diagram 
g) Short Circuit Analysis  

h) Power House Plans 
i) Service Entrance Plans 

j) Air-conditioning System Power Layout Plans 
k) Equipment and Machineries Power Layout Plan 

l) Other Electrical Miscellaneous Details 
 

d. Mechanical Plans 

 
a) Mechanical General Notes and Specifications 

b) Elevator Plan, Sections and Elevations 
c) Elevator Details 

d) Pumps and Motor Layout Plans 
e) Pump and Motor Details 
f) Air-conditioning System Layout Plan 

g) Air-conditioning System Details 
h) Fire Sprinkler System Layout Plans 

i) Fire Sprinkler System Details 
j) Smoke Detection and Fire Alarm Layout Plans 

k) Smoke Detection and Fire Alarm Details 
l) Mechanical Room Plans and Details 
m) Other Mechanical Miscellaneous Details 

 
e. Sanitary And Plumbing 

 
a) Sanitary and Plumbing General Notes, Legends/ Symbols and 

Specifications 

b) Water Line Layout Plans 
c) Sanitary and Plumbing Layout Plans 

d) Plumbing System Isometric Diagram 
e) Tank and Cistern Plans and Details 

f) Toilet and Comfort Room Fixture Layout Plans 
g) Other Sanitary and Plumbing Miscellaneous Details 
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f. Information And Communication Technology (Ict) Plans 
 

h) ICT General Notes and Specifications 
i) Data (LAN) Layout Plans 
j) CCTV Layout Plans 

k) Public Address Layout Plans 
l) Telephone System Layout Plans 

m) Server Room Details 
n) Audio and Video System for Conference/Training/Meeting 

Rooms 
o) Other ICT Miscellaneous Details 

 

g. Renovation/Rehabilitation/Repair Works 
 

The repair works shall cover the improvement of dilapidated 
architectural members, major structural retrofitting, or general 
rehabilitation works. Works include upgrading of existing water 

supply system, drainage, and sewerage system to meet 
environmental, electrical, and safety requirements. Attached is the 

initial assessment of the rehabilitation and renovation works marked 
as Annex G. 

 
5. Detailed Construction Reports 

 

The D&B CONTRACTOR shall submit the following Reports as part of the 
construction documents for the construction and rehabilitation.  

 
a. Structural 

i. Design Analysis 
ii. Structural Stability Certificate 

b.  Electrical Design Analysis 

c.  Detailed Bill of Materials and Cost Estimates 
d. Construction PERT-CPM and Bar Chart, S-Curve 

e. Detailed Materials Specifications and Finishes 
f. Environmental Management Plan 

g. Fire and Safety Compliance and Commissioning Report and Fire 
Safety Maintenance Report 

h. All other documents necessary as maybe required by TESDA 

 
All detailed reports shall be prepared using Legal-size bond paper, soft 

bounded document, signed and sealed. Soft copies such as but not limited 
to Word File, Excel File, CAD, and PDF shall be submitted as well. 

 

6. As-Built Plans 
 

The D&B CONTRACTOR shall prepare and submit signed and sealed As-built 
Plans based on the actual construction accomplishments and emplacement 

of materials, equipment, furnishings, utilities and other information that is 
necessary for the operations and maintenance of the buildings. 
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The D&B CONTRACTOR shall also submit operation and maintenance 
manuals of the emplaced equipment and machineries for the operations and 

maintenance personnel. 
 

7. Details Of Submittals And Deliverables (Signed And Sealed Plans) 

 
a. Detailed Architectural Concept:  

• Number of Copies   - 5 copies/sets 

• Document Size  - A3 Sheets 

• Soft Copy   - CAD, SKP, PDF, PNG 
 

b. DAED and Construction Plans  

• Number of Copies  - 10 copies/sets 

• Document Size  - 24” x 36” White/Blue Print Copy 

• Soft Copy   - CAD 2017, SKP, PNG, PDF 
 

c. Detailed Reports 

 

• Structural Design Report 
o No. of Copies  - 5copies/sets 
o Document Size   - 8.5” x 14” Legal Size 

o Specifications  - Book bound 
o Soft Copy   - Word, PDF 

 

• Detailed Bill and Materials and Cost Estimates 
o No. of Copies  - 5copies/sets 
o Document Size  - 8.5” x 14” Legal Size 
o Specifications  - Book Bound 

o Soft Copy   - Excel and PDF 
 

• PERT – CPM 
o No. of Copies  - 5copies/sets 

o Document Size  - 8.5” x 14” Legal Size 
o Soft Copy   - Applicable Software 

 

• Detailed Estimates, DUPA, Material Specifications and Finishes, 
Environmental 
o No. of Copies  - 5copies/sets 

o Document Size  - 8.5” x 14” Legal Size 
o Specifications  - Book Bound 

o Soft Copy   - Excel, Word and PDF 
 

• Occupancy Permit (As-built, Testing and Certifications) 
o No. of Copies  - 10copies/sets 

o Document Size  - 24” x 36” White/Blue Copies 
o Soft Copy   - CAD 2017, PDF 

 

Schematic / conceptual floor drawings showing the overall dimensions and 
sizes, materials specifications, and space matrix, in relation to the Works are 

supplied in this Section as Annexes. The General Description of the Works is 
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provided for guidance and information of the Bidder and shall not be construed 
as the final and definitive description of the full scope of the Works to be carried 

out under the Contract.  
 

XII. DESIGN CONCEPT 

 
1. Site Development 

 
The Site development (conceptual) design shall be responsive to the natural 

environment, and the infrastructure and land developments shall blend to the 
existing ecological built-in environment of the Site. 
 

Site development shall include, but shall not be limited to, driveway pavements, 
perimeter lights, green and landscaping, storm drainage, loading and unloading 

bay, sidewalk. Vehicle and traffic flow should be considered in the design. 
Ornamental plants and trees shall be carefully selected for the landscaping and 
green designs. 

 
2. Architectural Design Concept 

 
Green designs and the use of sustainable materials are the top advocacies in 

architectural practice, which shall be incorporated in this particular project. 
Proper building and spatial orientation, strategic building envelop designs, 
lighting and acoustics and natural lighting and ventilation shall be considered 

in the designs. 
 

Spatial allocations shall be in accordance with the minimum space requirements 
as indicated in Annex B. Spatial designs shall conform to the operations and 

organizational set up of RTC-Zamboanga Peninsula / TESDA. Architectural 
interior shall include floor covering design, wall finishes, ceiling finishes, 
lighting, acoustic considerations and built-in furniture. Interior space should be 

conducive for working and should enhance productivity. 
 

The building shall have a tempered glass façade design with due consideration 
to climate conditions. The rooms’ front wall partitions shall be glass with 

frameless glass doors. Attached are the Schematic / Conceptual plans and 
material finishes marked as Annexes A and C. 
 

The Intent of the Conceptual Plans and initial materials specifications is to 
prescribe a guide and basis to which the D&B CONTRACTOR intend to do in full 

compliance with the contract documents. 
 

3. Structural Design Concept 

 
Structural design shall include foundation, columns, beams, roof framing, roof 

deck design, floor framing, slab, stairs and shear walls. Likewise, structural 
designers shall adopt conservative and economical design without 

compromising the safety factor and structural integrity. Conventional structural 
methodology shall be applied with the integration of contemporary approach 
for the conceptualization of structural design. Use at least 150mm and/or 
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200mm thick for slabs is recommended to ensure the capacity for heavy live 
load and equipment load. 

 
4. Electrical Design Concept 

 

Electrical design shall include lighting design, power requirements, back-up 
power requirements, and power house/room. The use of power saving fixtures 

is recommended. Also, electrical design should consider provisions for future 
expansions. 

 
5. Mechanical Design Concept 

 

Mechanical design shall include elevator, fire protection and suppression 
system, pumps and motors, and air-conditioning. The use of power saving 

equipment is recommended. Elevator capacity should be considered and shall 
conforms to the operation of RTC-Zamboanga Peninsula/ TESDA. Elevator units 
must be machine room less. Consider appropriate ventilation and temperature 

requirements especially for the cold storage and processing/packaging rooms. 
 

6. Information and Communication Technology (ICT) Design Concept 
 

Information and communication technology design concept shall conform to 
the operations of TESDA and availability within the area/region. 

 

7. Plumbing and Sanitary Design Concept 
 

Plumbing and sanitary design concept shall include water and sanitary line, 
storm drainage system, septic tank design, sewage treatment plant system, 

rain water harvesting system, and comfort room design. The use of low flow 
furniture and power-saving equipment is recommended. Provisions for future 
expansion shall be considered. 

 
8. Green Building Concept 

 
Sustainable development is one that meets the needs of the present without 

compromising the ability of future generations to meet their own needs. The 
principle shall be applied at every design phase. Sustainable development 
includes the use of sustainable materials and systems which do not deplete the 

earth’s natural resources, are renewable, usually recyclable, easily maintained 
and long-lasting or those that continue to capably function during the entire 

life-cycle of a building. 
 

9. Energy Efficiency  

 
The minimization of energy consumption shall be incorporated in the buildings 

electrical design. The following methods, as applicable, shall be incorporated in 
the design. Further, the D&B CONTRACTOR is encouraged to introduce more 

alternative and innovative ways to reduce energy consumption. 
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a. Passive Cooling Techniques – prevent heat gain of interior and 
exterior spaces to reduce mechanical cooling loads, by proper 

orientation of the building, material specifications, use of sun 
shading devices (louvers), green roofs and others. Induce sufficient 
airflow to public areas and spaces that do not require mechanical 

cooling (lobbies, corridors, etc.) 
 

b. Daylighting Techniques – Reliance on daylight to achieve ideal 
lighting conditions for spaces at daytime by maximizing window 

openings and minimizing lighting fixtures. Provide proper switching 
layout and locations of fixtures to reduce electrical load. Specify 
lighting fixtures with energy-saving features. 

 
c. Solar Panels – an alternative power source, to be placed on roof 

decks. Solar energy will be harnessed by the building by installing 
panels on the roof. A maximum capacity of 25kw can be generated, 
which will be used for lighting the building and perimeter. Adequate 

access from the second/third floor to the roof area will be provided 
to allow the maintenance of solar panels and the roofing system. 

Rainwater harvesting shall also be done through collection tanks, 
and after filtration shall be used for irrigation and flushing. 

 
10. Water Conservation 

 

The conservation of water or responsible water use/consumption shall be 
incorporated in the design. The following methods, as applicable, shall be 

incorporated in the design. Further, the D&B CONTRACTOR is encouraged to 
introduce more alternative and innovative ways to reduce water consumption. 

 
a. Waste Water Recycling – reuse wastewater from lavatories and 

kitchen sinks as gray water for flushing and watering of plants. 

b. Efficient Toilet Fixtures – specify toilet fixtures (water closets, 
urinals, faucets, shower fixtures etc.) that consumes less water than 

conventional standards. 
c. Rainwater Collection – encourage the collection of rainwater at 

cisterns for non-potable consumption of water such as flushing and 
watering of plants. 

d. Resilient Greenery – specify hardy plants for the site development 

that requires minimal watering and maintenance. 
 

11. Green Building Materials 
 

As much as possible, green-building materials shall be specified in the design. 

Green-building materials are environmentally responsible materials whose 
minimal impacts are considered over the life of the product. Green building 

materials have the following desirable quantities: 
 

a. Containing recycled content 
b. Raw materials from natural, renewable and plentiful sources 
c. Recyclable and reusable including its packaging material 
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d. Durable and does not require frequent replacement or reapplication 
e. Efficiently manufactured in terms of energy, water, and by-products 

f. Non-toxic to its intended users and its manufacturing and 
construction process 

g. Locally available or requires only a short distance for procurement 

 
12. Materials and Equipment Approval 

 
All materials, finishes and equipment to be installed shall be upon the approval 

of Project Manager through Request for Approval (RFA).  
 

13. Design Life 

 
Any new structure shall have a design life of at least fifty (50) years. 

 
Before proceeding with the each design phase, the D&B CONTRACTOR should 
arrange a detailed kick-off meeting with PMO, TESDA authorized 

representatives, and/or Consultants in order to clarify and agree upon the 
design requirements and methodology keeping in mind the Intended 

Completion Date, and other requirements in this Section and the Contract.  
 

XIII. DETAILED DESIGN WORKS 
 

The D&B CONTRACTOR must complete and submit the following: 

 

• Architectural Design 

• Floor Layout 
• Civil and Engineering Design 

• Structural Design  

• Electrical Design 

• Sanitary and Plumbing Design 
• Hydrological and Hydraulic Studies 

• Mechanical Design 

• Information Technology and Computer Network Cabling Design 
• Fire Protection and Suppression Design 

• Materials and Finishing Schedule 
 

1. Architectural Detailed Design Works 
 

The D&B CONTRACTOR shall have the responsibility to understand the 

operations and organizational structure of RTC-Zamboanga Peninsula. Space 
allocations and arrangement shall conform to the operations and transaction 

flow of RTC-Zamboanga Peninsula. 
 

Building façade design shall adopt modern contemporary design. Architectural 
design and finishes shall conform to, but not limited to the following: 

 

a. Exterior wall and building envelop, shall be a combination of 
concrete, pre-fabricated / pre-cast walls, masonry, tempered glass, 

aluminum composite cladding and steel; 
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b. Partitions shall be preferably made of pre-fabricated / pre-cast walls 

with acoustic and thermal insulation properties, as alternative to 
concrete hollow blocks (CHB), glass walls, dry-walls, and acoustic 
engineered walls. Interior and exterior walls shall be autoclaved 

aerated concrete (AAC) panels; 
 

c. Roof deck slab shall be plain concrete topping finish with specified 
waterproofing system; 

 
d. Use of high-pressure phenolic panels with hard plastic accessories 

and hardware for toilet and urinal with partitions; 

 
e. Use acoustic ceiling panels for general office space area; 

 
f. All furniture shall be modern and functional. Office furniture shall be 

designed and installed based on the minimum requirements of the 

office area. 
 

g. Acoustic and house lighting should be considered in A/V Rooms, 
meeting rooms, and conference room. 

 
h. Final window and door locations to be determined after integration 

of engineering design; and, 

 
i. Proposed Material Specifications is marked as Annex C. 

 
2. Structural Detailed Design Works 

 
The D&B CONTRACTOR shall perform structural design investigation and 
analysis and other structural design study for foundation, columns, beams, 

slabs, shear walls, and other structural member of the project in accordance 
with the National Structural Code of the Philippines and other prevailing codes. 

The D&B CONTRACTOR shall consider the proposed number of occupants, 
equipment and use as prescribed in the space matrix and equipment list.    

 
The D&B CONTRACTOR shall prepare structural design reports and structural 
plans based on the design investigation and analysis. The following are the 

preliminary data to be used for the structural design analysis: 
 

a. Preliminary Survey and Investigations 
b. Soil Bearing Capacity 
c. Utility Location 

d. Preliminary Noise Level Consideration Factors 
 

The prospective D&B CONTRACTOR shall perform necessary preliminary 
survey, investigations and analysis for the initial structural considerations such 

as Soil Penetration Test and Analysis, Site Survey and Site Relocation Survey. 
These preliminary studies shall be the basis in the structural design of the 
project. 
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Construction methodology must ensure a monolithic structure for early 

occupancy. Admixtures shall be used to achieve high early strength of concrete 
and shall be subject to prior approval by the Project Manager. It shall be shown 
capable of maintaining essentially the same composition and performance 

throughout the work as the product used in establishing concrete proportions. 
 

The concrete surface shall be free of defects and a smooth finish ready for 
painting. 

 
The D&B CONTRACTOR has to investigate and analyze noise levels near the 
building in order to properly design insulation and acoustics for studios, A/V 

Rooms and production rooms.  
 

3. Mechanical Detailed Design Works 
 

Mechanical design works shall include air-conditioning system and ventilation 

system, fire protection and suppression system and machine room less elevator 
system. 

 
a. Air-conditioning and Ventilation System 

 
The air-conditioning system requirement for the project shall be 
Variable Refrigerant Flow direct-expansion inverter type system. 

ACCU units shall be located in an ACU ledge area or roof deck for 
maintenance. 

 
Comfort rooms, pantries and active storage rooms, electrical, IT, 

mechanical and equipment rooms shall be provided with exhaust fan 
ventilating system. Air ventilation shaft shall be galvanized iron and 
installed above ceiling lines. 

 
ACU units shall be air-cooled, split type, multi system air conditioner 

consisting of one (1) outdoor unit with multiple indoor units. Indoor 
units can be controlled systematically and individually. Refrigerant 

capacity should be considered. All units are subject to testing and 
commissioning. 

 

b. Fire Protection and Suppression System 
Fire protection design shall include the alarm system and smoke 

detection system, fire hose cabinets, portable fire extinguishers, fire 
hydrant and fire department connection system. Fire protection and 
suppression system must be addressable type. 

 
Fire protection and suppression system shall conform to the 

following standards, and whichever is more stringent and shall pass 
the local Bureau of Fire Protection plan review and inspection after 

construction and rehabilitation. 
 

1) ASHRAE Handbook 
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2) NFPA 101 – Life Safety Code 
3) NFPA 10 – Portable Fire Extinguisher 

4) NFPA 14 – Standard for the Installation of Standpipe and 
Hose System 

5) Fire Code of the Philippines latest edition 

 
Pump and motor system shall be incorporated in the design. It 

should accommodate the minimum requirements of the operation. 
All pumps, jockey and fire pumps should be UL listed and FM 

approved. Fire protection suppression system is subject for testing 
and commissioning. 

 

c. Sanitary and Plumbing Design Works 
 

Sanitary and plumbing design shall conform to the following codes 
and standards, whichever is more stringent and shall pass the plan 
review of the local building official / LGU. 

 
1) Revised National Plumbing Code of the Philippines 

2) Sanitation Code of the Philippines 
3) ASHRAE Handbook 

 
The D&B CONTRACTOR shall design complete plumbing system 
including potable water line, sewer line, and sanitary system. Storm 

drain system including fixtures, piping system, fittings and 
appurtenances, equipment and machinery, facilities and other 

facilities that are necessary for the project. The use of low-flow 
efficient fixtures and equipment is recommended. Technical 

drawings and specifications shall be clearly and properly defined. 
 
Sanitary and plumbing design shall conform but not limited to the 

following: 
 

1) Sanitary and waste shall be drained by gravity to the 
sewer line system 

2) All drainage and sewer line shall be concealed, 
unexposed covered type system 

3) Drainage plan shall be properly presented including flow, 

Access hole, distance, pipe and fitting sizes, invert 
elevations and other necessary information for the 

construction 
4) Catch basin and culvert design shall be in accordance to 

the design requirements 

5) Waste water from kitchen sink shall be provided with 
grease trap under the sink 

6) Septic vault shall be 3-chamber system 
7) Storm drainage design shall be adequate 

8) All fixtures shall be individually vented 
9) Minimum slope for pipes shall not be lesser that 1.5% 

10) All roof gutter drain shall be provided with strainer 
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11) Storm drainage system for floors above grade level shall 
be drained by gravity to the drainage line at ground level 

12) Provide hose for site green areas, machine rooms, 
generator room, pump room, parking area and other 
utility rooms which requires water supply 

13) Water tank / cistern shall be waterproofed, subject for 
leak testing and disinfected 

14) Booster pump and pressure tank, if any, shall be provided 
to meet the required pressure  

15) Operating of fixtures shall be considered 
16) Occupant water demand as per code requirement 
17) Provide water pressure gauge per floor 

18) Provide isolation gate valve per floor 
19) Group fixtures shall be provided with isolation gate valve. 

The design shall be on the basis of the source and 
volume of water supply, water consumption, piping 
network, and conveyance in accordance with the 

applicable laws, rules and regulations governing health, 
safety and sanitation 

20) Water storage tank and cistern shall be designed to 
accommodate fire and domestic uses where the number 

and size shall be supported with design computations 
21) Issuance of water potability 

 

4. Electrical Detailed Design Works 
 

The electrical design shall conform to the minimum requirements of the 
Philippine Electrical Code, Green Building Code and Fire Code of the Philippines, 

whichever is more stringent and shall pass the plan review of the local building 
official. The D&B CONTRACTOR shall design lighting and power systems 
including but not limited to the following: 

 
a. General Lighting 

b. Convenience Outlet 
c. Grounding System 

d. Lightning Arrester 
e. Generator Set and with Room/Enclosure (which include concrete 

pad, exhaust and fuel day tank provision) 

f. Circuits and Breakers 
g. Power Supply System 

h. Back-up Power System 
i. Other Facilities that are necessary for the project 

 

The use of energy efficient and energy saving lights are mandatory (i.e., 
occupancy sensors). Power outlets are strategically located for easy access and 

convenience based on the proposed furniture/equipment layout. Electrical load 
design should consider future expansion of the operation. 

 
The lighting design shall be practical, energy efficient, easy to maintain, 
appropriate for the intended function of the space. Lighting of interior areas 
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shall preferably utilize LED lighting sources. Incandescent sources shall not be 
used. Provide emergency lighting for each room and corridors. Provide a lighted 

exit sign for stairs and fire exit doors. 
 

5. Information and Communication Technology (ICT) Detailed Design Works 

 
The ICT design for this project shall conform to the minimum requirements of 

RTC-Zamboanga Peninsula / TESDA for its operations and performance. The 
detailed design shall include IT communication system, internet/data system, 

WIFI, CCTV and monitoring system, audio and video operation system and 
internal IT operations. 
 

Basic IT requirements shall be incorporated to the detailed design. The CCTV, 
Air-conditioning, fire protection and suppression, RFIDs or Security Access and 

smoke detection system shall be incorporated in the IT system. 
 
The D&B CONTRACTOR shall provide communication system to meet operation 

and maintenance needs of RTC-Zamboanga Peninsula / TESDA including but 
not limited to the following subsystems: 

 
a. Communication Lines 

b. Transmission System 
c. Data Communication Network System 
d. Telephone Switching System 

e. Mobile Communication System 
f. Wire Dispatching Communication System 

g. Video Conferencing System 
h. Private Emergency Communication System 

i. Clock Synchronization and Time Synchronization System 
j. Power Supply Equipment System 
k. Power Supply and Equipment Room Environment Monitoring 

l. Equipment Lightning Protection and Earthing 
m. Integrated Network Management System 

 
The D&B CONTRACTOR shall take full responsibility for design, supply, factory 

testing, installation, testing and commissioning, training, defects and liabilities 
for the communication system. The D&B CONTRACTOR shall provide all 
necessary equipment, wiring and cabling as required to fit each sub-systems 

as part of the communication scope. 
 

6. Site- Specific Environmental Management Plan (SSEMP) and Site Health and 
Safety Management Plan (SHSMP) 

 

The D&B CONTRACTOR shall address environmental and rehabilitation 
requirements and ensure that the D&B CONTRACTOR is accountable for 

preventing or mitigating any environmental impacts. The RTC-Zamboanga 
Peninsula / TESDA‘s authorized representative shall communicate the required 

measures from time to time through an outline SSEMP / SHSMP attached to the 
Bid Documents. 
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Upon finalization of detailed design, a detailed SSEMP and SHSMP would be 
prepared prior to the commencement of civil works and for suitable variation 

order, upon the validation and approval of the Project Manager. These plans 
should indicate the details as to how various measures are proposed to be 
taken, and the costs of such measures which shall be treated as an 

integral component of the Accepted Contract Amount. During the 
preparation of these plans, it should be understood that the contractors are 

highly involved in the operation of the GRM, as member and focal at the project 
site, together with the PMO and RTIC.  

 
XIV. CONSTRUCTION WORKS 

 

The D&B CONTRACTOR shall perform construction works based on the 
approved and signed plans by the Project Manager and Local Building Official, 

materials specifications and contract documents including the updated 
Construction Estimates, Detailed Unit Price Analysis from the balancing cost or 
due to design revisions and improvements of the existing structures/buildings 

within the RTC-Zamboanga Peninsula compound, and the approved Program. 
 

1. Pre-construction Phase:  
 

a. Submission of DOLE Construction Safety and Health Plan, Updated 
Construction Methodologies and Traffic Management 
 

b. Final Submission of the following: 
i. Final Bill of Quantities (BOQ) 

ii. PERT / CPM 
iii. Detailed Unit Price Analysis 

iv. Manpower Schedule 
v. Equipment Schedule 
vi. Cost Schedule 

vii. S-Curve 
 

c. Pre-construction Meeting with D&B CONTRACTOR CONTRACTOR’S 
Designers and Engineers, PMO, and TESDA’s Authorized 

Representative/s and Consultants 
 

d. Secure all necessary Building Permits, Fees, and Clearances prior to 

construction. 
 

2. Construction Phase 
 
General Requirements: 

 
a. Permit to Construct (Building Permit) from the Building Official. 

b. Approved Permits (Building Permit, Electrical Permit, Sanitary Permit, 
Mechanical Permit, Zoning Permit, Fire Safety Permit, Tree Cutting 

and Transfer Permit, etc.); 
c. Bonds and Taxes; 
d. Project Billboard; 
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e. Temporary Facilities and Facilities of Consultants Team and the 
Construction Management Team; 

f. Mobilization; 
g. Health and Safety Requirements during Construction; 
h. Earthworks, Cutting, Filling, and Grading; 

i. Transfer and Cutting of Trees as per DENR (with permit from DENR); 
j. Hauling and transportation of unused debris to areas outside the 

Project Site Premises. 
 

The D&B CONTRACTOR shall perform the construction activities, but not 
limited to the following: 

 

a. Mobilization / Demobilization 
b. Site Clearing 

c. Construction of Temporary Facilities 
d. Excavation and Backfilling 
e. Foundation Works 

f. Structural Works 
g. Architectural Works 

h. Electrical Works 
i. Mechanical Works 

j. Sanitary and Plumbing Works 
k.  Fire Protection and Suspension Works 
l.  IT Works 

m.  Interior Finishes 
n.  Built-in Furniture (Restroom and Pantry Counters, Reception 

Counters) 
o.  Specialty Works 

p.  Site Development and Landscaping 
q.  Rehabilitation and Renovation of Existing Structures / Buildings 
r.  Other works stipulated in the construction plans and contract 

documents. 
 

3. Materials and Equipment Approval 
 

All materials, finishes and equipment to be installed shall conform to the 
latest standards and be subject to approval of the Project Manager thru 
Request for Approval (RFA). 

 
The D&B CONTRACTOR is required to submit 2 – 3 actual samples, 

quotations with brands, specifications and brochures attached to the RFA. 
 
The Contractor is required to submit shop drawings and mock-ups of all 

finishes and specialty works before fabrication and installation. 
 

Unless otherwise specified, all materials shall be new and of the best grade. 
Apparent silence in the Specifications, as to any detail or description 

concerning any point shall be regarded as meaning that only the best 
general practice is to prevail and that only materials and workmanship of 
first-class quality are to be used. 
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4. Design Revisions 

 
All revisions and deviations from the approved plans, especially if it shall 
affect the overall cost of the project, shall be subject for approval via 

Request for Information (RFI) and Request for Approval (RFA) via email and 
official letter using a prescribed and approved format. Queries via text and 

online message (ex. Viber, WhatsApp, Messenger, etc.) shall not be 
entertained and considered official.  

 
All queries and clarifications regarding the spaces, layout and use shall be 
submitted thru Request for Information (RFI) via email and official letter 

using the prescribed and approved format. Queries via text and online 
message (ex. Viber, WhatsApp, Messenger) shall not be entertained and 

considered official. 
 
The D&B CONTRACTOR is expected to provide all the necessary proposals 

to complete the design, ready for use, occupancy and complying with the 
latest Philippine Codes, Laws, Ordinances and issuance of permits 

(Construct, Occupancy, Operate elevator etc.). The conceptual plans and 
initial site survey should act as a guide only for further site verification and 

detailing. 
 
The D&B CONTRACTOR shall prepare Daily Accomplishment Report, 

supported with progress photographs and S-Curves to monitor the actual 
progress status of the project. The Daily Accomplishment Reports shall be 

consolidated weekly and submitted monthly to the Project Manager and/or 
his/her authorized representative/s. Such reports will form part of the 

requirements for the progress payment. 
 
The D&B CONTRACTOR shall adhere to the submitted and approved 

Material Testing Plan. 
 

Hauling and fees of the unused materials (debris) outside of the TESDA 
project site shall be the responsibility of the D&B CONTRACTOR including 

payment/fees.   
 

5. Demolished Items 

 
All demolished/removed materials that are still usable will not be allowed to 

be used and shall be properly stocked, inventoried, hauled, and turned over 
with the supervision of PMO and/or RTIC’s authorized representative’s 
approval. 

 
XV. POST CONSTRUCTION WORKS 

 
1. Post Construction works include testing and commissioning of the following: 

 
a. Electrical System including Stand-by-Generator 
b. Elevator 
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c. Pumps and Motors 
d. Plumbing and Sanitation System 

e. IT System 
f. Signed and Sealed As-Built Plans 
g. Operations and Maintenance Manuals 

h. Occupancy Permit and Clearances from LGU (Building Official) 
i. Permanent Utilities Connection / Energization (Power, Water, Sewer, 

etc.) 
 

2. The D&B CONTRACTOR shall submit testing and commissioning program 
and schedule. Likewise, the D&B CONTRACTOR shall submit the operations 
and maintenance manuals of all the equipment and machineries installed, 

incorporating the technical literature as designed and as actually installed, 
together with brochures, contact number of vendors, sub-Contractors, 

suppliers and installers, and warranty certificates. 
 

3. Waterline and water tank cistern shall be leak tested. Disinfection shall 

follow after passing the hydrostatic and pressure leak test in accordance 
with the standards of the Philippine National Standard for Drinking Water 

(PNSDW). 
 

4. The As-Built Plans must be submitted to the Project Manager within Ten 
Calendar Days (10CD) after the release of the Certificate of Final 
Completion. 

 
5. The D&B CONTRACTOR shall supply to the Project Manager the draft As-

Built Drawings upon reaching ninety-five percent (95%) accomplishment to 
give ample time for review and checking. After which, the said As-Built 

drawings shall be finalized by the D&B CONTRACTOR upon reaching 100% 
completion and shall be submitted to the Project Manager for approval two 
(2) weeks before the submission of the D&B CONTRACTOR’s request for 

final billing. 
 

6. The D&B CONTRACTOR shall remedy all defects identified and found during 
the testing and commissioning period. 

 
7. Demobilize, dismantle, and remove all temporary facilities, including 

workers’ living spaces, construction equipment, tools, personnel, and debris 

out of the project site and/or TESDA premises. Restore all temporary utility 
connections. 

 
XVI. MINIMUM REQUIREMENTS FOR CONSTRUCTION OCCUPATIONAL 

SAFETY AND HEALTH (COSH) PROGRAM 

 
The D&B CONTRACTOR shall have the responsibility to observe and implement 

the minimum requirements for COSH set by the Department of Labor and 
Employment (DOLE), which include but not limited to the following: 

 
1. Construction Safety and Health Committee 
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a. Composition 
1) Construction-In-Charge as Chairperson Ex-Officio 

2) General Construction Safety and Health Officers 
3) Construction Safety and Health Officers 
4) Safety Representative Officer 

5) Doctors, Nurses, and other Health Personnel pursuant to the 
requirements stated in Rule 1042 of the Occupational Safety and 

Health Services (OSHS) 
6) Workers’ Representative 

 
b. Duties and Responsibilities 

1) The Construction-In-Charge shall act as the Chairperson 

2) The Committee shall conduct safety meetings at least once a 
month 

3) The persons constituting the Safety and Health Committee shall 
as far as practicable, be at the construction site whenever 
construction work is being undertaken 

4) The committee shall continually plan and develop accident 
prevention programs 

5) The committee shall review reports of inspection, accident 
investigation and monitor implementation of the safety programs 

6) The committee shall provide necessary assistance to government 
authorities authorized to conduct inspection in the proper conduct 
of their activities 

7) The committee shall initiate and supervise safety trainings for its 
employees 

8) The committee shall conduct safety inspection at least once a 
month and shall conduct investigation of work accidents and shall 

submit a regular report to DOLE 
9) The committee shall also check, on a regular basis, the labor 

working conditions of their employees and subcontractors (if 

applicable) 
10) The committee shall initiate and supervise the conduct of daily 

brief committee meetings 
11) The committee shall prepare and submit to DOLE, reports on said 

committee meetings 
12) The committee shall develop disaster contingency plan and 

organize such emergency service units as may be necessary to 

handle disaster situations. 
 

 
2. General Safety within Construction Premises 

 

Provisions for the following shall be provided by the D&B CONTRACTOR 
 

a. Personnel Protective Equipment 
b. Safety Personnel 

c. Emergency Occupational Health Personnel and Facilities 
d. Construction Safety Signages and Barricades 
e. Safety on Construction Heavy Equipment 
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f. Safety and Health Information 
g. Construction Safety and Health Reports 

h. Workers’ Welfare Facilities 
 

XVII. APPROVAL OF SITE OFFICE AND TEMPORARY BUILDING 

    
1. The temporary buildings, with their contents, shall be maintained in clean 

and neat condition. 
 

2. The D&B CONTRACTOR’s proposal for the design, construction, and 
location of the site offices and temporary buildings inside the vicinity of 
TESDA shall be submitted within seven (7) calendar days upon the issuance 

of the Notice to Proceed (NTP) to the Project Manager for approval. 
 

3. The D&B CONTRACTOR shall allow for the altering, shifting, and adapting 
of the temporary buildings from time to time as required. 
 

All temporary buildings shall be dismantled and removed by the D&B 
CONTRACTOR from the Site, leaving the Site clean and tidy condition within 

fourteen (14) calendar days upon receipt of an instruction from the 
Resident Engineer for the removal of the said buildings. 

   
4. Temporary hoarding, project signboards and the like 
 

a. The D&B CONTRACTOR shall design, supply, and construct and 
maintain any signage, signboards, temporary hoardings, and gates 

around the site boundaries including mandatory signage, 
signboards, protective hoardings required by relevant Authorities, all 

to the requirements of the Project Manager/RTIC. 
 

b. The D&B CONTRACTOR shall hoard up areas where incomplete 

works remain in progress, including putting up barricades, warning 
signs, painting, and directional signs to prevent the public from 

entering the “Work Areas”. 
 

c. The D&B CONTRACTOR shall provide and allow adequate lighting to 
all the covered walkways, project signboard, and hoardings between 
7:00 PM to 7:00 AM daily. For openings such as deep excavations, 

lighting must be maintained as long as necessary to protect any 
person at the Site. 

 
d. The D&B CONTRACTOR shall include in its Bid all costs and expenses 

in this connection including payment of fees and charges to the 

relevant Authorities, opening of utilities account, and the transfer of 
an existing account to his own name, where applicable. 

 
e. From time to time as may be necessary, alter, shift, and adapt all or 

any of the abovementioned works and clear away on completion. 
 

5. Temporary Lighting, Power, Water And Other Clearances 
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a. The D&B CONTRACTOR shall provide at his own expense all 

necessary temporary lighting, electrical power, and water supply 
required for the Works. 
 

b. The D&B CONTRACTOR shall employ a licensed and/or registered 
electrician and /or licensed/registered plumber to install and 

maintain all temporary lighting, power, and water utilities 
respectively on the Site. 

 
c. All temporary lighting, electrical power, and water supplies shall be 

obtained from an approved source and shall comply with relevant 

standards and codes of practice for the respective installations. 
 

d. The D&B CONTRACTOR shall provide necessary clearances or 
fencing protection, and warning precautions to avoid damages for 
the installed temporary utilities. 

 
e. The D&B CONTRACTOR shall alter, adapt, and remove all temporary 

installation as and when directed by the Resident Engineer and make 
good thereafter. 

 
f. Where water is likely to be discharged into roadsides drains, the D&B 

CONTRACTOR shall construct silt-traps or settling tanks, or other 

means of removing sediments. 
 

g. The D&B CONTRACTOR shall pay all fees and charges to the relevant 
Authorities as required. 

 
XVIII. MODE OF PAYMENT 

 

1. The Payments process and procedure shall be in accordance with ADB’s 
Loan Disbursement Handbook and other arrangements agreed upon 

between TESDA and ADB, and the Contract. 
 

2. Payments shall be made through submission of Progress Billings. Progress 
Billings shall be based on percentages of actual work accomplished as 
indicated in the SOWA, S-Curve, and progress photos submitted by the D&B 

CONTRACTOR, verified and certified by the Project Manager. 
 

 

No. Activity / Milestone 
Percentage of 

Payment 
Remarks 

1 Advance Payment / 

Mobilization  

15% The Advance Payments 

shall be 15% of the 
Contract Price and shall 

be paid to the D&B 
CONTRACTOR upon 
receipt of the 
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unconditional bank 
guarantee in a form 

and by a bank 
acceptable to the 

Employer in amounts 
and currencies equal to 

the advance payment. 

2 Final approval and 

issuance of Permits, 
and Approval of Plans 

75% - payment 

for each 
milestone shall 
be based on 

actual percent 
accomplishmen

t as certified 
and approved 

by the Project 
manager 

 

Approved Detailed 

Architectural and 
Engineering Design 
(DAED), Construction 

Plans, Specifications, 
Estimates (BOQ/BOM, 

DUPA), Technical and 
Material 

Specifications, 
Geotechnical Reports, 
Surveys, Permits, etc.  

3. Site development, site 

access, for the 
rehabilitation/renovati
on 

To be validated by TTI 

Administrator, Resident 
Engineer and PMO 

4. Work completed 
based on Statement of 

Work Accomplished 
(SOWA) and S-Curve  

upon progress billings 

To be validated by TTI 
Administrator, Resident 

Engineer and PMO 

5. Completion of 

Architectural Finishes, 
conduct of initial 

testing, 
commissioning, and  
final energization of 

utilities. 

To be validated by TTI 

Administrator, Resident 
Engineer and PMO 

6. As-built Plans, 
Completion of areas 
for  

rehabilitation/renovati
on 

To be validated by TTI 
Administrator, Resident 
Engineer and PMO 

7. Completion of the 
Project subject to the  

satisfaction/approval 
of TESDA and 

Inspection and 
Acceptance 

10% of the 
Total Project 

Cost 

Final inspection of the 
TESDA IAC with 

representatives from the 
Commission on Audit 

(COA)  
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Committee (IAC) of 
TESDA and final 

submission and 
acceptance of 

approved As-built 
Plans (Final Payment) 

 
3. The Final Payment shall be released by the TESDA after the approval of the 

As-built Plan and the issuance of Certificate of Final Completion by the 
Project Director of TESDA’s Project Management Office or its duly 

authorized representative.  
 

4. The As-Built Plans must be submitted to the Project Manager within Ten 
Calendar Days (10CD) after the release of the Certificate of Final 
Completion. 

 
5. Progress Payments are subject to retention of Ten Percent (10%) referred 

to as “Retention Money”. Such retentions shall be based on the Amount 
Due in each Progress Billings prior to the recoupment of the advance 

payment. The release of Retention Money shall be made upon issuance of 
the Certificate of Final Acceptance. 
 

6. Progress Payments shall be adjusted as follows: 
 

a. Cumulative Value of the work previously certified and paid for; 
b. Portion of the advance payment to be recouped for the period; 
c. Retention Money; 

d. Amount to cover third party liabilities if any; and 
e. Amount to cover uncorrected discovered defects in the works, if any. 

 
7. Progress Billings shall be constantly supported by key plans of      

accomplishment claimed, photographs, summary of test results, and other   
supporting documents as may be required by the Project Manager and/or 
its duly authorized representative. 

 
XIX. WARRANTY 

 
1. Defects Liability Period shall be one (1) year from the issuance of the 

Certificate of Final Completion, and shall be extended for as long as Defects 
remain to be corrected or up to the issuance of the Certificate of Final 
Acceptance. 

 
2. Warranty against Structural Defects and Failures which shall take effect 

from the issuance of the Certificate of Final Acceptance. 
 

a. The D&B CONTRACTOR shall be liable for Permanent Structures: 

Fifteen (15) years; Building of types IV and V as classified under 
the National Building Code of the Philippines and other structures 
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made of steel, iron, or concrete which comply with the relevant 
structural codes. 

 
b. The D&B CONTRACTOR shall be held responsible for structural 

defects/failures that arise due to fault attributable to improper 

construction, use of inferior quality/substandard materials, and any 
violation of the construction plans and specifications. 

 
3. Construction materials and equipment with warranties above two (2) 

years must be itemized and submitted together with its warranty 
certificates and technical specifications. The D&B Contractor is also required 
to submit a list of After-Sales Service facilities located in or near the Region, 

for each equipment installed. 
 

XX. QUALIFICATION OF BIDDER CONTRACTOR 
  

1. The Bidder must have an active accreditation and certification from the 

Philippine Contractors Accreditation Board (“PCAB”) as a qualified D&B 
CONTRACTOR with at least PCAB License Category “AA”, Size Range 

“Medium B” ; and 
 

2. The Bidder must proposed key personnel with the following minimum 
qualifications: 

 

Key Personnel 

Years of General 

Experience 
Required 

Qualifications/ 

Documents Required 

One (1) Construction 
/ Project Manager 

Seven  (7) years 

- Licensed Engineer / 
Architect 

- Curriculum Vitae 

- Valid and Current 
Professional Identification 

Card issued by the 
Professional Regulation 

Commission (PRC) 

One (1) Site / Project 
Engineer 

Five (5) years 

- Licensed Civil Engineer 

- Curriculum Vitae, Valid, 
and Current Professional 

Identification Card issued 
by PRC. 

One (1) Architectural 

Design Manager 
Ten (10) years 

- Licensed Architect 
- Curriculum Vitae, Valid, 

and Current Professional 

Identification Card issued 
by PRC. 

One (1) Architect 

(Architecture In-
Charge of 
Construction  

Seven (7) years 

- Licensed Architect 
- Curriculum Vitae, Valid, 

and Current Professional 
Identification Card issued 

by PRC. 
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One (1) Structural 
Design Engineer 

Ten (10) years 

- Licensed Structural 
Engineer 

- Curriculum Vitae, Valid, 
and Current Professional 

Identification Card issued 
by PRC. 

One (1) Electrical 
Design Engineer 

Ten (10) years 

- Licensed Professional 
Electrical Engineer 

- Curriculum Vitae,  
- Valid and Current 

Professional Identification 

Card issued by PRC. 

One (1) Mechanical 

Engineer 
Five (5) years 

- Licensed Professional; 
Mechanical Engineer 

- Curriculum Vitae, Valid, 

and Current Professional 
Identification Card issued 

by PRC. 

One (1) Quantity 
Surveyor 

Five (5) years 

- Licensed Engineer 

- Curriculum Vitae, Valid, 
and Current Professional 

Identification Card issued 
by PRC. 

One (1) Sanitary 

Engineer  
Five (5) years 

- Licensed Sanitary Engineer 
- Curriculum Vitae, Valid, 

and Current Professional 
Identification Card issued 
by PRC. 

One (1)  
Environmental 
Specialist 

Five (5) years 

- Environmental Specialist 
the s/he is at least a 

graduate of Environmental 
Science/Environmental 

Management, 
Environmental Engineer/ 

or relevant natural science 
degree. 

- Curriculum Vitae,  

- With proof of relevant 
experience as an 

environmental specialist 
for construction projects 

(preferably in building 
construction/ renovation) 

- Experience with working 
with projects using 
international standard 
(e.g., ADB, World Bank) is 
preferred  
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One (1) Health and 
Safety Officer 

Five (5) years 

- Curriculum Vitae, 
- Valid Certificate in 

Occupational and Health 
Safety Course 

- Accredited Safety Officer 
by DOLE 

One (1) Quality 

Assurance and Quality 
Control Engineer 

Five (5) years 

- Licensed Civil Engineer 
- Curriculum Vitae, Valid, 

and Current Professional 
Identification Card issued 
by PRC. 

Two (2) CAD 

Operators 
(Draftsmen) 

Three (3) years 

- Curriculum Vitae, or 
- TESDA National Certificate 

(NC II) 

 
3. The D&B CONTRACTOR shall provide the following minimum key 

equipment. 
 

Equipment Capacity 
Minimum No. 

of Units 

Backhoe w/ breaker 0.80 cu.m. 2 

Dump Truck 12 cu. Yard 2 

Plate Compactor  3 Hp 3 

Concrete Vibrator 
Flexible shaft type 2” head 𐌘 

with 5 amperes gasoline 
drive unit 

4 

Bagger Mixer 4-6 cu. Ft./min 3 

Welding Machine Electric driven/500 amp 3 

Water Pump 100 mm suction 𐌘 

1800 lpm 

3 

Generator Set 150 - 200 kVA 2 

Chainsaw 7’ reach, 9” std. blade 3 

Air Compressor w/ 2 jack 
hammer 

 3 

Jack Hammer Electric 2 

 
4. While not subject to evaluation, the Bidder shall also provide and ensure 

the availability of the following equipment and tools at the site at all times. 
 

a. Bulldozer 
b. Mobile Crane 

c. Material Hoist 
d. Motorized Road Grader 
e. Bar Bender 

f. Bar Cutter 
g. Cutting Outfit 

h. Scaffolding/H-frames and accessories 
i. Minor Tools for: 

● Excavation 
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● Embankment 
● Doors and Windows 

● Steel Works 
● Concreting works 
● Masonry Works 

● Tile Works 
● Painting Works 

● Floor Finish 
● Ceiling Works 

● Canopy works 
● All other equipment and tools necessary for the construction 

development of the facility. 
 

XXI. ANNEXES  

 
Annex A – Conceptual Perspectives 
Annex B – Space Matrix 

Annex C – Branding and General Material Specifications 
Annex D – Conceptual Floor Plans 

Annex E – RTIC Focal Area Showcase Components and Innovation Makerspace 
Specifications 

Annex F – Initial Environmental Examination 
Annex G – Requirements for rehabilitation / renovation works 
Annex H – Project Information Signage and Guidelines  
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A.  General 

 

1. Definitions 1.1 Boldface type is used to identify defined terms. 

(a) The Accepted Contract Amount means the amount accepted 
in the Letter of Acceptance for the execution and completion of 
the Works and the remedying of any defects.  

(b) The Activity Schedule is a schedule of the activities 
comprising the construction, installation, testing, and 
commissioning of the Works in a lump sum contract. It includes 
a lump sum price for each activity, which is used for valuations 
and for assessing the effects of Variations and Compensation 
Events. 

(c) The Adjudicator is the person appointed jointly by the 
Employer and the Contractor to resolve disputes in the first 
instance, as provided for in GCC 29.1 [Appointment of 
Adjudicator] hereunder. 

(d) Bank means the financing institutions named in the Particular 
Conditions of Contract (PCC). 

(e) Bill of Quantities means the priced and completed Bill of 
Quantities forming part of the Bid. 

(f) Compensation Events are those defined in GCC 51.1 
[Compensation Events] hereunder. 

(g) The Completion Date is the date of completion of the Works 
as certified by the Project Manager, in accordance with GCC 
69.1 [Completion]. 

(h) The Contract is the Contract between the Employer and the 
Contractor to execute, complete, and maintain the Works.  It 
consists of the documents listed in GCC 2.3 below. 

(i) The Contractor is the party whose Bid to carry out the Works 
has been accepted by the Employer. 

(j) The Contractor’s Bid is the completed bidding document 
submitted by the Contractor to the Employer. 

(k) The Contract Price is the Accepted Contract Amount stated in 
the Letter of Acceptance and thereafter as adjusted in 
accordance with the Contract. 

(l) Days are calendar days; months are calendar months. 

(m) Dayworks are varied work inputs subject to payment on a time 
basis for the Contractor’s employees and Equipment, in 
addition to payments for associated Materials and Plant. 

(n) A Defect is any part of the Works not completed in accordance 
with the Contract. 

(o) The Defects Liability Certificate is the certificate issued by 
the Project Manager upon correction of defects by the 
Contractor. 

(p) The Defects Liability Period is the period calculated from the 
Completion Date where the Contractor remains responsible for 
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remedying defects. 

(q) Drawings include calculations and other information provided 
or approved by the Project Manager for the execution of the 
Contract. 

(r) The Employer is the party who employs the Contractor to 
carry out the Works, as specified in the PCC. 

(s) Equipment is the Contractor’s machinery and vehicles 
brought temporarily to the Site to construct the Works. 

(t) Force Majeure means an exceptional event or circumstance: 
which is beyond a Party's control; which such Party could not 
reasonably have provided against before entering into the 
Contract; which, having arisen, such Party could not 
reasonably have avoided or overcome; and, which is not 
substantially attributable to the other Party. 

(u) In writing or written means hand-written, type-written, printed, 
or electronically made, and resulting in a permanent record. 

(v) The Initial Contract Price is the Contract Price listed in the 
Employer’s Letter of Acceptance. 

(w) The Intended Completion Date is the date on which it is 
intended that the Contractor shall complete the Works. The 
Intended Completion Date is specified in the PCC. The 
Intended Completion Date may be revised only by the Project 
Manager by issuing an extension of time or an acceleration 
order. 

(x) Letter of Acceptance means the formal acceptance by the 
Employer of the Bid and denotes the formation of the Contract 
at the date of acceptance. 

(y) Materials are all supplies, including consumables, used by the 
Contractor for incorporation in the Works. 

(z) Party means the Employer or the Contractor, as the context 
requires. 

(aa) PCC means Particular Conditions of Contract.  

(bb) Plant is any integral part of the Works that shall have a 
mechanical, electrical, chemical, or biological function. 

(cc) The Project Manager is the person named in the PCC (or any 
other competent person appointed by the Employer and 
notified to the Contractor, to act in replacement of the Project 
Manager) who is responsible for supervising the execution of 
the Works and administering the Contract. 

(dd) Retention Money means the aggregate of all monies retained 
by the Employer pursuant to GCC 55.1 [Retention]. 

(ee) Schedules means the document(s) entitled schedules, 
completed by the Contractor and submitted with the Letter of 
Bid, as included in the Contract. Such document may include 
the Bill of Quantities, data, lists, and schedules of rates and/or 
prices. 

(ff) The Site is the area defined as such in the PCC. 
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(gg) Site Investigation Reports are those that were included in 
the bidding documents and are factual and interpretative 
reports about the surface and subsurface conditions at the 
Site. 

(hh) Specification means the Specification of the Works included 
in the Contract and any modification or addition made or 
approved by the Project Manager. 

(ii) The Start Date is given in the PCC.  It is the latest date when 
the Contractor shall commence execution of the Works. It does 
not necessarily coincide with any of the Site Possession 
Dates. 

(jj) A Subcontractor is a person or corporate body who has a 
Contract with the Contractor to carry out a part of the work in 
the Contract, which includes work on the Site. 

(kk) Temporary Works are works designed, constructed, installed, 
and removed by the Contractor that are needed for 
construction or installation of the Works. 

(ll) A Variation is an instruction given by the Project Manager 
which varies the Works. 

(mm) The Works are what the Contract requires the Contractor to 
construct, install, and turn over to the Employer, as defined in 
the PCC. 

2. Interpretation 2.1 In interpreting these GCC, singular also means plural, male also 
means female or neuter, and the other way around.  Headings have no 
significance.  Words have their normal meaning under the language of 
the Contract unless specifically defined. The Project Manager shall 
provide instructions clarifying queries about these GCC. 

 2.2 If sectional completion is specified in the PCC, references in the GCC 

to the Works, the Completion Date, and the Intended Completion Date 
apply to any Section of the Works (other than references to the 
Completion Date and Intended Completion Date for the whole of the 
Works). 

 2.3 The documents forming the Contract shall be interpreted in the 
following order of priority: 

(a) Contract Agreement, 

(b) Letter of Acceptance, 

(c) Letter of Bid, 

(d) Particular Conditions of Contract, 

(e) the List of Eligible Countries that was specified in Section 5 of 
the bidding document, 

(f) General Conditions of Contract, 

(g) Specifications, 

(h) Drawings, 

(i) Completed Activity Schedules or Bill of Quantities, and 

(j) any other document listed in the PCC as forming part of the 
Contract. 
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3. Language and 
Law 

3.1 The language of the Contract and the law governing the Contract are 
stated in the PCC. 

3.2 Throughout the execution of the Contract, the Contractor shall comply 
with the import of goods and services prohibitions in the Employer’s 
country when 

(a) by an act of compliance with a decision of the United Nations 
Security Council taken under Chapter VII of the Charter of the 
United Nations, the Borrower’s Country prohibits any import of 
goods from, or any payments to, a particular country, person, 
or entity. Where the Borrower’s country prohibits payments to 
a particular firm or for particular goods by such an act of 
compliance, that firm may be excluded. 

4.   Contract 
Agreement 

 

4.1   The Parties shall enter into a Contract Agreement within 28 days after 
the Contractor receives the Letter of Acceptance, unless the Particular 
Conditions establish otherwise. The Contract Agreement shall be 
based upon the attached Contract forms in Section 8. The costs of 
stamp duties and similar charges (if any) imposed by law in connection 
with entry into the Contract Agreement shall be borne by the Employer. 

5.   Assignment 5.1 Neither Party shall assign the whole or any part of the Contract or any 
benefit or interest in or under the Contract. However, either Party 

(a) may assign the whole or any part with the prior agreement of 
the other Party, at the sole discretion of such other Party; and 

(b) may, as security in favor of a bank or financial institution, 
assign its right to any moneys due, or to become due, under 
the Contract. 

6.   Care and Supply 

of Documents 

6.1   The Specification and Drawings shall be in the custody and care of the 

Employer. Unless otherwise stated in the Contract, two copies of the 
Contract and of each subsequent Drawing shall be supplied to the 
Contractor, who may make or request further copies at the cost of the 
Contractor. 

 6.2    Each of the Contractor’s Documents shall be in the custody and care of 
the Contractor, unless and until taken over by the Employer. Unless 
otherwise stated in the Contract, the Contractor shall supply to the 
Engineer six copies of each of the Contractor’s Documents. 

 6.3 The Contractor shall keep, on the Site, a copy of the Contract, 
publications named in the Specification, the Contractor’s Documents (if 
any), the Drawings and Variations and other communications given 
under the Contract. The Employer’s Personnel shall have the right of 
access to all these documents at all reasonable times. 

6.4    If a Party becomes aware of an error or defect in a document which 
was prepared for use in executing the Works, the Party shall promptly 
give notice to the other Party of such error or defect. 

7.   Confidential 
Details 

7.1   The Contractor’s and the Employer’s Personnel shall disclose all such 
confidential and other information as may be reasonably required in 
order to verify the Contractor’s compliance with the Contract and allow 
its proper implementation. 
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 7.2  Each of them shall treat the details of the Contract as private and 
confidential, except to the extent necessary to carry out their 
respective obligations under the Contract or to comply with applicable 
Laws.  Each of them shall not publish or disclose any particulars of the 
Works prepared by the other Party without the previous agreement of 
the other Party.  However, the Contractor shall be permitted to disclose 
any publicly available information, or information otherwise required to 
establish his qualifications to compete for other projects. 

 7.3  Notwithstanding the above, the Contractor may furnish to its 
Subcontractor(s) such documents, data and other information it 
receives from the Employer to the extent required for the 
Subcontractor(s) to perform its work under the Contract, in which event 
the Contractor shall obtain from such Subcontractor(s) an undertaking 
of confidentiality similar to that imposed on the Contractor under this 
Clause. 

8.   Compliance with 

Laws 

8.1    The Contractor shall, in performing the Contract, comply with applicable 

Laws. 

 8.2    Unless otherwise stated in the Particular Conditions, 

(a) the Employer shall acquire and pay for all permits, approvals, 
and/or licenses from all local, state, or national government 
authorities or public service undertakings in the [Employer’s 
Country or country where the Site is located] which (i) such 
authorities or undertakings require the Employer to obtain in 
the Employer’s name, and (ii) are necessary for the execution 
of the Contract, including those required for the performance 
by both the Contractor and the Employer of their respective 
obligations under the Contract; 

(b) the Contractor shall acquire and pay for all permits, approvals, 
and/or licenses from all local, state, or national government 
authorities or public service undertakings in the [Employer’s 
Country or country where the Site is located] which such 
authorities or undertakings require the Contractor to obtain in 
its name and which are necessary for the performance of the 
Contract, including, without limitation, visas for the Contractor’s 
and Subcontractor’s personnel and entry permits for all 
imported Contractor’s Equipment. The Contractor shall acquire 
all other permits, approvals, and/or licenses that are not the 
responsibility of the Employer under Subclause 8.2(a) hereof 
and that are necessary for the performance of the Contract. 
The Contractor shall indemnify and hold harmless the 
Employer from and against any and all liabilities, damages, 
claims, fines, penalties, and expenses of whatever nature 
arising or resulting from the violation of such laws by the 
Contractor or its personnel, including the Subcontractors and 
their personnel, but without prejudice to Subclause 8.1 hereof. 

9.    Joint and 

Several Liability 

9.1    If the Contractor is a Joint Venture of two or more persons, all such 

persons shall be jointly and severally liable to the Employer for the 
fulfillment of the provisions of the Contract, and shall designate one of 
such persons to act as a leader with authority to bind the Joint Venture. 
The composition or the constitution of the Joint Venture shall not be 
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altered without the prior consent of the Employer. 

10. Project 

Manager’s 
Decisions 

10.1 Except where otherwise specifically stated, the Project Manager shall 

decide contractual matters between the Employer and the Contractor 
in the role representing the Employer. 

11. Delegation 11.1 The Project Manager may delegate any of his duties and 
responsibilities to other people, except to the Adjudicator, after 
notifying the Contractor, and may cancel any delegation after notifying 
the Contractor. 

12. Communica-
tions 

12.1 Communications between parties that are referred to in the Conditions 
shall be effective only when in writing.  A notice shall be effective only 
when it is delivered. 

13. Subcontracting 13.1 The Contractor may subcontract with the approval of the Project 

Manager, but may not assign the Contract without the approval of the 
Employer in writing. Subcontracting shall not alter the Contractor’s 
obligations. 

14. Other 

Contractors 

14.1 The Contractor shall cooperate and share the Site with other 

contractors, public authorities, utilities, and the Employer between the 
dates given in the Schedule of Other Contractors, as referred to in the 
PCC.  The Contractor shall also provide facilities and services for them 
as described in the Schedule.  The Employer may modify the Schedule 
of Other Contractors, and shall notify the Contractor of any such 
modification. 

15. Personnel and 
Equipment 

15.1 The Contractor shall employ the key personnel and use the equipment 
identified in its Bid to carry out the functions stated in the Schedule or  
other personnel and equipment approved by the Project Manager. The 
Project Manager shall approve any proposed replacement of key 
personnel and equipment only if their relevant qualifications or 
characteristics are substantially equal to or better than those proposed 
in the Bid. 

 15.2 If the Project Manager asks the Contractor to remove a person who is 

a member of the Contractor’s staff or work force, stating the reasons, 
the Contractor shall ensure that the person leaves the Site within 7 
days and has no further connection with the work in the Contract. 

15.3 Should any employee of the Contractor be determined, based on 
reasonable evidence, to have engaged in corrupt, fraudulent, collusive, 
coercive, or obstructive practices or other integrity violations during the 
execution of the Works, then that employee shall be removed in 
accordance with Clause 15.2 above. 

16. Employer’s and 
Contractor’s 
Risks 

16.1 The Employer carries the risks which this Contract states are 
Employer’s risks, and the Contractor carries the risks which this 
Contract states are Contractor’s risks. 

17. Employer’s 

Risks 

17.1 From the Start Date until the Defects Liability Certificate has been 

issued, the following are Employer’s risks: 

(a) The risk of personal injury, death, or loss of or damage to 
property (excluding the Works, Plant, Materials, and Equipment), 
which are due to 

(i) use or occupation of the Site by the Works or for the 
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purpose of the Works, which is the unavoidable result of 
the Works, or 

(ii) negligence, breach of statutory duty, or interference with 
any legal right by the Employer or by any person employed 
by or contracted to him except the Contractor. 

(b) The risk of damage to the Works, Plant, Materials, and 
Equipment to the extent that it is due to a fault of the Employer or 
in the Employer’s design, or due to war or radioactive 
contamination directly affecting the country where the Works are 
to be executed. 

 17.2 From the Completion Date until the Defects Liability Certificate has 
been issued, the risk of loss of or damage to the Works, Plant, and 
Materials is an Employer’s risk except loss or damage due to 

(a) a Defect which existed on the Completion Date, 

(b) an event occurring before the Completion Date, which was not 
itself an Employer’s risk, or 

(c) the activities of the Contractor on the Site after the Completion 
Date. 

18. Contractor’s 
Risks 

18.1 From the Starting Date until the Defects Liability Certificate has been 
issued, the risks of personal injury, death, and loss of or damage to 
property (including, without limitation, the Works, Plant, Materials, and 
Equipment) which are not Employer’s risks, are Contractor’s risks. 

19. Insurance 19.1 The Contractor shall provide, in the joint names of the Employer and 
the Contractor, insurance cover from the Start Date to the end of the 
Defects Liability Period, in the amounts and deductibles stated in the 
PCC for the following events, which are due to the Contractor’s risks: 

(a) loss of or damage to the Works, Plant, and Materials; 

(b) loss of or damage to Equipment; 

(c) loss of or damage to property (except the Works, Plant, 
Materials, and Equipment) in connection with the Contract; and 

(d) personal injury or death. 

 19.2 Policies and certificates for insurance shall be delivered by the 

Contractor to the Project Manager for the Project Manager’s approval 
before the Start Date. All such insurance shall provide for 
compensation to be payable in the types and proportions of currencies 
required to rectify the loss or damage incurred. 

 19.3 If the Contractor does not provide any of the policies and certificates 
required, the Employer may effect the insurance, which the Contractor 
should have provided and recover the premiums the Employer has 
paid from payments otherwise due to the Contractor or, if no payment 
is due, the payment of the premiums shall be a debt due. 

 19.4 Alterations to the terms of an insurance shall not be made without the 

approval of the Project Manager. 
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 19.5 Both parties shall comply with any conditions of the insurance policies. 

20. Site 

Investigation 
Reports 

20.1 The Contractor, in preparing the Bid, shall rely on any Site 

Investigation Reports referred to in the PCC, supplemented by any 
information available to the Contractor. 

21. Contractor to 
Construct the 
Works 

21.1 The Contractor shall construct and install the Works in accordance with 
the Specifications and Drawings. 

22. The Works to Be 

Completed by 
the Intended 
Completion 
Date 

22.1 The Contractor may commence execution of the Works on the Start 

Date and shall carry out the Works in accordance with the Program 
submitted by the Contractor, as updated with the approval of the 
Project Manager, and complete them by the Intended Completion 
Date. 

23. Designs by 
Contractor and 
Approval by the 
Project Manager 

23.1 The Contractor shall carry out design to the extent specified in the PCC. 
The Contractor shall promptly submit to the Employer all designs 
prepared by him. Within 14 days of receipt, the Employer shall notify 
any comments. The Contractor shall not construct any element of the 
permanent work designed by him within 14 days after the design has 
been submitted to the Employer or where the design for that element 
has been rejected. Design that has been rejected shall be promptly 
amended and resubmitted. The Contractor shall resubmit all designs 
commented on, taking these comments into account as necessary. 

 23.2 The Contractor shall submit Specifications and Drawings showing the 

proposed Temporary Works to the Project Manager, who is to approve 
them if they comply with the Specifications and Drawings.. 

 23.3 The Contractor shall be responsible for design of Temporary Works. 

 23.4 The Project Manager’s approval shall not alter the Contractor’s 

responsibility for design of the Temporary Works. 

 23.5 The Contractor shall obtain approval of third parties to the design of 

the Temporary Works, where required. 

 23.6 All Drawings prepared by the Contractor for the execution of the 

temporary or permanent Works, are subject to prior approval by the 
Project Manager before this use. 

24. Safety 24.1 The Contractor shall be responsible for the safety of all activities on the 
Site. 

25. Discoveries 25.1 Anything of historical or other interest or of significant value 
unexpectedly discovered on the Site shall be the property of the 
Employer. The Contractor shall notify the Project Manager of such 
discoveries and carry out the Project Manager’s instructions for dealing 
with them. 

26. Possession of 

the Site 

26.1 The Employer shall give possession of all parts of the Site to the 

Contractor. If possession of a part is not given by the date stated in the 
PCC, the Employer shall be deemed to have delayed the start of the 
relevant activities, and this shall be a Compensation Event. 
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27. Access to the 
Site 

27.1 The Contractor shall allow the Project Manager and any person 
authorized by the Project Manager access to the Site and to any place 
where work in connection with the Contract is being carried out or is 
intended to be carried out. 

28. Instructions, 
Inspections, and 
Audits 

28.1 The Contractor shall carry out all instructions of the Project Manager, 
which comply with the applicable laws where the Site is located. 

 

28.2 The Contractor shall keep, and shall make all reasonable efforts to 
cause its Subcontractors and subconsultants to keep accurate and 
systematic accounts and records in respect of the Works in such form 
and details as will clearly identify relevant time changes and costs. 

 28.3 The Contractor shall permit ADB or its representative to inspect the 

Contractor’s site, assets, accounts, records, and other documents 
relating to the submission of bids and contract performance and to 
have them audited by auditors appointed by ADB. The Contractor shall 
maintain all documents and records related to the bid submission and 
execution of the Contract for at least 5 years after completing the 
works contemplated in the relevant contracts or the period prescribed 
in applicable law, whichever is longer. The Contractor shall provide any 
documents necessary for the investigation of allegations of corrupt, 
fraudulent, collusive, coercive, or obstructive practices or other integrity 
violations and require its employees or agents with knowledge of the 
Contract to respond to questions from ADB. 

28.4  ADB’s right to inspect the Site and/or the Contractor’s accounts and 
records relating to the performance of the Contract stated in Sub-
Clause 28.3 and 74.2 (e) shall survive termination and/ or expiration of 
this Contract. 

29. Appointment of 

the Adjudicator 

29.1 The Adjudicator shall be appointed jointly by the Employer and the 

Contractor, at the time of the Employer’s issuance of the Letter of 
Acceptance. If, in the Letter of Acceptance, the Employer does not 
agree on the appointment of the Adjudicator, the Employer will request 
the Appointing Authority designated in the PCC, to appoint the 
Adjudicator within 14 days of receipt of such request. 

 29.2 Should the Adjudicator resign or die, or should the Employer and the 

Contractor agree that the Adjudicator is not functioning in accordance 
with the provisions of the Contract, a new Adjudicator shall be jointly 
appointed by the Employer and the Contractor. In case of 
disagreement between the Employer and the Contractor, within 30 
days, the Adjudicator shall be designated by the Appointing Authority 
at the request of either party, within 14 days of receipt of such request.  

30. Procedure for 
Disputes 

30.1 If the Contractor believes that a decision taken by the Project Manager 
was either outside the authority given to the Project Manager by the 
Contract or that the decision was wrongly taken, the decision shall be 
referred to the Adjudicator within 14 days of the notification of the 
Project Manager’s decision. 

 30.2 The Adjudicator shall give a decision in writing within 28 days of receipt 

of a notification of a dispute. 

 30.3 The Adjudicator shall be paid by the hour at the rate specified in the 
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PCC, together with reimbursable expenses of the types specified in the 
PCC, and the cost shall be divided equally between the Employer and 
the Contractor, whatever decision is reached by the Adjudicator.  
Either party may refer a decision of the Adjudicator to an Arbitrator 
within 28 days of the Adjudicator’s written decision. If neither party 
refers the dispute to arbitration within the above 28 days, the 
Adjudicator’s decision shall be final and binding. 

 30.4 The arbitration shall be conducted in accordance with the arbitration 

procedures published by the institution named and in the place 
specified in the PCC. 

B. Staff and Labor 

31.  Forced Labor 31.1 The Contractor shall not employ forced labor, which consists of any 

work or service, not voluntarily performed, that is exacted from an 
individual under threat of force or penalty. This covers any kind of 
involuntary or compulsory labor, such as indentured labor, bonded 
labor, or similar labor–contracting arrangements. 

32.  Child Labor 32.1 The Contractor shall not employ children in a manner that is 
economically exploitative, or is likely to be hazardous, or to interfere 
with, the child's education, or to be harmful to the child's health or 
physical, mental, spiritual, moral, or social development. Where 
national laws have provisions for employment of minors, the Contractor 
shall follow those laws applicable to the Contractor. Children below the 
age of 18 years shall not be employed in dangerous work. 

33. Workers’ 

Organizations 

33.1   In countries where national law recognizes workers’ rights to form and 

to join workers’ organizations of their choosing without interference and 
to bargain collectively, the Contractor shall comply with national law.  
Where national law substantially restricts workers’ organizations, the 
Contractor shall enable alternative means for the Contractor’s 
Personnel to express their grievances and protect their rights regarding 
working conditions and terms of employment.  In either case described 
above, and where national law is silent, the Contractor shall not 
discourage the Contractor’s Personnel from forming or joining workers’ 
organizations of their choosing or from bargaining collectively, and 
shall not discriminate or retaliate against the Contractor’s Personnel 
who participate, or seek to participate, in such organizations and 
bargain collectively. The Contractor shall engage with such workers 
representatives.  Worker organizations are expected to fairly represent 
the workers in the workforce. 

34. Nondiscrimina 
tion and Equal 
Opportunity 

34.1 The Contractor shall not make employment decisions on the basis of 
personal characteristics unrelated to inherent job requirements. The 
Contractor shall base the employment relationship on the principle of 
equal opportunity and fair treatment, and shall not discriminate with 
respect to aspects of the employment relationship, including 
recruitment and hiring, compensation (including wages and benefits), 
working conditions and terms of employment, access to training, 
promotion, termination of employment or retirement, and discipline. In 
countries where national law provides for non-discrimination in 
employment, the Contractor shall comply with national law. When 
national laws are silent on nondiscrimination in employment, the 
Contractor shall meet this Subclause’s requirements. Special 
measures of protection or assistance to remedy past discrimination or 
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selection for a particular job based on the inherent requirements of the 
job shall not be deemed discrimination. 

 

 

C.  Time Control 

35. Program 

 

35.1 Within the time stated in the PCC, after the date of the Letter of 

Acceptance, the Contractor shall submit to the Project Manager for 
approval a Program showing the general methods, arrangements, 
order, and timing for all the activities in the Works. In the case of a 
lump sum contract, the activities in the Program shall be consistent 
with those in the Activity Schedule. 

 35.2 An update of the Program shall be a program showing the actual 

progress achieved on each activity and the effect of the progress 
achieved on the timing of the remaining work, including any changes to 
the sequence of the activities. 

 35.3 The Contractor shall submit to the Project Manager for approval an 

updated Program at intervals no longer than the period stated in the 
PCC. If the Contractor does not submit an updated Program within this 
period, the Project Manager may withhold the amount stated in the 
PCC from the next payment certificate and continue to withhold this 
amount until the next payment after the date on which the overdue 
Program has been submitted. In the case of a lump sum contract, the 
Contractor shall provide an updated Activity Schedule within 14 days of 
being instructed to by the Project Manager. 

 35.4 The Project Manager’s approval of the Program shall not alter the 
Contractor’s obligations. The Contractor may revise the Program and 
submit it to the Project Manager again at any time.  A revised Program 
shall show the effect of Variations and Compensation Events. 

36. Extension of the 
Intended 
Completion 
Date 

36.1 The Project Manager shall extend the Intended Completion Date if a 
Compensation Event occurs or a Variation is issued which makes it 
impossible for Completion to be achieved by the Intended Completion 
Date without the Contractor taking steps to accelerate the remaining 
work, which would cause the Contractor to incur additional cost. 

 36.2 The Project Manager shall decide whether and by how much to extend 

the Intended Completion Date within 21 days of the Contractor asking 
the Project Manager for a decision upon the effect of a Compensation 
Event or Variation and submitting full supporting information. If the 
Contractor has failed to give early warning of a delay or has failed to 
cooperate in dealing with a delay, the delay by this failure shall not be 
considered in assessing the new Intended Completion Date. 

37. Acceleration 37.1 When the Employer wants the Contractor to finish before the Intended 
Completion Date, the Project Manager shall obtain priced proposals for 
achieving the necessary acceleration from the Contractor. If the 
Employer accepts these proposals, the Intended Completion Date shall 
be adjusted accordingly and confirmed by both the Employer and the 
Contractor. 

 37.2 If the Contractor’s priced proposals for an acceleration are accepted by 
the Employer, they are incorporated in the Contract Price and treated 
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as a Variation. 

38. Delays Ordered 

by the Project 
Manager 

38.1 The Project Manager may instruct the Contractor to delay the start or 

progress of any activity within the Works. 

39. Management 
Meetings 

39.1 Either the Project Manager or the Contractor may require the other to 
attend a management meeting. The business of a management 
meeting shall be to review the plans for remaining work and to deal 
with matters raised in accordance with the early warning procedure. 

 39.2 The Project Manager shall record the business of management 
meetings and provide copies of the record to those attending the 
meeting and to the Employer. The responsibility of the parties for 
actions to be taken shall be decided by the Project Manager either at 
the management meeting or after the management meeting and stated 
in writing to all who attended the meeting. 

40. Early Warning 40.1 The Contractor shall warn the Project Manager at the earliest 
opportunity of specific likely future events or circumstances that may 
adversely affect the quality of the work, increase the Contract Price, or 
delay the execution of the Works. The Project Manager may require 
the Contractor to provide an estimate of the expected effect of the 
future event or circumstance on the Contract Price and Completion 
Date. The estimate shall be provided by the Contractor as soon as 
reasonably possible. 

 40.2 The Contractor shall cooperate with the Project Manager in making 
and considering proposals for how the effect of such an event or 
circumstance can be avoided or reduced by anyone involved in the 
work and in carrying out any resulting instruction of the Project 
Manager. 

 
D.  Quality Control 
 

41. Identifying 
Defects 

41.1 The Project Manager shall check the Contractor’s work and notify the 
Contractor of any Defects that are found. Such checking shall not 
affect the Contractor’s responsibilities. The Project Manager may 
instruct the Contractor to search for a Defect and to uncover and test 
any work that the Project Manager considers may have a Defect. 

42. Tests 42.1 If the Project Manager instructs the Contractor to carry out a test not 

specified in the Specification to check whether any work has a Defect 
and the test shows that it does, the Contractor shall pay for the test 
and any samples. If there is no Defect, the test shall be a 
Compensation Event. 

43. Correction of 
Defects 

43.1 The Project Manager shall give notice to the Contractor of any Defects 
before the end of the Defects Liability Period, which begins at 
Completion, and is defined in the PCC. The Defects Liability Period 
shall be extended for as long as Defects remain to be corrected. 

 43.2 Every time notice of a Defect is given, the Contractor shall correct the 
notified Defect within the length of time specified by the Project 
Manager’s notice. 
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44. Uncorrected 
Defects 

44.1 If the Contractor has not corrected a Defect within the time specified in 
the Project Manager’s notice, the Project Manager shall assess the 
cost of having the Defect corrected, and the Contractor shall pay this 
amount. 

E.  Cost Control 
 

45. Contract Price 45.1 In the case of an admeasurement contract, the Bill of Quantities shall 
contain priced items for the Works to be performed by the Contractor. 
The Bill of Quantities is used to calculate the Contract Price. The 
Contractor will be paid for the quantity of the work accomplished at the 
rate in the Bill of Quantities for each item. 

 45.2 In the case of a lump sum contract, the Activity Schedule shall contain 

the priced activities for the Works to be performed by the Contractor. 
The Activity Schedule is used to monitor and control the performance 
of activities on which basis the Contractor will be paid. If payment for 
Materials on Site shall be made separately, the Contractor shall show 
delivery of Materials to the Site separately on the Activity Schedule. 

46. Changes in the 

Contract Price 
46.1 In the case of an admeasurement contract: 

(a) If the final quantity of the work done differs from the quantity in 
the Bill of Quantities for the particular item by more than 25%, 
provided the change exceeds 1% of the Initial Contract Price, the 
Project Manager shall adjust the rate to allow for the change. 

(b) The Project Manager shall not adjust rates from changes in 
quantities if thereby the Initial Contract Price is exceeded by 
more than 15%, except with the prior approval of the Employer. 

(c) If requested by the Project Manager, the Contractor shall provide 
the Project Manager with a detailed cost breakdown of any rate 
in the Bill of Quantities. 

 46.2 In the case of a lump sum contract, the Activity Schedule shall be 
amended by the Contractor to accommodate changes of Program or 
method of working made at the Contractor’s own discretion. Prices in 
the Activity Schedule shall not be altered when the Contractor makes 
such changes to the Activity Schedule. 

47. Variations 47.1 All Variations shall be included in updated Programs, and, in the case 

of a lump sum contract, also in the Activity Schedule, produced by the 
Contractor. 

 47.2 The Contractor shall provide the Project Manager with a quotation for 
carrying out the Variation when requested to do so by the Project 
Manager. The Project Manager shall assess the quotation, which shall 
be given within seven (7) days of the request or within any longer 
period stated by the Project Manager and before the Variation is 
ordered. 

 47.3 If the Contractor’s quotation is unreasonable, the Project Manager may 
order the Variation and make a change to the Contract Price, which 
shall be based on the Project Manager’s own forecast of the effects of 
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the Variation on the Contractor’s costs. 

 47.4 If the Project Manager decides that the urgency of varying the work 

would prevent a quotation being given and considered without delaying 
the work, no quotation shall be given and the Variation shall be treated 
as a Compensation Event. 

 47.5 The Contractor shall not be entitled to additional payment for costs that 

could have been avoided by giving early warning. 

 47.6 In the case of an admeasurement contract, if the work in the Variation 

corresponds to an item description in the Bill of Quantities and if, in the 
opinion of the Project Manager, the quantity of work above the limit 
stated in GCC 46.1 [Changes in the Contract Price] or the timing of its 
execution do not cause the cost per unit of quantity to change, the rate 
in the Bill of Quantities shall be used to calculate the value of the 
Variation. If the cost per unit of quantity changes, or if the nature or 
timing of the work in the Variation does not correspond with items in 
the Bill of Quantities, the quotation by the Contractor shall be in the 
form of new rates for the relevant items of work. 

48. Cash Flow 

Forecasts 

48.1 When the Program, or, in the case of a lump sum contract, the Activity 

Schedule, is updated, the Contractor shall provide the Project Manager 
with an updated cash flow forecast. The cash flow forecast shall 
include different currencies, as defined in the Contract, converted as 
necessary using the Contract exchange rates. 

49. Payment 
Certificates 

49.1 The Contractor shall submit to the Project Manager monthly 
statements of the estimated value of the work executed less the 
cumulative amount certified previously. 

 49.2 The Project Manager shall check the Contractor’s monthly statement 

and certify the amount to be paid to the Contractor. 

 49.3 The value of work executed shall be determined by the Project 

Manager. 

 49.4 The value of work executed shall comprise, 

(a) in the case of an admeasurement contract, the value of the 
quantities of work in the Bill of Quantities that have been 
completed; or 

(b) in the case of a lump sum contract, the value of work executed 
shall comprise the value of completed activities in the Activity 
Schedule. 

 49.5 The value of work executed shall include the valuation of Variations 
and Compensation Events. 

 49.6 The Project Manager may exclude any item certified in a previous 
certificate or reduce the proportion of any item previously certified in 
any certificate in the light of later information. 
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50. Payments 50.1 Payments shall be adjusted for deductions for advance payments and 
retention. The Employer shall pay the Contractor the amounts certified 
by the Project Manager within 28 days of the date of each certificate.  If 
the Employer makes a late payment, the Contractor shall be paid 
interest on the late payment in the next payment. Interest shall be 
calculated from the date by which the payment should have been 
made up to the date when the late payment is made at the prevailing 
rate of interest for commercial borrowing for each of the currencies in 
which payments are made. 

 50.2 If an amount certified is increased in a later certificate or as a result of 

an award by the Adjudicator or an Arbitrator, the Contractor shall be 
paid interest upon the delayed payment as set out in this clause.  
Interest shall be calculated from the date upon which the increased 
amount would have been certified in the absence of dispute. 

 50.3 Unless otherwise stated, all payments and deductions shall be paid or 
charged in the proportions of currencies comprising the Contract Price. 

 50.4 Items of the Works for which no rate or price has been entered in shall 
not be paid for by the Employer and shall be deemed covered by other 
rates and prices in the Contract. 

51. Compensation 

Events 
51.1 The following shall be Compensation Events: 

(a) The Employer does not give access to a part of the Site by the 
Site Possession Date pursuant to GCC 26.1 [Possession of the 
Site]. 

(b) The Employer modifies the Schedule of Other Contractors in a 
way that affects the work of the Contractor under the Contract. 

(c) The Project Manager orders a delay or does not issue Drawings, 
Specifications, or instructions required for execution of the Works 
on time. 

(d) The Project Manager instructs the Contractor to uncover or to 
carry out additional tests upon work, which is then found to have 
no Defects. 

(e) The Project Manager unreasonably does not approve a 
subcontract to be let. 

(f) Ground conditions are substantially more adverse than could 
reasonably have been assumed before issuance of the Letter of 
Acceptance from the information issued to Bidders (including the 
Site Investigation Reports), from information available publicly 
and from a visual inspection of the Site. 

(g) The Project Manager gives an instruction for dealing with an 
unforeseen condition, caused by the Employer, or additional 
work required for safety or other reasons. 

(h) Other contractors, public authorities, utilities, or the Employer 
does not work within the dates and other constraints stated in the 
Contract, and they cause delay or extra cost to the Contractor. 
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(i) The advance payment is delayed. 

(j) The effects on the Contractor of any of the Employer’s Risks. 

(k) The Project Manager unreasonably delays issuing a Certificate 
of Completion. 

 51.2 If a Compensation Event would cause additional cost or would prevent 
the work being completed before the Intended Completion Date, the 
Contract Price shall be increased and/or the Intended Completion Date 
shall be extended. The Project Manager shall decide whether and by 
how much the Contract Price shall be increased and whether and by 
how much the Intended Completion Date shall be extended. 

 51.3 As soon as information demonstrating the effect of each Compensation 
Event upon the Contractor’s forecast cost has been provided by the 
Contractor, it shall be assessed by the Project Manager, and the 
Contract Price shall be adjusted accordingly. If the Contractor’s 
forecast is deemed unreasonable, the Project Manager shall adjust the 
Contract Price based on the Project Manager’s own forecast. The 
Project Manager shall assume that the Contractor shall react 
competently and promptly to the event. 

 51.4 The Contractor shall not be entitled to compensation to the extent that 
the Employer’s interests are adversely affected by the Contractor’s not 
having given early warning or not having cooperated with the Project 
Manager. 

52. Tax 52.1 The Project Manager shall adjust the Contract Price if taxes, duties, 
and other levies are changed between the date 28 days before the 
submission of bids for the Contract and the date of the last Completion 
certificate. The adjustment shall be the change in the amount of tax 
payable by the Contractor, provided such changes are not already 
reflected in the Contract Price or are a result of GCC 54.1 [Price 
Adjustment]. 

53. Currencies 53.1 Where payments are made in currencies other than the currency of the 

Employer’s country specified in the PCC, the exchange rates used for 
calculating the amounts to be paid shall be the exchange rates stated 
in the Contractor’s Bid. 

54. Price 

Adjustment 

54.1 Prices shall be adjusted for fluctuations in the cost of inputs only if 

provided for in the PCC.  If so provided, the amounts certified in each 
payment certificate, before deducting for Advance Payment, shall be 
adjusted by applying the respective price adjustment factor to the 
payment amounts due in each currency. A separate formula of the type 
indicated below applies to each Contract currency: 

Pc = Ac + Bc  Imc/Ioc 

where: 

Pc   is the adjustment factor for the portion of the Contract Price 
payable in a specific currency “c.” 
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Ac   and Bc are coefficients1 specified in the PCC, representing the 
nonadjustable and adjustable portions, respectively, of the 
Contract Price payable in that specific currency “c;” and 

Imc   is a consolidated index prevailing at the end of the month being 
invoiced and Ioc is the same consolidated index prevailing 28 
days before Bid opening for inputs payable; both in the specific 
currency “c.” 

 54.2 If the value of the index is changed after it has been used in a 

calculation, the calculation shall be corrected and an adjustment made 
in the next payment certificate. The index value shall be deemed to 
take account of all changes in cost due to fluctuations in costs. 

55. Retention 55.1 The Employer shall retain from each payment due to the Contractor 

the proportion stated in the PCC until Completion of the whole of the 
Works. 

 55.2 Upon the issue of a Certificate of Completion of the Works by the 
Project Manager, in accordance with GCC 69.1 [Completion], half the 
total amount retained shall be repaid to the Contractor and half when 
the Defects Liability Period has passed and the Project Manager has 
certified that all Defects notified by the Project Manager to the 
Contractor before the end of this period have been corrected. The 
Contractor may substitute retention money with an “on demand” bank 
guarantee. 

56. Liquidated 
Damages 

56.1 The Contractor shall pay liquidated damages to the Employer at the 
rate per day stated in the PCC for each day that the Completion Date 
is later than the Intended Completion Date. The total amount of 
liquidated damages shall not exceed the amount defined in the PCC.  
The Employer may deduct liquidated damages from payments due to 
the Contractor. Payment of liquidated damages shall not affect the 
Contractor’s liabilities. 

 56.2 If the Intended Completion Date is extended after liquidated damages 

have been paid, the Project Manager shall correct any overpayment of 
liquidated damages by the Contractor by adjusting the next payment 
certificate. The Contractor shall be paid interest on the overpayment, 
calculated from the date of payment to the date of repayment, at the 
rates specified in GCC 50.1 [Payments]. 

57. Bonus 57.1 The Contractor shall be paid a Bonus calculated at the rate per 

calendar day stated in the PCC for each day (less any days for which 
the Contractor is paid for acceleration) that the Completion is earlier 
than the Intended Completion Date. The Project Manager shall certify 
that the Works are complete, although they may not be due to be 
complete. 

58. Advance 58.1 The Employer shall make advance payment to the Contractor of the 

amounts stated in the PCC by the date stated in the PCC, against 

 
1  The sum of the two coefficients Ac and Bc should be 1 (one) in the formula for each currency.  Normally, both coefficients 

shall be the same in the formulas for all currencies, since coefficient A, for the nonadjustable portion of the payments, is a 
very approximate figure (usually 0.10 ~ 0.20) to take account of fixed cost elements or other nonadjustable components. 
The sum of the adjustments for each currency is added to the Contract Price. 



Section 7:  General Conditions of Contract 7-21 

Design and build of Regional TVET Innovation Center (RTIC) of Region IX (Zamboanga) including Rehabilitation/ 
Renovation/Repair of TTI's existing facilities 

Payment provision by the Contractor of an unconditional bank guarantee in a 
form and by a bank acceptable to the Employer in amounts and 
currencies equal to the advance payment. The guarantee shall remain 
effective until the advance payment has been repaid, but the amount 
of the guarantee shall be progressively reduced by the amounts repaid 
by the Contractor. Interest shall not be charged on the advance 
payment. 

 58.2 The Contractor is to use the advance payment only to pay for 

Equipment, Plant, Materials, and mobilization expenses required 
specifically for execution of the Contract. The Contractor shall 
demonstrate that advance payment has been used in this way by 
supplying copies of invoices or other documents to the Project 
Manager. 

 58.3 The advance payment shall be repaid by deducting proportionate 

amounts from payments otherwise due to the Contractor, following the 
schedule of completed percentages of the Works on a payment basis.  
No account shall be taken of the advance payment or its repayment in 
assessing valuations of work done, Variations, price adjustments, 
Compensation Events, Bonuses, or Liquidated Damages. 

59. Securities 59.1 The Performance Security shall be provided to the Employer no later 

than the date specified in the Letter of Acceptance and shall be issued 
in an amount specified in the PCC, by a bank acceptable to the 
Employer, and denominated in the types and proportions of the 
currencies in which the Contract Price is payable. The Performance 
Security shall be valid until a date 28 days from the date of issue of the 
Certificate of Completion in the case of a bank guarantee.  

60. Dayworks 60.1 If applicable, the Dayworks rates in the Contractor’s Bid shall be used 
for small additional amounts of work only when the Project Manager 
has given written instructions in advance for additional work to be paid 
for in that way. 

 60.2 All work to be paid for as Dayworks shall be recorded by the 
Contractor on forms approved by the Project Manager. Each 
completed form shall be verified and signed by the Project Manager 
within 2 days of the work being done. 

 60.3 The Contractor shall be paid for Dayworks subject to obtaining signed 
Dayworks forms. 

61. Cost of Repairs 61.1 Loss or damage to the Works or Materials to be incorporated in the 
Works between the Start Date and the end of the Defects Correction 
periods shall be remedied by the Contractor at the Contractor’s cost if 
the loss or damage arises from the Contractor’s acts or omissions. 

 

F.  Force Majeure 

62.  Definition of 
Force Majeure 

62.1 In this Clause, “Force Majeure” means an exceptional event or 
circumstance, 

(a) which is beyond a Party’s control; 
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(b) which such Party could not reasonably have provided against 
before entering into the Contract; 

(c) which, having arisen, such Party could not reasonably have 
avoided or overcome; and 

(d) which is not substantially attributable to the other Party. 

 62.2  Force Majeure may include, but is not limited to, exceptional events or 

circumstances of the kind listed below, so long as conditions (a) to (d) 
above are satisfied: 

(a) war, hostilities (whether war be declared or not), invasion, act of 
foreign enemies; 

(b) rebellion, terrorism, sabotage by persons other than the 
Contractor’s Personnel, revolution, insurrection, military or 
usurped power, or civil war; 

(c) riot, commotion, disorder, strike or lockout by persons other than 
the Contractor’s Personnel; 

(d) munitions of war, explosive materials, ionizing radiation or 
contamination by radio-activity, except as may be attributable to 
the Contractor’s use of such munitions, explosives, radiation or 
radio-activity; and 

(e) natural catastrophes such as earthquake, hurricane, typhoon, or 
volcanic activity. 

63.  Notice of Force 

Majeure 

63.1 If a Party is or will be prevented from performing its substantial 

obligations under the Contract by Force Majeure, then it shall give 
notice to the other Party of the event or circumstances constituting the 
Force Majeure and shall specify the obligations, the performance of 
which is or will be prevented. The notice shall be given within 14 days 
after the Party became aware, or should have become aware, of the 
relevant event or circumstance constituting Force Majeure. 

 63.2 The Party shall, having given notice, be excused from performance of 
its obligations for so long as such Force Majeure prevents it from 
performing them. 

 63.3   Notwithstanding any other provision of this Clause, Force Majeure 

shall not apply to obligations of either Party to make payments to the 
other Party under the Contract. 

64.  Duty to 
Minimize Delay 

64.1 Each Party shall at all times use all reasonable endeavours to minimize 
any delay in the performance of the Contract as a result of Force 
Majeure. 

 64.2 A Party shall give notice to the other Party when it ceases to be affected 

by the Force Majeure. 

65. Consequences 

of Force 
Majeure 

65.1  If the Contractor is prevented from performing its substantial obligations 

under the Contract by Force Majeure of which notice has been given 
under GCC Subclause 63 [Notice of Force Majeure], and suffers delay 
and/or incurs Cost by reason of such Force Majeure, the Contractor 
shall be entitled subject to GCC Subclause 30.1 [Procedure for 
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Disputes] to 

(a) an extension of time for any such delay, if completion is or will be 
delayed, under GCC Subclause 36 [Extension of the Intended 
Completion Date]; and 

(b) if the event or circumstance is of the kind described in sub-
paragraphs (a) to (d) of GCC Subclause 62.2 [Definition of Force 
Majeure] and, in the case of subparagraphs (b) to (d), occurs in 
the Country, payment of any such Cost, including the costs of 
rectifying or replacing the Works and/or Goods damaged or 
destructed by Force Majeure, to the extent they are not 
indemnified through the insurance policy referred to in GCC 
Subclause 19 [Insurance].  

 65.2 After receiving this notice, the Project Manager shall proceed in 
accordance with GCC Subclause 10 [Project Manager’s Decisions] to 
agree or determine these matters. 

66. Force Majeure 

Affecting 
Subcontractor 

66.1 If any Subcontractor is entitled under any contract or agreement relating 

to the Works to relief from force majeure on terms additional to or 
broader than those specified in this Clause, such additional or broader 
Force Majeure events or circumstances shall not excuse the 
Contractor’s nonperformance or entitle him to relief under this Clause. 

67. Optional 
Termination, 
Payment and 
Release 

67.1  If the execution of substantially all the Works in progress is prevented 
for a continuous period of 84 days by reason of Force Majeure of 
which notice has been given under GCC Subclause 63 [Notice of 
Force Majeure], or for multiple periods which total more than 140 days 
due to the same notified Force Majeure, then either Party may give to 
the other Party a notice of termination of the Contract. In this event, the 
termination shall take effect 7 days after the notice is given, and the 
Contractor shall proceed in accordance with GCC Subclause 73.5 
[Termination]. 

 67.2  Upon such termination, the Project Manager shall determine the value 

of the work done and issue a Payment Certificate, which shall include 

(a) the amounts payable for any work carried out for which a price is 
stated in the Contract; 

(b) the Cost of Plant and Materials ordered for the Works which 
have been delivered to the Contractor, or of which the 
Contractor is liable to accept delivery: this Plant and Materials 
shall become the property of (and be at the risk of) the Employer 
when paid for by the Employer, and the Contractor shall place 
the same at the Employer’s disposal; 

(c) other Costs or liabilities which in the circumstances were 
reasonably and necessarily incurred by the Contractor in the 
expectation of completing the Works; 

(d) the Cost of removal of Temporary Works and Contractor’s 
Equipment from the Site and the return of these items to the 
Contractor’s works in his country (or to any other destination at 
no greater cost); and 

(e) the Cost of repatriation of the Contractor’s staff and labor 
employed wholly in connection with the Works at the date of 
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termination. 

68. Release from 

Performance 

68.1 Notwithstanding any other provision of this Clause, if any event or 

circumstance outside the control of the Parties (including, but not 
limited to, Force Majeure) arises, which makes it impossible or 
unlawful for either or both Parties to fulfill its or their contractual 
obligations or which, under the law governing the Contract, entitles the 
Parties to be released from further performance of the Contract, then 
upon notice by either Party to the other Party of such event or 
circumstance, 

(a) the Parties shall be discharged from further performance, without 
prejudice to the rights of either Party in respect of any previous 
breach of the Contract; and 

(b) the sum payable by the Employer to the Contractor shall be the 
same as would have been payable under GCC Subclause 67 
[Optional Termination, Payment and Release] if the Contract had 
been terminated under GCC Subclause 67. 

G.  Finishing the Contract 
 

69. Completion 69.1 The Contractor shall request the Project Manager to issue a certificate 
of Completion of the Works, and the Project Manager shall do so upon 
deciding that the work is completed. 

70. Taking Over 70.1 The Employer shall take over the Site and the Works within 7 days of 

the Project Manager’s issuing a certificate of Completion. 

71. Final Account 71.1 The Contractor shall supply the Project Manager with a detailed 

account of the total amount that the Contractor considers payable 
under the Contract before the end of the Defects Liability Period. The 
Project Manager shall issue a Defects Liability Certificate and certify 
any final payment that is due to the Contractor within 56 days of 
receiving the Contractor’s account if it is correct and complete. If it is 
not, the Project Manager shall issue within 56 days a schedule that 
states the scope of the corrections or additions that are necessary. If 
the Final Account is still unsatisfactory after it has been resubmitted, 
the Project Manager shall decide on the amount payable to the 
Contractor and issue a payment certificate. 

72. Operating and 
Maintenance 
Manuals 

72.1 If “as built” Drawings and/or operating and maintenance manuals are 
required, the Contractor shall supply them by the dates stated in the 
PCC. 

 72.2 If the Contractor does not supply the Drawings and/or manuals by the 

dates stated in the PCC pursuant to GCC 72.1, or they do not receive 
the Project Manager’s approval, the Project Manager shall withhold the 
amount stated in the PCC from payments due to the Contractor.  

73. Termination 73.1 The Employer or the Contractor may terminate the Contract if the other 

party causes a fundamental breach of the Contract. 

 73.2 Fundamental breaches of Contract shall include, but shall not be 
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limited to, the following: 

(a) the Contractor stops work for 28 days when no stoppage of work 
is shown on the current Program and the stoppage has not been 
authorized by the Project Manager; 

(b) the Project Manager instructs the Contractor to delay the 
progress of the Works, and the instruction is not withdrawn 
within 28 days; 

(c) the Employer or the Contractor is made bankrupt or goes into 
liquidation other than for a reconstruction or amalgamation; 

(d) a payment certified by the Project Manager is not paid by the 
Employer to the Contractor within 84 days of the date of the 
Project Manager’s certificate; 

(e) the Project Manager gives Notice that failure to correct a 
particular Defect is a fundamental breach of Contract and the 
Contractor fails to correct it within a reasonable period of time 
determined by the Project Manager; 

(f)     the Project Manager gives two consecutive Notices to update the 
Program and accelerate the works to ensure compliance with 
GCC Subclause 22.1 [The Works to Be Completed by the 
Intended Completion Date] and the Contractor fails to update the 
Program and demonstrate acceleration of the works within a 
reasonable period of time determined by the Project Manager; 

(g) the Contractor does not maintain a Security, which is required; 

(h) the Contractor has delayed the completion of the Works by the 
number of days for which the maximum amount of liquidated 
damages can be paid, as defined in the PCC; and 

(i) if the Contractor, in the judgment of the Employer has engaged 
in integrity violations in competing for or in executing the 
Contract, pursuant to GCC 74.1 [Fraud and Corruption]. 

 73.3 When either party to the Contract gives notice of a breach of Contract 

to the Project Manager for a cause other than those listed under GCC 
73.2 above, the Project Manager shall decide whether the breach is 
fundamental or not. 

 73.4 Notwithstanding the above, the Employer may terminate the Contract 

for convenience. 

 73.5 If the Contract is terminated, the Contractor shall stop work 

immediately, make the Site safe and secure, and leave the Site as 
soon as reasonably possible. 

74. Fraud and 
Corruption 

74.1  If the Employer determines, based on reasonable evidence, that the 
Contractor has engaged in corrupt, fraudulent, collusive or coercive 
practices, or other integrity violations, including the failure to disclose 
any required information which constitutes a fraudulent practice, in 
competing for or in executing the Contract, then the Employer may, 
after giving 14 days notice to the Contractor, terminate the Contract 
and expel him from the Site, and the provisions of Clause 73 
{Termination] shall apply as if such termination had been made under 
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Sub-Clause 73.2 (i). 

74.2 ADB requires Borrowers (including beneficiaries of ADB-financed 
activity) and their personnel, as well as firms and individuals 
participating in an ADB-financed activity, including but not limited to, 
Bidders, Suppliers, Contractors, agents, subcontractors, 
subconsultants, service providers, subsuppliers, manufacturers 
(including their respective officers, directors, employees and 
personnel) under ADB-financed contracts to observe the highest 
standard of ethics during the procurement and execution of such 
contracts in accordance with ADB’s Anticorruption Policy (1998, as 
amended from time to time). In pursuance of this policy, the ADB 

(a) defines, for the purposes of this provision, the terms set forth 
below as follows: 

(i) “corrupt practice” means the offering, giving, receiving, or 
soliciting, directly or indirectly, anything of value to 
influence improperly the actions of another party; 

(ii) “fraudulent practice” means any act or omission, including 
a misrepresentation, that knowingly or recklessly misleads, 
or attempts to mislead, a party to obtain a financial or other 
benefit or to avoid an obligation; 

(iii) “coercive practice” means impairing or harming, or 
threatening to impair or harm, directly or indirectly, any 
party or the property of the party to influence improperly 
the actions of a party;  

(iv) “collusive practice” means an arrangement between two or 
more parties designed to achieve an improper purpose, 
including influencing improperly the actions of another 
party;  

(v) “abuse” means theft, waste, or improper use of assets 
related to ADB-related activity, either committed 
intentionally or through reckless disregard; 

(vi) “conflict of interest” means any situation in which a party 
has interests that could improperly influence that party’s 
performance of official duties or responsibilities, contractual 
obligations, or compliance with applicable laws and 
regulations; and 

 

(vii) “integrity violation" is any act, as defined under ADB’s 
Integrity Principles and Guidelines (2015, as amended 
from time to time), which violates ADB’s Anticorruption 
Policy, including (i) to (vi) above and the following: 
obstructive practice, violations of ADB sanctions, retaliation 
against whistleblowers or witnesses, and other violations of 
ADB's Anticorruption Policy, including failure to adhere to 
the highest ethical standard. 

(b) will reject a proposal for award if it determines that the Bidder 
recommended for award or any of its officers, directors, 
employees, personnel, subconsultants, subcontractors, service 
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providers, suppliers or manufacturers has, directly or through an 
agent, engaged in corrupt, fraudulent, collusive, coercive, or 
obstructive practices or other integrity violations in competing for 
the Contract; 

(c) will cancel the portion of the financing allocated to a contract if it 
determines at any time that representatives of the Borrower or 
of a beneficiary of ADB-financing engaged in corrupt, fraudulent, 
collusive, coercive, or obstructive practices or other integrity 
violations during the procurement or the execution of that 
contract, without the Borrower having taken timely and 
appropriate action satisfactory to ADB to remedy the situation, 
including by failing to inform ADB in a timely manner at the time 
they knew of the integrity violations; 

(d) will impose remedial actions on a firm or an individual, at any 
time, in accordance with ADB’s Anticorruption Policy and 
Integrity Principles and Guidelines, including declaring ineligible, 
either indefinitely or for a stated period of time, to participate2 in 
ADB-financed, -administered, or -supported activities or to 
benefit from an ADB-financed, -administered, or -supported 
contract, financially or otherwise, if it at any time determines that 
the firm or individual has, directly or through an agent, engaged 
in corrupt, fraudulent, collusive, coercive, or obstructive 
practices or other integrity violations; and 

(e) will have the right to require that a provision be included in 
bidding documents and in contracts financed, administered, or 
supported by ADB, requiring Bidders, suppliers and contractors, 
consultants, manufacturers, service providers and other third 
parties engaged or involved in ADB-related activities, and their 
respective officers, directors, employees and personnel,  to 
permit ADB or its representative to inspect the site and their 
assets,  accounts and records and other documents relating to 
the bid submission and contract performance and to have them 
audited by auditors appointed by ADB. 

 74.3 All Bidders, consultants, contractors, suppliers, manufacturers, service 

providers, and other third parties engaged or involved in ADB-related 
activities and their respective officers, directors, employees and 
personnel are obliged to cooperate fully in any investigation when 
requested by ADB to do so. As determined on a case by case basis by 
ADB, such cooperation includes, but is not limited to, the following: 

(a) being available to be interviewed and replying fully and truthfully 
to all questions asked; 

(b) providing ADB with any items requested that are within the 
party’s control including, but not limited to, documents and other 
physical objects; 

(c) upon written request by ADB, authorizing other related entities 
to release directly to ADB such information that is specifically 

 
2  Whether as a Contractor, Subcontractor, Consultant, Manufacturer or Supplier, or Service Provider; or in any other 

capacity (different names are used depending on the particular Bidding Document).   
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and materially related, directly or indirectly, to the said entities 
or issues which are the subject of the investigation; 

(d) cooperating with all reasonable requests to search or physically 
inspect their person and/or work areas, including files, electronic 
databases, and personal property used on ADB activities, or 
that utilizes ADB’s Information and Communications 
Technology (ICT) resources or systems (including mobile 
phones, personal electronic devices, and electronic storage 
devices such as external disk drives); 

(e) cooperating in any testing requested by ADB, including but not 
limited to, fingerprint identification, handwriting analysis, and 
physical examination and analysis; and 

(f) preserving and protecting confidentiality of all information 
discussed with, and as required by, ADB. 

74.4 All Bidders, consultants, contractors and suppliers shall require their 
officers, directors, employees, personnel, agents to ensure that, in its 
contracts with its subconsultants, Subcontractors and other third 
parties engaged or involved in ADB-related activities, such 
subconsultants, Subcontractors and other third parties similarly are 
obliged to cooperate fully in any investigation when requested by ADB 
to do so. 

74.5 The Contractor undertakes that no fees, gratuities, rebates, gifts, 
commissions or other payments, other than those shown in the bid, 
have been given or received in connection with the procurement 

process or in the contract execution.3 

75. Payment upon 
Termination 

75.1 If the Contract is terminated because of a fundamental breach of 
Contract by the Contractor, the Project Manager shall issue a 
certificate for the value of the work done and Materials ordered less 
advance payments received up to the date of the issue of the 
certificate and less the percentage to apply to the value of the work not 
completed, as indicated in the PCC. Additional Liquidated Damages 
shall not apply. If the total amount due to the Employer exceeds any 
payment due to the Contractor, the difference shall be a debt payable 
to the Employer. 

 75.2 If the Contract is terminated for the Employer’s convenience or 

because of a fundamental breach of Contract by the Employer, the 
Project Manager shall issue a certificate for the value of the work done, 
Materials ordered, the reasonable cost of removal of Equipment, 
repatriation of the Contractor’s personnel employed solely on the 
Works, and the Contractor’s costs of protecting and securing the 
Works, and less advance payments received up to the date of the 
certificate. 

76. Property 76.1 All Materials on the Site, Plant, Equipment, Temporary Works, and 

Works shall be deemed to be the property of the Employer if the 

 
3  The undertaking also applies during the period of performance of the contract   
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Contract is terminated because of the Contractor’s default. 

77. Release from 

Performance 

77.1 If the Contract is frustrated by the outbreak of war or by any other 

event entirely outside the control of either the Employer or the 
Contractor, the Project Manager shall certify that the Contract has 
been frustrated. The Contractor shall make the Site safe and stop work 
as quickly as possible after receiving this certificate and shall be paid 
for all work carried out before receiving it and for any work carried out 
afterward to which a commitment was made. 

78. Suspension of 
ADB Loan or 
Credit 

78.1 In the event that ADB suspends the Loan or Credit to the Employer, 
from which part of the payments to the Contractor are being made, 

(a) the Employer is obligated to notify the Contractor, with copy to 
the Project Manager, of such suspension within 7 days of having 
received ADB’s suspension notice. 

(b)    if the Contractor has not received sums due it within the 28 days 
for payment provided for in GCC 50.1 [Payments], the Contractor 
may immediately issue a 14-day termination notice. 

79. Eligibility 79.1 The Contractor shall have the nationality of an eligible country as 
specified in Section 5 (Eligible Countries) of the bidding document.  
The Contractor shall be deemed to have the nationality of a country if 
the Contractor is a citizen or is constituted, incorporated, or registered, 
and operates in conformity with the provisions of the laws of that 
country. This criterion shall also apply to the determination of the 
nationality of proposed subcontractors or suppliers for any part of the 
Contract including related services. 

 79.2 The materials, equipment, and services to be supplied under the 
Contract shall have their origin in eligible source countries as specified 
in Section 5 (Eligible Countries) of the bidding document and all 
expenditures under the Contract will be limited to such materials, 
equipment, and services. At the Employer’s request, the Contractor 
may be required to provide evidence of the origin of materials, 
equipment, and services. 

 79.3 For purposes of GCC 79.2, “origin” means the place where the 

materials and equipment are mined, grown, produced, or 
manufactured, and from which the services are provided.  Materials 
and equipment are produced when, through manufacturing, 
processing, or substantial or major assembling of components, a 
commercially recognized product results that differs substantially in its 
basic characteristics or in purpose or utility from its components.  
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Section 8: Particular Conditions of Contract 

 
 

The following Particular Conditions of Contract shall supplement the GCC. Whenever there is a conflict, the 
provisions herein shall prevail over those in the GCC. 
 
 

A. General 

GCC 1.1 (d) The financing institution is Asian Development Bank. 

GCC 1.1 (r) The Employer is Technical Education and Skills Development Authority 
(TESDA) 

GCC 1.1 (w) The Intended Completion Date for the whole of the Works shall be for 18 months 

(540 calendar days) from the date of the Notice to Proceed. 

GCC 1.1 (cc) The Project Manager is Project Management Office (PMO) or its duly authorized 

representative. 

GCC 1.1 (ff) The Site is located at: 

Address: Talungon Drive, San Roque Zamboanga City 
Coordinates: 6°55’54.7”N 122°03’04.2”E (6.931673, 122.051153) 

 

GCC 1.1 (hh) Add to Subclause 1.1 (hh) 

Specification shall be construed as equivalent to the related provisions in 
Section 6. Employer’s Requirements pertaining to scope of the Works, 
specifications, among others. 

GCC 1.1 (ii) The Start Date shall be the date of the Notice to Proceed. 

GCC 1.1 (mm) The Works consist of Design and build of Regional TVET Innovation Center 
(RTIC) of Region IX (Zamboanga) including Rehabilitation/ Renovation/Repair 
of TTI's existing facilities 

GCC 1.1 (nn) Add to Subclause 1.1: 

(nn) Notice to Proceed is a written notice issued by the Employer to the 
Contractor requiring the latter to begin the commencement of the Works not 
later than the Start Date. 

GCC 2.2 Sectional Completions are: Not Applicable 

GCC 2.3 (j) The following documents also form part of the Contract:  

1. Environmental Management Plan 
2. Initial Environmental Examination (IEE) 
3. Site Specific Environmental Management Plan (SSEMP) 
4. Site Health and Safety Management Plan (SHSMP) 

GCC 3.1  The language of the contract is English. 
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The law that applies to the Contract is the law of the Philippines. 

GCC 7.4 
Add Subclause 7.4 

The Employer shall not use such documents, data, and other information 
received from the Contractor for any purpose other than as required for the 
performance of the Contract. Similarly, the Contractor shall not use such 
documents, data, and other information received from the Employer for any 
purpose other than the design, procurement, construction, or such other 
work and services as are required for the performance of the Contract. 

GCC 7.5 
Add Subclause 7.5 

The provisions of this GCC Clause 7 shall survive termination, for whatever 
reason, of the Contract. 

GCC 11.1 The Project Manager may delegate any of his duties and responsibilities. 

GCC 13.3 
Add Subclause 13.3 

Any change in duly approved Subcontractors shall only be made upon 
written consent of the Project Manager, and such change shall not entail 
any additional cost or extension of time to complete the Works. 

GCC 14.1 Schedule of other contractors: Not applicable. 

GCC 19.1 The minimum insurance amounts and deductibles shall be: 

(a) for loss or damage to the Works, Plant and Materials: 100% of the 
Contract Price (no deductible) 

(b) for loss or damage to Equipment:  PHP 2 million 

(c) for loss or damage to property (except the Works, Plant, Materials, and 
Equipment) in connection with Contract: PHP 5 million and for unlimited 
number of occurrences 

(d) for personal injury or death:  

(i) of the Contractor’s employees: As per governing law of the 
Philippines but not less than PHP1.0 million and for unlimited 
number of occurrences 

(ii) of other people:  As per governing law of the Philippines but not 
less than PHP1.0 million and for unlimited number of 
occurrences 

GCC 20.1 Site Investigation Reports are required and as listed in Section 6. Employer’s 

Requirements. 

GCC 21.1 
Add sentence below to Subclause 21.1 

The Contractor shall, unless specifically excluded in the Contract, perform 
all such work and/or supply all such items and materials not specifically 
mentioned in the Contract but that can be reasonably inferred from the 
Contract as being required for attaining completion of the Works as if such 
work and/or items and materials were expressly mentioned in the Contract. 

GCC 21.2 
Add Subclause 21.2: 

The Contractor confirms that it has entered into this Contract on the basis 
of a proper examination of the site and data relating to the Works, and on 
the basis of information that the Contractor could have obtained from a 



Section 8: Particular Conditions of Contract 8-3 

Design and build of Regional TVET Innovation Center (RTIC) of Region IX (Zamboanga) including Rehabilitation/ Renovation/Repair of 
TTI's existing facilities 

visual inspection of the Site if access thereto was available and of other 
data readily available to it as of the date 28 days prior to bid submission. 
The Contractor acknowledges that any failure to acquaint itself with all 
such data and information shall not relieve its responsibility for properly 
estimating the difficulty or cost of successfully performing the Works. 

GCC 21.3 
Add Subclause 21.3 

The Contractor shall comply with the measures set forth in the IEE, the 
EMP and the IPP (to the extent it concerns impact on affected people 
during construction), and any corrective or preventive actions set forth in 
the Safeguards Monitoring Report and shall make available a budget for all 
such environmental and social measures. 

The Contractor shall warn and provide notice to the Project Manager at the 
earliest opportunity of any unanticipated environmental, resettlement or 
indigenous peoples risks or impacts that arise during construction that 
were not considered in the IEE, the EMP and the IPP. 

The Contractor shall keep an adequate record of the condition of roads, 
agricultural land and other infrastructure prior to starting to transport 
materials and construction, and reinstate (where affected) pathways, other 
local infrastructure, and agricultural land, to at least their pre-construction 
condition, upon completion of construction. 

GCC 23.1 The following shall be designed by the Contractor: Please refer to Section 6. 

Employer’s Requirements. 

GCC 26.1 The Site Possession Date(s) shall be the date of the Notice to Proceed. 

GCC 26.2 Add Subclause 26.2 

The Contractor shall bear all costs and charges for special or temporary 
right-of-way required by it in connection with access to the Site, including 
any additional facilities outside the Site required for purposes of completing 
the Works. 

GCC 29.1  Replace Subclause 29.1 

The Adjudicator shall be appointed jointly by the Employer and the 
Contractor, within 21 days from Employer’s issuance of the Letter of 
Acceptance. If, in the Letter of Acceptance, the Employer does not agree 
on the appointment of the Adjudicator, the Employer will request the 
Appointing Authority designated in the PCC, to appoint the Adjudicator 
within 14 days of receipt of such request. 

Appointing Authority for the Adjudicator: Construction Industry 
Arbitration Commission (CIAC) 

GCC 30.3 The Adjudicator shall be paid by the hour at the rate of maximum of PHP1,500.  

The reimbursable expenses are travel expenses and other miscellaneous fees to 
be supported by actual receipts / invoices. 

GCC 30.4 Institution whose arbitration procedures shall be used:   

Arbitration shall be conducted in accordance with the laws of the Philippines. 

The place of arbitration shall be at Taguig, Metro Manila, Philippines. 
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GCC 31.2 Add Subclause 31.2 

The Contractor shall ensure that all laborers and workers employed in the 
execution of the Works are paid no less than the minimum wage 
established by Regional Tripartite Wages and Productivity Board (RTWPB) 
of the Department of Labor and Employment (DOLE). This obligation 
applies to all laborers, including those hired directly or indirectly through 
subcontractors. 

The Contractor shall also ensure that all laborers and workers are provided 
with working conditions that comply with applicable labor laws, health and 
safety regulations, and any other relevant Philippine law, rules or 
regulations. 

The Contractor agrees to indemnify and hold harmless the Employer from 
any claims, liabilities, or penalties arising from the Contractor’s failure to 
comply with minimum wage laws, working conditions, or other labor-related 
legal requirements, including those incurred by subcontractors. 

GCC 34.2 The following sentence shall apply: 

Respectful Work Environment 

The Contractor shall ensure that its employees and Subcontractors observe the 
highest ethical standards and refrain from any form of bullying, discrimination, 
misconduct and harassment, including sexual harassment and shall, at all times, 
behave in a manner that creates an environment free of unethical behavior, 
bullying, misconduct and harassment, including sexual harassment. The 
Contractor shall take appropriate action against any employees or Subcontractors, 
including suspension or termination of employment or sub-contract, if any form of 
unethical or inappropriate behavior is identified. 

The Contractor shall conduct training programs for its employees and 
Subcontractors to raise awareness on and prevent any form of bullying, 
discrimination, misconduct and harassment including sexual harassment, and to 
promote a respectful work environment. The Contractor shall keep an up to date 
record of its employees and Subcontractors who have attended and completed 
such training programs and provide such records to the Employer or the Engineer 
at their first written request. 

  

C. Time Control 

 

GCC 35.1 The Contractor shall submit for approval a Program for the Works within fourteen 

(14) days from the date of the Letter of Acceptance. 

GCC 35.3 The period between Program updates is 45 days. 

The amount to be withheld for late submission of an updated Program is five 
percent (5%) of the next payment certificate / approved progress billing. 

D. Quality Control 

GCC 43.1 The Defects Liability Period is: 365 days reckoned from issuance of a Certificate 
of Completion of the Works.  
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GCC 44.2` Add Subclause 44.2 

During the Defect Liability Period, if any part of the Works is required to be 
removed from its location on Site or removed from the Site entirely in order 
to remedy a Defect, the Employer may, at their discretion, require the 
Contractor to provide a temporary replacement for the removed part. The 
temporary replacement shall be of a similar nature, quality, and 
functionality as the part being removed. The Contractor shall provide and 
install the temporary replacement in a timely manner, ensuring minimal 
disruption to the overall progress of the Works and operational 
functionality of the Site. The costs associated with providing, installing, 
and maintaining the temporary replacement shall be borne by the 
Contractor, unless otherwise agreed upon with the Employer. 

E. Cost Control 

GCC 53.1 The currency of the Employer’s country is: Philippine Peso. 

GCC 54.1 The Contract is not subject to price adjustment in accordance with GCC Clause 

54, and the following information regarding coefficients does not apply. 

GCC 55.1 The proportion of payments retained is ten percent (10%). 

GCC 56.1 The liquidated damages for the whole of the Works are 0.1% of the Contract Price 

per day. 

The maximum amount of liquidated damages for the whole of the Works is 10% of 
the final Contract Price. 

GCC 57.1 Bonus for the whole of the Works: Not Applicable. 

GCC 58.1 The Advance Payments shall be 15% of the Contract Price and shall be paid to 

the Contractor upon receipt of the unconditional bank guarantee by a bank 
acceptable to the Employer, or by a surety bond issued by an insurance company 
accredited by the Philippine government, in a form acceptable to the Employer and 
in amounts and currencies equal to the advance payment. 

GCC 58.3 Repayment of the Advance Payments shall be: 15% deducted from each payment 
certificate 

GCC 59.1 Amend Subclause 59.1 

The Performance Security shall be provided to the Employer no later than 
the date specified in the Letter of Acceptance and shall be issued in an 
amount specified in the PCC, by a bank acceptable to the Employer  or by 
a surety bond issued by an insurance company accredited by the 
Philippine government, in a form acceptable to the Employer, and 
denominated in the types and proportions of the currencies in which the 
Contract Price is payable. The Performance Security shall be valid until a 
date 28 days from the date of issue of the Certificate of Completion in the 
case of a bank guarantee. 

The Performance Security amount is 10% of the Contract Price. 

GCC 59.2 Add Subclause 59.2 
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The Performance Security shall be proportionately increased in the case 
of approved Variations causing an increase in the Contract Price. The 
Contractor shall provide for the necessary additional performance security 
within 14 days from the approval of such Variation. 

F. Force Majeure 

GCC 62.3 Add Subclause 62.3 

Notwithstanding Subclauses 62.1 and 62.3 above, Force Majeure shall be 
interpreted and shall comply with the requirements in accordance with and 
under Philippine law. 

GCC 63.4 Add Subclause 63.4 

If the notifying Party under Subclause 63.2 is the Contractor, it shall 
submit additional notices to the Project Manager every seven (7) days 
describing the continuing effects of the Force Majeure event on the Works, 
including at a minimum: impacts on the approved Program, details of any 
damaged parts of the Works, delays in the delivery of materials, and any 
other relevant information that could adversely affect the Contract. 

GCC 64.2 Amend Subclause 64.2 

A Party shall give notice to the other Party when it ceases to be affected 
by the Force Majeure and shall resume the execution of the Works or 
performance of the Contract within 48 hours from such notice, unless 
otherwise agreed with the Employer. 

G. Finishing the Contract 

GCC 72.1 The date by which operating and maintenance manuals are required is within 30 

days from issuance of a Certificate of Completion of the Works. 

The date by which “as built” drawings are required is as specified in Section 6. 
Employer’s Requirements. 

GCC 72.2 The amount to be withheld for failing to produce “as built” drawings and/or 
operating and maintenance manuals by the date required in GCC 72.1 is 
equivalent to the total proportion of payments retained as provided in GCC 
55.1. 

GCC 73.2 (h) The maximum number of days is: 90 days. 

GCC 75.1 The percentage to apply to the value of the work not completed, representing the 
Employer’s additional cost for completing the Works, is 10% of the value of the 
work not completed. 
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Section 9: Contract Forms 
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Letter of Acceptance 
[on letterhead paper of the Employer] 

 
[date] 

 
 
To: [Name and address of the contractor]    

 
 
 
 
Subject: Contract No.  [please specify]   
 
 
 
This is to notify you that your Bid dated [date] for execution of the [name of the contract and identification 

number, as given in the Bid Data Sheet] for the Accepted Contract Amount of the equivalent of [amount in words 

and figures and name of currency], as corrected and modified in accordance with the Instructions to Bidders 

is hereby accepted by our Agency. 
 
 
You are requested to furnish the Performance Security within 28 days in accordance with the 
Conditions of Contract and any additional security required as a result of the evaluation of your bid, 
using for that purpose the Performance Security Form included in Section 9 (Contract Forms) of the 
Bidding Document. 
 
You are also requested to submit a shortlist of at least three nominated Adjudicators for our Agency’s 
evaluation, within 7 days from receipt of this letter in accordance with GCC 29.1. 
 
 
 
Authorized Signature:   ...............................................................................................................................  
 
 
Name and Title of Signatory:   ....................................................................................................................  
 
 
Name of Agency:   ......................................................................................................................................  
 
 
Attachment:  Contract Agreement 
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Contract Agreement 
 
 
 
THIS AGREEMENT made the [date] day of [month], [year], between [name of the Employer] (hereinafter “the 
Employer”), of the one part, and [name of the contractor] (hereinafter “the Contractor”), of the other part: 

 
WHEREAS the Employer desires that the Works known as [name of the contract] should be executed by 

the Contractor, and has accepted a Bid by the Contractor for the execution and completion of these 
Works and the remedying of any defects therein,  
 
The Employer and the Contractor agree as follows: 

1. In this Agreement, words and expressions shall have the same meanings as are respectively 

assigned to them in the Contract documents referred to. 

2. The following documents shall be deemed to form and be read and construed as part of this 
Agreement. This Agreement shall prevail over all other Contract documents.  

 

(a) Letter of Acceptance, 

(b) Letter of Bid, 

(c) Addenda Nos. [insert addenda number if any]1 

(d) Particular Conditions of Contract, 

(e) List of Eligible Countries that was specified in Section 5 of the bidding document, 

(f) General Conditions of Contract, 

(g) Specifications, 

(h) Drawings, 

(i) Completed Activity Schedules or Bill of Quantities, and 

(j) any other documents shall be added here.2 

 3. In consideration of the payments to be made by the Employer to the Contractor as indicated in 
this Agreement, the Contractor hereby covenants with the Employer to execute the Works and to 
remedy defects therein in conformity in all respects with the provisions of the Contract. 

4. The Employer hereby covenants to pay the Contractor in consideration of the execution and 
completion of the Works and the remedying of defects therein, the Contract Price or such other 
sum as may become payable under the provisions of the Contract at the times and in the manner 
prescribed by the Contract. 

 

 
1  Information contained in the addenda and or addendum should preferably be included in the contract documents to avoid potential 

ambiguities during contract implementation. If however, unavoidable priority should be decided depending on the nature of 
information provided in the addenda/addendum. 

2  Tables of Adjustment Data may be added if the contract provides for price adjustment (see GCC 54.1). 
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IN WITNESS whereof the parties hereto have caused this Agreement to be executed in 
accordance with the laws of [name of the borrowing country] on the day, month and year indicated 

above. 

 

 

 

Signed by  ...........................................................  Signed by .............................................................   

for and on behalf of the Employer  for and on behalf the Contractor 
 
 
 
in the presence of:  in the presence of: 
 
 
 
Witness, Name, Signature, Address, Date  Witness, Name, Signature, Address, Date 
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Performance Security 
 

[Bank’s name, and address of issuing branch or office] 

 

Beneficiary:  ................................. [Name and address of the Employer]  .........................................  

Date: ..............................................................................................................................  

Performance Guarantee No.:  .............................................................................................  

 

We have been informed that [name of the contractor] (hereinafter called “the Contractor”) has entered into 

Contract No. [reference number of the contract] dated [date] with you, for the execution of [name of contract 

and brief description of works] (hereinafter called “the Contract”).  

Furthermore, we understand that, according to the conditions of the Contract, a performance guarantee 
is required. 

At the request of the Contractor, we [name of the bank]  hereby irrevocably undertake to pay you any sum 

or sums not exceeding in total an amount of [name of the currency and amount in words]1 [amount in figures] 

such sum being payable in the types and proportions of currencies in which the Contract Price is 
payable, upon receipt by us of your first demand in writing accompanied by a written statement stating 
that the Contractor is in breach of its obligation(s) under the Contract, without your needing to prove or 
to show grounds for your demand or the sum specified therein.  

This guarantee shall expire, no later than the [date] day of [month], [year]2, and any demand for payment 

under it must be received by us at this office on or before that date.   

This guarantee is subject to the Uniform Rules for Demand Guarantees (URDG) 2010 Revisions, ICC 

Publication No. 758, except that the supporting statement under Article 15(a) is hereby excluded.  

 

 
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

[Signature(s) and seal of bank (where appropriate)] 
 

 

 

-- Note to Bidder --  

If the bank issuing performance security is located outside the Employer’s country, it shall be counter-guaranteed or 

encashable by a bank in the Employer’s country. 

 
1  The guarantor shall insert an amount representing the percentage of the contract price specified in the contract and denominated 

either in the currency(ies) of the contract or in any freely convertible currency acceptable to the Employer. If the bank issuing the 
performance security is located outside the country of the employer, it shall have a correspondent financial institution located in the 
country of the Employer. 

2  Insert the date 28 days after the defect liability period. The Employer should note that in the event of an extension of the time for 

completion of the contract, the employer would need to request an extension of this guarantee from the guarantor. Such request 
must be in writing and must be made prior to the expiration date established in the guarantee. In preparing this guarantee, the 
employer might consider adding the following text to the form, at the end of the penultimate paragraph: “The Guarantor agrees to a 
one-time extension of this guarantee for a period not to exceed [6 months][1 year], in response to the Employer’s written request 
for such extension, such request to be presented to the Guarantor before the expiry of the guarantee.” 
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Advance Payment Security 
 

[Bank’s name, and address of issuing branch or office] 

 
 
Beneficiary:  ................................ [Name and address of the Employer] ..........................................  

Date: ...............................................................................................................................  
Advance Payment Guarantee No.:  ......................................................................................  
 

We have been informed that [name of the contractor] (hereinafter called “the Contractor”) has entered into 
Contract No. [reference number of the contract] dated [date] with you, for the execution of [name of contract 

and brief description of works] (hereinafter called “the Contract”). 

Furthermore, we understand that, according to the Conditions of the Contract, an advance payment in 
the sum [name of the currency and amount in words]1 [amount in figures] is to be made against an advance 

payment guarantee. 

At the request of the Contractor, we [name of the bank] hereby irrevocably undertake to pay you any sum 
or sums not exceeding in total an amount of [name of the currency and amount in words]2 [amount in figures] 

upon receipt by us of your first demand in writing accompanied by a written statement stating that the 
Contractor is in breach of its obligation under the Contract because the Contractor:  

(a) used the advance payment for purposes other than the costs of mobilization and cash flow 
support in respect of the Works; or 

(b) has failed to repay the advance payment when it has become due and payable in accordance 
with the conditions of the Contract, specifying the amount payable by the Contractor.  

It is a condition for any claim and payment under this guarantee to be made that the advance payment 
referred to above must have been received by the Contractor on its account number [contractor’s account 

number] at [name and address of the bank]. 

The maximum amount of this guarantee shall be progressively reduced by the amount of the advance 
payment repaid by the Contractor as indicated in copies of interim statements or payment certificates 
which shall be presented to us.  This guarantee shall expire, at the latest, upon our receipt of a copy of 
the interim payment certificate indicating that eighty percent (80%) of the Contract Price has been 
certified for payment, or on the [date] day of [month], [year]3, whichever is earlier.  Consequently, any 

demand for payment under this guarantee must be received by us at this office on or before that date. 

This guarantee is subject to the Uniform Rules for Demand Guarantees (URDG) 2010 Revisions, ICC 
Publication No. 758, except that the supporting statement under Article 15(a) is hereby excluded.  

 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

[Signature(s) and seal of bank (where appropriate)] 
 

 

 
1  The guarantor shall insert an amount representing the amount of the advance payment denominated either in the currency(ies) of 

the advance payment as specified in the Contract, or in any freely convertible currency acceptable to the Employer. 
2  Footnote 1. 
3  Insert the expected expiration date of the time for completion. The Employer should note that in the event of an extension of the 

time for completion of the contract, the Employer would need to request an extension of this guarantee from the guarantor. Such 
request must be in writing and must be made prior to the expiration date established in the guarantee. In preparing this guarantee, 
the Employer might consider adding the following text to the form, at the end of the penultimate paragraph: “The Guarantor agrees 
to a one-time extension of this guarantee for a period not to exceed [6 months] [1 year], in response to the Employer’s written 
request for such extension, such request to be presented to the Guarantor before the expiry of the guarantee.” 
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-- Note to Bidder -- 

If the bank issuing advance payment security is located outside the Employer’s country, it shall be counter-guaranteed or 
encashable by a bank in the Employer’s country. 
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